
12/1/2016 20161231

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/17/2017

JJ07919

CNP230 Pay Period:  12/1/2016Contract: Estimate Number: 0013 to  12/31/2016Estimate Type: Progress Estimate Approved:No

Dement Construction Company, LLCContractor:

Contractor's
Address:

P. O. Box 1812
Jackson,  TN   38302

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

10/16/2015

10/27/2015

11/12/2015

11/18/2015

%

$2,302,701.93

1352.0

410.0

410.0

30.33

%Percent Complete($):

%Percent Behind:

HAMILTON

---

Date Notice to Proceed: 11/18/2015

07/31/2019

$126,324,749.69

$126,323,413.81

$45,734,342.51 $1,548,244.60$44,186,097.91

$0.00

$-9,135.99Test Report Payment Adjustments:

$45,725,206.52 $44,186,096.92 1,539,109.60

$43,431,640.58 $1,532,726.16$41,898,914.42

$2,287,183.49 $15,518.44

$-0.99 $-9,135.00

$0.00 $0.00

Widening on I-124 (US 27) from I-24/I-124 to Tennessee River

30.97

20161231

Project(s): 33006-3135-44, 33018-3208-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/17/2017

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

NH-I-124-3(81)83.09 8869711,533,279.6033006-3135-44 83The grading, drainage, paving, construction of bridges, ramp
NHE-29(72)16.91 69985,830.0033018-3208-14 98The widening of the Olgiati Bridge on U.S. 27 (S.R. 29) over

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

33006-3135-44 0100 9500 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $960.28

0.000

1.000

$0.00

$960.28

104-03 ADDITIONAL WORK
(DESCRIPTION)/Refrigerant
Removal

33006-3135-44 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $425,000.00

0.000

0.600

$0.00

$255,000.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

33018-3208-14 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $425,000.00

0.000

0.600

$0.00

$255,000.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

33006-3135-44 0100 9049 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

105-03 RAILROAD FLAGGING (DEDUCT)

33018-3208-14 0100 9050 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

105-03 RAILROAD FLAGGING (DEDUCT)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/17/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

33006-3135-44 0100 9058 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3,200.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

33018-3208-14 0100 9059 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3,200.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

33006-3135-44 0100 9060 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,500.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES

33018-3208-14 0100 9061 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,500.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/17/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0033006-3135-44 0100 9039 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90390100

-12,836.15-12,836.150

-188.22-188.220

33006-3135-44 0500 9040 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

33006-3135-44 1100 9041 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90411100

-4,984.54-4,984.540

-983.14-983.140

33018-3208-14 0100 9042 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90420100

-519.84-519.840

0.000.000

33018-3208-14 0500 9043 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/17/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0033006-3135-44 0100 9044 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90440100

-14,207.88-14,207.880

-249.95-249.950

33006-3135-44 0500 9045 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

33006-3135-44 1100 9046 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90461100

-302.51-302.510

0.000.000

33018-3208-14 0100 9047 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90470100

-248.40-248.400

0.000.000

33018-3208-14 0500 9048 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Page 5RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/17/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

33006-3135-44 0100 0020 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,176.000 $0.80

0.000

0.000

$0.00

$0.00

109-10.01 TRAINEE

33018-3208-14 0100 0020 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,544.000 $0.80

0.000

0.000

$0.00

$0.00

109-10.01 TRAINEE

33006-3135-44 0100 0030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,508,875.00

0.000

0.800

$0.00

$2,007,100.00

201-01 CLEARING AND GRUBBING

33018-3208-14 0100 0030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,508,875.00

0.000

1.000

$0.00

$2,508,875.00

201-01 CLEARING AND GRUBBING

33006-3135-44 0100 0040 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $500,000.00

0.000

0.000

$0.00

$0.00

202-01 REMOVAL OF STRUCTURES AND
OBSTRUCTIONS

33006-3135-44 0500 3250 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,000.00

0.000

0.275

$0.00

$2,750.00

202-01.05 REMOVAL OF ASBESTOS (#)

33006-3135-44 0500 3260 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,000.00

0.000

0.000

$0.00

$0.00

202-01.06 REMOVAL OF ASBESTOS (#)

33006-3135-44 0500 3270 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,000.00

0.000

0.330

$0.00

$3,300.00

202-01.07 REMOVAL OF ASBESTOS (#)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/17/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.500.50 0.000.0033006-3135-44 0500 3280 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,000.00

0.000

0.500

$0.00

$5,000.00

202-01.08 REMOVAL OF ASBESTOS (#)

33006-3135-44 0100 0050 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

77,401.000 $6.75

0.000

10,714.630

$0.00

$72,323.75

202-03 REMOVAL OF RIGID PAVEMENT,
SIDEWALK, ETC.

33006-3135-44 0100 0060 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

18,292.000 $6.40

0.000

1,589.050

$0.00

$10,169.92

202-03.01 REMOVAL OF ASPHALT
PAVEMENT

33006-3135-44 0500 3290 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $250,000.00

0.000

0.200

$0.00

$50,000.00

202-04.01 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(BR. NO.
33-I0124-0.55 L&R)

33006-3135-44 0500 3300 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $275,000.00

0.000

0.275

$0.00

$75,625.00

202-04.02 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(BR. NO.
33-I0124-0.59)

33006-3135-44 0100 0070 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $50,000.00

0.000

0.200

$0.00

$10,000.00

202-04.03 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(ALL EX.
O.H. SIGNS AND SUPPORTS)

33006-3135-44 0500 3310 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $100,000.00

0.000

0.000

$0.00

$0.00

202-04.03 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(BR. NO.
33-I0124-0.72)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/17/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.200.20 0.000.0033006-3135-44 0500 3320 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $250,000.00

0.000

0.200

$0.00

$50,000.00

202-04.04 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(BR. NO.
33-I0124-0.80 L&R)

33006-3135-44 0500 3330 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $200,000.00

0.000

0.200

$0.00

$40,000.00

202-04.05 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(BR. NO.
33-I0124-1.08 L&R)

33006-3135-44 0500 3340 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $300,000.00

0.000

0.200

$0.00

$60,000.00

202-04.06 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(BR. NO.
33-I0124-1.34 L&R)

33006-3135-44 0500 3350 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $250,000.00

0.000

0.200

$0.00

$50,000.00

202-04.07 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(BR. NO.
33-I0124-1.55 L&R)

33006-3135-44 0500 3360 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $180,000.00

0.000

0.000

$0.00

$0.00

202-04.08 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(BR. NO.
33-I0124-1.76 L&R)

33018-3208-14 0500 1000 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,500,000.00

0.000

0.950

$0.00

$1,425,000.00

202-04.09 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(BRIDGE
NO. 33FA0271001)

33006-3135-44 0100 0080 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,800.00

0.000

1.000

$0.00

$10,800.00

202-06.01 REMOVAL OF BUILDINGS (TRACT
NO.)/(SEE PLANS)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/17/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.90 1.001.00 0.000.0033006-3135-44 0100 0090 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,800.00

0.000

1.000

$0.00

$10,800.00

202-06.02 REMOVAL OF BUILDINGS (TRACT
NO.)/(SEE PLANS)

33006-3135-44 0100 0100 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,950.00

0.000

0.400

$0.00

$1,980.00

202-08.25 REMOVAL OF MEDIAN BARRIER
(DESCRIPTION)/(EXIST.
PORTABLE BARRIER)

33006-3135-44 0100 0110 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

331,663.000 $18.50

0.000

58,728.420

$0.00

$1,086,475.77

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

33018-3208-14 0100 0040 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

900.000 $18.50

0.000

0.000

$0.00

$0.00

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

33006-3135-44 0100 9000 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $27.75

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

33018-3208-14 0100 9033 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $27.75

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

33006-3135-44 0100 0120 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

15,506.000 $37.25

0.000

11,358.490

$0.00

$423,103.75

203-02.01 BORROW EXCAVATION (GRADED
SOLID ROCK)

33018-3208-14 0100 0050 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,753.000 $37.25

0.000

4,575.780

$0.00

$170,447.81

203-02.01 BORROW EXCAVATION (GRADED
SOLID ROCK)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/17/2017
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

477.35 1,702.351,702.35 0.000.0033006-3135-44 0100 0130 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12,235.000 $4.10

0.000

1,702.350

$0.00

$6,979.64

203-04 PLACING AND SPREADING
TOPSOIL

33006-3135-44 0100 9001 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $27.75

24.440

2,347.530

$678.21

$65,143.96

203-05 UNDERCUTTING

33018-3208-14 0100 9034 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $27.75

0.000

0.000

$0.00

$0.00

203-05 UNDERCUTTING

33006-3135-44 0100 0140 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,393.000 $4.80

0.000

204.900

$0.00

$983.52

203-06 WATER

33018-3208-14 0100 0060 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4.80

0.000

0.000

$0.00

$0.00

203-06 WATER

33006-3135-44 0100 0150 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,015.000 $8.00

0.000

0.000

$0.00

$0.00

203-07 FURNISHING & SPREADING
TOPSOIL

33018-3208-14 0100 0070 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $8.00

0.000

0.000

$0.00

$0.00

203-07 FURNISHING & SPREADING
TOPSOIL

33006-3135-44 0500 3370 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

18,557.000 $63.00

1,307.000

15,904.000

$82,341.00

$1,001,952.00

203-40.12 TIE-BACK ANCHORS (3-STRAND
UNCLASSIFIED)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 808.50808.50 0.000.0033006-3135-44 0500 3380 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,933.000 $64.00

0.000

808.500

$0.00

$51,744.00

203-40.13 TIE-BACK ANCHORS (4-STRAND
UNCLASSIFIED)

33006-3135-44 0500 3390 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

55,717.000 $68.00

0.000

0.000

$0.00

$0.00

203-40.14 TIE-BACK ANCHORS (5-STRAND
UNCLASSIFIED)

33006-3135-44 0500 3400 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,945.000 $58.00

0.000

0.000

$0.00

$0.00

203-40.18 TIE-BACK ANCHORS
(ABANDONED)

33006-3135-44 0500 3410 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,006.000 $20.00

0.000

601.160

$0.00

$12,023.20

204-02.01 DRY EXCAVATION (BRIDGES)

33006-3135-44 0500 9024 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $30.00

0.000

0.000

$0.00

$0.00

204-02.02 EXTRA DEPTH DRY EXCAVATION
(a)

33006-3135-44 0500 9025 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $36.00

0.000

0.000

$0.00

$0.00

204-02.03 EXTRA DEPTH DRY EXCAVATION
(b)

33006-3135-44 0500 3420 V.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,290.000 $175.00

0.000

544.700

$0.00

$95,322.50

204-05.02 SOIL PENETRATION TEST
DRILLING

33006-3135-44 0500 3430 V.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,290.000 $35.00

0.000

544.700

$0.00

$19,064.50

204-05.10 CORE HOLE GROUTING
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
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306384.00 94,473.0094,473.00 11,590.000.0033006-3135-44 0500 3440 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

184,424.000 $17.22

11,590.000

94,473.000

$199,579.80

$1,626,825.06

204-05.22 CORE HOLE DRILLING FOR
GROUT

33006-3135-44 0100 0160 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

129.000 $100.00

0.000

0.000

$0.00

$0.00

204-08 FOUNDATION FILL MATERIAL

33006-3135-44 0100 0170 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

285.000 $115.00

0.000

23.180

$0.00

$2,665.70

204-08.01 BACKFILL MATERIAL (FLOWABLE
FILL)

33006-3135-44 0500 3450 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

412.000 $571.43

269.100

2,793.890

$153,771.81

$1,596,512.56

204-14 CORE DRILLING FOR
PILES(ROCK)

33006-3135-44 0500 3460 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

16,331.000 $92.86

334.080

8,334.980

$31,022.67

$773,986.24

204-15 CORE DRILLING FOR PILES(SOIL)

33006-3135-44 0100 0180 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $12.00

0.000

60.000

$0.00

$720.00

209-02.05 12" TEMPORARY SLOPE DRAIN

33006-3135-44 0100 0190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

410.000 $15.00

0.000

322.500

$0.00

$4,837.50

209-02.07 18" TEMPORARY SLOPE DRAIN
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0.00 660.00660.00 0.000.0033018-3208-14 0100 0080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

994.000 $3.00

0.000

660.000

$0.00

$1,980.00

209-03.22 FILTER SOCK (18 INCH)

33006-3135-44 0100 0200 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,000.000 $8.50

0.000

10.000

$0.00

$85.00

209-05 SEDIMENT REMOVAL

33018-3208-14 0100 0090 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $8.50

0.000

0.000

$0.00

$0.00

209-05 SEDIMENT REMOVAL

33006-3135-44 0100 0210 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

19,290.000 $3.47

0.000

8,288.000

$0.00

$28,759.36

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

33018-3208-14 0100 0100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,897.000 $3.47

0.000

819.000

$0.00

$2,841.93

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

33006-3135-44 0100 0220 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,800.000 $1.24

0.000

1,420.000

$0.00

$1,760.80

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)
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259.00 69.0069.00 4.000.0033006-3135-44 0100 0230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

182.000 $325.00

4.000

69.000

$1,300.00

$22,425.00

209-08.07 ROCK CHECK DAM PER

33018-3208-14 0100 9070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $325.00

0.000

1.000

$0.00

$325.00

209-08.07 ROCK CHECK DAM PER

33006-3135-44 0100 0240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

70.000 $465.00

2.000

14.000

$930.00

$6,510.00

209-08.08 ENHANCED ROCK CHECK DAM

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT02400100

-930.00-2.000

-930.00-2.000

33018-3208-14 0100 0110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $465.00

0.000

6.000

$0.00

$2,790.00

209-08.08 ENHANCED ROCK CHECK DAM

33006-3135-44 0100 0250 BAG Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $5.00

15.000

79.000

$75.00

$395.00

209-09.01 SANDBAGS

33006-3135-44 0100 0260 BAG Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $300.00

0.000

3.000

$0.00

$900.00

209-09.02 TEMPORARY SEDIMENT FILTER
BAG (14'6" X 2'0" X 13'3")
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33006-3135-44 0100 0270 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $7.35

0.000

0.000

$0.00

$0.00

209-09.20 POLYMER FLOCCULENT

33006-3135-44 0100 0280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $100.00

0.000

0.000

$0.00

$0.00

209-09.21 POLYACRYLAMIDE GEL LOGS

33018-3208-14 0100 0120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $170.00

0.000

0.000

$0.00

$0.00

209-09.42 CURB INLET PROTECTION (TYPE
3)

33006-3135-44 0100 0290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

156.000 $170.00

4.000

37.000

$680.00

$6,290.00

209-09.43 CURB INLET PROTECTION (TYPE
4)

33018-3208-14 0100 0130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $170.00

1.000

3.000

$170.00

$510.00

209-09.43 CURB INLET PROTECTION (TYPE
4)

33006-3135-44 0100 0300 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,000.000 $20.00

0.000

2,968.210

$0.00

$59,364.20

209-10.20 TEMPORARY SEDIMENT TRAP

33006-3135-44 0100 0310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

31.000 $650.00

0.000

21.000

$0.00

$13,650.00

209-40.30 CATCH BASIN PROTECTION
(TYPE A)
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13.00 7.007.00 0.000.0033006-3135-44 0100 0320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

65.000 $160.00

0.000

7.000

$0.00

$1,120.00

209-40.33 CATCH BASIN PROTECTION
(TYPE D)

33006-3135-44 0100 0330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $475.00

0.000

1.000

$0.00

$475.00

209-40.42 CATCH BASIN FILTER
ASSEMBLY(TYPE 2)

33006-3135-44 0100 0340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

57.000 $750.00

0.000

0.000

$0.00

$0.00

209-40.43 CATCH BASIN FILTER
ASSEMBLY(TYPE 3)

33006-3135-44 0100 0350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.000 $750.00

0.000

0.000

$0.00

$0.00

209-40.44 CATCH BASIN FILTER
ASSEMBLY(TYPE 4)

33006-3135-44 0100 0360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $800.00

0.000

0.000

$0.00

$0.00

209-40.45 CATCH BASIN FILTER
ASSEMBLY(TYPE 5)

33006-3135-44 0100 0370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

103.000 $475.00

0.000

9.000

$0.00

$4,275.00

209-40.46 CATCH BASIN FILTER
ASSEMBLY(TYPE 6)

33006-3135-44 0100 0380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $900.00

0.000

4.000

$0.00

$3,600.00

209-40.47 CATCH BASIN FILTER
ASSEMBLY(TYPE 7)
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33006-3135-44 0100 0390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $900.00

0.000

0.000

$0.00

$0.00

209-40.48 CATCH BASIN FILTER
ASSEMBLY(TYPE 8)

33006-3135-44 1100 4920 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

110,481.000 $26.25

210.280

16,526.910

$5,519.85

$433,831.39

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

33018-3208-14 0100 0140 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

942.000 $26.25

0.000

0.000

$0.00

$0.00

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

33006-3135-44 0100 0400 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,389.000 $22.00

0.000

0.000

$0.00

$0.00

303-01.01 GRANULAR BACKFILL
(ROADWAY)/(SEE PLANS)

33006-3135-44 0500 3470 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

294.000 $40.00

67.770

298.380

$2,710.80

$11,935.20

303-01.02 GRANULAR BACKFILL (BRIDGES)

33006-3135-44 0500 3480 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

415.000 $40.00

0.000

132.860

$0.00

$5,314.40

303-01.03 GRANULAR BACKFILL (RETAINING
WALLS)

33006-3135-44 0100 0410 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

260.000 $25.00

0.000

441.790

$0.00

$11,044.75

303-10.01 MINERAL AGGREGATE (SIZE 57)
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2871.89 1,203.821,203.82 0.000.0033006-3135-44 0100 0420 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,155.000 $74.40

0.000

1,203.820

$0.00

$89,564.21

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

33006-3135-44 0100 0430 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,105.000 $79.50

56.160

1,052.790

$4,464.72

$83,696.81

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

33006-3135-44 1100 4930 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

25,146.000 $64.35

0.000

0.000

$0.00

$0.00

307-03.01 ASPHALT CONCRETE MIX
(PG76-22) (BPMB-HM) GRADING A

33006-3135-44 1100 4940 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

480.000 $690.50

0.000

0.000

$0.00

$0.00

307-03.02 PERF. GRADE ASPH.
CEMENT(PG76-22)GRADING AS

33006-3135-44 1100 4950 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

14,281.000 $53.50

0.000

0.000

$0.00

$0.00

307-03.03 AGGREGATE(BPMB-HM)
GRADING AS

33006-3135-44 1100 4960 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

12,351.000 $71.05

0.000

0.000

$0.00

$0.00

307-03.08 ASPHALT CONCRETE MIX
(PG76-22) (BPMB-HM) GRADING
B-M2
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0.00 0.000.00 0.000.0033006-3135-44 0100 9013 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90130100

-4,998.41-4,998.410

-74.03-74.030

33006-3135-44 1100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

33006-3135-44 0100 9014 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90140100

1,301.001,301.000

36.2636.260

33006-3135-44 1100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

33006-3135-44 0100 9015 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

33006-3135-44 1100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT
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0.00 5,291.975,291.97 0.000.0033006-3135-44 1100 4970 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

68,164.000 $19.95

0.000

5,291.970

$0.00

$105,574.80

313-03 TREATED PERMEABLE BASE

33018-3208-14 0100 0150 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

147.000 $66.65

0.000

0.000

$0.00

$0.00

313-03 TREATED PERMEABLE BASE

33006-3135-44 1100 4980 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

194.000 $353.75

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

33018-3208-14 0100 0160 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $820.00

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

33006-3135-44 1100 4990 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

768.000 $71.35

0.000

0.000

$0.00

$0.00

402-02 AGGREGATE FOR COVER
MATERIAL (PC)

33018-3208-14 0100 0170 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $403.00

0.000

0.000

$0.00

$0.00

402-02 AGGREGATE FOR COVER
MATERIAL (PC)
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5.01 6.556.55 0.000.0033006-3135-44 1100 5000 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

32.000 $657.00

0.000

6.547

$0.00

$4,301.38

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

33018-3208-14 0100 0180 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $657.00

0.000

0.273

$0.00

$179.36

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

33006-3135-44 0100 9016 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

33006-3135-44 1100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

33018-3208-14 0100 9031 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION
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33006-3135-44 0100 9017 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

33006-3135-44 1100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

33018-3208-14 0100 9032 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

33006-3135-44 0100 0440 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,000.000 $12.00

0.000

67.000

$0.00

$804.00

407-20.05 SAW CUTTING ASPHALT
PAVEMENT

33006-3135-44 0100 0450 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,236.000 $110.75

0.000

1,687.720

$0.00

$186,914.99

411-01.10 ACS MIX(PG64-22) GRADING D

33018-3208-14 0100 0190 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

44.000 $110.75

0.000

69.880

$0.00

$7,739.21

411-01.10 ACS MIX(PG64-22) GRADING D

33018-3208-14 0100 0200 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

615.000 $107.25

0.000

0.000

$0.00

$0.00

411-02.10 ACS MIX(PG70-22) GRADING D
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33006-3135-44 1100 5010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,239.000 $102.80

0.000

0.000

$0.00

$0.00

411-03.10 ACS MIX(PG76-22) GRADING D

33006-3135-44 0100 9018 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90180100

620.53620.530

0.000.000

33006-3135-44 1100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

33018-3208-14 0100 9027 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90270100

27.1627.160

0.000.000
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33006-3135-44 0100 9053 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.32 RIDEABILITY (SP411B)

33006-3135-44 0500 9055 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.32 RIDEABILITY (SP411B)

33006-3135-44 1100 9056 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.32 RIDEABILITY (SP411B)

33018-3208-14 0100 9054 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.32 RIDEABILITY (SP411B)

33018-3208-14 0500 9057 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.32 RIDEABILITY (SP411B)
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33006-3135-44 0100 9019 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

33006-3135-44 1100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

33018-3208-14 0100 9028 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

33006-3135-44 0100 9020 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90200100

2,009.192,009.190

0.000.000

33006-3135-44 1100 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

33018-3208-14 0100 9029 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90290100

83.2583.250

0.000.000
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33006-3135-44 0100 9021 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

33006-3135-44 1100 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

33018-3208-14 0100 9030 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

33006-3135-44 0100 0460 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,000.000 $2.81

0.000

3,208.330

$0.00

$9,015.41

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

33018-3208-14 0100 0210 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

15,223.000 $2.81

0.000

0.000

$0.00

$0.00

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

33006-3135-44 0100 0470 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

13,974.000 $77.60

0.000

0.000

$0.00

$0.00

501-01.01 PORTLAND CEMENT CONCRETE
PAVEMENT (PLAIN) 8"

Page 26RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/17/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

2686.89 3,672.893,672.89 986.000.0033006-3135-44 0100 0480 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

47,070.000 $89.00

986.000

3,672.890

$87,754.00

$326,887.21

501-01.03 PORTLAND CEMENT CONCRETE
PAVEMENT (PLAIN) 10"

33018-3208-14 0100 0220 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

166.000 $89.00

0.000

0.000

$0.00

$0.00

501-01.03 PORTLAND CEMENT CONCRETE
PAVEMENT (PLAIN) 10"

33006-3135-44 0100 0490 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,338.000 $10.00

0.000

40.000

$0.00

$400.00

502-04.01 SAWING CONCRETE PAVEMENT
(FULL DEPTH)

33006-3135-44 0500 9051 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

602-04 STEEL INSPECTION COST

33018-3208-14 0500 9052 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

602-04 STEEL INSPECTION COST

33018-3208-14 0500 1010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $8,000,000.00

0.000

0.000

$0.00

$0.00

602-04.01 STEEL STRUCTURES (LOCATION
& DESCRIPTION)/(OLGIATTI
BRIDGE)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT10100500

1,312,000.000.000

0.000.000
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33018-3208-14 0500 1020 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $200,000.00

0.000

0.000

$0.00

$0.00

602-04.02 STEEL STRUCTURES (LOCATION
& DESCRIPTION)/(GUTTERING)

33006-3135-44 0500 3490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $1,430.00

0.000

2.000

$0.00

$2,860.00

602-10.51 STRUCTURAL STEEL
REPAIR(DESCRIPTION)

33006-3135-44 0100 0500 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

229.000 $1,150.00

0.000

0.000

$0.00

$0.00

604-01.01 CLASS A CONCRETE (ROADWAY)

33006-3135-44 0100 0510 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

111,694.000 $1.00

0.000

0.000

$0.00

$0.00

604-01.02 STEEL BAR REINFORCEMENT
(ROADWAY)

33006-3135-44 0500 9007 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $260.00

0.000

0.000

$0.00

$0.00

604-01.08 CLASS A CONCRETE (BRIDGE)
(FOUNDATION LEVELING)

33006-3135-44 0500 3500 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,148,952.000 $1.00

78,619.900

175,232.600

$78,619.90

$175,232.60

604-02.03 EPOXY COATED REINFORCING
STEEL

33018-3208-14 0500 1030 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

586,598.000 $1.00

0.000

0.000

$0.00

$0.00

604-02.03 EPOXY COATED REINFORCING
STEEL
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3118.23 704.78704.78 92.070.0033006-3135-44 0500 3510 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,399.000 $650.00

92.070

704.780

$59,845.50

$458,107.00

604-03.01 CLASS A CONCRETE (BRIDGES)

33006-3135-44 0500 3520 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

352,240.000 $0.90

8,036.700

101,483.600

$7,233.03

$91,335.24

604-03.02 STEEL BAR REINFORCEMENT
(BRIDGES)

33018-3208-14 0500 1040 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,689.000 $0.90

0.000

0.000

$0.00

$0.00

604-03.02 STEEL BAR REINFORCEMENT
(BRIDGES)

33006-3135-44 0500 3530 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,960.000 $200.00

96.000

626.870

$19,200.00

$125,374.00

604-03.04 PAVEMENT @ BRIDGE ENDS

33006-3135-44 0500 3540 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,270.000 $650.00

324.270

746.370

$210,775.50

$485,140.50

604-03.09 CLASS D CONCRETE (BRIDGE
DECK)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT35400500

-43,241.2688.700

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT35400500

43,241.260.000

0.000.000

33018-3208-14 0500 1050 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,339.000 $650.00

0.000

0.000

$0.00

$0.00

604-03.09 CLASS D CONCRETE (BRIDGE
DECK)
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33018-3208-14 0500 1060 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,163.000 $900.00

0.000

0.000

$0.00

$0.00

604-03.35 CLASS L CONCRETE

33006-3135-44 0500 3550 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

32,149.000 $8.00

0.000

0.000

$0.00

$0.00

604-04.01 APPLIED TEXTURE FINISH (NEW
STRUCTURES)

33018-3208-14 0500 1070 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,318.000 $8.00

0.000

0.000

$0.00

$0.00

604-04.01 APPLIED TEXTURE FINISH (NEW
STRUCTURES)

33018-3208-14 0500 1080 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

17,366.000 $8.00

0.000

0.000

$0.00

$0.00

604-04.02 APPLIED TEXTURE FINISH
(EXISTING STRUCTURES)

33006-3135-44 0500 3560 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

19,421.000 $2.75

0.000

0.000

$0.00

$0.00

604-05.31 BRIDGE DECK GROOVING
(MECHANICAL)

33018-3208-14 0500 1090 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,778.000 $2.75

0.000

0.000

$0.00

$0.00

604-05.31 BRIDGE DECK GROOVING
(MECHANICAL)

33006-3135-44 0500 3570 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

834.000 $300.00

0.000

884.970

$0.00

$265,491.00

604-07.01 RETAINING WALL (DESCRIPTION)/
(NO. 1)
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33006-3135-44 0500 3580 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

901.000 $250.00

0.000

0.000

$0.00

$0.00

604-07.02 RETAINING WALL (DESCRIPTION)/
(NO. 2)

33006-3135-44 0500 3590 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

14,165.000 $110.00

0.000

13,254.180

$0.00

$1,457,959.80

604-07.03 RETAINING WALL (DESCRIPTION)/
(NO. 3)

33006-3135-44 0500 3600 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

14,513.000 $115.00

325.670

10,607.220

$37,452.05

$1,219,830.30

604-07.04 RETAINING WALL (DESCRIPTION)/
(NO. 4)

33006-3135-44 0500 3610 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,346.000 $150.00

0.000

0.000

$0.00

$0.00

604-07.05 RETAINING WALL (DESCRIPTION)/
(NO. 5)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT36100500

22,142.510.000

0.000.000

33006-3135-44 0500 3620 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

353.000 $135.00

0.000

0.000

$0.00

$0.00

604-07.06 RETAINING WALL (DESCRIPTION)/
(NO. 6)

33006-3135-44 0500 3630 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,897.000 $90.00

0.000

11,248.400

$0.00

$1,012,356.00

604-07.07 RETAINING WALL (DESCRIPTION)/
(NO. 7)

33006-3135-44 0500 3640 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,260.000 $100.00

0.000

6,620.000

$0.00

$662,000.00

604-07.08 RETAINING WALL (DESCRIPTION)/
(NO. 8)
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7402.67 2,563.002,563.00 0.000.0033006-3135-44 0500 3650 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,271.000 $90.00

0.000

2,563.000

$0.00

$230,670.00

604-07.09 RETAINING WALL (DESCRIPTION)/
(NO. 9)

33006-3135-44 0500 3660 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,551.000 $115.00

0.000

0.000

$0.00

$0.00

604-07.10 RETAINING WALL (DESCRIPTION)/
(NO. 10)

33006-3135-44 0500 3670 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

959.000 $120.00

0.000

1,391.000

$0.00

$166,920.00

604-07.11 RETAINING WALL (DESCRIPTION)/
(NO. 11)

33006-3135-44 0500 3680 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,829.000 $90.00

0.000

3,977.010

$0.00

$357,930.90

604-07.12 RETAINING WALL (DESCRIPTION)/
(NO. 12)

33006-3135-44 0500 3690 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11,673.000 $105.00

0.000

0.000

$0.00

$0.00

604-07.13 RETAINING WALL (DESCRIPTION)/
(NO. 13)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT36900500

93,656.480.000

43,877.680.000

33006-3135-44 0500 3700 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12,593.000 $90.00

282.080

12,592.080

$25,387.20

$1,133,287.20

604-07.14 RETAINING WALL (DESCRIPTION)/
(NO. 14)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT37000500

-712.7783.800

-712.7783.800

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT37000500

712.770.000

712.770.000
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33006-3135-44 0500 3710 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

26,115.000 $85.00

0.000

0.000

$0.00

$0.00

604-07.15 RETAINING WALL (DESCRIPTION)/
(NO. 15)

33006-3135-44 0500 3720 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,610.000 $215.00

0.000

8,450.930

$0.00

$1,816,949.95

604-07.16 RETAINING WALL (DESCRIPTION)/
(NO. 16)

33006-3135-44 0500 3730 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,849.000 $125.00

0.000

0.000

$0.00

$0.00

604-07.17 RETAINING WALL (DESCRIPTION)/
(NO. 17)

33006-3135-44 0500 3740 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11,347.000 $60.00

0.000

0.000

$0.00

$0.00

604-07.18 RETAINING WALL (DESCRIPTION)/
(NO. 18)

33006-3135-44 0500 3750 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,113.000 $95.00

0.000

0.000

$0.00

$0.00

604-07.19 RETAINING WALL (DESCRIPTION)/
(NO. 19)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT37500500

28,029.420.000

0.000.000

33006-3135-44 0500 3760 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50,567.000 $60.00

0.000

0.000

$0.00

$0.00

604-07.20 RETAINING WALL (DESCRIPTION)/
(NO. 20)
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33006-3135-44 0500 3770 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

637.000 $200.00

0.000

0.000

$0.00

$0.00

604-07.21 RETAINING WALL (DESCRIPTION)/
(NO. 21)

33006-3135-44 0500 3780 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

980.000 $115.00

0.000

0.000

$0.00

$0.00

604-07.22 RETAINING WALL (DESCRIPTION)/
(NO. 22)

33006-3135-44 0500 3790 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,145.000 $150.00

0.000

0.000

$0.00

$0.00

604-07.23 RETAINING WALL (DESCRIPTION)/
(NO. 23)

33006-3135-44 0500 3800 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,325.000 $105.00

0.000

0.000

$0.00

$0.00

604-07.24 RETAINING WALL (DESCRIPTION)/
(NO. 24)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT38000500

25,032.040.000

0.000.000

33006-3135-44 0500 3810 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,161.000 $220.00

0.000

0.000

$0.00

$0.00

604-07.25 RETAINING WALL (DESCRIPTION)/
(NO. 25)

33006-3135-44 0500 3820 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

518.000 $280.00

0.000

0.000

$0.00

$0.00

604-07.26 RETAINING WALL (DESCRIPTION)/
(NO. 26)

33006-3135-44 0500 3830 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,571.000 $275.00

0.000

1,800.510

$0.00

$495,140.25

604-07.27 RETAINING WALL (DESCRIPTION)/
(NO. 27)
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0.00 221.68221.68 0.000.0033006-3135-44 0500 3840 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,548.000 $150.00

0.000

221.680

$0.00

$33,252.00

604-07.29 RETAINING WALL (DESCRIPTION)/
(NO. 29)

33006-3135-44 0500 3850 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,268.000 $155.00

0.000

1,416.780

$0.00

$219,600.90

604-07.40 RETAINING WALL (DESCRIPTION)/
(NO. 5B)

33006-3135-44 0500 3860 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,774.000 $140.00

0.000

1,338.120

$0.00

$187,336.80

604-07.41 RETAINING WALL (DESCRIPTION)/
(NO. 6B)

33006-3135-44 0500 3870 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,150.000 $190.00

0.000

1,310.500

$0.00

$248,995.00

604-07.42 RETAINING WALL (DESCRIPTION)/
(NO. 7A)

33006-3135-44 0500 3880 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,590.000 $180.00

0.000

1,485.170

$0.00

$267,330.60

604-07.43 RETAINING WALL (DESCRIPTION)/
(NO. 7B)

33006-3135-44 0500 3890 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,019.000 $200.00

355.550

952.830

$71,110.00

$190,566.00

604-07.44 RETAINING WALL (DESCRIPTION)/
(NO. 8A)

33006-3135-44 0500 3900 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,629.000 $180.00

0.000

0.000

$0.00

$0.00

604-07.45 RETAINING WALL (DESCRIPTION)/
(NO. 8B)
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33006-3135-44 0500 3910 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,945.000 $135.00

0.000

0.000

$0.00

$0.00

604-07.46 RETAINING WALL (DESCRIPTION)/
(NO. 9B)

33006-3135-44 0500 3920 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,287.000 $100.00

0.000

0.000

$0.00

$0.00

604-07.47 RETAINING WALL (DESCRIPTION)/
(NO. 18A)

33006-3135-44 0500 3930 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,841.000 $75.00

0.000

0.000

$0.00

$0.00

604-07.48 RETAINING WALL (DESCRIPTION)/
(NO. 20A)

33006-3135-44 0500 3940 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,014.000 $120.00

0.000

0.000

$0.00

$0.00

604-07.52 RETAINING WALL (DESCRIPTION)/
(NO. 32)

33006-3135-44 0500 3950 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

552.000 $170.00

0.000

0.000

$0.00

$0.00

604-07.53 RETAINING WALL (DESCRIPTION)/
(NO. 33)

33006-3135-44 0500 3960 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,051.000 $115.00

0.000

0.000

$0.00

$0.00

604-07.54 RETAINING WALL (DESCRIPTION)/
(NO. 34)

33006-3135-44 0500 3970 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,710.000 $115.00

0.000

1,342.040

$0.00

$154,334.60

604-07.55 RETAINING WALL (DESCRIPTION)/
(NO. 35)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT39700500

-9,346.821,098.900

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT39700500

44,427.990.000

0.000.000
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626.92 677.27677.27 363.810.0033006-3135-44 0500 3980 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,338.000 $135.00

363.810

677.270

$49,114.35

$91,431.45

604-07.56 RETAINING WALL (DESCRIPTION)/
(NO. 36)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT39800500

-3,094.43363.810

-3,094.43363.810

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT39800500

52,185.280.000

3,094.420.000

33006-3135-44 0500 3990 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,962.000 $200.00

0.000

1,079.200

$0.00

$215,840.00

604-07.57 RETAINING WALL (DESCRIPTION)/
(NO. 1A)

33006-3135-44 0500 4000 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,298.000 $200.00

0.000

1,467.380

$0.00

$293,476.00

604-07.58 RETAINING WALL (DESCRIPTION)/
(NO. 1B)

33006-3135-44 0500 4010 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,325.000 $155.00

0.000

1,112.440

$0.00

$172,428.20

604-07.59 RETAINING WALL (DESCRIPTION)/
(NO. 5A)

33018-3208-14 0500 1100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

33.000 $5,000.00

0.000

0.000

$0.00

$0.00

604-11.01 EXPANSION DEVICE
(DESCRIPTION)/(BENT 5)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT11000500

37,699.600.000

0.000.000
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33018-3208-14 0500 1110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $5,000.00

0.000

0.000

$0.00

$0.00

604-11.02 EXPANSION DEVICE
(DESCRIPTION)/(BENT 7)

33018-3208-14 0500 1120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

33.000 $5,000.00

0.000

0.000

$0.00

$0.00

604-11.03 EXPANSION DEVICE
(DESCRIPTION)/(BENT 12)

33018-3208-14 0500 1130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

62.000 $5,000.00

0.000

0.000

$0.00

$0.00

604-11.04 EXPANSION DEVICE
(DESCRIPTION)/(BENT 14)

33006-3135-44 0500 4020 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,831.000 $343.96

75.787

1,282.193

$26,067.70

$441,023.10

604-15.01 PORTLAND CEMENT GROUT

33006-3135-44 0500 4030 C.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

129,934.000 $10.05

27,382.370

338,535.360

$275,192.82

$3,402,280.37

604-15.20 COMPACTION GROUT

33006-3135-44 0500 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

-82.490

$0.00

$-82.49

604-22.50 DEFECTIVE CONCRETE

33006-3135-44 0500 4040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,889.000 $40.00

0.000

2,803.000

$0.00

$112,120.00

606-02.03 STEEL PILES (10 INCH)
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11.00 22.0022.00 0.000.0033006-3135-44 0500 4050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

120.000 $200.00

0.000

22.000

$0.00

$4,400.00

606-02.06 PILE TIPS (STEEL PILES, 10 INCH)

33006-3135-44 0500 4060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,724.000 $65.00

0.000

6,532.400

$0.00

$424,606.00

606-03.03 STEEL PILES (12 INCH)

33006-3135-44 0500 4070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

56.000 $225.00

6.000

64.000

$1,350.00

$14,400.00

606-03.06 PILE TIPS (STEEL PILES, 12 INCH)

33006-3135-44 0500 4080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

14,197.000 $72.00

699.100

9,160.840

$50,335.20

$659,580.48

606-04.03 STEEL PILES (14 INCH)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT40800500

-137,455.543,535.200

-28,359.23147.533

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT40800500

-19,210.640.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT40800500

310,243.790.000

0.000.000

33006-3135-44 0500 4090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

325.000 $149.00

0.000

0.000

$0.00

$0.00

606-26.05 CORE DRILLING FOR PILES
(ABANDONED)
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10759.36 4,164.034,164.03 0.000.0033006-3135-44 0100 0520 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

18,744.000 $41.32

0.000

4,164.030

$0.00

$172,057.72

607-03.02 18" CONCRETE PIPE CULVERT
(CLASS III)

33006-3135-44 0100 0530 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

516.000 $290.34

0.000

0.000

$0.00

$0.00

607-03.05 18" CONCRETE PIPE
CULVERT(CLASS
IV)JACKED-IN-PLACE

33006-3135-44 0100 0540 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,235.000 $55.07

0.000

303.000

$0.00

$16,686.21

607-05.02 24" CONCRETE PIPE CULVERT
(CLASS III)

33006-3135-44 0100 0550 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

159.000 $310.38

0.000

0.000

$0.00

$0.00

607-05.05 24" CONCRETE PIPE
CULVERT(CLASS
IV)JACKED-IN-PLACE

33006-3135-44 0100 0560 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,165.000 $149.50

0.000

344.000

$0.00

$51,428.00

607-06.02 30" CONCRETE PIPE CULVERT
(CLASS III)

33006-3135-44 0100 0570 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

909.000 $92.50

0.000

34.000

$0.00

$3,145.00

607-07.02 36" CONCRETE PIPE CULVERT
(CLASS III)

33006-3135-44 0100 0580 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

293.000 $161.97

0.000

0.000

$0.00

$0.00

607-09.02 48" CONCRETE PIPE CULVERT
(CLASS III)
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0.00 85.0085.00 0.000.0033006-3135-44 0100 0590 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

360.000 $40.00

0.000

85.000

$0.00

$3,400.00

610-07.03 18" PIPE DRAIN (BRIDGE DRAIN)

33006-3135-44 0500 4100 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $25,000.00

0.000

0.000

$0.00

$0.00

610-10.40 BRIDGE DECK DRAINS

33006-3135-44 0100 0600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $1,850.00

0.000

1.600

$0.00

$2,960.00

611-01.02 MANHOLES, > 4' - 8' DEPTH

33006-3135-44 0100 0610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $1,450.00

0.000

0.000

$0.00

$0.00

611-01.20 ADJUSTMENT OF EXISTING
MANHOLE

33006-3135-44 0100 0620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $1,650.00

0.000

5.600

$0.00

$9,240.00

611-02.10 JUNCTION BOX, TYPE 1

33006-3135-44 0100 0630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,650.00

0.000

0.900

$0.00

$1,485.00

611-02.11 JUNCTION BOX, TYPE 2

33006-3135-44 0100 0640 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,525.00

0.000

0.000

$0.00

$0.00

611-07.54 18IN ENDWALL (CROSS DRAIN)
3:1

33006-3135-44 0100 0650 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,525.00

0.000

1.000

$0.00

$1,525.00

611-07.55 18IN ENDWALL (CROSS DRAIN)
4:1
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33006-3135-44 0100 0660 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $1,525.00

0.000

0.000

$0.00

$0.00

611-07.56 18IN ENDWALL (CROSS DRAIN)
6:1

33006-3135-44 0100 0670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,925.00

0.000

2.000

$0.00

$3,850.00

611-07.57 24IN ENDWALL (CROSS DRAIN)
3:1

33006-3135-44 0100 0680 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,925.00

0.000

0.000

$0.00

$0.00

611-07.59 24IN ENDWALL (CROSS DRAIN)
6:1

33006-3135-44 0100 0690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,425.00

0.000

1.000

$0.00

$2,425.00

611-07.60 30IN ENDWALL (CROSS DRAIN)
3:1

33006-3135-44 0100 0700 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,425.00

0.000

1.000

$0.00

$2,425.00

611-07.61 30IN ENDWALL (CROSS DRAIN)
4:1

33006-3135-44 0100 0710 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,675.00

0.000

1.000

$0.00

$2,675.00

611-07.62 30IN ENDWALL (CROSS DRAIN)
6:1

33006-3135-44 0100 0720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $850.00

0.000

1.000

$0.00

$850.00

611-09.01 ADJUSTMENT OF EXISTING
CATCHBASIN
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33006-3135-44 0100 0730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $850.00

0.000

0.000

$0.00

$0.00

611-09.02 REWORK CATCHBASIN

33006-3135-44 0100 0740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $850.00

0.000

0.000

$0.00

$0.00

611-09.03 CAPPING EXISTING CATCHBASIN

33006-3135-44 0100 0750 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $2,250.00

0.000

0.000

$0.00

$0.00

611-12.01 CATCH BASINS, TYPE 12, 0' - 4'
DEPTH

33006-3135-44 0100 0760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

42.000 $2,750.00

0.000

8.200

$0.00

$22,550.00

611-12.02 CATCH BASINS, TYPE 12, > 4' - 8'
DEPTH

33006-3135-44 0100 0770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $5,550.00

0.000

0.900

$0.00

$4,995.00

611-12.03 CATCH BASINS, TYPE 12, > 8' - 12
DEPTH

33006-3135-44 0100 0780 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $17,000.00

0.000

0.000

$0.00

$0.00

611-12.08 CATCH BASINS, TYPE 12, >(  ' -   '
DEPTH)/( 28 ' DEPTH)

33006-3135-44 0100 0790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,250.00

0.000

0.000

$0.00

$0.00

611-13.02 CATCH BASINS, TYPE 13, > 4' - 8'
DEPTH

33006-3135-44 0100 0800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,750.00

0.000

0.800

$0.00

$2,200.00

611-14.01 CATCH BASINS, TYPE 14, 0' - 4'
DEPTH
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1.00 3.403.40 0.000.0033006-3135-44 0100 0810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $4,250.00

0.000

3.400

$0.00

$14,450.00

611-14.02 CATCH BASINS, TYPE 14, > 4' - 8'
DEPTH

33006-3135-44 0100 0820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,250.00

0.000

0.000

$0.00

$0.00

611-16.02 CATCH BASINS, TYPE 16, > 4' - 8'
DEPTH

33006-3135-44 0100 0830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,250.00

0.000

0.000

$0.00

$0.00

611-25.02 CATCH BASINS, TYPE 25, > 4' - 8'
DEPTH

33006-3135-44 0100 0840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $3,250.00

0.000

0.000

$0.00

$0.00

611-31.02 CATCH BASINS, TYPE 31, > 4' - 8'
DEPTH

33006-3135-44 0100 0850 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $3,250.00

0.000

0.000

$0.00

$0.00

611-38.01 CATCH BASINS, TYPE 38, 0' - 4'
DEPTH

33006-3135-44 0100 0860 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,550.00

0.000

0.000

$0.00

$0.00

611-38.03 CATCH BASINS, TYPE 38, > 8' - 12
DEPTH

33006-3135-44 0100 0870 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,250.00

0.000

0.000

$0.00

$0.00

611-41.01 CATCH BASINS, TYPE 41, 0' - 4'
DEPTH
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33006-3135-44 0100 0880 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

61.000 $3,250.00

0.000

0.000

$0.00

$0.00

611-41.02 CATCH BASINS, TYPE 41, > 4' - 8'
DEPTH

33006-3135-44 0100 0890 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $4,250.00

0.000

0.000

$0.00

$0.00

611-41.03 CATCH BASINS, TYPE 41, > 8' - 12
DEPTH

33006-3135-44 0100 0900 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $2,250.00

0.000

0.000

$0.00

$0.00

611-42.01 CATCH BASINS, TYPE 42, 0' - 4'
DEPTH

33006-3135-44 0100 0910 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $3,250.00

0.000

1.000

$0.00

$3,250.00

611-42.02 CATCH BASINS, TYPE 42, > 4' - 8'
DEPTH

33006-3135-44 0100 0920 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $8,250.00

0.000

0.900

$0.00

$7,425.00

611-42.04 CATCH BASINS, TYPE 42, > 12' -
16' DEPTH

33006-3135-44 0100 0930 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $9,750.00

0.000

0.800

$0.00

$7,800.00

611-42.05 CATCH BASINS, TYPE 42, > 16' -
20' DEPTH

33006-3135-44 0100 0940 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,750.00

0.000

0.900

$0.00

$3,375.00

611-43.02 CATCH BASINS, TYPE 43, > 4' - 8'
DEPTH
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33006-3135-44 0100 0950 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,750.00

0.000

0.000

$0.00

$0.00

611-44.02 CATCH BASINS, TYPE 44, > 4' - 8'
DEPTH

33006-3135-44 0100 0960 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,250.00

0.000

0.000

$0.00

$0.00

611-46.03 CATCH BASINS, TYPE 46, > 8' - 12
DEPTH

33006-3135-44 0100 0970 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

53.000 $4,250.00

0.000

19.000

$0.00

$80,750.00

611-51.02 CATCH BASINS, TYPE 51, > 4' - 8'
DEPTH

33006-3135-44 0100 0980 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $11,250.00

0.000

0.800

$0.00

$9,000.00

611-51.03 CATCH BASINS, TYPE 51, > 8' - 12
DEPTH

33006-3135-44 0100 0990 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $14,750.00

0.000

0.800

$0.00

$11,800.00

611-51.04 CATCH BASINS, TYPE 51, > 12' -
16' DEPTH

33006-3135-44 0100 1000 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $18,900.00

0.000

0.900

$0.00

$17,010.00

611-51.05 CATCH BASINS, TYPE 51, > 16' -
20' DEPTH

33006-3135-44 0100 1010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $22,400.00

0.000

0.000

$0.00

$0.00

611-51.06 CATCH BASINS, TYPE 51, > 20' -
24' DEPTH

33006-3135-44 0100 1020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $25,900.00

0.000

1.600

$0.00

$41,440.00

611-51.07 CATCH BASINS, TYPE 51, > 24' -
28' DEPTH
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0.00 498.05498.05 0.000.0033006-3135-44 0500 4110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,876.000 $125.00

0.000

498.050

$0.00

$62,256.25

615-01.02 PRESTRESSED CONCRETE
I-BEAM (TYPE II)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT41100500

-46,692.19498.050

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT41100500

54,108.750.000

0.000.000

33006-3135-44 0500 4120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,293.000 $160.00

0.000

761.046

$0.00

$121,767.36

615-01.03 PRESTRESSED CONCRETE
I-BEAM (TYPE III)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT41200500

-85,688.94761.046

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT41200500

160,909.950.000

0.000.000

33006-3135-44 0500 4130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,196.000 $200.00

0.000

2,096.240

$0.00

$419,248.00

615-01.10 PRESTRESSED CONCRETE BULB
TEE BEAM (6" WEB)(BT-54)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT41300500

-329,821.154,192.480

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT41300500

600,737.970.000

0.000.000
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0.00 975.62975.62 0.000.0033006-3135-44 0500 4140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,411.000 $200.00

0.000

975.620

$0.00

$195,124.00

615-01.12 PRESTRESSED CONCRETE BULB
TEE BEAM (6" WEB)(BT-72)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT41400500

-153,448.541,951.240

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT41400500

258,666.400.000

0.000.000

33006-3135-44 0500 4150 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,286.000 $2.00

0.000

0.000

$0.00

$0.00

617-02 BRIDGE DECK CRACK SEALING

33006-3135-44 0500 4160 GAL. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $150.00

0.000

0.000

$0.00

$0.00

617-05 SEALANT (DESCRIPTION)/(
HMWM )

33018-3208-14 0500 1140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,509.000 $47.50

0.000

0.000

$0.00

$0.00

620-03.10 CONCRETE PARAPET
(DESCRIPTION)/(STDM-1-1 WITH
CLASS A CONCRETE)

33018-3208-14 0500 1150 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,566.000 $50.00

0.000

0.000

$0.00

$0.00

620-03.11 CONCRETE PARAPET
(DESCRIPTION)/(STDM-1-1 WITH
CLASS L CONCRETE)

33006-3135-44 0500 4170 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12,297.000 $50.00

0.000

0.000

$0.00

$0.00

620-05.01 CONC PARAPET SINGLE SLOPE
(STD-1-1SS)
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33006-3135-44 0500 4180 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,348.000 $44.00

0.000

0.000

$0.00

$0.00

620-05.03 CONC PARAPET SINGLE
SLOPE(MOD STD-1-1SS)

33006-3135-44 0500 4190 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

61,902.000 $6.00

0.000

10,328.830

$0.00

$61,972.98

621-05.01 TEMPORARY SHORING

33006-3135-44 0500 4200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $7,500.00

0.000

1.000

$0.00

$7,500.00

624-01.01 LOAD CELLS

33006-3135-44 0500 4210 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

313,467.000 $0.85

0.000

0.000

$0.00

$0.00

624-03.01 RETAINING WALL REINFORCING
STEEL

33006-3135-44 0500 4220 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

482.000 $50.00

0.000

293.000

$0.00

$14,650.00

625-01.07 PIEZOMETER

33006-3135-44 0500 4230 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

482.000 $50.00

0.000

293.000

$0.00

$14,650.00

625-01.08 INCLINOMETER

33006-3135-44 0500 4240 V.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,898.000 $207.87

0.000

0.000

$0.00

$0.00

625-02.01 DRILLED SHAFT-SOIL (DIA.)
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33006-3135-44 0500 4250 V.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

350.000 $1,200.00

0.000

0.000

$0.00

$0.00

625-02.13 DRILLED SHAFT-ROCK (DIA.)

33006-3135-44 0500 4260 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,043.000 $217.90

49.365

802.253

$10,756.63

$174,810.93

625-02.40 DRILLED SHAFT CONCRETE

33006-3135-44 0500 4270 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

320,896.000 $0.85

0.000

0.000

$0.00

$0.00

625-02.44 DRILLED SHAFT REINFORCING
STEEL

33006-3135-44 0500 4280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

35.000 $1,500.00

0.000

0.000

$0.00

$0.00

625-02.46 SONIC LOGGING TESTING

33006-3135-44 0100 1030 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

44,857.000 $3.85

0.000

0.000

$0.00

$0.00

701-01.01 CONCRETE SIDEWALK (4 ")

33018-3208-14 0100 0230 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

917.000 $3.85

0.000

0.000

$0.00

$0.00

701-01.01 CONCRETE SIDEWALK (4 ")

33006-3135-44 0100 1040 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,849.000 $7.50

0.000

0.000

$0.00

$0.00

701-02.02 CONCRETE DRIVEWAY (8")
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33006-3135-44 0100 1050 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,683.000 $21.00

0.000

0.000

$0.00

$0.00

701-02.03 CONCRETE CURB RAMP

33006-3135-44 0100 1060 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

257.000 $320.00

0.000

0.000

$0.00

$0.00

701-03 CONCRETE MEDIAN PAVEMENT

33006-3135-44 0100 1070 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

136.000 $425.00

0.000

0.000

$0.00

$0.00

702-01 CONCRETE CURB

33018-3208-14 0100 0240 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $425.00

0.000

0.000

$0.00

$0.00

702-01 CONCRETE CURB

33006-3135-44 0100 1080 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,286.000 $295.00

0.000

0.000

$0.00

$0.00

702-03 CONCRETE COMBINED CURB &
GUTTER

33018-3208-14 0100 0250 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $295.00

0.000

0.000

$0.00

$0.00

702-03 CONCRETE COMBINED CURB &
GUTTER
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33006-3135-44 0100 1090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

673.000 $62.50

0.000

0.000

$0.00

$0.00

705-01.01 GUARDRAIL AT BRIDGE ENDS

33018-3208-14 0100 0260 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

54.000 $62.50

0.000

0.000

$0.00

$0.00

705-01.01 GUARDRAIL AT BRIDGE ENDS

33006-3135-44 0100 9023 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $78.13

0.000

0.000

$0.00

$0.00

705-01.50 SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

33018-3208-14 0100 9035 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $78.13

0.000

0.000

$0.00

$0.00

705-01.50 SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

33006-3135-44 0100 1100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,335.000 $16.50

0.000

0.000

$0.00

$0.00

705-02.02 SINGLE GUARDRAIL (TYPE 2)

33018-3208-14 0100 0270 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

194.000 $16.50

0.000

0.000

$0.00

$0.00

705-02.02 SINGLE GUARDRAIL (TYPE 2)
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33006-3135-44 0100 9022 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $24.75

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL

33018-3208-14 0100 9036 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $24.75

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL

33006-3135-44 0100 1110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $600.00

0.000

0.000

$0.00

$0.00

705-04.03 GUARDRAIL TERMINAL (TYPE 13)

33006-3135-44 0100 1120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $2,100.00

0.000

2.000

$0.00

$4,200.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

33018-3208-14 0100 0280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,100.00

0.000

0.000

$0.00

$0.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

33018-3208-14 0100 0290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

310.000 $10.00

0.000

486.000

$0.00

$4,860.00

705-04.50 PORTABLE BARRIER RAIL
DELINEATOR

33006-3135-44 0100 1130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.000 $5,000.00

0.000

32.000

$0.00

$160,000.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

33018-3208-14 0100 0300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $5,000.00

0.000

6.000

$0.00

$30,000.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3
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33006-3135-44 0100 1140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $22,500.00

0.000

0.000

$0.00

$0.00

705-17.97 ATTENUATOR (NARROW- LOW
MAINTENANCE)

33018-3208-14 0100 0310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $22,500.00

0.000

0.000

$0.00

$0.00

705-17.97 ATTENUATOR (NARROW- LOW
MAINTENANCE)

33006-3135-44 0100 1150 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12,830.000 $0.50

0.000

8,716.000

$0.00

$4,358.00

706-01 GUARDRAIL REMOVED

33018-3208-14 0100 0320 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

273.000 $0.50

0.000

564.000

$0.00

$282.00

706-01 GUARDRAIL REMOVED

33006-3135-44 0100 1160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,430.000 $12.00

0.000

0.000

$0.00

$0.00

707-01.11 CHAIN LINK FENCE (6 FOOT)

33018-3208-14 0100 0330 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,531.000 $12.00

0.000

0.000

$0.00

$0.00

707-01.11 CHAIN LINK FENCE (6 FOOT)
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33006-3135-44 0100 1170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

47.000 $350.00

0.000

0.000

$0.00

$0.00

707-01.12 END & CORNER POST
ASSEMBLY(CHAIN-LINK FENCE 6'

33018-3208-14 0100 0340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $350.00

0.000

0.000

$0.00

$0.00

707-01.12 END & CORNER POST
ASSEMBLY(CHAIN-LINK FENCE 6'

33006-3135-44 0100 1180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $500.00

0.000

0.000

$0.00

$0.00

707-01.13 GATE - CHAIN-LINK FENCE-6
FOOT (DESCRIPTION)/(WITH PAD
LOCK)

33018-3208-14 0100 0350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $500.00

0.000

0.000

$0.00

$0.00

707-01.13 GATE - CHAIN-LINK FENCE-6
FOOT (DESCRIPTION)/(WITH PAD
LOCK)

33006-3135-44 0100 1190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

121.000 $500.00

0.000

0.000

$0.00

$0.00

707-01.28 END & CORNER POST
ASSEMBLY (DESCRIPTION)

33006-3135-44 0100 1200 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

18,000.000 $10.00

0.000

14,070.000

$0.00

$140,700.00

707-06.01 REMOVAL OF FENCE
(DESCRIPTION)/(C.A. FENCE)

33018-3208-14 0100 9062 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $10.00

0.000

668.000

$0.00

$6,680.00

707-06.01 REMOVAL OF FENCE
(DESCRIPTION)
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33006-3135-44 0100 1210 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12,321.000 $50.00

0.000

0.000

$0.00

$0.00

707-08.01 FENCE (DESCRIPTION)/(5'
DECORATIVE METAL)

33006-3135-44 0100 1220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $750.00

0.000

0.000

$0.00

$0.00

707-08.02 GATE (DESCRIPTION)/(WITH PAD
LOCK)

33006-3135-44 0100 1230 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,000.000 $2.95

0.000

4,875.000

$0.00

$14,381.25

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE

33018-3208-14 0100 0360 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,115.000 $2.95

0.000

55.000

$0.00

$162.25

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE

33006-3135-44 0100 1240 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $3.45

1,100.000

2,108.000

$3,795.00

$7,272.60

707-11.01 PEDESTRIAN CONSTRUCTION
BARRIER FENCE

33006-3135-44 0100 1250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

31.000 $200.50

0.000

0.000

$0.00

$0.00

708-02.01 MARKERS (CONCRETE R.O.W.
POSTS)

33006-3135-44 0100 1260 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $75.00

0.000

3.960

$0.00

$297.00

709-01.01 RUBBLE STONE RIP-RAP
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33.53 68.3668.36 0.000.0033006-3135-44 0500 4290 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

203.000 $550.00

0.000

68.360

$0.00

$37,598.00

709-04 REINFORCED CONCRETE SLOPE
PAVEMENT

33006-3135-44 0100 1270 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

900.000 $39.00

75.750

2,380.330

$2,954.25

$92,832.87

709-05.05 MACHINED RIP-RAP (CLASS A-3)

33018-3208-14 0100 0370 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,530.000 $39.00

0.000

1,630.540

$0.00

$63,591.06

709-05.05 MACHINED RIP-RAP (CLASS A-3)

33006-3135-44 0100 1280 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

602.000 $39.00

22.050

351.110

$859.95

$13,693.29

709-05.06 MACHINED RIP-RAP (CLASS A-1)

33006-3135-44 0100 1290 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

434.000 $39.00

0.000

7.360

$0.00

$287.04

709-05.08 MACHINED RIP-RAP (CLASS B)

33006-3135-44 0100 1300 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

73.000 $39.00

0.000

7.100

$0.00

$276.90

709-05.09 MACHINED RIP-RAP (CLASS C)

33006-3135-44 0100 1310 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

34,010.000 $5.75

0.000

2,314.000

$0.00

$13,305.50

710-04 FILTER CLOTH UNDERDRAIN
(WITH PIPE)
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0.00 89.0089.00 0.000.0033006-3135-44 0100 1320 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,478.000 $3.00

0.000

89.000

$0.00

$267.00

710-05 LATERAL UNDERDRAIN

33006-3135-44 0100 1330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $475.00

0.000

0.000

$0.00

$0.00

710-06.11 LATERAL UNDERDRAIN ENDWALL
(2:1)

33006-3135-44 0100 1340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $475.00

0.000

0.000

$0.00

$0.00

710-06.12 LATERAL UNDERDRAIN ENDWALL
(3:1)

33006-3135-44 0100 1350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $475.00

0.000

0.000

$0.00

$0.00

710-06.13 LATERAL UNDERDRAIN ENDWALL
(4:1)

33006-3135-44 0100 1360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

29.000 $475.00

0.000

0.000

$0.00

$0.00

710-06.15 LATERAL UNDERDRAIN ENDWALL
(6:1)

33006-3135-44 0500 4300 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,071.000 $50.00

0.000

471.060

$0.00

$23,553.00

710-09.01 6" PERFORATED PIPE WITH
VERTICAL DRAIN SYSTEM

33006-3135-44 0500 4310 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

153.000 $12.00

0.000

0.000

$0.00

$0.00

710-09.02 6" PIPE UNDERDRAIN
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33006-3135-44 0500 4320 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,583.000 $65.00

0.000

0.000

$0.00

$0.00

711-01.05 CONCRETE BARRIER WALL
(MODIFIED)

33006-3135-44 0500 4330 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,606.000 $90.50

0.000

0.000

$0.00

$0.00

711-01.07 CONCRETE HALF BARRIER WALL

33006-3135-44 0100 1370 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,525.000 $105.00

0.000

0.000

$0.00

$0.00

711-05.71 51IN SINGLE SLOPE CONCRETE
BARRIER WALL

33006-3135-44 0100 1380 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,290.000 $90.50

0.000

0.000

$0.00

$0.00

711-05.72 SINGLE SLOPE HALF CONCRETE
BARRIER WALL

33006-3135-44 0500 4340 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,419.000 $90.50

0.000

0.000

$0.00

$0.00

711-05.72 SINGLE SLOPE HALF CONCRETE
BARRIER WALL

33006-3135-44 0100 1390 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

408.000 $360.00

0.000

0.000

$0.00

$0.00

711-05.77 FLARED S/S CONCRETE MEDIAN
BARRIER WALL

33006-3135-44 0100 1400 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,773.000 $275.00

0.000

0.000

$0.00

$0.00

711-05.78 GRADE SEPARATED SINGE
SLOPE MEDIAN WALL
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1.79 0.300.30 0.020.0033006-3135-44 0100 1410 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $283,000.00

0.020

0.296

$5,660.00

$83,768.00

712-01 TRAFFIC CONTROL

33018-3208-14 0100 0380 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $283,000.00

0.020

0.296

$5,660.00

$83,768.00

712-01 TRAFFIC CONTROL

33006-3135-44 0100 1420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $14.50

0.000

0.000

$0.00

$0.00

712-01.51 PORTABLE BARRIER RAIL
DELINEATOR (DOUBLE)

33006-3135-44 0100 1430 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

15,344.000 $35.50

0.000

19,688.125

$0.00

$698,928.44

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

33018-3208-14 0100 0390 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,182.000 $35.50

0.000

6,113.000

$0.00

$217,011.50

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

33006-3135-44 0100 1440 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,110.000 $67.00

0.000

2,814.500

$0.00

$188,571.50

712-02.03 INTERCONNECTED PORTABLE
BARRIER RAIL (HEIGHT)/(51")
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1076.00 668.00668.00 0.000.0033006-3135-44 0100 1450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

530.000 $46.00

0.000

668.000

$0.00

$30,728.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

33018-3208-14 0100 0400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $46.00

0.000

0.000

$0.00

$0.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

33006-3135-44 0100 1460 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,034.000 $12.50

0.000

919.000

$0.00

$11,487.50

712-04.50 PORTABLE BARRIER RAIL
DELINEATOR

33018-3208-14 0100 0410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

309.000 $12.50

0.000

88.000

$0.00

$1,100.00

712-04.50 PORTABLE BARRIER RAIL
DELINEATOR

33006-3135-44 0100 9065 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $49.00

0.000

2.000

$0.00

$98.00

712-05.01 WARNING LIGHTS (TYPE A)

33018-3208-14 0100 0420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $49.00

0.000

29.000

$0.00

$1,421.00

712-05.01 WARNING LIGHTS (TYPE A)
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66.00 67.0067.00 0.000.0033006-3135-44 0100 1470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

78.000 $49.00

0.000

67.000

$0.00

$3,283.00

712-05.03 WARNING LIGHTS (TYPE C)

33018-3208-14 0100 9066 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $49.00

0.000

0.000

$0.00

$0.00

712-05.03 WARNING LIGHTS (TYPE C)

33006-3135-44 0100 1480 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,298.000 $7.70

0.000

3,238.440

$0.00

$24,935.99

712-06 SIGNS (CONSTRUCTION)

33018-3208-14 0100 0430 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

539.000 $7.70

0.000

193.000

$0.00

$1,486.10

712-06 SIGNS (CONSTRUCTION)

33006-3135-44 0100 9501 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $18.78

0.000

18.000

$0.00

$338.04

712-07.02 TEMPORARY BARRICADES (TYPE
II)

33006-3135-44 0100 1490 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

170.000 $15.25

0.000

308.000

$0.00

$4,697.00

712-07.03 TEMPORARY BARRICADES (TYPE
III)

33018-3208-14 0100 0440 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $15.25

0.000

24.000

$0.00

$366.00

712-07.03 TEMPORARY BARRICADES (TYPE
III)
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9.00 7.007.00 0.000.0033006-3135-44 0100 1500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $1,450.00

0.000

7.000

$0.00

$10,150.00

712-08.03 ARROW BOARD (TYPE C)

33018-3208-14 0100 0450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,450.00

0.000

0.000

$0.00

$0.00

712-08.03 ARROW BOARD (TYPE C)

33006-3135-44 0100 1510 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,000.000 $89.50

9.000

537.750

$805.50

$48,128.63

712-08.10 MOBILE MESSAGE SIGN UNIT
W/ATTENUATOR

33006-3135-44 0500 4350 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,244.000 $55.00

0.000

182.000

$0.00

$10,010.00

712-12.47 BRIDGE MOUNTED
INTERCONNECTED PORTABLE
BARRIER RAIL

33006-3135-44 0100 1520 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $493.00

0.000

0.000

$0.00

$0.00

713-01.01 CLASS A CONCRETE
(FOUNDATION FOR SIGN
SUPPORTS)

33018-3208-14 0100 0460 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $493.00

0.000

0.000

$0.00

$0.00

713-01.01 CLASS A CONCRETE
(FOUNDATION FOR SIGN
SUPPORTS)
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33006-3135-44 0100 1530 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,606.000 $2.02

0.000

0.000

$0.00

$0.00

713-01.02 STEEL BAR
REINFORCEMENT(FOUNDATION
FOR SIGN SUPPORTS)

33018-3208-14 0100 0470 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $2.02

0.000

0.000

$0.00

$0.00

713-01.02 STEEL BAR
REINFORCEMENT(FOUNDATION
FOR SIGN SUPPORTS)

33006-3135-44 0100 1540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $202.00

0.000

0.000

$0.00

$0.00

713-02.04 DELINEATOR (MILE MARKER) &
STEEL POST

33006-3135-44 0100 1550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $32.50

0.000

0.000

$0.00

$0.00

713-02.14 FLEXIBLE DELINEATOR (WHITE)

33018-3208-14 0100 0480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $32.50

0.000

0.000

$0.00

$0.00

713-02.14 FLEXIBLE DELINEATOR (WHITE)

33006-3135-44 0100 1560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $32.50

0.000

0.000

$0.00

$0.00

713-02.15 FLEXIBLE DELINEATOR (YELLOW
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33006-3135-44 0100 1570 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12,649.000 $4.45

0.000

0.000

$0.00

$0.00

713-06 STEEL I-BEAMS &
WF-BEAMS(BREAKAWAY) SIGN
SUPPORT

33018-3208-14 0100 0490 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

330.000 $4.45

0.000

0.000

$0.00

$0.00

713-06 STEEL I-BEAMS &
WF-BEAMS(BREAKAWAY) SIGN
SUPPORT

33006-3135-44 0100 1580 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $48,711.00

0.000

0.000

$0.00

$0.00

713-09.01 STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(SPAN
63'-0")

33018-3208-14 0100 0500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $80,000.00

0.000

0.000

$0.00

$0.00

713-09.01 STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(SPAN
81.78)

33006-3135-44 0100 1590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $55,213.00

0.000

0.000

$0.00

$0.00

713-09.02 STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(SPAN
75'-0")

33006-3135-44 0100 1600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $56,383.00

0.000

0.000

$0.00

$0.00

713-09.03 STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(SPAN
78'-0")

33006-3135-44 0100 1610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $50,389.00

0.000

0.000

$0.00

$0.00

713-09.04 STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(SPAN
81'-0")
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33006-3135-44 0100 1620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $69,340.00

0.000

0.000

$0.00

$0.00

713-09.05 STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(SPAN
82'-0")

33006-3135-44 0100 1630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $67,037.00

0.000

0.000

$0.00

$0.00

713-09.06 STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(SPAN
82'-6")

33006-3135-44 0100 1640 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $53,023.00

0.000

0.000

$0.00

$0.00

713-09.07 STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(SPAN
88'-0")

33006-3135-44 0100 1650 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $66,700.00

0.000

0.000

$0.00

$0.00

713-09.08 STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(SPAN
89'-2")

33006-3135-44 0100 1660 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $63,465.00

0.000

0.000

$0.00

$0.00

713-09.09 STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(SPAN
91'-0")

33006-3135-44 0100 1670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $65,403.00

0.000

0.000

$0.00

$0.00

713-09.10 STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(SPAN
94'-0")

33006-3135-44 0100 1680 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $66,595.00

0.000

0.000

$0.00

$0.00

713-09.11 STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(SPAN
108'-0")
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33006-3135-44 0100 1690 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,107.000 $6.65

0.000

0.000

$0.00

$0.00

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

33018-3208-14 0100 0510 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

177.000 $6.65

0.000

0.000

$0.00

$0.00

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

33006-3135-44 0100 1700 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

775.000 $5.09

0.000

0.000

$0.00

$0.00

713-11.05 SQUARE TUBE SIGN SUPPORT

33018-3208-14 0100 0520 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

452.000 $5.09

0.000

0.000

$0.00

$0.00

713-11.05 SQUARE TUBE SIGN SUPPORT

33006-3135-44 0100 1710 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $385.00

0.000

0.000

$0.00

$0.00

713-11.21 P POST SLIP BASE

33006-3135-44 0100 1720 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

671.000 $9.04

0.000

0.000

$0.00

$0.00

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

33018-3208-14 0100 0530 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $9.04

0.000

0.000

$0.00

$0.00

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)
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33006-3135-44 0100 1730 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,140.000 $10.02

0.000

0.000

$0.00

$0.00

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

33018-3208-14 0100 0540 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

145.000 $10.02

0.000

0.000

$0.00

$0.00

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

33006-3135-44 0100 1740 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,499.000 $23.72

0.000

0.000

$0.00

$0.00

713-14 EXTRUDED ALUMINUM PANEL
SIGNS

33018-3208-14 0100 0550 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,073.000 $23.72

0.000

0.000

$0.00

$0.00

713-14 EXTRUDED ALUMINUM PANEL
SIGNS

33006-3135-44 0100 1750 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $22,350.00

0.000

0.200

$0.00

$4,470.00

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS

33018-3208-14 0100 0560 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $22,350.00

0.000

0.000

$0.00

$0.00

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS

33006-3135-44 0100 1760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $300.00

0.000

0.000

$0.00

$0.00

713-15.07 SUSPENDED FLAT SHEET
ALUMINUM SIGN (0.080" THICK)
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4.00 6.006.00 0.000.0033006-3135-44 0100 1770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $11,500.00

0.000

6.000

$0.00

$69,000.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

33018-3208-14 0100 0570 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $11,500.00

0.000

1.000

$0.00

$11,500.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

33006-3135-44 0100 1780 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $175,000.00

0.000

0.080

$0.00

$14,000.00

713-16.02 TRUCK MOUNTED IMPACT
ATTENUATOR (W/FLASHING
ARROW BOARD)

33006-3135-44 0100 1790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $175.00

0.000

0.000

$0.00

$0.00

713-16.20 SIGNS (DESCRIPTION)/(INSTALL
ONLY)

33006-3135-44 0100 1800 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $530.50

0.000

0.500

$0.00

$265.25

713-16.41 RELOCATE SIGN

33018-3208-14 0100 0580 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $530.50

0.000

0.000

$0.00

$0.00

713-16.41 RELOCATE SIGN
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33006-3135-44 0100 1810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $138.00

0.000

0.000

$0.00

$0.00

713-17.02 INSTALL AUXILIARY SUPPORT
FOR EXIT NUMBER PANEL

33018-3208-14 0100 0590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $138.00

0.000

0.000

$0.00

$0.00

713-17.02 INSTALL AUXILIARY SUPPORT
FOR EXIT NUMBER PANEL

33018-3208-14 0100 0600 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,042.00

0.000

0.250

$0.00

$760.50

713-17.30 MODIFY EXISTING OVERHEAD
SIGN STRUCTURE

33018-3208-14 0100 0610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $600.00

0.000

0.000

$0.00

$0.00

713-20.30 SIGN ADJUSTMENTS

33006-3135-44 0100 1820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $411.00

0.000

0.000

$0.00

$0.00

713-30.09 BARRIER MOUNTED SIGN
SUPPORT (DESCRIPTION)/
(SMALL)

33018-3208-14 0100 0620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $347.00

0.000

0.000

$0.00

$0.00

713-30.09 BARRIER MOUNTED SIGN
SUPPORT (DESCRIPTION)/(SEE
PLANS)

33006-3135-44 0100 1830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $476.00

0.000

0.000

$0.00

$0.00

713-30.10 BARRIER MOUNTED SIGN
SUPPORT (DESCRIPTION)/(LARGE
)
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33006-3135-44 0500 4360 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,492.00

0.000

0.000

$0.00

$0.00

714-01.01 STRUCTURAL LIGHTING (BRIDGE
NO.)/(BRIDGE NO. 1)

33006-3135-44 0500 4370 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,732.00

0.000

0.000

$0.00

$0.00

714-01.02 STRUCTURAL LIGHTING (BRIDGE
NO.)/(BRIDGE NO. 2)

33006-3135-44 0500 4380 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,732.00

0.000

0.000

$0.00

$0.00

714-01.03 STRUCTURAL LIGHTING (BRIDGE
NO.)/(BRIDGE NO. 3)

33006-3135-44 0500 4390 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $11,704.00

0.000

0.000

$0.00

$0.00

714-01.04 STRUCTURAL LIGHTING (BRIDGE
NO.)/(BRIDGE NO. 4)

33006-3135-44 0500 4400 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,433.00

0.000

0.500

$0.00

$3,716.50

714-01.05 STRUCTURAL LIGHTING (BRIDGE
NO.)/(BRIDGE NO. 5)

33006-3135-44 0500 4410 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,402.00

0.000

0.000

$0.00

$0.00

714-01.06 STRUCTURAL LIGHTING (BRIDGE
NO.)/(BRIDGE NO. 6)

33006-3135-44 0500 4420 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,111.00

0.000

0.000

$0.00

$0.00

714-01.07 STRUCTURAL LIGHTING (BRIDGE
NO.)/(BRIDGE NO. 7)
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33006-3135-44 0500 4430 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,495.00

0.000

0.000

$0.00

$0.00

714-01.08 STRUCTURAL LIGHTING (BRIDGE
NO.)/(BRIDGE NO. 8)

33018-3208-14 0500 1160 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $34,896.00

0.000

0.000

$0.00

$0.00

714-01.09 STRUCTURAL LIGHTING (BRIDGE
NO.)/(BRIDGE NO. 33FA0271001)

33006-3135-44 0500 4440 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,619.00

0.000

0.000

$0.00

$0.00

714-01.20 STRUCTURAL LIGHTING(RET.
WALL NO. )/(RETAINING WALL
NO. 2)

33006-3135-44 0500 4450 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,464.00

0.500

0.500

$3,732.00

$3,732.00

714-01.21 STRUCTURAL LIGHTING (RET.
WALL NO.)/(RETAINING WALL NO
3)

33006-3135-44 0500 4460 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,346.00

0.000

0.000

$0.00

$0.00

714-01.22 STRUCTURAL LIGHTING (RET.
WALL NO.)/(RETAINING WALL NO
4)

33006-3135-44 0500 4470 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,377.00

0.000

0.000

$0.00

$0.00

714-01.23 STRUCTURAL LIGHTING (RET.
WALL NO.)/(RETAINING WALL NO
5)

33006-3135-44 0500 4480 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,715.00

0.000

0.000

$0.00

$0.00

714-01.24 STRUCTURAL LIGHTING (RET.
WALL NO.)/(RETAINING WALL NO
6)
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0.00 0.750.75 0.000.0033006-3135-44 0500 4490 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $11,462.00

0.000

0.750

$0.00

$8,596.50

714-01.25 STRUCTURAL LIGHTING (RET.
WALL NO.)/(RETAINING WALL NO
7)

33006-3135-44 0500 4500 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,002.00

0.000

1.000

$0.00

$2,002.00

714-01.26 STRUCTURAL LIGHTING (RET.
WALL NO.)/(RETAINING WALL NO
9)

33006-3135-44 0500 4510 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,127.00

0.000

0.000

$0.00

$0.00

714-01.27 STRUCTURAL LIGHTING (RET.
WALL NO.)/(RETAINING WALL NO
10)

33006-3135-44 0500 4520 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,287.00

0.000

0.000

$0.00

$0.00

714-01.28 STRUCTURAL LIGHTING (RET.
WALL NO.)/(RETAINING WALL NO
13)

33006-3135-44 0500 4530 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $11,573.00

0.000

0.000

$0.00

$0.00

714-01.29 STRUCTURAL LIGHTING (RET.
WALL NO.)/(RETAINING WALL NO
14)

33006-3135-44 0500 4540 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $12,259.00

0.000

0.000

$0.00

$0.00

714-01.30 STRUCTURAL LIGHTING (RET.
WALL NO.)/(RETAINING WALL NO
16)

33006-3135-44 0500 4550 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,008.00

0.000

0.000

$0.00

$0.00

714-01.31 STRUCTURAL LIGHTING (DESC)/
(RETAINING WALL NO. 18)
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33006-3135-44 0500 4560 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,409.00

0.000

0.000

$0.00

$0.00

714-01.32 STRUCTURAL LIGHTING (DESC)/
(RETAINING WALL NO. 20)

33006-3135-44 0500 4570 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,608.00

0.000

0.000

$0.00

$0.00

714-01.40 STRUCTURAL LIGHTING
(DESCRIPTION)

33006-3135-44 0500 4580 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,619.00

0.000

0.000

$0.00

$0.00

714-01.41 STRUCTURAL LIGHTING
(DESCRIPTION)

33006-3135-44 0500 4590 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,724.00

0.000

0.000

$0.00

$0.00

714-01.42 STRUCTURAL LIGHTING
(DESCRIPTION)

33006-3135-44 0500 4600 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,392.00

0.000

0.000

$0.00

$0.00

714-01.43 STRUCTURAL LIGHTING
(DESCRIPTION)

33006-3135-44 0500 4610 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,706.00

0.000

0.000

$0.00

$0.00

714-01.44 STRUCTURAL LIGHTING
(DESCRIPTION)

33006-3135-44 0500 4620 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,715.00

0.000

0.000

$0.00

$0.00

714-01.45 STRUCTURAL LIGHTING
(DESCRIPTION)
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582.00 1,682.001,682.00 0.000.0033006-3135-44 0100 1840 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,045.000 $14.60

0.000

1,682.000

$0.00

$24,557.20

714-03 JACKED OR BORED CONDUIT

33018-3208-14 0100 0630 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

160.000 $14.60

340.000

340.000

$4,964.00

$4,964.00

714-03 JACKED OR BORED CONDUIT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT06300100

-4,964.00-340.000

-4,964.00-340.000

33006-3135-44 0100 1850 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

23,225.000 $4.70

0.000

4,092.000

$0.00

$19,232.40

714-03.03 DIRECT BURIAL CONDUIT
(DESCRIPTION)/(2 1/2" PVC,
SCHEDULE 80)

33018-3208-14 0100 0640 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

640.000 $4.70

0.000

0.000

$0.00

$0.00

714-03.03 DIRECT BURIAL CONDUIT
(DESCRIPTION)/(2 1/2" PVC,
SCHEDULE 80)

33018-3208-14 0100 0650 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $21.40

0.000

0.000

$0.00

$0.00

714-04.03 CONDUIT (DESCRIPTION)/
(STRUCTURES - 2 1/2" RGS)
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3.00 12.0012.00 0.000.0033006-3135-44 0100 1860 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

110.000 $404.00

0.000

12.000

$0.00

$4,848.00

714-05.04 PULL BOXES (TYPE C)

33018-3208-14 0100 0660 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $404.00

0.000

0.000

$0.00

$0.00

714-05.04 PULL BOXES (TYPE C)

33018-3208-14 0100 0670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $350.00

0.000

0.000

$0.00

$0.00

714-05.05 PULL BOXES (DESCRIPTION)/
(6"X6")

33006-3135-44 0100 1870 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

59,765.000 $1.40

0.000

0.000

$0.00

$0.00

714-06.06 CABLE (1/C # 4 AWG)

33018-3208-14 0100 0680 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12,730.000 $1.40

0.000

0.000

$0.00

$0.00

714-06.06 CABLE (1/C # 4 AWG)

33006-3135-44 0100 1880 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

29,215.000 $1.90

0.000

1,340.000

$0.00

$2,546.00

714-06.07 CABLE (1/C # 2 AWG)
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33006-3135-44 0100 1890 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

21,950.000 $1.00

0.000

0.000

$0.00

$0.00

714-06.08 CABLE (DESCRIPTION)/(#4
COPPER SOFT DRAWN BARE)

33018-3208-14 0100 0690 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

705.000 $1.00

0.000

0.000

$0.00

$0.00

714-06.08 CABLE (DESCRIPTION)/(#4
COPPER SOFT DRAWN BARE)

33006-3135-44 0100 1900 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

22,825.000 $1.20

0.000

0.000

$0.00

$0.00

714-06.09 CABLE (DESCRIPTION)/(#4 SOLID
COPPER SOFT DRAWN )

33018-3208-14 0100 0700 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,840.000 $1.20

0.000

0.000

$0.00

$0.00

714-06.09 CABLE (DESCRIPTION)/(#4 SOLID
COPPER SOFT DRAWN )

33006-3135-44 0100 1910 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $2,454.00

0.000

0.000

$0.00

$0.00

714-08.09 LIGHT STANDARDS
(DESCRIPTION)/(50'-10")

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT19100100

23,047.000.000

0.000.000

33018-3208-14 0100 0710 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

23.000 $1,433.00

0.000

0.000

$0.00

$0.00

714-08.09 LIGHT STANDARDS
(DESCRIPTION)/(35'MH)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT07100100

13,823.000.000

0.000.000
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0.00 0.000.00 0.000.0033006-3135-44 0100 1920 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,433.00

0.000

0.000

$0.00

$0.00

714-08.10 LIGHT STANDARDS
(DESCRIPTION)/(35' MH)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT19200100

3,005.000.000

0.000.000

33006-3135-44 0100 1930 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $2,178.00

0.000

0.000

$0.00

$0.00

714-08.11 LIGHT STANDARDS
(DESCRIPTION)/(BARRIER WALL
MOUNTED )

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT19300100

14,745.000.000

0.000.000

33006-3135-44 0100 1940 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $17,162.00

0.000

0.000

$0.00

$0.00

714-08.12 LIGHT STANDARDS
(DESCRIPTION)/(100' HIGH MAST)

33006-3135-44 0100 1950 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $17,246.00

0.000

0.000

$0.00

$0.00

714-08.13 LIGHT STANDARDS
(DESCRIPTION)/(100' HIGH MAST)

33006-3135-44 0100 1960 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $17,204.00

0.000

0.000

$0.00

$0.00

714-08.14 LIGHT STANDARDS
(DESCRIPTION)/(100' HIGH MAST)

33006-3135-44 0100 1970 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,673.00

0.000

0.000

$0.00

$0.00

714-08.15 LIGHT STANDARDS
(DESCRIPTION)/(25' POLE HEIGHT
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33006-3135-44 0100 1980 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,851.00

0.000

0.000

$0.00

$0.00

714-08.16 LIGHT STANDARDS
(DESCRIPTION)/(35' POLE HEIGHT

33006-3135-44 0100 1990 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.000 $1,349.00

0.000

0.000

$0.00

$0.00

714-08.20 FOUNDATION (ONLY) FOR LIGHT
STANDARD

33006-3135-44 0100 2000 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,370.00

0.000

0.000

$0.00

$0.00

714-08.21 FOUNDATION (ONLY) FOR LIGHT
STANDARD

33006-3135-44 0100 2010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $1,779.00

0.000

0.000

$0.00

$0.00

714-08.28 FOUNDATION  FOR LIGHT
STANDARDS - ROADWAY
(DESCRIPTION)/(BARRIER WALL)

33006-3135-44 0100 2020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $700.00

0.000

3.000

$0.00

$2,100.00

714-08.30 REMOVE & RELOCATE LIGHT
STANDARD

33006-3135-44 0100 2030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

167.000 $182.00

0.000

149.000

$0.00

$27,118.00

714-08.32 REMOVAL OF LIGHT STANDARD
& FOUNDATION

33018-3208-14 0100 0720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

34.000 $182.00

0.000

34.000

$0.00

$6,188.00

714-08.32 REMOVAL OF LIGHT STANDARD
& FOUNDATION
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26.00 41.0041.00 0.000.0033006-3135-44 0100 2040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

42.000 $145.00

0.000

41.000

$0.00

$5,945.00

714-08.34 REMOVAL OF LIGHT STANDARD

33006-3135-44 0100 2050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $8,164.00

0.000

2.000

$0.00

$16,328.00

714-08.46 FOUNDATION (ONLY) FOR HIGH
MAST LIGHT STANDARD

33006-3135-44 0100 2060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

43.000 $883.00

0.000

0.000

$0.00

$0.00

714-09.04 LUMINAIRES (400 WATT)

33018-3208-14 0100 0730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

23.000 $883.00

0.000

0.000

$0.00

$0.00

714-09.04 LUMINAIRES (400 WATT)

33006-3135-44 0100 2070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $991.00

0.000

0.000

$0.00

$0.00

714-09.05 LUMINAIRES (400 WATT - HIGH
MAST)

33006-3135-44 0100 2080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $932.00

0.000

0.000

$0.00

$0.00

714-09.09 LUMINAIRES (DESCRIPTION)/(320
WATT)

33006-3135-44 0100 2090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

44.000 $651.00

0.000

0.000

$0.00

$0.00

714-09.10 LUMINAIRES (DESCRIPTION)/( 100
WATT UNDERPASS)
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33006-3135-44 0100 2100 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,206.00

0.000

0.000

$0.00

$0.00

714-12.01 CONTROL CENTER (NO. 1)

33018-3208-14 0100 0740 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,206.00

0.000

0.000

$0.00

$0.00

714-12.01 CONTROL CENTER (NO. 1)

33006-3135-44 0100 2110 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,051.00

0.000

0.000

$0.00

$0.00

714-12.02 CONTROL CENTER (NO. 2)

33006-3135-44 0100 2120 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $9,020.00

0.000

0.000

$0.00

$0.00

714-12.03 CONTROL CENTER (NO. 3)

33006-3135-44 0100 2130 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $305.00

0.000

0.000

$0.00

$0.00

714-12.09 CONTROL CENTER (_____)/
(REMOVE)

33018-3208-14 0100 0750 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $305.00

0.000

0.000

$0.00

$0.00

714-12.09 CONTROL CENTER (_____)/
(REMOVE)

33018-3208-14 0500 1170 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $78,213.00

0.000

0.000

$0.00

$0.00

714-16.01 NAVIGATIONAL LIGHTING

Page 81RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/17/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

33006-3135-44 0100 2140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $2,104.00

0.000

0.000

$0.00

$0.00

714-25 ELECTRICAL CONNECTION

33018-3208-14 0100 0760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,104.00

0.000

0.000

$0.00

$0.00

714-25 ELECTRICAL CONNECTION

33006-3135-44 0100 2150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,500.000 $10.00

0.000

556.000

$0.00

$5,560.00

716-01.06 TEMPORARY RAISED PAVEMENT
MARKER,WHITE

33018-3208-14 0100 9063 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $10.00

0.000

265.000

$0.00

$2,650.00

716-01.06 TEMPORARY RAISED PAVEMENT
MARKER,WHITE

33006-3135-44 0100 2160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $10.00

0.000

55.000

$0.00

$550.00

716-01.07 TEMPORARY RAISED PAVEMENT
MARKER,YELLOW

33018-3208-14 0100 9064 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $10.00

0.000

130.000

$0.00

$1,300.00

716-01.07 TEMPORARY RAISED PAVEMENT
MARKER,YELLOW

33018-3208-14 0100 0770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

480.000 $10.00

0.000

0.000

$0.00

$0.00

716-01.12 RAISED PVMT MARKERS
(MONO-DIRECTIONAL) (1 COLOR
LENS)
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33006-3135-44 0100 2170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

455.000 $35.00

0.000

0.000

$0.00

$0.00

716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

33018-3208-14 0100 0780 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

69.000 $35.00

0.000

0.000

$0.00

$0.00

716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

33006-3135-44 0100 2180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

396.000 $8.00

0.000

0.000

$0.00

$0.00

716-01.30 REMOVAL OF SNOWPLOWABLE
REFLECTIVE MARKER

33018-3208-14 0100 0790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $8.00

0.000

0.000

$0.00

$0.00

716-01.30 REMOVAL OF SNOWPLOWABLE
REFLECTIVE MARKER

33006-3135-44 0100 2190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

220.000 $10.00

0.000

0.000

$0.00

$0.00

716-02.03 PLASTIC PAVEMENT MARKING
(CROSS-WALK)

33006-3135-44 0100 2200 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,243.000 $20.00

0.000

0.000

$0.00

$0.00

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

33006-3135-44 0100 2210 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

425.000 $10.00

0.000

0.000

$0.00

$0.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)
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33006-3135-44 0100 2220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

36.000 $150.00

0.000

0.000

$0.00

$0.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

33018-3208-14 0100 0800 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

709.000 $8.00

0.000

0.000

$0.00

$0.00

716-02.07 PLASTIC PAVEMENT MARKING
(24" BARRIER LINE)

33006-3135-44 0100 2230 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

755.000 $2.00

0.000

0.000

$0.00

$0.00

716-02.08 PLASTIC PAVEMENT MARKING
(8" DOTTED LINE)

33006-3135-44 0100 2240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $250.00

0.000

0.000

$0.00

$0.00

716-04.01 PLASTIC PAVEMENT MARKING
(STRAIGHT-TURN ARROW)

33006-3135-44 0100 2250 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

84.000 $5.00

0.000

0.000

$0.00

$0.00

716-04.04 PLASTIC PAVEMENT MARKING
(TRANSVERSE SHOULDER)

33006-3135-44 0100 2260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.000 $125.00

0.000

0.000

$0.00

$0.00

716-04.05 PLASTIC PAVEMENT MARKING
(STRAIGHT ARROW)

33018-3208-14 0100 0810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $200.00

0.000

0.000

$0.00

$0.00

716-04.07 PLASTIC PAVEMENT MARKING
(EXIT ONLY ARROW)
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33006-3135-44 0100 2270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $300.00

0.000

0.000

$0.00

$0.00

716-04.08 PLASTIC PAVEMENT MARKING
(OPTION LANE ARROW)

33018-3208-14 0100 0820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $300.00

0.000

0.000

$0.00

$0.00

716-04.08 PLASTIC PAVEMENT MARKING
(OPTION LANE ARROW)

33006-3135-44 0100 2280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $350.00

0.000

0.000

$0.00

$0.00

716-04.11 PLASTIC PAVEMENT MARKING
(BICYCLE SYMBOL W/RIDER)

33006-3135-44 0100 2290 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

91.000 $10.00

0.000

0.000

$0.00

$0.00

716-04.12 PLASTIC PAVEMENT MARKING
(YIELD LINE)

33006-3135-44 0100 2300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $300.00

0.000

0.000

$0.00

$0.00

716-04.14 PLASTIC PAVEMENT MARKING
(LANE REDUCTION ARROW)

33006-3135-44 0100 2310 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $850.00

0.000

4.368

$0.00

$3,712.80

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

33018-3208-14 0100 0830 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.690 $850.00

0.000

0.000

$0.00

$0.00

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)
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281897.00 70,878.0070,878.00 0.000.0033006-3135-44 0100 2320 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

62,030.000 $0.38

0.000

70,878.000

$0.00

$26,933.64

716-05.02 PAINTED PAVEMENT MARKING
(8" BARRIER LINE)

33018-3208-14 0100 0840 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11,398.000 $0.38

0.000

13,076.000

$0.00

$4,968.88

716-05.02 PAINTED PAVEMENT MARKING
(8" BARRIER LINE)

33006-3135-44 0100 2330 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

220.000 $3.00

0.000

116.000

$0.00

$348.00

716-05.03 PAINTED PAVEMENT MARKING
(CROSS-WALK)

33018-3208-14 0100 9071 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3.00

0.000

24.000

$0.00

$72.00

716-05.03 PAINTED PAVEMENT MARKING
(CROSS-WALK)

33006-3135-44 0100 2340 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

425.000 $3.00

0.000

12.000

$0.00

$36.00

716-05.05 PAINTED PAVEMENT MARKING
(STOP LINE)

33006-3135-44 0100 2350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $75.00

0.000

2.000

$0.00

$150.00

716-05.06 PAINTED PAVEMENT MARKING
(TURN LANE ARROW)

33006-3135-44 0100 2360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.000 $65.00

0.000

1.000

$0.00

$65.00

716-05.11 PAINTED PAVEMENT
MARKING(STRAIGHT ARROW)
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23.21 17.2817.28 0.000.0033006-3135-44 0100 2370 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $975.00

0.000

17.276

$0.00

$16,844.10

716-05.20 PAINTED PAVEMENT MARKING
(6" LINE)

33018-3208-14 0100 9068 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $975.00

0.000

1.850

$0.00

$1,803.75

716-05.20 PAINTED PAVEMENT MARKING
(6" LINE)

33006-3135-44 0100 2380 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

624.000 $1.00

0.000

0.000

$0.00

$0.00

716-05.21 PAINTED PAVEMENT
MARKING(4"DOTTED LINE)

33018-3208-14 0100 9069 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

58.000

$0.00

$58.00

716-05.21 PAINTED PAVEMENT
MARKING(4"DOTTED LINE)

33018-3208-14 0100 0850 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

46.000 $10.00

0.000

0.000

$0.00

$0.00

716-05.22 PAINTED PAVEMENT MARKING
(LONGITUDINAL CROSS-WALK)

33006-3135-44 0100 2390 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.800 $4,800.00

0.000

0.000

$0.00

$0.00

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

33018-3208-14 0100 0860 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.500 $4,800.00

0.000

0.000

$0.00

$0.00

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

Page 87RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/17/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

33006-3135-44 0100 2400 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,710.000 $3.00

0.000

0.000

$0.00

$0.00

716-12.03 ENHANCED FLATLINE THERMO
PVMT MRKNG (8IN BARRIER LINE

33018-3208-14 0100 0870 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,150.000 $3.00

0.000

0.000

$0.00

$0.00

716-12.03 ENHANCED FLATLINE THERMO
PVMT MRKNG (8IN BARRIER LINE

33006-3135-44 0100 2410 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,450.000 $3.00

0.000

0.000

$0.00

$0.00

716-12.05 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN DOTTED LINE)

33018-3208-14 0100 0880 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

595.000 $3.00

0.000

0.000

$0.00

$0.00

716-12.05 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN DOTTED LINE)

33006-3135-44 0100 2420 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,492.000 $5.00

0.000

0.000

$0.00

$0.00

716-12.09 ENHANCED FLAT LINE THERMO
(12IN LINE)

33018-3208-14 0100 0890 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

983.000 $5.00

0.000

0.000

$0.00

$0.00

716-12.09 ENHANCED FLAT LINE THERMO
(12IN LINE)
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33006-3135-44 0100 2430 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,827.000 $6.00

0.000

0.000

$0.00

$0.00

716-12.10 ENHANCED FLAT LINE THERMO
(12IN DOTTED)

33018-3208-14 0100 0900 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

471.000 $6.00

0.000

0.000

$0.00

$0.00

716-12.10 ENHANCED FLAT LINE THERMO
(12IN DOTTED)

33006-3135-44 0100 2440 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,600.00

0.000

0.000

$0.00

$0.00

716-13.01 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

33006-3135-44 0100 2450 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,150,000.00

0.000

1.000

$0.00

$3,150,000.00

717-01 MOBILIZATION

33018-3208-14 0100 0910 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,150,000.00

0.000

1.000

$0.00

$3,150,000.00

717-01 MOBILIZATION

33006-3135-44 0100 2460 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $2,500.00

0.000

1.500

$0.00

$3,750.00

719-01 SWEEPING

33018-3208-14 0100 0920 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,500.00

0.000

0.000

$0.00

$0.00

719-01 SWEEPING
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33006-3135-44 0100 2470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $2,245.00

0.000

0.000

$0.00

$0.00

725-03.09 ETHERNET SWITCH (TYPE A)

33006-3135-44 0100 2480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $8,344.00

0.000

0.500

$0.00

$4,172.00

725-20.04 CCTV POLE REMOVE AND
RELOCATE

33006-3135-44 0100 2490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $265.00

0.000

0.000

$0.00

$0.00

725-20.06 CCTV MAINTENANCE WORKPAD

33006-3135-44 0100 2500 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,100.000 $44.00

61.000

107.000

$2,684.00

$4,708.00

725-20.08 PORTABLE CCTV CAMERA
TRAILER

33006-3135-44 0100 2510 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $404.00

0.000

0.000

$0.00

$0.00

725-20.43 PULL BOX (TYPE C)

33006-3135-44 0100 2520 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $1,385.00

0.000

0.000

$0.00

$0.00

725-20.44 PULL BOX (TYPE D)

33006-3135-44 0100 2530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $1,452.00

0.000

0.000

$0.00

$0.00

725-20.45 PULL BOX (TYPE E)
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33006-3135-44 0100 2540 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

900.000 $1.10

0.000

0.000

$0.00

$0.00

725-20.54 CABLE (1/C #8 AWG.)

33006-3135-44 0100 2550 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,350.000 $1.50

0.000

0.000

$0.00

$0.00

725-20.56 CABLE (1/C #4 AWG.)

33006-3135-44 0100 2560 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,455.00

0.000

0.000

$0.00

$0.00

725-20.71 ELECTRICAL CONNECTION

33006-3135-44 0100 2570 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,317.00

0.000

0.600

$0.00

$790.20

725-20.96 CCTV CAMERA SYSTEM
REMOVE AND RELOCATE

33006-3135-44 0100 2580 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,212.00

0.000

0.000

$0.00

$0.00

725-21.43 DEMARCATION SITE (OVERHEAD
POWER)

33006-3135-44 0100 2590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $11,086.00

0.000

0.000

$0.00

$0.00

725-21.85 UNINTERRUPTIBLE POWER
SUPPLY

33006-3135-44 0100 2600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $2,123.00

0.000

1.750

$0.00

$3,715.25

725-21.90 RDS POLE REMOVE AND
RELOCATE

33006-3135-44 0100 2610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $816.00

0.000

2.700

$0.00

$2,203.20

725-21.94 RADAR DETECTION SYSTEM
REMOVE & RELOCATE
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33006-3135-44 0100 2620 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,875.000 $3.90

0.000

0.000

$0.00

$0.00

725-21.96 RDS COMM CABLE

33006-3135-44 0100 2630 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $6.00

0.000

0.000

$0.00

$0.00

725-22.21 CONDUIT BANK (TYPE 1)

33006-3135-44 0100 2640 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $7.70

0.000

0.000

$0.00

$0.00

725-22.22 CONDUIT BANK (TYPE 2)

33006-3135-44 0100 2650 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,150.000 $8.00

0.000

0.000

$0.00

$0.00

725-22.24 CONDUIT BANK (TYPE 4)

33006-3135-44 0100 2660 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,500.000 $18.00

0.000

0.000

$0.00

$0.00

725-22.34 CONDUIT BANK BORED (TYPE 4)

33006-3135-44 0100 2670 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

225.000 $69.80

0.000

0.000

$0.00

$0.00

725-22.64 STRUCTURE CONDUIT BANK
(TYPE 4)

33006-3135-44 0100 2680 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

475.000 $4.60

0.000

0.000

$0.00

$0.00

725-22.71 2IN CONDUIT
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33006-3135-44 0100 2690 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

175.000 $6.10

0.000

0.000

$0.00

$0.00

725-22.72 2IN CONDUIT BORED

33006-3135-44 0100 2700 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $122.00

0.000

0.000

$0.00

$0.00

725-23.01 ITS CABLE MARKER

33006-3135-44 0100 2710 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,100.000 $2.20

0.000

0.000

$0.00

$0.00

725-23.12 FIBER OPTIC CABLE (48 F)

33006-3135-44 0100 2720 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $1.40

0.000

0.000

$0.00

$0.00

725-23.21 FIBER OPTIC DROP CABLE (12 F)

33006-3135-44 0100 2730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $742.00

0.000

0.000

$0.00

$0.00

725-23.26 FIBER OPTIC CLOSURE (12 F)

33006-3135-44 0100 2740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $239.00

0.000

0.000

$0.00

$0.00

725-23.28 FIBER OPTIC SPLICE FUSION

33006-3135-44 0100 2750 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $742.00

0.000

0.000

$0.00

$0.00

725-23.31 FIBER OPTIC DROP PANEL ( 12 F
)
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33006-3135-44 0100 2760 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,799.00

0.000

0.000

$0.00

$0.00

725-24.41 BURN-IN PERIOD

33006-3135-44 0100 2770 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,037.00

0.000

0.000

$0.00

$0.00

725-24.53 SYSTEM CUTOVER

33006-3135-44 0100 2780 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,704.00

0.000

0.000

$0.00

$0.00

725-24.55 AS-BUILT PLANS

33006-3135-44 0100 2790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,314.00

0.000

0.000

$0.00

$0.00

730-01.02 REMOVAL OF SIGNAL
EQUIPMENT

33006-3135-44 0100 2800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $783.00

0.000

0.000

$0.00

$0.00

730-02.09 SIGNAL HEAD ASSEMBLY (130
WITH BACKPLATE)

33006-3135-44 0100 2810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $781.00

0.000

0.000

$0.00

$0.00

730-02.30 SIGNAL HEAD ASSEMBLY
(DESCRIPTION)/(130 A3 WITH
BACKPLATE)

33006-3135-44 0100 2820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $956.00

0.000

0.000

$0.00

$0.00

730-02.31 SIGNAL HEAD ASSEMBLY
(DESCRIPTION)/(140 A1 WITH
BACKPLATE)
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33006-3135-44 0100 2830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $986.00

0.000

0.000

$0.00

$0.00

730-02.32 SIGNAL HEAD ASSEMBLY
(DESCRIPTION)/(4-SECTION
FLASHING YELLOW SIGNAL
HEAD)

33006-3135-44 0100 2840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,509.00

0.000

0.000

$0.00

$0.00

730-02.36 SGNL AHD SGN W/FLSHNG
LGHTS (GRND MNTD)

33006-3135-44 0100 2850 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

26.000 $420.00

0.000

0.000

$0.00

$0.00

730-03.21 INSTALL PULL BOX (TYPE B)

33006-3135-44 0100 2860 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $1,425.00

0.000

0.000

$0.00

$0.00

730-03.24 INSTALL PULL BOX (FIBER
OPTIC-TYPE B)

33006-3135-44 0100 2870 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,400.00

0.000

0.000

$0.00

$0.00

730-05.01 ELECTRICAL SERVICE
CONNECTION

33006-3135-44 0100 2880 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $1.10

0.000

0.000

$0.00

$0.00

730-08.02 SIGNAL CABLE - 5 CONDUCTOR

33006-3135-44 0100 2890 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,720.000 $1.40

0.000

0.000

$0.00

$0.00

730-08.04 SIGNAL CABLE - 9 CONDUCTOR
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33006-3135-44 0100 2900 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,340.000 $2.10

0.000

0.000

$0.00

$0.00

730-08.32 INTERCONNECT CABLE
(DESCRIPTION)/(48 STRAND
SINGLE MODE FIBER OPTIC)

33006-3135-44 0100 2910 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,802.000 $4.20

0.000

150.000

$0.00

$630.00

730-12.02 CONDUIT 2" DIAMETER (PVC)

33006-3135-44 0100 2920 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,355.000 $18.00

0.000

0.000

$0.00

$0.00

730-12.13 CONDUIT 2" DIAMETER (JACK
AND BORE)

33006-3135-44 0100 2930 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $3,500.00

0.000

0.000

$0.00

$0.00

730-13.07 VEHICLE DETECTOR (SIREN
ACTIVATED PRIORITY CONTROL)

33006-3135-44 0100 2940 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $22,000.00

0.000

0.000

$0.00

$0.00

730-13.08 VEHICLE DETECTOR
(DESCRIPTION)/('FISHEYE' VIDEO
DETECTION)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT29400100

33,000.000.000

0.000.000

33006-3135-44 0100 2950 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $14,918.00

0.000

0.000

$0.00

$0.00

730-15.32 CABINET (EIGHT PHASE BASE
MOUNTED)
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33006-3135-44 0100 2960 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $4,655.00

0.000

0.000

$0.00

$0.00

730-16.02 EIGHT PHASE ACTUATED
CONTROLLER

33006-3135-44 0100 2970 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,234.00

0.000

0.000

$0.00

$0.00

730-23.30 PEDESTAL POLE (DESCRIPTION)/
(12')

33006-3135-44 0100 2980 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $18,328.00

0.000

0.000

$0.00

$0.00

730-23.36 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(2 @ 35' & 60')

33006-3135-44 0100 2990 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $10,427.00

0.000

0.000

$0.00

$0.00

730-23.56 CANTILEVER SIGNAL SUPPORT (1
ARM @ 25')

33006-3135-44 0100 3000 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,726.00

0.000

0.000

$0.00

$0.00

730-23.72 CANTILEVER SIGNAL SUPPORT (1
ARM @ 35')

33006-3135-44 0100 3010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $11,535.00

0.000

0.000

$0.00

$0.00

730-23.80 CANTILEVER SIGNAL SUPPORT (1
ARM @ 40')

33006-3135-44 0100 3020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $12,942.00

0.000

0.000

$0.00

$0.00

730-23.88 CANTILEVER SIGNAL SUPPORT (1
ARM @ 45')
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33006-3135-44 0100 3030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $14,318.00

0.000

0.000

$0.00

$0.00

730-23.96 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1 ARM @ 50')

33006-3135-44 0100 3040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $14,605.00

0.000

0.000

$0.00

$0.00

730-23.97 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1 ARM @ 55')

33006-3135-44 0100 3050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $15,364.00

0.000

0.000

$0.00

$0.00

730-23.98 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1 ARM @ 60')

33006-3135-44 0100 3060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $20,612.00

0.000

0.000

$0.00

$0.00

730-23.99 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1 ARM @ 65')

33006-3135-44 0100 3070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $274.00

0.000

0.000

$0.00

$0.00

730-26.02 PEDESTRIAN PUSHBUTTON WITH
12" SIGN

33006-3135-44 0100 3080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $546.00

0.000

0.000

$0.00

$0.00

730-26.05 COUNTDOWN PEDESTRIAN
SIGNAL

33006-3135-44 0100 3090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $11,000.00

0.000

0.000

$0.00

$0.00

730-40 TEMPORARY TRAFFIC SIGNAL
SYSTEM
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7097.38 1,797.231,797.23 0.000.0033006-3135-44 0100 3100 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,500.000 $2.07

0.000

1,797.230

$0.00

$3,720.27

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

33018-3208-14 0100 0930 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,610.000 $2.07

0.000

3,092.220

$0.00

$6,400.90

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

33006-3135-44 0100 3110 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,793.000 $1.80

367.790

14,249.450

$662.02

$25,649.01

740-10.04 GEOTEXTILE (TYPE IV)
(STABILIZATION)

33006-3135-44 0100 3120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

21,870.000 $3.50

1,290.000

18,836.000

$4,515.00

$65,926.00

740-11.02 TEMPORARY SEDIMENT TUBE
12IN (DESCRIPTION)/(FOR
SLOPES)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT31200100

-2,821.00-806.000

-2,821.00-806.000

33018-3208-14 0100 9067 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3.50

120.000

330.000

$420.00

$1,155.00

740-11.02 TEMPORARY SEDIMENT TUBE
12IN (DESCRIPTION)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT90670100

-420.00-120.000

-420.00-120.000
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120.00 200.00200.00 0.000.0033006-3135-44 0100 3130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $4.00

0.000

200.000

$0.00

$800.00

740-11.03 TEMPORARY SEDIMENT TUBE
18IN (DESCRIPTION)/(FOR
SLOPES)

33018-3208-14 0100 0940 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,448.000 $4.00

0.000

300.000

$0.00

$1,200.00

740-11.03 TEMPORARY SEDIMENT TUBE
18IN (DESCRIPTION)/(SEE PLANS

33006-3135-44 0900 4640 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $4,255.00

0.000

4.000

$0.00

$17,020.00

790-05.02 POLE 50FT CLASS 2 WOOD

33006-3135-44 0900 4650 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,385.00

0.000

1.000

$0.00

$7,385.00

790-05.09 POLE 50FT CLASS H3 METAL

33006-3135-44 0900 4660 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $10,215.00

0.000

2.000

$0.00

$20,430.00

790-08.06 POLE 65FT CLASS H4 METAL

33006-3135-44 0900 4670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $14,645.00

0.000

4.000

$0.00

$58,580.00

790-10.07 POLE 75FT CLASS H4 METAL

33006-3135-44 0900 4680 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $16,005.00

0.000

1.000

$0.00

$16,005.00

790-11.07 POLE 80FT CLASS H4 METAL
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Item # Item Code Units
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0.00 1.001.00 0.000.0033006-3135-44 0900 4690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $17,405.00

0.000

1.000

$0.00

$17,405.00

790-12.07 POLE 85FT CLASS H4 METAL

33006-3135-44 0900 4700 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $20,000.00

0.000

1.000

$0.00

$20,000.00

790-13.07 POLE 90FT CLASS H4 METAL

33006-3135-44 0900 4710 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $21,520.00

0.000

1.000

$0.00

$21,520.00

790-14.07 POLE 95FT CLASS H4 METAL

33006-3135-44 0900 4720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,165.00

0.000

1.000

$0.00

$1,165.00

790-25.01 3PH CROSSARM SGL 15KV

33006-3135-44 0900 4730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $3,050.00

0.000

5.000

$0.00

$15,250.00

790-25.10 3PH CROSSARM DBL DBL PRIM
SUPPORT 15KV

33006-3135-44 0900 4740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,210.00

0.000

4.000

$0.00

$8,840.00

790-25.21 3PH CROSSARM DEADEND SGL
15KV

33006-3135-44 0900 4750 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $4,555.00

0.000

6.000

$0.00

$27,330.00

790-25.23 3PH CROSSARM DDE 15KV
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
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0.00 4.004.00 0.000.0033006-3135-44 0900 4760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $640.00

0.000

4.000

$0.00

$2,560.00

790-32.06 DOWN GUY - INSULATED

33006-3135-44 0900 4770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $1,370.00

0.000

6.000

$0.00

$8,220.00

790-33.20 ANCHOR TRIPLE EYE POWER
INSTALLED

33006-3135-44 0900 4780 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,424.000 $4.27

0.000

1,424.000

$0.00

$6,080.48

790-40.39 OH COND 4/0 7 AAC OXLIP

33006-3135-44 0900 4790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,025.00

0.000

15.000

$0.00

$15,375.00

790-58.03 CUTOUT KNIFE SWITCH, SNGL
LOADBREAK 15KV

33006-3135-44 0900 4800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.000 $235.00

0.000

27.000

$0.00

$6,345.00

790-65.03 LIGHTNING ARRESTER ARM MTD
9 KV

33006-3135-44 0900 4810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $460.00

0.000

10.000

$0.00

$4,600.00

790-68.01 POLE GROUND ROD TYPE

33006-3135-44 0900 4820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

257.000 $305.00

0.000

254.000

$0.00

$77,470.00

790-68.10 MISCELLANEOUS ASSEMBLIES
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Primary/
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123.00 53.0053.00 0.000.0033006-3135-44 0900 4830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

41.000 $310.00

0.000

53.000

$0.00

$16,430.00

790-68.11 DEAD END SHOE

33006-3135-44 0900 4840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $2,200.00

0.000

9.000

$0.00

$19,800.00

790-71.17 HOR LN POSTS NO OHGW 69KV
MAX

33006-3135-44 0900 4850 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

54.000 $615.00

0.000

51.000

$0.00

$31,365.00

790-73.03 LINE POST

33006-3135-44 0900 4860 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,476.000 $2.89

0.000

1,476.000

$0.00

$4,265.64

790-98.01 REMOVE WIRE

33006-3135-44 0900 4870 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $1,155.00

0.000

12.000

$0.00

$13,860.00

790-98.02 REMOVE POLES

33006-3135-44 0900 4880 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

46.000 $865.00

0.000

31.000

$0.00

$26,815.00

790-98.03 REMOVE FRAMING/ASSOCIATED
APPARATUS

33006-3135-44 0901 4890 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $6.40

0.000

0.000

$0.00

$0.00

793-13.07 4IN SCHEDULE 40 PVC
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33006-3135-44 0901 4900 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $8.80

0.000

0.000

$0.00

$0.00

793-13.12 1 DUCT FORMATION @ 36IN
DEPTH

33006-3135-44 0901 4910 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $16,900.00

0.000

0.000

$0.00

$0.00

793-14.03 MH PRECAST 6-FT W X 12-FT L X
7-FT H

33006-3135-44 0100 3140 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $22.00

0.000

0.000

$0.00

$0.00

801-01 SEEDING (WITH MULCH)

33018-3208-14 0100 0950 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $22.00

0.000

0.000

$0.00

$0.00

801-01 SEEDING (WITH MULCH)

33006-3135-44 0100 3150 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,250.000 $18.00

224.210

3,270.990

$4,035.78

$58,877.82

801-01.07 TEMPORARY SEEDING (WITH
MULCH)

33018-3208-14 0100 0960 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $18.00

0.000

50.460

$0.00

$908.28

801-01.07 TEMPORARY SEEDING (WITH
MULCH)

33006-3135-44 0100 3160 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,250.000 $18.00

0.000

0.000

$0.00

$0.00

801-01.65 TEMPORARY MULCH
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25.20 25.2025.20 0.000.0033006-3135-44 0100 3170 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $18.00

0.000

25.200

$0.00

$453.60

801-02 SEEDING (WITHOUT MULCH)

33018-3208-14 0100 9037 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $9.90

0.000

0.000

$0.00

$0.00

801-02 SEEDING (WITHOUT MULCH)

33006-3135-44 0100 3180 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $500.00

0.000

0.000

$0.00

$0.00

801-02.15 FERTILIZER

33006-3135-44 0100 3190 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,789.000 $10.00

0.000

155.000

$0.00

$1,550.00

801-03 WATER (SEEDING & SODDING)

33018-3208-14 0100 0970 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $10.00

0.000

0.000

$0.00

$0.00

801-03 WATER (SEEDING & SODDING)

33006-3135-44 0100 9026 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $13.20

0.000

0.000

$0.00

$0.00

801-06 MULCH

33018-3208-14 0100 9038 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $13.20

0.000

0.000

$0.00

$0.00

801-06 MULCH
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1568.00 11,732.3611,732.36 0.000.0033006-3135-44 0100 3200 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

168,850.000 $2.75

0.000

11,732.360

$0.00

$32,263.99

803-01 SODDING (NEW SOD)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT32000100

-0.99-0.360

0.000.000

33018-3208-14 0100 0980 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

362.000 $2.75

0.000

0.000

$0.00

$0.00

803-01 SODDING (NEW SOD)

33006-3135-44 0100 3210 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,680.000 $1.25

0.000

2,800.200

$0.00

$3,500.25

805-12.02 EROSION CONTROL BLANKET
(TYPE II)

33006-3135-44 0100 3220 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,500.000 $1.50

0.000

0.000

$0.00

$0.00

805-12.03 EROSION CONTROL BLANKET
(TYPE III)

33006-3135-44 0100 3230 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,680.000 $1.50

0.000

0.000

$0.00

$0.00

805-12.07 HYDR APPL EROSION CONTROL
BLANKET

Page 106RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/17/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.50 1.501.50 0.000.0033006-3135-44 0100 3240 CYCL Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $2,000.00

0.000

1.500

$0.00

$3,000.00

806-02.03 PROJECT MOWING

33018-3208-14 0100 0990 CYCL Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $2,000.00

0.000

0.000

$0.00

$0.00

806-02.03 PROJECT MOWING

33018-3208-14 0500 1180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $2,500.00

0.000

0.000

$0.00

$0.00

908-21.01 BEARINGS (DESCRIPTION)/(BOTH
ABUTMENTS AND BENTS 5, 7, 12,
AND

33018-3208-14 0500 1190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $3,000.00

0.000

0.000

$0.00

$0.00

908-21.02 BEARINGS (DESCRIPTION)/
(BENTS 1, 2, 3, AND 4 - FIXED)

33018-3208-14 0500 1200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $3,500.00

0.000

0.000

$0.00

$0.00

908-21.03 BEARINGS (DESCRIPTION)/
(BENTS 5 AND 14 - EXPANSION)

33018-3208-14 0500 1210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $4,000.00

0.000

0.000

$0.00

$0.00

908-21.04 BEARINGS (DESCRIPTION)/
(BENTS 6 AND 13 - FIXED)

33018-3208-14 0500 1220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $6,000.00

0.000

0.000

$0.00

$0.00

908-21.05 BEARINGS (DESCRIPTION)/
(BENTS 7 AND 12 - EXPANSION)
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33018-3208-14 0500 1230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $3,500.00

0.000

0.000

$0.00

$0.00

908-21.06 BEARINGS (DESCRIPTION)/(PIERS
8, 9, 10, AND 11 - FIXED)

33006-3135-44 0500 4630 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,202.000 $47.50

0.000

0.000

$0.00

$0.00

925-50.12 STEEL H-PILES

V47 - TSMR *END OF REPORT*
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