
12/1/2016 20161231

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/19/2017

JJ07919

CNP261 Pay Period:  12/1/2016Contract: Estimate Number: 0013 to  12/31/2016Estimate Type: Progress Estimate Approved:No

Jones Bros., Inc.Contractor:

Contractor's
Address:

PO BOX 727
MOUNT JULIET,  TN   37121

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

08/28/2015

09/11/2015

09/30/2015

12/03/2015

%

$0.00

589.0

438.0

438.0

74.36

%Percent Complete($):

%Percent Behind:

MARION

13.17

Date Notice to Proceed: 10/21/2015

05/31/2017

$12,324,291.31

$12,240,282.67

$7,736,227.35 $205,417.40$7,530,809.95

$0.00

$-33,909.02Test Report Payment Adjustments:

$7,702,318.33 $7,504,037.73 198,280.60

$7,736,227.35 $205,417.40$7,530,809.95

$0.00 $0.00

$-26,772.22 $-7,136.80

$0.00 $0.00

Construction on U.S. 41 from existing S.R. 150 to S.R. 28

61.19

20161231

Project(s): 58015-3215-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/19/2017

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

STP-150(4)100.00 643131198,280.6058015-3215-14 67The grading, drainage, paving, construction of concrete box

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

58015-3215-14 0900 9506 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $365.22

0.000

0.000

$0.00

$0.00

104-03.20 ADDITIONAL WORK
(DESCRIPTION)/Open Cut to
replace Jack and Bore Sewer

58015-3215-14 0900 9505 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $276.92

0.000

195.000

$0.00

$54,000.00

104-03.21 ADDITIONAL WORK
(DESCRIPTION)/Open Cut to
replace Jack and Bore Water

58015-3215-14 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $60,000.00

0.000

0.800

$0.00

$48,000.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

58015-3215-14 0100 9017 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,600.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

58015-3215-14 0100 9013 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90130100

-37,973.34-37,973.340

-121.95-121.950

58015-3215-14 0300 9014 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/19/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

58015-3215-14 0100 9015 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

58015-3215-14 0300 9016 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

58015-3215-14 0100 0020 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,740.000 $0.80

0.000

1,740.000

$0.00

$1,392.00

109-10.01 TRAINEE

58015-3215-14 0100 0030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,146,000.00

0.000

1.000

$0.00

$1,146,000.00

201-01 CLEARING AND GRUBBING

58015-3215-14 0100 9502 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $6,700.03

0.000

0.000

$0.00

$0.00

202-04.01 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/30' x 40'
wood frame, Station 15+50

58015-3215-14 0100 0040 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,011.000 $15.00

0.000

3,470.930

$0.00

$52,063.95

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

58015-3215-14 0100 9012 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $22.50

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/19/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

444330.36 135,126.61135,126.61 0.000.0058015-3215-14 0100 0050 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

221,332.000 $8.50

0.000

135,126.610

$0.00

$1,148,576.19

203-02.01 BORROW EXCAVATION (GRADED
SOLID ROCK)

58015-3215-14 0100 0060 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

229,951.000 $6.00

1,019.150

174,485.446

$6,114.90

$1,046,912.68

203-03 BORROW EXCAVATION
(UNCLASSIFIED)

58015-3215-14 0100 0070 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

33,000.000 $6.40

0.000

11,356.870

$0.00

$72,683.97

203-05 UNDERCUTTING

58015-3215-14 0100 0080 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,138.000 $10.00

506.900

668.500

$5,069.00

$6,685.00

203-06 WATER

58015-3215-14 0100 0090 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,679.000 $10.00

0.000

3,563.530

$0.00

$35,635.30

203-08 CHANNEL EXCAVATION
(UNCLASSIFIED)

58015-3215-14 0100 0100 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

602.000 $55.00

24.000

662.400

$1,320.00

$36,432.00

204-08 FOUNDATION FILL MATERIAL

58015-3215-14 0100 0110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,386.000 $8.00

0.000

0.000

$0.00

$0.00

209-02.03 8" TEMPORARY SLOPE DRAIN
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/19/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

58015-3215-14 0100 0120 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,152.000 $7.00

0.000

0.000

$0.00

$0.00

209-05 SEDIMENT REMOVAL

58015-3215-14 0100 0130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

46,587.000 $4.75

0.000

19,716.000

$0.00

$93,651.00

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

58015-3215-14 0100 0140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

44.000 $275.00

0.000

1.000

$0.00

$275.00

209-08.07 ROCK CHECK DAM PER

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT01400100

-275.00-1.000

0.000.000

58015-3215-14 0100 0150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $500.00

0.000

1.000

$0.00

$500.00

209-09.03 SEDIMENT FILTER BAG (15' X 15')

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT01500100

-500.00-1.000

0.000.000

58015-3215-14 0100 0160 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,504.000 $1.23

0.000

839.110

$0.00

$1,032.11

209-09.24 JUTE MESH FABRIC

58015-3215-14 0100 0170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $200.00

0.000

0.000

$0.00

$0.00

209-09.43 CURB INLET PROTECTION (TYPE
4)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/19/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

58015-3215-14 0100 0180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $700.00

0.000

0.000

$0.00

$0.00

209-40.47 CATCH BASIN FILTER
ASSEMBLY(TYPE 7)

58015-3215-14 0100 0190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

323.000 $6.00

0.000

165.000

$0.00

$990.00

209-65.03 TEMPORARY DIVERSION
CHANNEL

58015-3215-14 0100 0200 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,019.000 $55.00

327.000

477.000

$17,985.00

$26,235.00

209-65.04 TEMPORARY IN STREAM
DIVERSION

58015-3215-14 0100 0210 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

32,418.000 $18.14

19.590

10,814.090

$355.36

$196,167.59

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

58015-3215-14 0100 0220 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

14,289.000 $29.50

2,465.030

8,439.010

$72,718.39

$248,950.80

303-01.01 GRANULAR BACKFILL
(ROADWAY)

58015-3215-14 0100 0230 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

406.000 $30.00

0.000

62.320

$0.00

$1,869.60

303-10.01 MINERAL AGGREGATE (SIZE 57)

58015-3215-14 0100 0240 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,172.000 $80.60

0.000

0.000

$0.00

$0.00

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/19/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

58015-3215-14 0100 0250 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $601.36

0.000

0.000

$0.00

$0.00

307-01.02 ASPHALT CEMENT (PG64-22)
(BPMB-HM) GRADING A-S

58015-3215-14 0100 0260 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

579.000 $40.03

0.000

0.000

$0.00

$0.00

307-01.03 AGGREGATE (BPMB-HM)
GRADING A-S MIX

58015-3215-14 0100 0270 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,013.000 $85.46

0.000

0.000

$0.00

$0.00

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

58015-3215-14 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

58015-3215-14 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

58015-3215-14 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

58015-3215-14 0100 0280 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

74.000 $610.23

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/19/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

58015-3215-14 0100 0290 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

285.000 $49.09

0.000

0.000

$0.00

$0.00

402-02 AGGREGATE FOR COVER
MATERIAL (PC)

58015-3215-14 0100 0300 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

23.000 $605.24

0.000

0.000

$0.00

$0.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

58015-3215-14 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

58015-3215-14 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

58015-3215-14 0100 0310 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,659.000 $102.08

0.000

0.000

$0.00

$0.00

411-01.10 ACS MIX(PG64-22) GRADING D

58015-3215-14 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/19/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

58015-3215-14 0100 9018 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.30 RIDEABILITY DEDUCTION

58015-3215-14 0300 9019 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.30 RIDEABILITY DEDUCTION

58015-3215-14 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

58015-3215-14 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

58015-3215-14 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

58015-3215-14 0100 0320 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.200 $5,000.00

0.000

0.000

$0.00

$0.00

411-12.03 SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (8IN WIDTH)

58015-3215-14 0100 0330 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,820.000 $5.32

0.000

0.000

$0.00

$0.00

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/19/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

21.50 50.9350.93 29.430.0058015-3215-14 0100 0340 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

350.000 $800.00

29.430

50.930

$23,544.00

$40,744.00

604-01.01 CLASS A CONCRETE (ROADWAY)

58015-3215-14 0100 0350 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

76,977.000 $0.90

5,284.000

9,598.000

$4,755.60

$8,638.20

604-01.02 STEEL BAR REINFORCEMENT
(ROADWAY)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT03500100

-8,638.20-9,598.000

-4,755.60-5,284.000

58015-3215-14 0300 9000 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $517.50

0.000

0.000

$0.00

$0.00

604-01.06 CLASS A CONCRETE
ADJUSTMENT (INCREASE)

58015-3215-14 0300 9001 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $391.50

0.000

0.000

$0.00

$0.00

604-01.07 CLASS A CONCRETE
ADJUSTMENT (DECREASE)

58015-3215-14 0300 1250 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,303.000 $450.00

52.230

2,472.290

$23,503.50

$1,112,530.50

604-02.01 CLASS A CONCRETE (BOX
BRIDGES)

58015-3215-14 0300 1260 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

430,800.000 $0.90

2,368.000

453,597.300

$2,131.20

$408,237.57

604-02.02 STEEL BAR REINFORCEMENT
(BOX BRIDGES)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT12600300

-21,639.87-24,044.300

-2,131.20-2,368.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/19/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1585.50 3,379.503,379.50 0.000.0058015-3215-14 0300 1270 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,778.000 $1.25

0.000

3,379.500

$0.00

$4,224.38

604-02.03 EPOXY COATED REINFORCING
STEEL

58015-3215-14 0100 0360 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

583.000 $10.00

0.000

0.000

$0.00

$0.00

604-10.51 SCARIFYING

58015-3215-14 0100 0370 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

134.000 $48.00

0.000

0.000

$0.00

$0.00

607-03.02 18" CONCRETE PIPE CULVERT
(CLASS III)

58015-3215-14 0100 0380 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

487.000 $75.00

0.000

496.000

$0.00

$37,200.00

607-06.02 30" CONCRETE PIPE CULVERT
(CLASS III)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT03800100

-600.00-8.000

0.000.000

58015-3215-14 0100 0390 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

469.000 $95.00

0.000

296.000

$0.00

$28,120.00

607-07.02 36" CONCRETE PIPE CULVERT
(CLASS III)

58015-3215-14 0100 0400 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

87.000 $115.00

0.000

88.000

$0.00

$10,120.00

607-08.02 42" CONCRETE PIPE CULVERT
(CLASS III)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/19/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 104.00104.00 0.000.0058015-3215-14 0100 0410 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

106.000 $220.00

0.000

104.000

$0.00

$22,880.00

607-11.03 60" CONCRETE PIPE CULVERT
(CLASS III)

58015-3215-14 0100 0420 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

82.000 $80.00

0.000

80.000

$0.00

$6,400.00

607-16.02 30"X 19" HORIZONTAL OVAL
CONCRETE PIPE CULVERT

58015-3215-14 0100 0430 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

619.000 $50.00

0.000

368.000

$0.00

$18,400.00

607-39.03 24" PIPE CULVERT (SIDE DRAIN)

58015-3215-14 0100 0440 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $840.00

11.370

22.000

$9,550.80

$18,480.00

611-07.01 CLASS A CONCRETE (PIPE
ENDWALLS)

58015-3215-14 0100 0450 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

410.000 $6.25

0.000

410.000

$0.00

$2,562.50

611-07.02 STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT04500100

-6.25-1.000

0.000.000

58015-3215-14 0100 0460 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $2,100.00

0.000

0.000

$0.00

$0.00

611-07.32 24IN ENDWALL (SIDE DRAIN)
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58015-3215-14 0100 0470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,100.00

0.000

0.000

$0.00

$0.00

611-07.54 18IN ENDWALL (CROSS DRAIN)
3:1

58015-3215-14 0100 0480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $2,900.00

2.000

2.000

$5,800.00

$5,800.00

611-07.60 30IN ENDWALL (CROSS DRAIN)
3:1

58015-3215-14 0100 0490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $3,700.00

2.000

2.000

$7,400.00

$7,400.00

611-07.63 36IN ENDWALL (CROSS DRAIN)
3:1

58015-3215-14 0100 0500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,600.00

2.000

2.000

$9,200.00

$9,200.00

611-07.64 36IN ENDWALL (CROSS DRAIN)
4:1

58015-3215-14 0100 0510 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,500.00

0.000

0.000

$0.00

$0.00

611-07.65 36IN ENDWALL (CROSS DRAIN)
6:1

58015-3215-14 0100 0520 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,500.00

2.000

2.000

$9,000.00

$9,000.00

611-07.66 42IN ENDWALL (CROSS DRAIN)
3:1

58015-3215-14 0100 0530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $3,500.00

0.000

0.000

$0.00

$0.00

611-12.01 CATCH BASINS, TYPE 12, 0' - 4'
DEPTH
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58015-3215-14 0100 0540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $5,800.00

0.000

0.000

$0.00

$0.00

611-12.02 CATCH BASINS, TYPE 12, > 4' - 8'
DEPTH

58015-3215-14 0100 0550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,500.00

0.000

0.000

$0.00

$0.00

611-14.02 CATCH BASINS, TYPE 14, > 4' - 8'
DEPTH

58015-3215-14 0100 9504 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $42.53

0.000

40.000

$0.00

$1,701.20

621-03.03 24" TEMPORARY DRAINAGE
PIPE/Needed for ditch crossings

58015-3215-14 0100 9500 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $143.76

0.000

250.000

$0.00

$35,940.00

621-03.11 72" TEMPORARY DRAINAGE PIPE

58015-3215-14 0100 0560 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,270.000 $6.85

0.000

0.000

$0.00

$0.00

701-01.01 CONCRETE SIDEWALK (4 ")

58015-3215-14 0100 0570 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

368.000 $26.85

0.000

0.000

$0.00

$0.00

701-02.03 CONCRETE CURB RAMP

58015-3215-14 0100 0580 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

132.000 $540.00

0.000

0.000

$0.00

$0.00

702-03 CONCRETE COMBINED CURB &
GUTTER
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58015-3215-14 0100 0590 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,647.000 $15.50

0.000

0.000

$0.00

$0.00

705-02.02 SINGLE GUARDRAIL (TYPE 2)

58015-3215-14 0100 9011 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $23.25

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL

58015-3215-14 0100 0600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $600.00

0.000

0.000

$0.00

$0.00

705-04.03 GUARDRAIL TERMINAL (TYPE 13)

58015-3215-14 0100 0610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $600.00

0.000

0.000

$0.00

$0.00

705-04.05 GUARDRAIL TERMINAL
(TYPE-IN-LINE)

58015-3215-14 0100 0620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $2,100.00

0.000

0.000

$0.00

$0.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

58015-3215-14 0100 0630 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,110.000 $0.50

0.000

0.000

$0.00

$0.00

706-01 GUARDRAIL REMOVED

58015-3215-14 0100 0640 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,571.000 $1.48

0.000

3,953.000

$0.00

$5,850.44

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE
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58015-3215-14 0100 0650 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

83.000 $200.00

0.000

0.000

$0.00

$0.00

708-02.01 MARKERS (CONCRETE R.O.W.
POSTS)

58015-3215-14 0100 0660 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $32.00

0.000

325.850

$0.00

$10,427.20

709-05.05 MACHINED RIP-RAP (CLASS A-3)

58015-3215-14 0100 0670 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

866.000 $32.00

20.050

1,024.220

$641.60

$32,775.04

709-05.06 MACHINED RIP-RAP (CLASS A-1)

58015-3215-14 0100 0680 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

391.000 $32.00

0.000

137.410

$0.00

$4,397.12

709-05.08 MACHINED RIP-RAP (CLASS B)

58015-3215-14 0100 0690 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

228.000 $32.00

0.000

2,312.250

$0.00

$73,992.00

709-05.09 MACHINED RIP-RAP (CLASS C)

58015-3215-14 0100 0700 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,278.000 $6.00

0.000

0.000

$0.00

$0.00

710-04 FILTER CLOTH UNDERDRAIN
(WITH PIPE)

58015-3215-14 0100 0710 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $60,000.00

0.050

0.740

$3,000.00

$44,400.00

712-01 TRAFFIC CONTROL
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20.00 104.00104.00 0.000.0058015-3215-14 0100 0720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

104.000 $42.00

0.000

104.000

$0.00

$4,368.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

58015-3215-14 0100 0730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

42.000 $45.00

0.000

62.000

$0.00

$2,790.00

712-05.01 WARNING LIGHTS (TYPE A)

58015-3215-14 0100 0740 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

615.000 $7.30

0.000

415.000

$0.00

$3,029.50

712-06 SIGNS (CONSTRUCTION)

58015-3215-14 0100 0750 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,124.000 $13.50

0.000

240.000

$0.00

$3,240.00

712-07.03 TEMPORARY BARRICADES (TYPE
III)

58015-3215-14 0100 0760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,100.00

0.000

0.000

$0.00

$0.00

712-08.03 ARROW BOARD (TYPE C)

58015-3215-14 0100 0770 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

508.000 $3.50

0.000

0.000

$0.00

$0.00

713-11.01 "U" SECTION STEEL POSTS

58015-3215-14 0100 0780 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,240.000 $4.20

0.000

0.000

$0.00

$0.00

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST
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58015-3215-14 0100 0790 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

302.000 $13.10

0.000

0.000

$0.00

$0.00

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

58015-3215-14 0100 0800 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

237.000 $15.00

0.000

0.000

$0.00

$0.00

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

58015-3215-14 0100 0810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $350.00

0.000

0.000

$0.00

$0.00

713-15.07 SUSPENDED FLAT SHEET
ALUMINUM SIGN (0.080" THICK)

58015-3215-14 0100 0820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

537.000 $30.00

0.000

0.000

$0.00

$0.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

58015-3215-14 0100 0830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

110.000 $30.00

0.000

0.000

$0.00

$0.00

716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

58015-3215-14 0100 0840 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

240.000 $18.00

0.000

0.000

$0.00

$0.00

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

58015-3215-14 0100 0850 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

234.000 $12.00

0.000

0.000

$0.00

$0.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)
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58015-3215-14 0100 0860 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $150.00

0.000

0.000

$0.00

$0.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

58015-3215-14 0100 0870 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

173.000 $18.50

0.000

0.000

$0.00

$0.00

716-02.09 PLASTIC PAVEMENT MARKING
(LONGITUDINAL CROSS-WALK)

58015-3215-14 0100 0880 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $175.00

0.000

0.000

$0.00

$0.00

716-04.01 PLASTIC PAVEMENT MARKING
(STRAIGHT-TURN ARROW)

58015-3215-14 0100 0890 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

64.000 $6.50

0.000

0.000

$0.00

$0.00

716-04.04 PLASTIC PAVEMENT MARKING
(TRANSVERSE SHOULDER)

58015-3215-14 0100 0900 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $100.00

0.000

0.000

$0.00

$0.00

716-04.05 PLASTIC PAVEMENT MARKING
(STRAIGHT ARROW)

58015-3215-14 0100 0910 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

90.000 $8.00

0.000

0.000

$0.00

$0.00

716-04.12 PLASTIC PAVEMENT MARKING
(YIELD LINE)

58015-3215-14 0100 0920 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.200 $685.00

0.000

0.000

$0.00

$0.00

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)
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58015-3215-14 0100 0930 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

209.000 $5.00

0.000

0.000

$0.00

$0.00

716-05.05 PAINTED PAVEMENT MARKING
(STOP LINE)

58015-3215-14 0100 0940 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.300 $2,350.00

0.000

0.000

$0.00

$0.00

716-13.01 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

58015-3215-14 0100 0950 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

122.000 $1.00

0.000

0.000

$0.00

$0.00

716-13.04 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN DOTTED LINE)

58015-3215-14 0100 0960 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $600,000.00

0.000

1.000

$0.00

$600,000.00

717-01 MOBILIZATION

58015-3215-14 0100 0970 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $800.00

0.000

0.000

$0.00

$0.00

730-02.09 SIGNAL HEAD ASSEMBLY (130
WITH BACKPLATE)

58015-3215-14 0100 0980 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,300.00

0.000

0.000

$0.00

$0.00

730-02.17 SIGNAL HEAD ASSEMBLY (150
A2H WITH BACKPLATE)

58015-3215-14 0100 0990 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $300.00

0.000

0.000

$0.00

$0.00

730-03.20 INSTALL PULL BOX (TYPE A)
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58015-3215-14 0100 1000 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $350.00

0.000

0.000

$0.00

$0.00

730-03.21 INSTALL PULL BOX (TYPE B)

58015-3215-14 0100 1010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,800.00

0.000

0.000

$0.00

$0.00

730-05.01 ELECTRICAL SERVICE
CONNECTION

58015-3215-14 0100 1020 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

581.000 $1.90

0.000

0.000

$0.00

$0.00

730-08.03 SIGNAL CABLE - 7 CONDUCTOR

58015-3215-14 0100 1030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

525.000 $3.00

0.000

0.000

$0.00

$0.00

730-09.01 SPAN WIRE
ASSEMBLY(____LBS.MIN.BRK
STRENGTH)/(19950 LBS MIN BRK
STRENGTH)

58015-3215-14 0100 1040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

385.000 $2.50

0.000

0.000

$0.00

$0.00

730-10.01 TETHER WIRE ASSEMBLY - 1/4"
DIAMETER

58015-3215-14 0100 1050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

960.000 $6.00

0.000

0.000

$0.00

$0.00

730-12.01 CONDUIT 1" DIAMETER (PVC)

58015-3215-14 0100 1060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

28.000 $12.00

0.000

0.000

$0.00

$0.00

730-12.02 CONDUIT 2" DIAMETER (PVC)
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58015-3215-14 0100 1070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $200.00

0.000

0.000

$0.00

$0.00

730-13.03 VEHICLE DETECTOR (4 -
CHANNEL, RACK MOUNT)

58015-3215-14 0100 1080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,559.000 $1.00

0.000

0.000

$0.00

$0.00

730-14.01 SHIELDED DETECTOR CABLE

58015-3215-14 0100 1090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

620.000 $4.00

0.000

0.000

$0.00

$0.00

730-14.02 SAW SLOT

58015-3215-14 0100 1100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,566.000 $0.80

0.000

0.000

$0.00

$0.00

730-14.03 LOOP WIRE

58015-3215-14 0100 1110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $9,100.00

0.000

0.000

$0.00

$0.00

730-15.31 CABINET (FOUR PHASE BASE
MOUNTED)

58015-3215-14 0100 1120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,700.00

0.000

0.000

$0.00

$0.00

730-16.02 EIGHT PHASE ACTUATED
CONTROLLER

58015-3215-14 0100 1130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $8,910.00

0.000

0.000

$0.00

$0.00

730-23.01 STEEL STRAIN POLE (SIGNAL
SUPPORT)
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58015-3215-14 0100 1140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $9,500.00

0.000

0.000

$0.00

$0.00

730-23.02 STEEL STRAIN POLE
(DESCRIPTION)/(SIGNAL
SUPPORT)

58015-3215-14 0100 1150 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,100.000 $12.00

0.000

0.000

$0.00

$0.00

740-06.01 GEOMEMBRANE

58015-3215-14 0100 1160 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,468.000 $2.50

0.000

964.550

$0.00

$2,411.38

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

58015-3215-14 0100 1170 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

132,500.000 $1.25

200.000

96,799.760

$250.00

$120,999.70

740-10.04 GEOTEXTILE (TYPE IV)
(STABILIZATION)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT11700100

-2,249.70-1,799.760

-250.00-200.000

58015-3215-14 0100 1180 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,552.000 $3.50

0.000

4,552.000

$0.00

$15,932.00

740-11.05 TEMPORARY SEDIMENT TUBE
24IN (DESCRIPTION)/
(DESCRIPTION)

58015-3215-14 0900 1280 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

825.000 $62.50

0.000

839.000

$0.00

$52,437.50

791-01.02 2IN STEEL GAS MAIN
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836.00 1,116.001,116.00 0.000.0058015-3215-14 0900 1290 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,081.000 $181.00

0.000

1,116.000

$0.00

$201,996.00

791-01.05 6IN STEEL GAS MAIN

58015-3215-14 0900 1300 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

140.000 $32.00

0.000

144.000

$0.00

$4,608.00

791-01.09 __IN STEEL GAS MAIN/(SEE
PLANS)

58015-3215-14 0900 1310 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

112.000 $197.00

0.000

130.000

$0.00

$25,610.00

791-04.20 HDD 2IN STEEL PIPE -
UNCONSOLIDATED

58015-3215-14 0900 1320 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $171.00

0.000

110.000

$0.00

$18,810.00

791-04.27 HDD __IN STEEL PIPE -
UNCONSOLIDATED/(SEE PLANS)

58015-3215-14 0900 1330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $6,500.00

0.000

3.000

$0.00

$19,500.00

791-06.31 CONNECT TO 2IN EX. STL MAIN
W/ STOPPLE

58015-3215-14 0900 1340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $11,000.00

0.000

2.000

$0.00

$22,000.00

791-06.33 CONNECT TO 6IN EX. STL MAIN
W/ STOPPLE

58015-3215-14 0900 1350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,350.00

0.000

1.000

$0.00

$1,350.00

791-07.09 2IN STEEL GAS VALVE
ASSEMBLY
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0.00 2.002.00 0.000.0058015-3215-14 0900 1360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $7,825.00

0.000

2.000

$0.00

$15,650.00

791-07.11 6IN STEEL GAS VALVE
ASSEMBLY

58015-3215-14 0900 1370 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $100.00

0.000

0.000

$0.00

$0.00

791-09.05 RESTORE ASPHALT

58015-3215-14 0901 1380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $393.00

0.000

9.000

$0.00

$3,537.00

793-01.42 ANCHOR 1 1/4IN

58015-3215-14 0901 1390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $293.00

0.000

0.000

$0.00

$0.00

793-11.10 12IN PEDESTAL

58015-3215-14 0901 1400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,584.00

0.000

0.000

$0.00

$0.00

793-11.20 HANDHOLE 30INX48IN

58015-3215-14 0901 1410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $500.00

0.000

0.000

$0.00

$0.00

793-11.31 REMOVE HANDHOLE

58015-3215-14 0901 1420 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,512.000 $2.18

0.000

2,756.000

$0.00

$6,008.08

793-13.07 4IN SCHEDULE 40 PVC
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780.00 1,048.001,048.00 0.000.0058015-3215-14 0901 1430 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

756.000 $19.07

0.000

1,048.000

$0.00

$19,985.36

793-13.16 2 DUCT FORMATION @ 24IN
DEPTH

58015-3215-14 0900 9509 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $63.00

0.000

165.000

$0.00

$10,395.00

793-13.29 4 DUCT FORMATION @ 60IN
DEPTH

58015-3215-14 0900 9510 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $68.25

0.000

0.000

$0.00

$0.00

793-14.02 CONCRETE ENCASEMENT PER
DUCT

58015-3215-14 0901 1440 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $19,480.00

0.000

1.000

$0.00

$19,480.00

793-14.05 MH PRECAST 4-FT W X 8-FT L X
6-FT H

58015-3215-14 0901 1450 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,512.000 $2.08

0.000

0.000

$0.00

$0.00

793-14.12 1 1/4IN INNERDUCT

58015-3215-14 0901 1460 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

756.000 $1.45

0.000

0.000

$0.00

$0.00

793-14.21 ROD DUCTS

58015-3215-14 0901 1470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,942.00

0.000

0.000

$0.00

$0.00

793-14.26 UNDERGROUND TO OVERHEAD
RISER
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58015-3215-14 0901 1480 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,961.000 $1.00

0.000

0.000

$0.00

$0.00

793-98.05 RETIRE BURIED FACILITIES IN
PLACE

58015-3215-14 0901 1490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $60.00

0.000

0.000

$0.00

$0.00

793-98.06 REMOVE PEDESTALS

58015-3215-14 0901 1500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $500.00

0.000

0.000

$0.00

$0.00

793-98.07 REMOVE UNDERGROUND TO
OVERHEAD RISER

58015-3215-14 0901 1510 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $60.00

0.000

0.000

$0.00

$0.00

793-98.08 REMOVE ANCHOR (ANY SIZE)

58015-3215-14 0902 1520 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

225.000 $50.00

0.000

338.000

$0.00

$16,900.00

795-01.05 8IN DIP RESTRAINED JOINT
WATER LINE

58015-3215-14 0902 1530 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

920.000 $30.00

0.000

0.000

$0.00

$0.00

795-03.05 6IN PVC WATER LINE

58015-3215-14 0902 1540 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

570.000 $36.00

0.000

1,406.000

$0.00

$50,616.00

795-03.06 8IN PVC WATER LINE
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0.00 200.00200.00 0.000.0058015-3215-14 0902 1550 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $50.00

0.000

200.000

$0.00

$10,000.00

795-05.14 HDD __IN HDPE CASING
PIPE-UNCON/(SEE PLANS)

58015-3215-14 0900 9507 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $300.00

0.000

0.000

$0.00

$0.00

795-05.65 BORE/JACK 16IN STEEL CASING
PIPE-UNCON.

58015-3215-14 0902 1560 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

160.000 $300.00

0.000

220.000

$0.00

$66,000.00

795-05.65 BORE/JACK 16IN STEEL CASING
PIPE-UNCON.

58015-3215-14 0902 1570 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $800.00

0.000

3.000

$0.00

$2,400.00

795-08.04 6IN GATE VALVE ASSEMBLY

58015-3215-14 0902 1580 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $1,400.00

0.000

11.000

$0.00

$15,400.00

795-08.05 8IN GATE VALVE ASSEMBLY

58015-3215-14 0902 1590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $700.00

0.000

3.000

$0.00

$2,100.00

795-09.01 3/4IN WATER SERVICE METER
ASSEMBLY

58015-3215-14 0902 1600 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $18.00

0.000

248.000

$0.00

$4,464.00

795-09.28 3/4IN COPPER SERVICE PIPE
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58015-3215-14 0902 1610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,600.00

0.000

0.000

$0.00

$0.00

795-10.03 1IN AUTO AIR RELEASE VALVE
ASSEMBLY

58015-3215-14 0902 1620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,600.00

0.000

3.000

$0.00

$4,800.00

795-11.01 BLOW-OFF ASSEMBLY

58015-3215-14 0902 1630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,500.00

0.000

2.000

$0.00

$3,000.00

795-11.04 RELOCATE FIRE HYDRANT

58015-3215-14 0902 1640 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,700.000 $5.00

0.000

6,271.400

$0.00

$31,357.00

795-13.01 DI FITTINGS

58015-3215-14 0902 1650 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $175.00

0.000

14.000

$0.00

$2,450.00

795-14.02 CLASS B CONCRETE

58015-3215-14 0902 1660 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

35.000 $92.00

0.000

55.000

$0.00

$5,060.00

797-05.01 8IN DIP GRAVITY SEWER 0FT-6FT
DEPTH

58015-3215-14 0902 1670 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

125.000 $112.00

0.000

106.000

$0.00

$11,872.00

797-05.02 8IN DIP GRAVITY SEWER
6FT-12FT DEPTH
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58015-3215-14 0902 1680 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

85.000 $53.00

0.000

0.000

$0.00

$0.00

797-05.51 8IN PVC GRAVITY SEWER
0FT-6FT DEPTH

58015-3215-14 0902 1690 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $75.00

0.000

515.000

$0.00

$38,625.00

797-05.52 8IN PVC GRAVITY SEWER
6FT-12FT DEPTH

58015-3215-14 0902 1700 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $95.00

0.000

382.000

$0.00

$36,290.00

797-05.53 8IN PVC GRAVITY SEWER
12FT-18FT DEPTH

58015-3215-14 0900 9508 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $400.00

0.000

0.000

$0.00

$0.00

797-06.64 BORE/JACK 16IN STEEL CASING
PIPE-UNCON.

58015-3215-14 0902 1710 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $400.00

0.000

80.000

$0.00

$32,000.00

797-06.64 BORE/JACK 16IN STEEL CASING
PIPE-UNCON.

58015-3215-14 0902 1720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,100.00

0.000

0.000

$0.00

$0.00

797-07.01 48IN MANHOLE 0FT-4FT DEPTH

58015-3215-14 0902 1730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,700.00

0.000

1.000

$0.00

$2,700.00

797-07.02 48IN MANHOLE 4FT-6FT DEPTH
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1.00 2.002.00 0.000.0058015-3215-14 0902 1740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,200.00

0.000

2.000

$0.00

$6,400.00

797-07.03 48IN MANHOLE 6FT-8FT DEPTH

58015-3215-14 0902 1750 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $4,500.00

0.000

1.000

$0.00

$4,500.00

797-07.05 48IN MANHOLE 10FT-12FT DEPTH

58015-3215-14 0902 1760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $7,000.00

0.000

3.000

$0.00

$21,000.00

797-07.06 48IN MANHOLE 12FT-14FT DEPTH

58015-3215-14 0902 1770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,000.00

0.000

1.000

$0.00

$2,000.00

797-10.02 CONNECT 8IN SEWER TO EXIST.
MANHOLE

58015-3215-14 0902 1780 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,000.00

0.000

1.000

$0.00

$2,000.00

797-10.09 CONNECT EX. 8IN SEWER TO
NEW MANHOLE

58015-3215-14 0902 1790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,500.00

0.000

5.000

$0.00

$7,500.00

797-11.25 RETIREIN PLACE 48IN MANHOLE

58015-3215-14 0902 1800 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

49.000 $50.00

0.000

128.300

$0.00

$6,415.00

797-11.40 RESTORE ASPHALT

58015-3215-14 0100 1190 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,224.000 $16.00

200.000

1,396.120

$3,200.00

$22,337.92

801-01.07 TEMPORARY SEEDING (WITH
MULCH)
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58015-3215-14 0100 1200 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,018.000 $1.00

0.000

0.000

$0.00

$0.00

801-03 WATER (SEEDING & SODDING)

58015-3215-14 0100 1210 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

79,506.000 $2.85

0.000

5,054.000

$0.00

$14,403.90

803-01 SODDING (NEW SOD)

58015-3215-14 0100 1220 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

30,084.000 $1.00

0.000

0.000

$0.00

$0.00

805-12.01 EROSION CONTROL BLANKET
(TYPE I)

58015-3215-14 0100 1230 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

38,400.000 $1.00

0.000

0.000

$0.00

$0.00

805-12.02 EROSION CONTROL BLANKET
(TYPE II)

58015-3215-14 0100 1240 CYCL Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,000.00

0.000

0.000

$0.00

$0.00

806-02.03 PROJECT MOWING

V47 - TSMR *END OF REPORT*
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