
8/1/2016 20160831

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/12/2016

JJ07919

CNP268 Pay Period:  8/1/2016Contract: Estimate Number: 0004 to  08/31/2016Estimate Type: Progress

Rogers Group, Inc.Contractor:

Contractor's
Address:

PO Box 25250
Nashville,  TN   37202

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

10/16/2015

10/27/2015

11/24/2015

03/24/2016

%

$0.00

230.0

229.0

229.0

99.57

%Percent Complete($):

%Percent Behind:

COFFEE

8.07

Date Notice to Proceed: 12/15/2015

07/31/2016

$957,361.43

$957,361.43

$860,357.09 $5,577.77$854,779.32

$0.00

$0.00Test Report Payment Adjustments:

$860,357.09 $854,779.32 5,577.77

$860,357.09 $5,577.77$854,779.32

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Grading,drainage & paving on a SIA route serving XP Services

91.50

20160831

Project(s): 16950-3596-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/12/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

434316950-3596-04 The grading, drainage and paving on a S.I.A. route serving XN/A100.00 434343435,577.77

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

16950-3596-04 0100 0010 LS CONSTRUCTION STAKES, LINES
AND GRADES

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $44,945.800

0.000

1.000

$0.000

$44,945.800

105-01

16950-3596-04 0100 9013 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.000

0.000

0.000

$0.000

$0.000

108-07

16950-3596-04 0100 9011 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90110100

-5,689.790-5,689.790

-3,009.960-3,009.960

16950-3596-04 0100 9012 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90120100

-11,114.770-11,114.770

0.0000.000

16950-3596-04 0100 0020 LS CLEARING AND GRUBBING Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $16,517.990

0.000

1.000

$0.000

$16,517.990

201-01
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 42.0042.00 0.000.0016950-3596-04 0100 0030 L.F. REMOVAL OF PIPE (SIZE ,STA.)/
(12" ,STA. 16+80)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

42.000 $24.330

0.000

42.000

$0.000

$1,021.860

202-02.01

16950-3596-04 0100 0040 C.Y. ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

11,677.000 $9.290

0.000

8,472.090

$0.000

$78,705.716

203-01

16950-3596-04 0100 9000 C.Y. ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $13.935

0.000

0.000

$0.000

$0.000

203-01.03

16950-3596-04 0100 0050 TON BORROW EXCAVATION (GRADED
SOLID ROCK)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

16,900.000 $13.540

0.000

17,528.530

$0.000

$237,336.296

203-02.01

16950-3596-04 0100 0060 C.Y. BORROW EXCAVATION
(UNCLASSIFIED)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

96.000 $28.000

0.000

0.000

$0.000

$0.000

203-03

16950-3596-04 0100 0070 C.Y. PLACING AND SPREADING
TOPSOIL

Bid: Unit Price:

This Est:

Total:Total:

This Est:

700.000 $14.550

0.000

476.300

$0.000

$6,930.165

203-04

16950-3596-04 0100 9001 C.Y. UNDERCUTTING Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $13.935

0.000

0.000

$0.000

$0.000

203-05
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

42.00 43.0043.00 0.000.0016950-3596-04 0100 0080 M.G. WATER Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $10.590

0.000

43.000

$0.000

$455.370

203-06

16950-3596-04 0100 0090 C.Y. FURNISHING & SPREADING
TOPSOIL

Bid: Unit Price:

This Est:

Total:Total:

This Est:

700.000 $20.050

0.000

0.000

$0.000

$0.000

203-07

16950-3596-04 0100 0100 C.Y. SEDIMENT REMOVAL Bid: Unit Price:

This Est:

Total:Total:

This Est:

90.000 $8.050

0.000

20.740

$0.000

$166.957

209-05

16950-3596-04 0100 0110 L.F. TEMPORARY SILT FENCE
(WITHOUT BACKING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,850.000 $1.950

0.000

2,845.000

$0.000

$5,547.750

209-08.03

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT01100100

0.0000.000

0.0000.000

16950-3596-04 0100 0120 EACH ROCK CHECK DAM PER Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $220.000

0.000

4.000

$0.000

$880.000

209-08.07

16950-3596-04 0100 0130 TON MINERAL AGGREGATE, TYPE A
BASE, GRADING D

Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,594.000 $18.100

0.000

7,139.590

$0.000

$129,226.579

303-01
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

16950-3596-04 0100 0140 TON GRANULAR BACKFILL
(ROADWAY)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

950.000 $25.670

0.000

0.000

$0.000

$0.000

303-01.01

16950-3596-04 0100 0150 TON MINERAL AGGREGATE (SIZE 57) Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $32.580

0.000

23.060

$0.000

$751.295

303-10.01

16950-3596-04 0100 0160 TON ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

Bid: Unit Price:

This Est:

Total:Total:

This Est:

44.000 $67.720

0.000

47.000

$0.000

$3,182.840

307-01.08

16950-3596-04 0100 0170 TON ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING A

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,070.000 $63.500

0.000

888.080

$0.000

$56,393.080

307-02.01

16950-3596-04 0100 0180 TON ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING
B-M2

Bid: Unit Price:

This Est:

Total:Total:

This Est:

700.000 $66.250

0.000

1,021.620

$0.000

$67,682.325

307-02.08

16950-3596-04 0100 9002 DOLL PRICE ADJUSTMENT FOR AC
CONTENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-03.20

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90020100

-2,645.350-2,645.350

0.0000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0016950-3596-04 0100 9003 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-05.40

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90030100

957.000957.000

0.0000.000

16950-3596-04 0100 9004 DOLL HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-05.41

16950-3596-04 0100 0190 TON BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $860.000

0.000

6.870

$0.000

$5,908.200

402-01

16950-3596-04 0100 0200 TON AGGREGATE FOR COVER
MATERIAL (PC)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

43.000 $47.550

0.000

46.180

$0.000

$2,195.859

402-02

16950-3596-04 0100 0210 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $885.000

0.000

6.280

$0.000

$5,557.800

403-01

16950-3596-04 0100 9005 DOLL DENSITY DEDUCTION Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

407-07
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

16950-3596-04 0100 9006 DOLL ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

407-09

16950-3596-04 0100 0220 L.F. SAW CUTTING ASPHALT
PAVEMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,180.000 $2.000

0.000

1,180.000

$0.000

$2,360.000

407-20.05

16950-3596-04 0100 0230 TON ACS MIX(PG70-22) GRADING D Bid: Unit Price:

This Est:

Total:Total:

This Est:

566.000 $95.630

0.000

698.960

$0.000

$66,841.545

411-02.10

16950-3596-04 0100 9007 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.20

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90070100

-581.130-581.130

0.0000.000

16950-3596-04 0100 9008 DOLL MATERIAL VARIATION
DEDUCTION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.40

16950-3596-04 0100 9009 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-05.40

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90090100

598.500598.500

0.0000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

16950-3596-04 0100 9010 DOLL HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-05.41

16950-3596-04 0100 0240 S.Y. COLD PLANING BITUMINOUS
PAVEMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,248.000 $12.900

0.000

1,245.330

$0.000

$16,064.757

415-01.02

16950-3596-04 0100 0250 L.F. 18" CONCRETE PIPE CULVERT
(CLASS III)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

92.000 $61.650

0.000

116.000

$0.000

$7,151.400

607-03.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT02500100

0.0000.000

0.0000.000

16950-3596-04 0100 0260 L.F. 24" CONCRETE PIPE CULVERT
(CLASS III)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

42.000 $68.430

0.000

42.000

$0.000

$2,874.060

607-05.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT02600100

0.0000.000

0.0000.000

16950-3596-04 0100 0270 EACH 18IN ENDWALL (SIDE DRAIN) Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,447.440

0.000

6.000

$0.000

$14,684.640

611-07.31

16950-3596-04 0100 0280 EACH 24IN ENDWALL (CROSS DRAIN)
3:1

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,845.730

0.000

2.000

$0.000

$3,691.460

611-07.57

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT02800100

0.0000.000

0.0000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

16950-3596-04 0100 0290 L.F. HIGH-VISIBILITY CONSTRUCTION
FENCE

Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $4.560

0.000

0.000

$0.000

$0.000

707-08.11

16950-3596-04 0100 0300 TON MACHINED RIP-RAP (CLASS A-3) Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $37.000

0.000

0.000

$0.000

$0.000

709-05.05

16950-3596-04 0100 0310 TON MACHINED RIP-RAP (CLASS A-1) Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $39.000

0.000

0.000

$0.000

$0.000

709-05.06

16950-3596-04 0100 0320 TON MACHINED RIP-RAP (CLASS B) Bid: Unit Price:

This Est:

Total:Total:

This Est:

28.000 $36.000

0.000

0.000

$0.000

$0.000

709-05.08

16950-3596-04 0100 0330 LS TRAFFIC CONTROL Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $24,536.360

0.350

1.000

$8,587.726

$24,536.360

712-01

16950-3596-04 0100 0340 EACH FLEXIBLE DRUMS
(CHANNELIZING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

26.000 $40.000

0.000

26.000

$0.000

$1,040.000

712-04.01

16950-3596-04 0100 0350 EACH WARNING LIGHTS (TYPE A) Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $40.000

0.000

4.000

$0.000

$160.000

712-05.01
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 10.0010.00 0.000.0016950-3596-04 0100 0360 EACH WARNING LIGHTS (TYPE C) Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $40.000

0.000

10.000

$0.000

$400.000

712-05.03

16950-3596-04 0100 0370 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:

This Est:

Total:Total:

This Est:

117.000 $7.100

0.000

63.000

$0.000

$447.300

712-06

16950-3596-04 0100 0380 L.F. TEMPORARY BARRICADES (TYPE
III)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

48.000 $20.000

0.000

36.000

$0.000

$720.000

712-07.03

16950-3596-04 0100 0390 EACH SIGNS (DESCRIPTION)/(R1-1,
30"x30")

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $230.000

0.000

1.000

$0.000

$230.000

713-16.20

16950-3596-04 0100 0400 EACH SIGNS (DESCRIPTION)/(W14-1,
30"x30")

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $245.000

0.000

1.000

$0.000

$245.000

713-16.21

16950-3596-04 0100 0410 EACH SIGNS (DESCRIPTION)/(OM4-1,
18"x18")

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $200.000

0.000

1.000

$0.000

$200.000

713-16.22

16950-3596-04 0100 0420 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

47.000 $75.000

0.000

66.000

$0.000

$4,950.000

716-01.21
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 6.006.00 0.000.0016950-3596-04 0100 0430 EACH Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $75.000

0.000

6.000

$0.000

$450.000

716-01.22

16950-3596-04 0100 0440 S.Y. PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $20.000

0.000

17.333

$0.000

$346.660

716-02.04

16950-3596-04 0100 0450 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

45.000 $20.000

0.000

27.000

$0.000

$540.000

716-02.05

16950-3596-04 0100 0460 EACH PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $150.000

0.000

1.000

$0.000

$150.000

716-02.06

16950-3596-04 0100 0470 L.M. PAINTED PAVEMENT MARKING
(4" LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $600.000

0.000

1.195

$0.000

$717.000

716-05.01

16950-3596-04 0100 0480 L.M. SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,600.000

0.000

1.828

$0.000

$4,752.800

716-13.01

16950-3596-04 0100 0490 LS MOBILIZATION Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $33,400.000

0.000

1.000

$0.000

$33,400.000

717-01
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

16950-3596-04 0100 0500 S.Y. GEOMEMBRANE Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,710.000 $6.180

0.000

0.000

$0.000

$0.000

740-06.01

16950-3596-04 0100 0510 S.Y. GEOTEXTILE (TYPE III)(EROSION
CONTROL)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $8.550

0.000

0.000

$0.000

$0.000

740-10.03

16950-3596-04 0100 0520 S.Y. GEOTEXTILE (TYPE IV)
(STABILIZATION)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

29,050.000 $1.400

0.000

7,921.110

$0.000

$11,089.554

740-10.04

16950-3596-04 0100 0530 UNIT TEMPORARY SEEDING (WITH
MULCH)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $18.000

0.000

56.400

$0.000

$1,015.200

801-01.07

16950-3596-04 0100 0540 M.G. WATER (SEEDING & SODDING) Bid: Unit Price:

This Est:

Total:Total:

This Est:

88.000 $10.000

0.000

39.000

$0.000

$390.000

801-03

16950-3596-04 0100 0550 TON FERTILIZER (SUPPLEMENTAL
APPLICATION)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.100 $250.000

0.000

0.000

$0.000

$0.000

801-08

16950-3596-04 0100 0560 S.Y. SODDING (NEW SOD) Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,700.000 $2.550

0.000

6,266.270

$0.000

$15,978.989

803-01

V44 *END OF REPORT*
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