
Rpt-ID: RCPCSUM1 Tennessee Date: 06/22/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070033254 Vendor Name: PAVEMENT TECHNOLOGY, INC.

Contract ID: CNP286 Estimate Number: 0001 Pay Period: 01/29/2016
to: 06/15/2016

Contract Location: Time Allowed: 154.0 days
Routes. Time Charged: 139.0 days

Elapsed Calendar Days: 139.0 days
Percent Time: 90.26 %
Percent Complete ($) 75.21 %
Percent Behind: 15.05 %

Contractor: Date Let: 12/04/2015
PAVEMENT TECHNOLOGY, INC. Date Awarded: 12/10/2015
24144 Detroit Road Date Contract Executed: 01/08/2016
Westlake, OH 44145 Date Notice to Proceed: 01/29/2016
Phone: Date Work Began: 05/18/2016

Date to be Completed: 06/30/2016
Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
SHELBY 

Project Number BID PCT Fed State Project Number Description 1
98049-8104-44 100.00 NH-I-REG4(183) The longitudinal joint stabilization on various Interstate R

Current Contract Amount $ 68,148.80 
Original Contract Amount $ 68,148.80 

Total to Date Prev to Date This Estimate
Participating $ 50,497.40 $ 0.00 $ 50,497.40

Total Earnings $ 50,497.40 $ 0.00 $ 50,497.40 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

6/22/2016



Amount Due $ 50,497.40 $ 0.00 $ 50,497.40 
Test Report Payment Adjustment $ -37,277.40 $ 0.00 $ -37,277.40 

Total Adjusted Earnings $ 13,220.00 $ 0.00 $ 13,220.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 13,220.00 $ 0.00 $ 13,220.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

98049-8104-44 0100 9001 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$250.000 

98049-8104-44 0100 9000 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

98049-8104-44 0100 0010 411-01.12 LONGITUDINAL JOINT STABILIZATION S.F. 537,293.000 372,774.000 $ 37,277.40 372,774.000 $ 37,277.40
$0.100 

0100 0010 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.F. $ 0.100 -372,774.000 $ -37,277.40 -372,774.000 $ -37,277.40 

98049-8104-44 0100 0020 712-01 TRAFFIC CONTROL LS 1.000 0.840 $ 5,880.00 0.840 $ 5,880.00
$7,000.000 

98049-8104-44 0100 0030 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 204.000 64.000 $ 320.00 64.000 $ 320.00 
$5.000 

98049-8104-44 0100 0040 712-05.01 WARNING LIGHTS (TYPE A) EACH 26.000 0.000 $ 0.00 0.000 $ 0.00 
$2.000 

98049-8104-44 0100 0050 712-06 SIGNS (CONSTRUCTION) S.F. 459.000 448.000 $ 1,120.00 448.000 $ 1,120.00
$2.500 

98049-8104-44 0100 0060 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 4.000 $ 4,400.00 4.000 $ 4,400.00
$1,100.000 

98049-8104-44 0100 0070 717-01 MOBILIZATION LS 1.000 0.500 $ 1,500.00 0.500 $ 1,500.00
$3,000.000 

6/22/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

Project Number: 98049-8104-44 Project Current Amount $ 13,220.00
Contract Current Amount $ 13,220.00 

6/22/2016


