
8/1/2016 20160908

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/13/2016

JJ07919

CNP294 Pay Period:  8/1/2016Contract: Estimate Number: 0009 to  09/08/2016Estimate Type: Progress

Thomson & Thomson, Inc.Contractor:

Contractor's
Address:

PO Box 10037
Jackson,  TN   38308-0100

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

10/16/2015

10/27/2015

10/29/2015

11/30/2015

%

$0.00

292.0

292.0

292.0

100.00

%Percent Complete($):

%Percent Behind:

WILLIAMSON

15.99

Date Notice to Proceed: 11/14/2015

08/31/2016

$824,594.10

$824,594.10

$703,329.21 $46,411.38$656,917.83

$0.00

$0.00Test Report Payment Adjustments:

$703,329.21 $656,917.83 46,411.38

$703,329.21 $46,411.38$656,917.83

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The repair of the bridges on S.R. 840 over Boston-Theta Road

84.01

20160908

Project(s): 94840-4240-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/13/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

101094840-4240-04 The repair of the bridges on S.R. 840 over Boston-Theta RoadN/A100.00 1010101046,411.38

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

94840-4240-04 0100 0010 LS CONSTRUCTION STAKES, LINES
AND GRADES

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,000.000

0.000

1.000

$0.000

$7,000.000

105-01

94840-4240-04 0100 9018 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.000

0.000

0.000

$0.000

$0.000

108-07

94840-4240-04 0100 9017 HOUR LIQUIDATED DAMAGES/PER
LANE

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.000

0.000

0.000

$0.000

$0.000

108-08.04

94840-4240-04 0100 9013 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90130100

-299.740-299.740

-84.310-84.310

94840-4240-04 0500 9014 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.01
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0094840-4240-04 0100 9015 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90150100

-873.320-873.320

0.0000.000

94840-4240-04 0500 9016 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02

94840-4240-04 0100 0020 S.Y. REMOVAL OF ASPHALT
PAVEMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $6.000

0.000

0.000

$0.000

$0.000

202-03.01

94840-4240-04 0500 0310 LS REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(BR. NO.
94-SR840-13.58L)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $46,000.000

0.000

1.000

$0.000

$46,000.000

202-04.01

94840-4240-04 0500 0320 LS REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(BR. NO.
94-SR840-13.60R)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $46,000.000

0.000

1.000

$0.000

$46,000.000

202-04.02

94840-4240-04 0500 0330 C.Y. BRIDGE EXCAVATION
(UNCLASSIFIED)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

320.000 $40.000

0.000

320.960

$0.000

$12,838.400

204-11
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

94840-4240-04 0100 0030 C.Y. SEDIMENT REMOVAL Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $22.000

0.000

0.000

$0.000

$0.000

209-05

94840-4240-04 0100 0040 L.F. TEMPORARY SILT FENCE (WITH
BACKING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

373.000 $6.500

0.000

180.000

$0.000

$1,170.000

209-08.02

94840-4240-04 0100 0050 EACH CATCH BASIN PROTECTION
(TYPE D)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $350.000

0.000

3.000

$0.000

$1,050.000

209-40.33

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT00500100

0.0000.000

0.0000.000

94840-4240-04 0100 0060 TON MINERAL AGGREGATE, TYPE A
BASE, GRADING D

Bid: Unit Price:

This Est:

Total:Total:

This Est:

216.000 $26.000

0.000

88.650

$0.000

$2,304.900

303-01

94840-4240-04 0500 0340 TON GRANULAR BACKFILL (BRIDGES) Bid: Unit Price:

This Est:

Total:Total:

This Est:

360.000 $27.000

0.000

352.720

$0.000

$9,523.440

303-01.02

94840-4240-04 0100 0070 TON ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $172.000

0.000

0.000

$0.000

$0.000

307-01.01
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

94840-4240-04 0100 0080 TON ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

Bid: Unit Price:

This Est:

Total:Total:

This Est:

221.000 $177.000

0.000

0.000

$0.000

$0.000

307-01.08

94840-4240-04 0100 9002 DOLL PRICE ADJUSTMENT FOR AC
CONTENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-03.20

94840-4240-04 0100 9003 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-05.40

94840-4240-04 0100 9004 DOLL HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-05.41

94840-4240-04 0100 0090 TON BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $880.000

0.000

0.000

$0.000

$0.000

402-01

94840-4240-04 0100 0100 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $880.000

0.000

0.230

$0.000

$202.400

403-01

94840-4240-04 0100 9005 DOLL DENSITY DEDUCTION Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

407-07
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

94840-4240-04 0100 9006 DOLL ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

407-09

94840-4240-04 0100 0110 TON ACS MIX(PG64-22) GRADING D Bid: Unit Price:

This Est:

Total:Total:

This Est:

181.000 $200.000

0.000

225.140

$0.000

$45,028.000

411-01.10

94840-4240-04 0100 9007 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.20

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90070100

-170.000-170.000

0.0000.000

94840-4240-04 0100 9008 DOLL MATERIAL VARIATION
DEDUCTION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.40

94840-4240-04 0100 9009 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-05.40

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90090100

113.040113.040

0.0000.000

94840-4240-04 0100 9010 DOLL HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-05.41
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.390.39 0.000.0094840-4240-04 0100 0120 L.M. SCORING SHOULDERS
(CONTINUOUS) (16IN WIDTH)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,500.000

0.000

0.390

$0.000

$2,535.000

411-12.01

94840-4240-04 0100 0130 S.Y. COLD PLANING BITUMINOUS
PAVEMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,644.000 $6.000

0.000

2,074.450

$0.000

$12,446.700

415-01.02

94840-4240-04 0500 0350 LS BRACING REPAIRS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $35,000.000

0.000

1.000

$0.000

$35,000.000

602-10.05

94840-4240-04 0500 0360 EACH BEARING DEVICE (DESCRIPTION)/
(6 15/16" ELASTOMERIC PAD)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $2,000.000

0.000

5.000

$0.000

$10,000.000

602-10.60

94840-4240-04 0500 0370 EACH BEARING DEVICE (DESCRIPTION)/
(6 11/16" ELASTOMERIC PAD)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,500.000

0.000

5.000

$0.000

$7,500.000

602-10.61

94840-4240-04 0500 9000 C.Y. CLASS A CONCRETE (BRIDGE)
(FOUNDATION LEVELING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $200.000

0.000

0.000

$0.000

$0.000

604-01.08

94840-4240-04 0500 0380 LB. EPOXY COATED REINFORCING
STEEL

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,620.000 $1.580

0.000

3,520.800

$0.000

$5,562.864

604-02.03
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

284.65 121.82121.82 0.000.0094840-4240-04 0500 0390 C.Y. CLASS A CONCRETE (BRIDGES) Bid: Unit Price:

This Est:

Total:Total:

This Est:

189.000 $500.000

0.000

121.820

$0.000

$60,910.000

604-03.01

94840-4240-04 0500 0400 LB. STEEL BAR REINFORCEMENT
(BRIDGES)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

21,280.000 $1.460

0.000

12,047.800

$0.000

$17,589.788

604-03.02

94840-4240-04 0500 0410 S.Y. PAVEMENT @ BRIDGE ENDS Bid: Unit Price:

This Est:

Total:Total:

This Est:

218.000 $210.000

0.000

223.370

$0.000

$46,907.700

604-03.04

94840-4240-04 0500 0420 S.Y. APPLIED TEXTURE FINISH (NEW
STRUCTURES)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

280.000 $10.000

0.000

166.940

$0.000

$1,669.400

604-04.01

94840-4240-04 0500 0430 S.Y. BRIDGE DECK GROOVING
(MECHANICAL)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

240.000 $18.000

0.000

252.000

$0.000

$4,536.000

604-05.31

94840-4240-04 0500 0440 S.F. CONCRETE Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.000 $100.000

0.000

0.000

$0.000

$0.000

604-10.05

94840-4240-04 0500 0450 LS EXPANSION JOINT REPAIRS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,000.000

0.000

1.000

$0.000

$3,000.000

604-10.16

Page 8RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 119.90119.90 0.000.0094840-4240-04 0500 0460 S.Y. NON-PENETRATING CONCRETE
SEAL

Bid: Unit Price:

This Est:

Total:Total:

This Est:

120.000 $31.000

0.000

119.900

$0.000

$3,716.900

604-10.17

94840-4240-04 0500 0470 LS JACKING CONCRETE SPANS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $12,000.000

0.000

1.000

$0.000

$12,000.000

604-10.24

94840-4240-04 0500 0480 S.F. CONCRETE REPAIRS Bid: Unit Price:

This Est:

Total:Total:

This Est:

29.000 $125.000

27.490

47.150

$3,436.250

$5,893.750

604-10.54

94840-4240-04 0500 0490 L.F. EPOXY INJECTION REPAIR
(COMPLETE AND IN PLACE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $112.000

66.000

66.000

$7,392.000

$7,392.000

604-10.62

94840-4240-04 0500 0500 L.F. EXPANSION DEVICE
(DESCRIPTION)/(4" STRIP SEAL)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

88.000 $636.000

0.000

88.000

$0.000

$55,968.000

604-11.01

94840-4240-04 0500 9001 DOLL DEFECTIVE CONCRETE Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

604-22.50

94840-4240-04 0500 0510 L.F. BRIDGE DECK CRACK SEALING Bid: Unit Price:

This Est:

Total:Total:

This Est:

224.000 $2.500

0.000

139.000

$0.000

$347.500

617-02
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 2.002.00 0.000.0094840-4240-04 0500 0520 GAL. SEALANT (DESCRIPTION)/
(HMWM)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $200.000

0.000

2.000

$0.000

$400.000

617-05

94840-4240-04 0500 0530 L.F. CONC PARAPET SINGLE SLOPE
(STD-1-1SS)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

94.000 $85.000

0.000

35.670

$0.000

$3,031.950

620-05.01

94840-4240-04 0100 0140 EACH PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $6,000.000

0.000

4.000

$0.000

$24,000.000

705-08.11

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT01400100

0.0000.000

0.0000.000

94840-4240-04 0100 0150 L.F. HIGH-VISIBILITY CONSTRUCTION
FENCE

Bid: Unit Price:

This Est:

Total:Total:

This Est:

275.000 $3.000

0.000

180.000

$0.000

$540.000

707-08.11

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT01500100

0.0000.000

0.0000.000

94840-4240-04 0500 0540 C.Y. RUBBLE STONE RIP-RAP
(GROUTED)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $300.000

0.000

3.790

$0.000

$1,137.000

709-02.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT05400500

0.0000.000

0.0000.000
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Print Date: 09/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

160.00 89.0089.00 0.000.0094840-4240-04 0500 0550 L.F. 6" PERFORATED PIPE WITH
VERTICAL DRAIN SYSTEM

Bid: Unit Price:

This Est:

Total:Total:

This Est:

146.000 $35.000

0.000

89.000

$0.000

$3,115.000

710-09.01

94840-4240-04 0500 0560 L.F. 6" PIPE UNDERDRAIN Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $12.000

0.000

60.000

$0.000

$720.000

710-09.02

94840-4240-04 0100 0160 LS TRAFFIC CONTROL Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $12,000.000

0.200

1.000

$2,400.000

$12,000.000

712-01

94840-4240-04 0100 0170 L.F. INTERCONNECTED PORTABLE
BARRIER RAIL

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,140.000 $23.000

20.000

780.000

$460.000

$17,940.000

712-02.02

94840-4240-04 0100 0180 EACH FLEXIBLE DRUMS
(CHANNELIZING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

134.000 $32.000

0.000

153.000

$0.000

$4,896.000

712-04.01

94840-4240-04 0100 0190 EACH PORTABLE BARRIER RAIL
DELINEATOR

Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $11.000

0.000

44.000

$0.000

$484.000

712-04.50

94840-4240-04 0100 0200 EACH WARNING LIGHTS (TYPE C) Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $11.000

0.000

63.000

$0.000

$693.000

712-05.03
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Estimate Summary to Contractor Report

Print Date: 09/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

768.00 864.00864.00 0.000.0094840-4240-04 0100 0210 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:

This Est:

Total:Total:

This Est:

596.000 $6.500

0.000

864.000

$0.000

$5,616.000

712-06

94840-4240-04 0100 0220 EACH ARROW BOARD (TYPE C) Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $950.000

0.000

4.000

$0.000

$3,800.000

712-08.03

94840-4240-04 0100 0230 L.F. REMOVABLE PAVEMENT
MARKING LINE

Bid: Unit Price:

This Est:

Total:Total:

This Est:

19,238.000 $2.900

0.000

16,625.000

$0.000

$48,212.500

712-09.01

94840-4240-04 0100 0240 EACH CHANGEABLE MESSAGE SIGN
UNIT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $5,500.000

0.000

4.000

$0.000

$22,000.000

713-16.01

94840-4240-04 0100 0250 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $825.000

0.000

4.000

$0.000

$3,300.000

716-01.23

94840-4240-04 0100 0260 L.M. ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.280 $8,400.000

0.000

1.724

$0.000

$14,481.600

716-12.02

94840-4240-04 0100 0270 LS MOBILIZATION Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $74,000.000

0.442

1.000

$32,708.000

$74,000.000

717-01
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94840-4240-04 0100 0280 L.F. TEMPORARY SEDIMENT TUBE
8IN (DESCRIPTION)/(STRAW
WATTLES)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

426.000 $3.000

0.000

0.000

$0.000

$0.000

740-11.01

94840-4240-04 0100 0290 UNIT SEEDING (WITH MULCH) Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $88.000

1.130

1.130

$99.440

$99.440

801-01

94840-4240-04 0100 9011 UNIT SEEDING (WITHOUT MULCH) Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $39.600

0.000

0.000

$0.000

$0.000

801-02

94840-4240-04 0100 0300 M.G. WATER (SEEDING & SODDING) Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $28.000

0.000

0.000

$0.000

$0.000

801-03

94840-4240-04 0100 9012 UNIT MULCH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $52.800

0.000

0.000

$0.000

$0.000

801-06

V44 *END OF REPORT*
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