
9/1/2016 20160930

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/12/2016

JJ07919

CNP297 Pay Period:  9/1/2016Contract: Estimate Number: 0007 to  09/30/2016Estimate Type: Progress

Wright Paving Contractors, Inc.Contractor:

Contractor's
Address:

372 Shelbyville Highway
Fayetteville,  TN   37334

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

12/04/2015

12/10/2015

01/08/2016

02/22/2016

%

$0.00

216.0

216.0

216.0

100.00

%Percent Complete($):

%Percent Behind:

MAURY

2.74

Date Notice to Proceed: 01/29/2016

08/31/2016

08/31/2016

08/31/2016

$3,528,206.23

$3,528,206.23

$3,068,785.95 $29,864.08$3,038,921.87

$0.00

$0.00Test Report Payment Adjustments:

$3,068,785.95 $3,038,921.87 29,864.08

$3,068,785.95 $29,864.08$3,038,921.87

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Resurfacing on I-65 from S.R. 99 to the Williamson Co line

97.26

20160930

Project(s): 60001-4153-04, 60001-8153-44
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/12/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

808060001-4153-04 From North Of State Route 99 (L.M. 11.04) to Williamson CounN/A1.62 23802380
00434360001-8153-44 The resurfacing on I-65 from north of S.R. 99 (L.M. 11.04) tNH-I-65-2(108)98.38 2343002343

29,864.08

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

60001-4153-04 0300 9017 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.000

0.000

0.000

$0.000

$0.000

108-07

60001-8153-44 0100 9018 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.000

0.000

0.000

$0.000

$0.000

108-07

60001-4153-04 0300 9015 HOUR LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.000

0.000

0.000

$0.000

$0.000

108-08.04

60001-8153-44 0100 9016 HOUR LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.000

0.000

0.000

$0.000

$0.000

108-08.04

60001-4153-04 0300 9009 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.01

60001-8153-44 0100 9010 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90100100

-17,706.490-17,706.490

-9,563.890-9,563.890
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

60001-4153-04 0300 9011 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02

60001-8153-44 0100 9012 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

210,365.380

$0.000

$210,365.380

109-01.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90120100

-364,089.810-364,089.810

0.0000.000

60001-8153-44 0100 0010 TON MINERAL AGGREGATE, TYPE A
BASE, GRADING D

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,515.000 $17.440

0.000

2,650.690

$0.000

$46,228.034

303-01

60001-8153-44 0100 0020 TON ASPHALT CONCRETE MIX
(PG76-22) (BPMB-HM) GRADING
B-M2

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,360.000 $78.360

0.000

247.170

$0.000

$19,368.241

307-03.08

60001-8153-44 0100 0030 TON ASPHALT CONC MIX (PG76-22)
(BPMB-HM) GR CS

Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,731.000 $73.230

0.000

10,532.360

$0.000

$771,284.723

307-03.10

60001-8153-44 0100 9001 DOLL PRICE ADJUSTMENT FOR AC
CONTENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-03.20

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90010100

-26,701.460-26,701.460

0.0000.000

Page 3RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0060001-8153-44 0100 9002 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-05.40

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90020100

9,127.8009,127.800

0.0000.000

60001-8153-44 0100 9003 DOLL HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-05.41

60001-8153-44 0100 0040 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

227.000 $648.000

0.000

117.010

$0.000

$75,822.480

403-01

60001-8153-44 0100 9004 DOLL DENSITY DEDUCTION Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

407-07

60001-8153-44 0100 9005 DOLL ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

407-09

60001-8153-44 0100 0050 TON ACS MIX(PG64-22) GRADING D Bid: Unit Price:

This Est:

Total:Total:

This Est:

538.000 $78.140

0.000

317.650

$0.000

$24,821.171

411-01.10

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT00500100

-3,110.120214.490

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT00500100

3,110.1200.000

0.0000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0060001-8153-44 0100 9000 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.20

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90000100

19,047.41019,047.410

0.0000.000

60001-8153-44 0100 0060 TON ACS MIX (PG76-22) OGFC Bid: Unit Price:

This Est:

Total:Total:

This Est:

16,538.000 $84.540

0.000

16,651.190

$0.000

$1,407,691.603

411-03.23

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT00600100

-90,641.2608,222.720

0.0000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT00600100

90,641.2600.000

0.0000.000

60001-4153-04 0300 9013 DOLL RIDEABILITY (SP411B) Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.32

60001-8153-44 0100 9014 DOLL RIDEABILITY (SP411B) Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

39,427.970

39,427.970

$39,427.970

$39,427.970

411-03.32

60001-8153-44 0100 9006 DOLL MATERIAL VARIATION
DEDUCTION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.40
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0060001-8153-44 0100 9007 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-05.40

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90070100

15,480.60015,480.600

0.0000.000

60001-8153-44 0100 9008 DOLL HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-05.41

60001-8153-44 0100 0070 L.M. SCORING SHOULDERS
(CONTINUOUS) (16IN WIDTH)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.000 $535.410

0.000

26.850

$0.000

$14,375.759

411-12.01

60001-8153-44 0100 0080 TON COLD PLANING BITUMINOUS
PAVEMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

20,294.000 $14.130

0.000

0.000

$0.000

$0.000

415-01.01

60001-8153-44 0100 0081 S.Y. COLD PLANING BITUMINOUS
PAVEMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $0.930

0.000

302,746.120

$0.000

$281,553.892

415-01.02

60001-4153-04 0300 0010 S.Y. BRIDGE DECK REPAIRS (PARTIAL
DEPTH OF SLAB)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

170.000 $123.600

0.000

0.000

$0.000

$0.000

604-10.50
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

60001-4153-04 0300 0020 S.Y. BRIDGE DECK SEALANT Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,748.000 $20.600

0.000

0.000

$0.000

$0.000

617-01

60001-8153-44 0100 0090 LS TRAFFIC CONTROL Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $127,132.200

0.000

1.000

$0.000

$127,132.200

712-01

60001-8153-44 0100 0100 L.F. INTERCONNECTED PORTABLE
BARRIER RAIL

Bid: Unit Price:

This Est:

Total:Total:

This Est:

725.000 $24.280

0.000

0.000

$0.000

$0.000

712-02.02

60001-8153-44 0100 0110 EACH FLEXIBLE DRUMS
(CHANNELIZING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

540.000 $11.850

0.000

20.000

$0.000

$237.000

712-04.01

60001-8153-44 0100 0120 EACH PORTABLE BARRIER RAIL
DELINEATOR

Bid: Unit Price:

This Est:

Total:Total:

This Est:

29.000 $4.890

0.000

0.000

$0.000

$0.000

712-04.50

60001-8153-44 0100 0130 EACH WARNING LIGHTS (TYPE A) Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $8.240

0.000

0.000

$0.000

$0.000

712-05.01

60001-8153-44 0100 0140 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,750.000 $6.000

0.000

1,840.000

$0.000

$11,040.000

712-06
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 4.004.00 0.000.0060001-8153-44 0100 0150 EACH SIGNS (CONSTRUCTION)
(REDUCED SPEED WARNING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $175.100

0.000

4.000

$0.000

$700.400

712-06.16

60001-8153-44 0100 0160 EACH ARROW BOARD (TYPE C) Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $675.000

0.000

2.000

$0.000

$1,350.000

712-08.03

60001-8153-44 0100 0170 HOUR MOBILE MESSAGE SIGN UNIT
W/ATTENUATOR

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,250.000 $72.100

0.000

0.000

$0.000

$0.000

712-08.10

60001-8153-44 0100 0180 EACH FLEXIBLE DELINEATOR (WHITE) Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $36.090

0.000

144.000

$0.000

$5,196.960

713-02.14

60001-8153-44 0100 0190 LS SIGN REMOVAL (DESCRIPTION) Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $154.500

0.000

1.000

$0.000

$154.500

713-15.41

60001-8153-44 0100 0200 EACH CHANGEABLE MESSAGE SIGN
UNIT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,430.000

0.000

3.000

$0.000

$7,290.000

713-16.01

60001-8153-44 0100 0210 EACH SIGNS (DESCRIPTION)/(W4-2
LANE ENDS)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $118.450

0.000

1.000

$0.000

$118.450

713-16.20
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 906.00906.00 0.000.0060001-8153-44 0100 0220 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,007.000 $39.140

0.000

906.000

$0.000

$35,460.840

716-01.23

60001-8153-44 0100 0230 EACH REMOVAL OF SNOWPLOWABLE
REFLECTIVE MARKER

Bid: Unit Price:

This Est:

Total:Total:

This Est:

992.000 $12.360

0.000

813.000

$0.000

$10,048.680

716-01.30

60001-8153-44 0100 0240 S.Y. PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

255.000 $20.600

0.000

78.667

$0.000

$1,620.540

716-02.04

60001-8153-44 0100 0250 EACH PLASTIC PAVEMENT MARKING
(LANE REDUCTION ARROW)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $618.000

0.000

1.000

$0.000

$618.000

716-04.14

60001-8153-44 0100 0260 L.F. PAINTED PAVEMENT MARKING
(8" BARRIER LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,175.000 $0.520

0.000

0.000

$0.000

$0.000

716-05.02

60001-8153-44 0100 0270 L.M. PAINTED PAVEMENT MARKING
(6" LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

69.500 $1,287.500

0.000

68.348

$0.000

$87,998.050

716-05.20

60001-8153-44 0100 0280 L.M. ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

34.100 $5,356.000

0.000

30.536

$0.000

$163,550.816

716-12.02
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 2,060.002,060.00 0.000.0060001-8153-44 0100 0290 L.F. ENHANCED FLATLINE THERMO
PVMT MRKNG (8IN BARRIER LINE

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,590.000 $5.670

0.000

2,060.000

$0.000

$11,680.200

716-12.03

60001-8153-44 0100 0300 L.F. ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN DOTTED LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,500.000 $1.030

0.000

0.000

$0.000

$0.000

716-12.05

60001-8153-44 0100 0310 LS MOBILIZATION Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $78,492.000

0.000

1.000

$0.000

$78,492.000

717-01

V44 *END OF REPORT*
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