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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

CNP300 Pay Period:  11/16/2016Contract: Estimate Number: 0010 to  12/15/2016Estimate Type: Progress Estimate Approved:No

Standard Const Co Inc & Lehman-Roberts Co Joint VentureContractor:

Contractor's
Address:

PO box 1603
Memphis,  TN   38101

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

12/04/2015

12/10/2015

01/08/2016

03/18/2016

%

$0.00

277.0

277.0

277.0

100.00

%Percent Complete($):

%Percent Behind:

SHELBY

22.51

Date Notice to Proceed: 01/29/2016

10/31/2016

$16,161,985.10

$16,154,345.10

$12,251,448.67 $25,901.96$12,225,546.71

$0.00

$-3,539.25Test Report Payment Adjustments:

$12,247,909.42 $12,218,530.80 29,378.62

$12,251,448.67 $25,901.96$12,225,546.71

$0.00 $0.00

$-7,015.91 $3,476.66

$0.00 $0.00

Resurfacing on I-40 from Sycamore View to Davies Plantation

77.49

20161215

Project(s): 79903-8119-44
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

NH-1-40-1(346)100.00 00101029,378.6279903-8119-44 10The resurfacing on I-40 from west of Sycamore View (L.M. 15.

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

79903-8119-44 0100 9013 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,600.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

79903-8119-44 0100 9012 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

-5.332

$0.00

$-5,332.00

108-08.04 LIQUIDATED DAMAGES/Lane
Closures

79903-8119-44 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90100100

-30,991.98-30,991.980

-4.65-4.650

79903-8119-44 0101 9014 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90140101

-24,111.74-24,111.740

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0079903-8119-44 0100 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90110100

-176,751.30-176,751.300

0.000.000

79903-8119-44 0101 9015 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90150101

-128,611.53-128,611.530

0.000.000

79903-8119-44 0100 0010 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,000.000 $60.00

0.000

0.000

$0.00

$0.00

202-03.01 REMOVAL OF ASPHALT
PAVEMENT

79903-8119-44 0100 0020 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

46.000 $15.00

0.000

0.000

$0.00

$0.00

203-06 WATER

79903-8119-44 0100 0030 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,976.000 $39.98

0.000

2,144.400

$0.00

$85,733.11

303-02 MINERAL AGGREGATE, TYPE B
BASE, GRADING (DESCRIPTION)/
(C OR D)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT00300100

0.000.000

3,476.6686.960
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

79903-8119-44 0100 0040 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

920.000 $155.00

0.000

0.000

$0.00

$0.00

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

79903-8119-44 0101 9022 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $155.00

0.000

0.000

$0.00

$0.00

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
A/PLANT 2

79903-8119-44 0100 0050 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,746.000 $99.25

0.000

1,410.990

$0.00

$140,040.76

307-01.15 ASC MIX (PG64-22) (BPMLC-HM)
GRADING CS

79903-8119-44 0101 9023 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $99.25

0.000

812.890

$0.00

$80,679.33

307-01.15 ASC MIX (PG64-22) (BPMLC-HM)
GRADING CS/PLANT 2

79903-8119-44 0100 0060 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

53,899.000 $93.95

0.000

18,956.130

$0.00

$1,780,928.41

307-03.08 ASPHALT CONCRETE MIX
(PG76-22) (BPMB-HM) GRADING
B-M2

79903-8119-44 0101 9024 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $93.95

0.000

20,237.830

$0.00

$1,901,344.13

307-03.08 ASPHALT CONCRETE MIX
(PG76-22) (BPMB-HM) GRADING
B-M2
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0079903-8119-44 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90000100

-34,982.98-34,982.980

0.000.000

79903-8119-44 0101 9016 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90160101

-18,761.59-18,761.590

0.000.000

79903-8119-44 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90010100

14,927.1014,927.100

0.000.000

79903-8119-44 0101 9017 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90170101

14,591.3314,591.330

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

79903-8119-44 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

79903-8119-44 0101 9018 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

79903-8119-44 0100 0070 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

474.000 $960.00

0.000

300.429

$0.00

$288,411.84

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT00700100

0.000.000

0.000.000

79903-8119-44 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

79903-8119-44 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

79903-8119-44 0100 0080 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

13,701.000 $97.35

0.000

5,791.830

$0.00

$563,834.65

411-01.07 ACS MIX (PG64-22) GRADING E
SHOULDER

79903-8119-44 0101 9025 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $97.35

0.000

4,640.180

$0.00

$451,721.52

411-01.07 ACS MIX (PG64-22) GRADING E
SHOULDER/PLANT 2
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

15291.27 14,272.9614,272.96 0.000.0079903-8119-44 0100 0090 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

28,309.000 $95.33

0.000

14,272.960

$0.00

$1,360,641.28

411-03.10 ACS MIX(PG76-22) GRADING D

79903-8119-44 0101 9026 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $95.33

0.000

12,168.200

$0.00

$1,159,994.51

411-03.10 ACS MIX(PG76-22) GRADING
D/PLANT 2

79903-8119-44 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90050100

-5,887.60-5,887.600

0.000.000

79903-8119-44 0101 9019 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90190101

-10,520.89-10,520.890

0.000.000

79903-8119-44 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.32 RIDEABILITY (SP411B)

79903-8119-44 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0079903-8119-44 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90070100

18,196.1018,196.100

0.000.000

79903-8119-44 0101 9020 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90200101

14,037.2114,037.210

0.000.000

79903-8119-44 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

79903-8119-44 0101 9021 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

79903-8119-44 0100 0100 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

29.800 $557.00

0.000

20.030

$0.00

$11,156.71

411-12.01 SCORING SHOULDERS
(CONTINUOUS) (16IN WIDTH)

79903-8119-44 0100 0110 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

100,812.000 $24.74

883.280

79,115.310

$21,852.35

$1,957,312.77

415-01.01 COLD PLANING BITUMINOUS
PAVEMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

9143.66 3,629.993,629.99 0.000.0079903-8119-44 0100 0120 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,055.000 $152.25

0.000

3,629.993

$0.00

$552,666.43

501-01 PORTLAND CEMENT CONCRETE
PAVEMENT(REPLACEMENT)

79903-8119-44 0100 0130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,025.000 $8.72

0.000

5,360.761

$0.00

$46,745.84

502-04.01 SAWING CONCRETE PAVEMENT
(FULL DEPTH)

79903-8119-44 0100 0140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,685.000 $9.56

0.000

2,844.000

$0.00

$27,188.64

502-04.02 LOAD TRANSFER DOWELS

79903-8119-44 0100 0150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

850.000 $5.36

0.000

1,284.000

$0.00

$6,882.24

502-04.03 TRANSVERSE TIE-BARS

79903-8119-44 0100 0160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

46,835.000 $3.41

0.000

43,368.970

$0.00

$147,888.19

502-08.02 RESEALING JOINTS (SILICONE
SEALANT)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT01600100

0.000.000

0.000.000

79903-8119-44 0100 0170 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

35,960.000 $1.47

2,758.000

41,125.270

$4,054.26

$60,454.15

502-08.03 SEALING SHOULDER JOINTS
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

19927.62 5,508.725,508.72 0.000.0079903-8119-44 0100 0180 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,895.000 $4.20

0.000

5,508.720

$0.00

$23,136.62

502-08.07 SEALING RANDOM CRACKS
(SILICONE SEALANT)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT01800100

0.000.000

0.000.000

79903-8119-44 0100 0190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

42,845.000 $0.53

0.000

43,915.240

$0.00

$23,275.08

502-25 SAWING CONCRETE JOINTS

79903-8119-44 0100 0200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $3,018.75

0.000

3.000

$0.00

$9,056.25

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

79903-8119-44 0100 0210 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $345,750.00

0.000

0.834

$0.00

$288,355.50

712-01 TRAFFIC CONTROL

79903-8119-44 0100 9500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $30.64

0.000

71.000

$0.00

$2,175.44

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

79903-8119-44 0100 0220 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,198.000 $7.14

0.000

4,820.900

$0.00

$34,421.23

712-06 SIGNS (CONSTRUCTION)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 72.0072.00 0.000.0079903-8119-44 0100 9501 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $12.60

0.000

72.000

$0.00

$907.20

712-07.03 TEMPORARY BARRICADES (TYPE
III)

79903-8119-44 0100 0230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $892.50

0.000

4.000

$0.00

$3,570.00

712-08.03 ARROW BOARD (TYPE C)

79903-8119-44 0100 0240 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,000.000 $97.13

0.000

989.750

$0.00

$96,134.42

712-08.10 MOBILE MESSAGE SIGN UNIT
W/ATTENUATOR

79903-8119-44 0100 0250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $5,512.50

0.000

4.000

$0.00

$22,050.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

79903-8119-44 0100 0260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,328.000 $11.45

0.000

4,490.000

$0.00

$51,410.50

716-01.05 TEMPORARY RAISED PAVEMENT
MARKER

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT02600100

-3,400.65-297.000

0.000.000

79903-8119-44 0100 0270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,871.000 $34.65

0.000

4,504.000

$0.00

$156,063.60

716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT02700100

-138.60-4.000

0.000.000

Page 11RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

9271.00 4,166.004,166.00 0.000.0079903-8119-44 0100 0280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,571.000 $14.70

0.000

4,166.000

$0.00

$61,240.20

716-01.30 REMOVAL OF SNOWPLOWABLE
REFLECTIVE MARKER

79903-8119-44 0100 0290 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

804.000 $10.08

0.000

478.000

$0.00

$4,818.24

716-02.03 PLASTIC PAVEMENT MARKING
(CROSS-WALK)

79903-8119-44 0100 0300 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

256.000 $23.10

0.000

24.000

$0.00

$554.40

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

79903-8119-44 0100 0310 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

202.000 $15.75

0.000

168.000

$0.00

$2,646.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

79903-8119-44 0100 0320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

36.000 $183.75

0.000

32.000

$0.00

$5,880.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

79903-8119-44 0100 0330 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,880.000 $12.60

0.000

3,991.000

$0.00

$50,286.60

716-02.07 PLASTIC PAVEMENT MARKING
(24" BARRIER LINE)

79903-8119-44 0100 0340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $210.00

0.000

1.000

$0.00

$210.00

716-03.01 PLASTIC WORD PAVEMENT
MARKING (ONLY)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

592.00 1,113.001,113.00 0.000.0079903-8119-44 0100 0350 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,400.000 $6.30

0.000

1,113.000

$0.00

$7,011.90

716-04.04 PLASTIC PAVEMENT MARKING
(TRANSVERSE SHOULDER)

79903-8119-44 0100 0360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $241.50

0.000

5.000

$0.00

$1,207.50

716-04.06 PLASTIC PAVEMENT MARKING
(WRONG WAY ARROW)

79903-8119-44 0100 0370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $231.00

0.000

6.000

$0.00

$1,386.00

716-04.07 PLASTIC PAVEMENT MARKING
(EXIT ONLY ARROW)

79903-8119-44 0100 0380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $315.00

0.000

3.000

$0.00

$945.00

716-04.08 PLASTIC PAVEMENT MARKING
(OPTION LANE ARROW)

79903-8119-44 0100 0390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

52.000 $199.50

0.000

49.000

$0.00

$9,775.50

716-04.09 PLASTIC PAVEMENT MARKING
(H.O.V. DIAMOND)

79903-8119-44 0100 0400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $288.75

0.000

3.000

$0.00

$866.25

716-04.14 PLASTIC PAVEMENT MARKING
(LANE REDUCTION ARROW)

79903-8119-44 0100 0410 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.156 $1,680.00

0.000

47.936

$0.00

$80,532.48

716-05.49 PAINTED PAVEMENT
MARKINGS(8" LINE)
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44454.00 35,657.0035,657.00 0.000.0079903-8119-44 0100 0420 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

72,442.000 $1.05

0.000

35,657.000

$0.00

$37,439.85

716-05.51 PAINTED PAVEMENT
MARKINGS(12" LINE)

79903-8119-44 0100 0430 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.078 $5,775.00

0.000

49.287

$0.00

$284,632.43

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

79903-8119-44 0100 0440 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12,800.000 $3.36

0.000

19,880.000

$0.00

$66,796.80

716-12.03 ENHANCED FLATLINE THERMO
PVMT MRKNG (8IN BARRIER LINE

79903-8119-44 0100 0450 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11,900.000 $2.10

0.000

12,948.000

$0.00

$27,190.80

716-12.05 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN DOTTED LINE)

79903-8119-44 0100 0460 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,390.000 $9.45

0.000

14,640.000

$0.00

$138,348.00

716-12.08 ENHANCED FLAT LINE THERMO
(12IN BARRIER LINE)

79903-8119-44 0100 0470 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

36,220.000 $3.36

0.000

19,470.000

$0.00

$65,419.20

716-12.09 ENHANCED FLAT LINE THERMO
(12IN LINE)

79903-8119-44 0100 0480 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,720.000 $4.20

0.000

0.000

$0.00

$0.00

716-12.10 ENHANCED FLAT LINE THERMO
(12IN DOTTED)
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0.00 1.001.00 0.000.0079903-8119-44 0100 0490 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $430,000.00

0.000

1.000

$0.00

$430,000.00

717-01 MOBILIZATION

79903-8119-44 0100 0500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $525.00

0.000

0.000

$0.00

$0.00

730-03.20 INSTALL PULL BOX (TYPE A)

79903-8119-44 0100 0510 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $525.00

0.000

0.000

$0.00

$0.00

730-03.21 INSTALL PULL BOX (TYPE B)

79903-8119-44 0100 0520 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

120.000 $15.75

0.000

0.000

$0.00

$0.00

730-12.01 CONDUIT 1" DIAMETER (PVC)

79903-8119-44 0100 0530 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

64.000 $18.90

0.000

0.000

$0.00

$0.00

730-12.02 CONDUIT 2" DIAMETER (PVC)

79903-8119-44 0100 0540 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,920.000 $5.25

0.000

1,453.000

$0.00

$7,628.25

730-14.02 SAW SLOT

79903-8119-44 0100 0550 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,960.000 $1.05

0.000

6,336.000

$0.00

$6,652.80

730-14.03 LOOP WIRE

V47 - TSMR *END OF REPORT*

Page 15RR004


