
12/1/2016 20161231

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

CNP311 Pay Period:  12/1/2016Contract: Estimate Number: 0011 to  12/31/2016Estimate Type: Progress Estimate Approved:No

Mid-State Construction Company, Inc.Contractor:

Contractor's
Address:

P.O. Box 351
Livingston,  TN   38570

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

12/04/2015

12/10/2015

01/06/2016

02/23/2016

%

$0.00

218.0

340.0

340.0

155.96

%Percent Complete($):

%Percent Behind:

FRANKLIN

70.90

Date Notice to Proceed: 01/27/2016

08/31/2016

$896,090.34

$882,565.34

$749,648.90 $93,052.77$656,596.13

$0.00

$0.00Test Report Payment Adjustments:

$749,648.90 $656,596.13 93,052.77

$749,648.90 $93,052.77$656,596.13

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Bridge on U.S. 41A (S.R. 16) over Boiling Fork Creek

85.06

20161231

Project(s): 26004-4242-04

Page 1RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

NA100.00 00343493,052.7726004-4242-04 34The repair of the bridge on U.S. 41A (S.R. 16) over Boiling

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

26004-4242-04 0500 9500 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $8,925.00

0.200

1.000

$1,785.00

$8,925.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

26004-4242-04 0500 9013 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

-31.000

-122.000

$-13,020.00

$-51,240.00

108-07 LIQUIDATED DAMAGES

26004-4242-04 0500 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90110500

-118.90-118.900

-89.63-89.630

26004-4242-04 0500 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90120500

-220.87-220.870

0.000.000

26004-4242-04 0500 0020 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $8,624.25

0.000

1.000

$0.00

$8,624.25

202-01.02 REMOVAL OF ASBESTOS
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

41.58 70.7370.73 0.000.0026004-4242-04 0500 0030 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $218.48

0.000

70.730

$0.00

$15,453.09

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

26004-4242-04 0500 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90080500

-166.47-166.470

0.000.000

26004-4242-04 0500 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90090500

149.25149.250

0.000.000

26004-4242-04 0500 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

26004-4242-04 0500 0040 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,069.82

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

26004-4242-04 0500 0050 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $229.98

0.000

0.000

$0.00

$0.00

402-02 AGGREGATE FOR COVER
MATERIAL (PC)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

26004-4242-04 0500 0060 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,069.82

0.000

0.000

$0.00

$0.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

26004-4242-04 0500 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

26004-4242-04 0500 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

26004-4242-04 0500 0070 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

175.000 $229.98

0.000

172.440

$0.00

$39,657.75

411-01.10 ACS MIX(PG64-22) GRADING D

26004-4242-04 0500 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

26004-4242-04 0500 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

26004-4242-04 0500 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90040500

1,193.181,193.180

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

26004-4242-04 0500 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

26004-4242-04 0500 0080 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,400.000 $7.24

0.000

2,589.330

$0.00

$18,746.75

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

26004-4242-04 0500 0090 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $20,698.20

0.000

0.000

$0.00

$0.00

603-02.15 REPAINT EXISTING BEARINGS

26004-4242-04 0500 9000 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $231.12

0.000

0.000

$0.00

$0.00

604-01.08 CLASS A CONCRETE (BRIDGE)
(FOUNDATION LEVELING)

26004-4242-04 0500 0100 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

46,935.000 $1.12

0.000

46,935.000

$0.00

$52,567.20

604-02.03 EPOXY COATED REINFORCING
STEEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT01000500

-20,832.4829,504.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT01000500

20,832.480.000

0.000.000

26004-4242-04 0500 0110 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

96.000 $577.79

62.500

62.500

$36,111.88

$36,111.88

604-03.01 CLASS A CONCRETE (BRIDGES)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1,776.001,776.00 1,776.000.0026004-4242-04 0500 0120 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,478.000 $1.15

1,776.000

1,776.000

$2,042.40

$2,042.40

604-03.02 STEEL BAR REINFORCEMENT
(BRIDGES)

26004-4242-04 0500 0130 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

331.000 $525.08

0.000

331.000

$0.00

$173,801.48

604-03.09 CLASS D CONCRETE (BRIDGE
DECK)

26004-4242-04 0500 0140 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

435.000 $9.20

0.000

0.000

$0.00

$0.00

604-04.01 APPLIED TEXTURE FINISH (NEW
STRUCTURES)

26004-4242-04 0500 0150 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

664.000 $9.20

0.000

0.000

$0.00

$0.00

604-04.02 APPLIED TEXTURE FINISH
(EXISTING STRUCTURES)

26004-4242-04 0500 0160 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,565.000 $2.37

1,562.670

1,562.670

$3,703.53

$3,703.53

604-05.31 BRIDGE DECK GROOVING
(MECHANICAL)

26004-4242-04 0500 0170 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

180.000 $97.84

0.000

0.000

$0.00

$0.00

604-10.05 CONCRETE

26004-4242-04 0500 0180 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $17,478.48

0.000

1.000

$0.00

$17,478.48

604-10.14 REMOVE EXISTING WEARING
SURFACE
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

26004-4242-04 0500 0190 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $332.33

0.000

0.000

$0.00

$0.00

604-10.30 BRIDGE DECK REPAIRS (FULL
DEPTH OF SLAB)

26004-4242-04 0500 0200 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $28.75

0.000

0.000

$0.00

$0.00

604-10.43 PENETRATING WATER
REPELLENT CONCRETE SEAL

26004-4242-04 0500 0210 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.500 $612.86

0.000

63.500

$0.00

$38,916.61

604-10.45 EXPANSION JOINT REPAIRS
(TYPE F)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT02100500

-18,259.6660.500

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT02100500

18,259.660.000

0.000.000

26004-4242-04 0500 0220 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

470.000 $88.66

0.000

339.230

$0.00

$30,076.13

604-10.50 BRIDGE DECK REPAIRS (PARTIAL
DEPTH OF SLAB)

26004-4242-04 0500 0230 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,956.000 $4.60

0.000

1,907.560

$0.00

$8,774.78

604-10.51 SCARIFYING

26004-4242-04 0500 0240 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

502.000 $97.84

579.000

579.000

$56,649.36

$56,649.36

604-10.54 CONCRETE REPAIRS
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

26004-4242-04 0500 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

604-22.50 DEFECTIVE CONCRETE

26004-4242-04 0500 0250 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

587.000 $233.21

0.000

587.000

$0.00

$136,894.27

620-05.02 STANDARD CONCRETE CLASSIC
PARAPET RAIL

26004-4242-04 0500 0260 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $29.30

0.000

250.000

$0.00

$7,325.00

701-01.01 CONCRETE SIDEWALK (4 ")

26004-4242-04 0500 0270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,954.83

0.000

2.000

$0.00

$3,909.66

705-08.11 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

26004-4242-04 0500 0280 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $30,668.18

0.000

0.775

$0.00

$23,767.84

712-01 TRAFFIC CONTROL

26004-4242-04 0500 0290 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

248.000 $48.25

0.000

400.000

$0.00

$19,300.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

26004-4242-04 0500 0300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $13.22

0.000

57.000

$0.00

$753.54

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

26004-4242-04 0500 0310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $9.20

0.000

0.000

$0.00

$0.00

712-05.01 WARNING LIGHTS (TYPE A)

26004-4242-04 0500 0320 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

404.000 $5.46

0.000

205.500

$0.00

$1,122.03

712-06 SIGNS (CONSTRUCTION)

26004-4242-04 0500 0330 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $11.50

0.000

32.000

$0.00

$368.00

712-07.02 TEMPORARY BARRICADES (TYPE
II)

26004-4242-04 0500 0340 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $11.50

0.000

0.000

$0.00

$0.00

712-07.03 TEMPORARY BARRICADES (TYPE
III)

26004-4242-04 0500 0350 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,850.000 $2.61

0.000

5,539.000

$0.00

$14,456.79

712-09.01 REMOVABLE PAVEMENT
MARKING LINE

26004-4242-04 0500 9501 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $4,600.00

0.000

1.000

$0.00

$4,600.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

26004-4242-04 0500 0360 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $17,823.45

0.000

1.000

$0.00

$17,823.45

714-01.01 STRUCTURAL LIGHTING (BRIDGE
NO.)/(BR. NO. 26-SR016-12.75)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/11/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

26004-4242-04 0500 0370 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

130.000 $10.06

0.000

0.000

$0.00

$0.00

716-02.03 PLASTIC PAVEMENT MARKING
(CROSS-WALK)

26004-4242-04 0500 0380 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.568 $5,174.54

0.690

0.690

$3,570.43

$3,570.43

716-13.01 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

26004-4242-04 0500 0390 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $67,670.87

0.000

0.652

$0.00

$44,121.41

717-01 MOBILIZATION

26004-4242-04 0500 0400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $59.12

0.000

100.000

$0.00

$5,912.00

719-01.08 CLEAN DRAIN

26004-4242-04 0500 0410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,599.60

0.500

1.000

$2,299.80

$4,599.60

730-41.25 REWORK OF CONTROLLER

26004-4242-04 0500 0420 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

240.000 $5.75

0.000

0.000

$0.00

$0.00

740-11.02 TEMPORARY SEDIMENT TUBE
12IN (DESCRIPTION)/(SEE PLANS

V47 - TSMR *END OF REPORT*
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