
9/1/2016 20161031

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016

JJ07919

CNP315 Pay Period:  9/1/2016Contract: Estimate Number: 0006 to  10/31/2016Estimate Type: Progress Estimate Approved:No

Rogers Group, Inc.Contractor:

Contractor's
Address:

PO Box 25250
Nashville,  TN   37202

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

12/04/2015

12/10/2015

01/06/2016

04/01/2016

%

$0.00

202.0

188.0

188.0

93.07

%Percent Complete($):

%Percent Behind:

MAURY

---

Date Notice to Proceed: 01/27/2016

08/15/2016

08/01/2016

08/04/2016

$520,349.00

$499,099.00

$566,531.78 $9,307.66$557,224.12

$0.00

$0.00Test Report Payment Adjustments:

$566,531.78 $557,224.12 9,307.66

$566,531.78 $9,307.66$557,224.12

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Construction of turn lanes on U.S. 412(S.R. 99) at Patterson

110.78

20161031

Project(s): 60010-3216-94
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

HSIP/STP-H-NH-99(43)100.00 0000009,307.6660010-3216-94 00The construction of turn lanes on U.S. 412 (S.R. 99) at the

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

60010-3216-94 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $11,500.00

0.000

1.000

$0.00

$11,500.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

60010-3216-94 0100 9014 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

60010-3216-94 0100 9015 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $500.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES

60010-3216-94 0100 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90120100

-1,427.30-1,427.300

0.000.000

60010-3216-94 0100 9013 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90130100

-4,450.22-4,450.220

-239.57-239.570

Page 2RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.50 1.001.00 0.000.0060010-3216-94 0100 0020 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,000.00

0.000

1.000

$0.00

$7,000.00

201-01 CLEARING AND GRUBBING

60010-3216-94 0100 0030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

37.000 $50.00

0.000

57.000

$0.00

$2,850.00

202-02.01 REMOVAL OF PIPE (SIZE ,STA.)/
(SIZE 24" ,STA. 71+01.03, OFFSET
57.63'

60010-3216-94 0100 0040 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,299.000 $11.50

0.000

2,917.640

$0.00

$33,552.86

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

60010-3216-94 0100 9000 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $17.25

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

60010-3216-94 0100 0050 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $138.00

0.000

33.550

$0.00

$4,629.90

203-02.01 BORROW EXCAVATION (GRADED
SOLID ROCK)

60010-3216-94 0100 0060 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

270.000 $21.50

0.000

100.000

$0.00

$2,150.00

203-04 PLACING AND SPREADING
TOPSOIL

60010-3216-94 0100 9001 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $17.25

0.000

83.300

$0.00

$1,436.93

203-05 UNDERCUTTING
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

60010-3216-94 0100 0070 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

31.000 $34.00

0.000

0.000

$0.00

$0.00

203-06 WATER

60010-3216-94 0100 0080 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $330.50

0.000

0.000

$0.00

$0.00

204-06.01 FLOWABLE FILL (GENERAL)

60010-3216-94 0100 0090 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

38.000 $29.25

0.000

0.000

$0.00

$0.00

209-05 SEDIMENT REMOVAL

60010-3216-94 0100 0100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,730.000 $5.00

0.000

1,021.000

$0.00

$5,105.00

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

60010-3216-94 0100 0110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $220.00

0.000

1.000

$0.00

$220.00

209-08.07 ROCK CHECK DAM PER

60010-3216-94 0100 0120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $440.00

0.000

1.000

$0.00

$440.00

209-08.08 ENHANCED ROCK CHECK DAM

60010-3216-94 0100 0130 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,841.000 $24.50

0.000

3,426.280

$0.00

$83,943.86

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

43.44 55.5755.57 0.000.0060010-3216-94 0100 0140 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $22.00

0.000

55.570

$0.00

$1,222.54

303-10.01 MINERAL AGGREGATE (SIZE 57)

60010-3216-94 0100 0150 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

244.000 $100.00

0.000

287.670

$0.00

$28,767.00

307-02.01 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING A

60010-3216-94 0100 0160 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

135.000 $127.50

40.000

316.380

$5,100.00

$40,338.45

307-02.08 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING
B-M2

60010-3216-94 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90080100

-642.43-642.430

-81.00-81.000

60010-3216-94 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90090100

342.00342.000

21.0021.000

60010-3216-94 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 2.112.11 0.000.0060010-3216-94 0100 0170 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $916.60

0.000

2.110

$0.00

$1,934.03

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

60010-3216-94 0100 0180 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $156.00

0.000

33.410

$0.00

$5,211.96

402-02 AGGREGATE FOR COVER
MATERIAL (PC)

60010-3216-94 0100 0190 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $650.00

0.000

0.329

$0.00

$213.85

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

60010-3216-94 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

60010-3216-94 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

60010-3216-94 0100 0200 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

202.000 $95.00

0.000

307.490

$0.00

$29,211.55

411-01.07 ACS MIX (PG64-22) GRADING E
SHOULDER

60010-3216-94 0100 0210 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

62.000 $127.00

24.190

71.910

$3,072.13

$9,132.57

411-01.10 ACS MIX(PG64-22) GRADING D
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 282.90282.90 0.000.0060010-3216-94 0100 0220 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

306.000 $105.00

0.000

282.900

$0.00

$29,704.50

411-02.10 ACS MIX(PG70-22) GRADING D

60010-3216-94 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90020100

-175.77-175.770

8.038.030

60010-3216-94 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

60010-3216-94 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90040100

550.50550.500

21.0021.000

60010-3216-94 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

60010-3216-94 0100 0230 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,500.00

0.000

1.000

$0.00

$6,500.00

411-12.02 SCORING SHOULDERS
(NON-CONTINUOUS) (16IN WIDTH
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

4039.20 4,303.204,303.20 264.000.0060010-3216-94 0100 0240 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,585.000 $3.00

264.000

4,303.200

$792.00

$12,909.60

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

60010-3216-94 0100 0250 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $66.00

0.000

48.000

$0.00

$3,168.00

607-05.02 24" CONCRETE PIPE CULVERT
(CLASS III)

60010-3216-94 0100 0260 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $66.00

0.000

0.000

$0.00

$0.00

607-39.02 18" PIPE CULVERT (SIDE DRAIN)

60010-3216-94 0100 0270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,100.00

0.000

2.000

$0.00

$2,200.00

611-07.58 24IN ENDWALL (CROSS DRAIN)
4:1

60010-3216-94 0100 0280 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $77.25

0.000

0.000

$0.00

$0.00

705-01.04 METAL BEAM GUARD FENCE

60010-3216-94 0100 0290 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

325.000 $18.20

0.000

337.000

$0.00

$6,133.40

705-02.02 SINGLE GUARDRAIL (TYPE 2)

60010-3216-94 0100 9011 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $27.30

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 4.004.00 0.000.0060010-3216-94 0100 0300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,200.00

0.000

4.000

$0.00

$8,800.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

60010-3216-94 0100 0310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $5,730.00

0.000

2.000

$0.00

$11,460.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

60010-3216-94 0100 0320 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

950.000 $2.75

0.000

492.000

$0.00

$1,353.00

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE

60010-3216-94 0100 0330 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $33.00

0.000

21.890

$0.00

$722.37

709-05.05 MACHINED RIP-RAP (CLASS A-3)

60010-3216-94 0100 0340 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

76.000 $33.00

0.000

20.970

$0.00

$692.01

709-05.06 MACHINED RIP-RAP (CLASS A-1)

60010-3216-94 0100 0350 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,000.00

0.000

1.000

$0.00

$7,000.00

712-01 TRAFFIC CONTROL

60010-3216-94 0100 0360 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,800.000 $32.00

0.000

2,880.000

$0.00

$92,160.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 47.0047.00 0.000.0060010-3216-94 0100 0370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

34.000 $38.50

0.000

47.000

$0.00

$1,809.50

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

60010-3216-94 0100 0380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

140.000 $13.25

0.000

93.000

$0.00

$1,232.25

712-04.50 PORTABLE BARRIER RAIL
DELINEATOR

60010-3216-94 0100 0390 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

192.000 $7.75

0.000

192.000

$0.00

$1,488.00

712-06 SIGNS (CONSTRUCTION)

60010-3216-94 0100 0400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,020.00

0.000

1.000

$0.00

$1,020.00

712-08.03 ARROW BOARD (TYPE C)

60010-3216-94 0100 0410 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,660.000 $4.50

0.000

3,432.000

$0.00

$15,444.00

712-09.02 REMOVABLE PAVEMENT
MARKING (8" BARRIER LINE)

60010-3216-94 0100 9500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $6,500.00

0.000

3.000

$0.00

$19,500.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

60010-3216-94 0100 0420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

84.000 $55.00

0.000

91.000

$0.00

$5,005.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 11.0011.00 0.000.0060010-3216-94 0100 0430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $55.10

0.000

11.000

$0.00

$606.10

716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

60010-3216-94 0100 0440 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

115.000 $22.00

0.000

64.333

$0.00

$1,415.33

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

60010-3216-94 0100 0450 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

110.000 $1.65

0.000

52.000

$0.00

$85.80

716-04.03 PLASTIC PAVEMENT MARKING
(4" DOTTED LINE)

60010-3216-94 0100 0460 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,755.00

0.163

2.834

$449.07

$7,807.67

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

60010-3216-94 0100 0470 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $16.50

10.000

21.000

$165.00

$346.50

716-05.05 PAINTED PAVEMENT MARKING
(STOP LINE)

60010-3216-94 0100 0480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $27.55

0.000

2.000

$0.00

$55.10

716-05.06 PAINTED PAVEMENT MARKING
(TURN LANE ARROW)

60010-3216-94 0100 9501 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.10

0.000

5,542.000

$0.00

$6,096.20

716-08.01 REMOVAL OF PAVEMENT
MARKING (LINE)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.331.33 0.000.0060010-3216-94 0100 0490 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,510.00

0.000

1.333

$0.00

$7,344.83

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

60010-3216-94 0100 0500 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $38,283.30

0.000

1.000

$0.00

$38,283.30

717-01 MOBILIZATION

60010-3216-94 0100 0510 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

332.000 $4.50

0.000

0.000

$0.00

$0.00

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

60010-3216-94 0100 0520 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $4.50

0.000

8.000

$0.00

$36.00

740-10.04 GEOTEXTILE (TYPE IV)
(STABILIZATION)

60010-3216-94 0100 0530 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

850.000 $4.50

0.000

900.000

$0.00

$4,050.00

740-11.03 TEMPORARY SEDIMENT TUBE
18IN (DESCRIPTION)/
(DESCRIPTION)

60010-3216-94 0100 0540 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $55.00

0.000

0.000

$0.00

$0.00

801-01.07 TEMPORARY SEEDING (WITH
MULCH)

60010-3216-94 0100 0550 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $55.00

0.000

101.200

$0.00

$5,566.00

801-03 WATER (SEEDING & SODDING)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1,200.001,200.00 0.000.0060010-3216-94 0100 0560 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,700.000 $2.90

0.000

1,200.000

$0.00

$3,480.00

803-01 SODDING (NEW SOD)

60010-3216-94 0100 0570 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

900.000 $1.25

0.000

0.000

$0.00

$0.00

805-12.01 EROSION CONTROL BLANKET
(TYPE I)

V47 - TSMR *END OF REPORT*
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