
9/27/2016 20161031

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/08/2016

JJ07919

CNP317 Pay Period:  9/27/2016Contract: Estimate Number: 0005 to  10/31/2016Estimate Type: Progress Estimate Approved:No

LoJac Enterprises, Inc.Contractor:

Contractor's
Address:

P.O. Box 998
Lebanon,  TN   37088

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

12/04/2015

12/10/2015

01/06/2016

03/02/2016

%

$0.00

218.0

218.0

218.0

100.00

%Percent Complete($):

%Percent Behind:

WILLIAMSON

4.81

Date Notice to Proceed: 01/27/2016

08/31/2016

08/31/2016

09/23/2016

$3,930,232.60

$3,930,232.60

$3,607,504.13 $24,832.87$3,582,671.26

$0.00

$-3,566.55Test Report Payment Adjustments:

$3,603,937.58 $3,579,104.71 24,832.87

$3,607,504.13 $24,832.87$3,582,671.26

$0.00 $0.00

$-3,566.55 $0.00

$0.00 $0.00

Resurfacing on I-65 from Concord Rd to the Davidson Co Line

95.19

20161031

Project(s): 94002-4193-04, 94002-8193-44
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/08/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

N/A2.48 60000.0094002-4193-04 00The resurfacing on I-65 from south of Concord Road (L.M. 17.
NH-I-65-2(107)97.52 606024,832.8794002-8193-44 60The resurfacing on I-65 from south of Concord Road (L.M. 17.

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

94002-4193-04 0500 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

105-03 RAILROAD FLAGGING (DEDUCT)

94002-8193-44 0100 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

105-03 RAILROAD FLAGGING (DEDUCT)

94002-4193-04 0500 9014 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

94002-8193-44 0100 9015 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

94002-4193-04 0500 9016 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES

94002-8193-44 0100 9017 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

94002-4193-04 0500 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

94002-8193-44 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90070100

-16,317.14-16,317.140

-8,329.43-8,329.430

94002-4193-04 0500 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

94002-8193-44 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90090100

-153,599.97-153,599.970

0.000.000

94002-8193-44 0100 0010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $30.00

0.000

0.000

$0.00

$0.00

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

94002-8193-44 0100 0020 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $70.00

0.000

0.000

$0.00

$0.00

307-03.08 ASPHALT CONCRETE MIX
(PG76-22) (BPMB-HM) GRADING
B-M2
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 11,271.4211,271.42 0.000.0094002-8193-44 0100 0030 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,710.000 $85.50

0.000

11,271.420

$0.00

$963,706.41

307-03.10 ASPHALT CONC MIX (PG76-22)
(BPMB-HM) GR CS

94002-8193-44 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90010100

-26,593.79-26,593.790

0.000.000

94002-8193-44 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90020100

11,048.5511,048.550

11,048.5511,048.550

94002-8193-44 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

94002-8193-44 0100 0040 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

243.000 $650.00

0.000

117.217

$0.00

$76,191.05

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT00400100

-3,566.55-5.487

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

94002-8193-44 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

94002-8193-44 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

94002-8193-44 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90000100

26,180.7826,180.780

0.000.000

94002-8193-44 0100 0050 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

18,124.000 $95.00

0.000

18,650.660

$0.00

$1,771,812.70

411-03.23 ACS MIX (PG76-22) OGFC

94002-4193-04 0500 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.32 RIDEABILITY (SP411B)

94002-8193-44 0100 9013 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

47,392.510

$0.00

$47,392.51

411-03.32 RIDEABILITY (SP411B)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0094002-8193-44 0100 9020 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90200100

22,113.7522,113.750

22,113.7522,113.750

94002-8193-44 0100 0060 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $650.00

0.000

14.430

$0.00

$9,379.50

411-12.01 SCORING SHOULDERS
(CONTINUOUS) (16IN WIDTH)

94002-8193-44 0100 0070 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

21,625.000 $15.00

0.000

17,396.270

$0.00

$260,944.05

415-01.01 COLD PLANING BITUMINOUS
PAVEMENT

94002-4193-04 0500 0010 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $615.00

0.000

0.000

$0.00

$0.00

604-10.50 BRIDGE DECK REPAIRS (PARTIAL
DEPTH OF SLAB)

94002-4193-04 0500 0020 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $930.00

0.000

0.000

$0.00

$0.00

604-10.53 CONCRETE REPAIRS

94002-4193-04 0500 0030 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,430.000 $37.00

0.000

0.000

$0.00

$0.00

617-04.01 TYPE 1 THIN EPOXY OVERLAY
(EPOXY-URETHANE)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.90 1.001.00 0.000.0094002-8193-44 0100 0080 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $100,000.00

0.000

1.000

$0.00

$100,000.00

712-01 TRAFFIC CONTROL

94002-8193-44 0100 0090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

350.000 $34.00

0.000

0.000

$0.00

$0.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

94002-8193-44 0100 0100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $5.00

0.000

0.000

$0.00

$0.00

712-05.01 WARNING LIGHTS (TYPE A)

94002-8193-44 0100 0110 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

778.000 $9.00

0.000

1,734.750

$0.00

$15,612.75

712-06 SIGNS (CONSTRUCTION)

94002-8193-44 0100 0120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $950.00

0.000

5.000

$0.00

$4,750.00

712-06.16 SIGNS (CONSTRUCTION)
(REDUCED SPEED WARNING)

94002-4193-04 0500 9018 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

712-08.01 UNIFORMED POLICE OFFICER

94002-8193-44 0100 9019 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

35,650.000

$0.00

$35,650.00

712-08.01 UNIFORMED POLICE OFFICER
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 6.006.00 0.000.0094002-8193-44 0100 0130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $800.00

0.000

6.000

$0.00

$4,800.00

712-08.03 ARROW BOARD (TYPE C)

94002-8193-44 0100 0140 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

700.000 $80.00

0.000

0.000

$0.00

$0.00

712-08.10 MOBILE MESSAGE SIGN UNIT
W/ATTENUATOR

94002-8193-44 0100 0150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $5,800.00

0.000

2.000

$0.00

$11,600.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

94002-8193-44 0100 0160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,900.000 $33.00

0.000

2,153.000

$0.00

$71,049.00

716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

94002-8193-44 0100 0170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,900.000 $10.50

0.000

2,420.000

$0.00

$25,410.00

716-01.30 REMOVAL OF SNOWPLOWABLE
REFLECTIVE MARKER

94002-8193-44 0100 0180 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $31.00

0.000

115.000

$0.00

$3,565.00

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

94002-8193-44 0100 0190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20,600.000 $4.10

0.000

20,180.000

$0.00

$82,738.00

716-02.24 PLASTIC PAVEMENT MARKING
(12IN DWL)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 32.0032.00 0.000.0094002-8193-44 0100 0200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $205.00

0.000

32.000

$0.00

$6,560.00

716-04.09 PLASTIC PAVEMENT MARKING
(H.O.V. DIAMOND)

94002-8193-44 0100 0210 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

43.000 $1,225.00

0.000

57.827

$0.00

$70,838.08

716-05.20 PAINTED PAVEMENT MARKING
(6" LINE)

94002-8193-44 0100 0220 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

28.000 $5,100.00

0.000

19.039

$0.00

$97,098.90

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

94002-8193-44 0100 0230 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,200.000 $3.10

0.000

2,002.000

$0.00

$6,206.20

716-12.03 ENHANCED FLATLINE THERMO
PVMT MRKNG (8IN BARRIER LINE

94002-8193-44 0100 0240 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,600.000 $2.10

0.000

1,202.000

$0.00

$2,524.20

716-12.05 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN DOTTED LINE)

94002-8193-44 0100 0250 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $75,000.00

0.000

1.000

$0.00

$75,000.00

717-01 MOBILIZATION

94002-8193-44 0100 0260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $360.00

0.000

0.000

$0.00

$0.00

730-03.20 INSTALL PULL BOX (TYPE A)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/08/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

94002-8193-44 0100 0270 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $15.50

0.000

0.000

$0.00

$0.00

730-12.02 CONDUIT 2" DIAMETER (PVC)

94002-8193-44 0100 0280 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

816.000 $3.10

0.000

319.000

$0.00

$988.90

730-14.02 SAW SLOT

94002-8193-44 0100 0290 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,520.000 $0.55

0.000

1,554.000

$0.00

$854.70

730-14.03 LOOP WIRE

V47 - TSMR *END OF REPORT*
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