
6/16/2016 20160624

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/27/2016
JJ04221

CNP919 Pay Period:  6/16/2016Contract: Estimate Number: 0003 to  06/24/2016Estimate Type: Progress

Ford Construction CompanyContractor:
Contractor's
Address:

P O Box 527
Dyersburg,  TN   38025-0527

Time
Allowed:
Charged:

Elapsed Calendar Days:
Percent Time:

Dates
Let:

Awarded:
Contract Executed:

Work Began:
To Be Completed:

Substantial Work Complete:
Accepted:

Contract Location:

Counties:

Original Contract:
Current Contract:

Amounts

Payment Due:
Material Discrepancy Adjustments:

Amount Due:
Stockpiled Materials:

Total Earnings:
This EstimatePrevious to DateTotal to Date

Days
Days
Days

08/28/2015
09/11/2015

09/23/2015

05/12/2016

%

$0.00

50.0
44.0
44.0
88.00

%Percent Complete($):
%Percent Behind:

LAUDERDALE

---

Date Notice to Proceed: 05/12/2016

06/30/2016

$985,778.37
$985,778.37

$825,933.28 $94,907.12$731,026.16

$0.00
$0.00Test Report Payment Adjustments:

$825,933.28 $731,026.16 94,907.12

$825,933.28 $94,907.12$731,026.16

$0.00 $0.00

$0.00 $0.00
$0.00 $0.00

The resurfacing on S.R. 88 from S.R. 180  to Crockett Co Ln

89.24

20160624

Project(s) 49008-3248-94, 49008-4248-04
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/27/2016
JJ04221

Bid %Project Number Federal Project Number Project Current Amount Project Description
2249008-3248-94 FROM: L.M. 19.04 (JCT. S.R. 180) TO: L.M. 22.93 (CROCKETT COHSIP-88(16)6.59 7272
5549008-4248-04 The resurfacing on S.R. 88 from S.R. 180 (L.M. 19.04) to theN/A93.41 7575

94,907.12

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

49008-3248-94 0100 9013 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $420.000
0.000
0.000

$0.000
$0.000

108-07

49008-4248-04 0100 9014 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $420.000
0.000
0.000

$0.000
$0.000

108-07

49008-3248-94 0100 9009 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01

49008-4248-04 0100 9010 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90100100
-7,105.080-7,105.080
-5,831.570-5,831.570
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/27/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

49008-3248-94 0100 9011 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.02

49008-4248-04 0100 9012 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90120100
-31,678.770-31,678.770

-0.170-0.170

49008-4248-04 0100 0010 S.Y. REMOVAL OF ASPHALT
PAVEMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
880.000 $25.000
195.560
195.560

$4,889.000
$4,889.000

202-03.01

49008-4248-04 0100 0020 M.G. WATER Bid: Unit Price:
This Est:
Total:Total:

This Est:
12.000 $1.000

0.000
0.000

$0.000
$0.000

203-06

49008-4248-04 0100 0030 TON MINERAL AGGREGATE, TYPE B
BASE, GRADING (DESCRIPTION)/
(C OR D)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,625.000 $32.000

45.000
472.890

$1,440.000
$15,132.480

303-02

49008-4248-04 0100 0040 TON ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

Bid: Unit Price:
This Est:
Total:Total:

This Est:
405.000 $135.000

0.000
40.370

$0.000
$5,449.950

307-01.01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/27/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1436 40 1 436 421 436 42 0 020 0049008-4248-04 0100 0050 TON ASC MIX (PG64-22) (BPMLC-HM)
GRADING CS

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,196.000 $109.000

0.020
1,436.420

$2.180
$156,569.780

307-01.15

49008-4248-04 0100 9006 DOLL PRICE ADJUSTMENT FOR AC
CONTENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000

-291.880
-291.880

$-291.880
$-291.880

307-03.20

Adj This Est
Adj Total:

Adj This Est
Adj Total:

307 AC Content AdjustmentADJUSTMENT90060100
291.880291.880

0.0000.000

49008-4248-04 0100 9007 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-05.40

Adj This Est
Adj Total:

Adj This Est
Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90070100
1,563.8001,563.800

0.0000.000

49008-4248-04 0100 9008 DOLL HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-05.41

49008-4248-04 0100 0060 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
37.000 $795.000

0.000
25.700

$0.000
$20,431.500

403-01

49008-4248-04 0100 9004 DOLL DENSITY DEDUCTION Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-07
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/27/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

49008-4248-04 0100 9005 DOLL ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-09

49008-4248-04 0100 0070 TON ACS MIX(PG70-22) GRADING D Bid: Unit Price:
This Est:
Total:Total:

This Est:
3,443.000 $105.000

0.000
3,057.680

$0.000
$321,056.400

411-02.10

49008-4248-04 0100 9000 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000

27,387.880
27,387.880

$27,387.880
$27,387.880

411-03.20

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 AC Content AdjustmentADJUSTMENT90000100
-23,653.170-23,653.170

0.0000.000

49008-4248-04 0100 9001 DOLL MATERIAL VARIATION
DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.40

49008-4248-04 0100 9002 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.40

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90020100
3,122.0003,122.000

0.0000.000

49008-4248-04 0100 9003 DOLL HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.41
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/27/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 5 365 36 5 360 0049008-3248-94 0100 0010 L.M. SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (4IN WIDTH)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
7.780 $650.000
5.360
5.360

$3,484.000
$3,484.000

411-12.04

49008-4248-04 0100 0080 S.Y. COLD PLANING BITUMINOUS
PAVEMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
49,835.000 $2.590

0.000
49,373.160

$0.000
$127,876.484

415-01.02

49008-4248-04 0100 0090 EACH TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
22.000 $2,415.000

0.000
22.000

$0.000
$53,130.000

705-04.07

49008-4248-04 0100 0100 LS TRAFFIC CONTROL Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $21,700.000
0.320
1.000

$6,944.000
$21,700.000

712-01

49008-4248-04 0100 0110 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:
This Est:
Total:Total:

This Est:
816.000 $8.000

0.000
724.000

$0.000
$5,792.000

712-06

49008-4248-04 0100 0120 EACH ARROW BOARD (TYPE C) Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $200.000
0.000
0.000

$0.000
$0.000

712-08.03

49008-3248-94 0100 0020 EACH RAILROAD CROSS-BUCK SIGN &
SUPPORT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $275.000
0.000
0.000

$0.000
$0.000

713-16.05
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/27/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 2 002 00 2 000 0049008-3248-94 0100 0030 EACH RAILROAD ADVANCE WARNING
SIGN AND SUPPORT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $190.000
2.000
2.000

$380.000
$380.000

713-16.09

49008-3248-94 0100 0040 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
260.000 $38.000
273.000
273.000

$10,374.000
$10,374.000

716-01.21

49008-3248-94 0100 0050 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
180.000 $16.000
158.000
158.000

$2,528.000
$2,528.000

716-02.05

49008-3248-94 0100 0060 EACH PLASTIC WORD PAVEMENT
MARKING (RXR)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $400.000
2.000
2.000

$800.000
$800.000

716-03.02

49008-4248-04 0100 0130 L.M. PAINTED PAVEMENT MARKING
(4" LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
24.584 $1,050.000

0.000
28.287

$0.000
$29,701.350

716-05.01

49008-3248-94 0100 0070 L.M. ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.513 $5,355.000
4.127
4.127

$22,100.085
$22,100.085

716-12.02

49008-3248-94 0100 0080 L.M. SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
7.780 $2,730.000
7.583
7.583

$20,701.590
$20,701.590

716-13.01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/27/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 1 001 00 0 000 0049008-4248-04 0100 0140 LS MOBILIZATION Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $34,200.000
0.000
1.000

$0.000
$34,200.000

717-01

V44 *END OF REPORT*
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