
9/16/2016 20161015

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/19/2016

JJ07919

CNP921 Pay Period:  9/16/2016Contract: Estimate Number: 0012 to  10/15/2016Estimate Type: Progress

Chancellor Brothers LLCContractor:

Contractor's
Address:

7474 Raleigh LaGrange Road
Cordova,  TN   38018

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

08/28/2015

09/11/2015

10/06/2015

11/05/2015

%

$0.00

319.0

319.0

319.0

100.00

%Percent Complete($):

%Percent Behind:

SHELBY

---

Date Notice to Proceed: 10/27/2015

09/09/2016

$1,150,870.90

$1,138,686.99

$1,208,163.42 $15,034.31$1,193,129.11

$0.00

$0.00Test Report Payment Adjustments:

$1,208,163.42 $1,189,587.59 18,575.83

$1,208,163.42 $15,034.31$1,193,129.11

$0.00 $0.00

$-3,541.52 $3,541.52

$0.00 $0.00

Grading, drainage and paving on a S.I.A. route serving Smith

105.85

20161015

Project(s): 79960-3597-04, 79961-3531-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/19/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

91030379960-3597-04 The grading, drainage and paving on a S.I.A. route serving SNA73.52 9003919094
959579961-3531-04 The grading, drainage and paving on a S.I.A. route serving SNA26.48 90959095

18,575.83

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

79960-3597-04 0100 9500 LS ADDITIONAL WORK (    )/STORM
DRAINAGE

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $12,183.910

0.000

1.000

$0.000

$12,183.910

104-04.30

79960-3597-04 0100 0010 LS CONSTRUCTION STAKES, LINES
AND GRADES

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $17,750.000

0.400

1.000

$7,100.000

$17,750.000

105-01

79960-3597-04 0100 9026 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.000

0.000

0.000

$0.000

$0.000

108-07

79961-3531-04 0100 9027 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.000

0.000

0.000

$0.000

$0.000

108-07
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0079960-3597-04 0100 9022 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90220100

-4,218.840-4,218.840

-191.540-191.540

79961-3531-04 0100 9023 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90230100

-3,535.620-3,535.620

-3,201.330-3,201.330

79960-3597-04 0100 9024 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02

79961-3531-04 0100 9025 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02

79960-3597-04 0100 0020 LS CLEARING AND GRUBBING Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $88,136.000

0.000

1.000

$0.000

$88,136.000

201-01
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

2671.06 3,095.193,095.19 0.000.0079960-3597-04 0100 0030 C.Y. ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,136.000 $9.750

0.000

3,095.190

$0.000

$30,178.103

203-01

79961-3531-04 0100 0010 C.Y. ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,972.000 $9.750

0.000

4,347.900

$0.000

$42,392.025

203-01

79960-3597-04 0100 9009 C.Y. ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $14.625

0.000

0.000

$0.000

$0.000

203-01.03

79961-3531-04 0100 9020 C.Y. ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $14.625

0.000

0.000

$0.000

$0.000

203-01.03

79960-3597-04 0100 9010 C.Y. UNDERCUTTING Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $14.625

0.000

158.890

$0.000

$2,323.766

203-05

79961-3531-04 0100 9021 C.Y. UNDERCUTTING Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $14.625

0.000

0.000

$0.000

$0.000

203-05
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

79960-3597-04 0100 0040 M.G. WATER Bid: Unit Price:

This Est:

Total:Total:

This Est:

240.000 $6.000

0.000

0.000

$0.000

$0.000

203-06

79961-3531-04 0100 0020 M.G. WATER Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $6.000

0.000

0.000

$0.000

$0.000

203-06

79960-3597-04 0100 0050 C.Y. WASTE MATERIAL Bid: Unit Price:

This Est:

Total:Total:

This Est:

168.000 $13.000

0.000

2,893.100

$0.000

$37,610.300

203-10.15

79960-3597-04 0100 0060 L.F. 12" TEMPORARY SLOPE DRAIN Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $19.500

0.000

20.000

$0.000

$390.000

209-02.05

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT00600100

0.0000.000

0.0000.000

79960-3597-04 0100 0070 C.Y. SEDIMENT REMOVAL Bid: Unit Price:

This Est:

Total:Total:

This Est:

86.000 $13.000

0.000

27.780

$0.000

$361.140

209-05

79960-3597-04 0100 0080 L.F. TEMPORARY SILT FENCE (WITH
BACKING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,050.000 $3.850

0.000

709.000

$0.000

$2,729.650

209-08.02
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

6145.00 2,031.002,031.00 0.000.0079960-3597-04 0100 0090 L.F. TEMPORARY SILT FENCE
(WITHOUT BACKING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,490.000 $3.000

0.000

2,031.000

$0.000

$6,093.000

209-08.03

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT00900100

0.0000.000

0.0000.000

79960-3597-04 0100 0100 EACH ENHANCED ROCK CHECK DAM Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $735.000

0.000

12.000

$0.000

$8,820.000

209-08.08

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT01000100

0.0000.000

0.0000.000

79960-3597-04 0100 0110 EACH CURB INLET PROTECTION (TYPE
2)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $245.000

0.000

9.000

$0.000

$2,205.000

209-09.41

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT01100100

0.0000.000

0.0000.000

79960-3597-04 0100 0120 S.Y. POLYETHYLENE SHEETING (6
MIL. MINIMUM)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

900.000 $3.650

0.000

0.000

$0.000

$0.000

209-20.03

79961-3531-04 0100 0030 EACH CATCH BASIN PROTECTION
(TYPE E)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $360.000

0.000

8.000

$0.000

$2,880.000

209-40.34
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

10117.79 3,065.553,065.55 0.000.0079960-3597-04 0100 0130 TON MINERAL AGGREGATE, TYPE A
BASE, GRADING D

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,705.000 $25.500

0.000

3,065.550

$0.000

$78,171.525

303-01

79961-3531-04 0100 0040 TON MINERAL AGGREGATE, TYPE A
BASE, GRADING D

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,050.000 $25.500

0.000

1,955.780

$0.000

$49,872.390

303-01

79960-3597-04 0100 0140 TON ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING A

Bid: Unit Price:

This Est:

Total:Total:

This Est:

828.000 $92.000

0.000

1,033.710

$0.000

$95,101.320

307-02.01

79961-3531-04 0100 0050 TON ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING A

Bid: Unit Price:

This Est:

Total:Total:

This Est:

545.000 $92.000

0.000

0.000

$0.000

$0.000

307-02.01

79960-3597-04 0100 0150 TON ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING
B-M2

Bid: Unit Price:

This Est:

Total:Total:

This Est:

543.000 $103.100

0.000

757.580

$0.000

$78,106.498

307-02.08

79961-3531-04 0100 0060 TON ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING
B-M2

Bid: Unit Price:

This Est:

Total:Total:

This Est:

357.000 $103.100

0.000

423.420

$0.000

$43,654.602

307-02.08
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

79960-3597-04 0100 9000 DOLL PRICE ADJUSTMENT FOR AC
CONTENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-03.20

79961-3531-04 0100 9011 DOLL PRICE ADJUSTMENT FOR AC
CONTENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-03.20

79960-3597-04 0100 9001 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-05.40

79961-3531-04 0100 9012 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-05.40

79960-3597-04 0100 9002 DOLL HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-05.41

79961-3531-04 0100 9013 DOLL HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-05.41
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

79960-3597-04 0100 0160 TON BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $998.000

0.000

0.000

$0.000

$0.000

402-01

79961-3531-04 0100 0070 TON BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $998.000

0.000

0.000

$0.000

$0.000

402-01

79960-3597-04 0100 0170 TON AGGREGATE FOR COVER
MATERIAL (PC)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $60.000

0.000

0.000

$0.000

$0.000

402-02

79961-3531-04 0100 0080 TON AGGREGATE FOR COVER
MATERIAL (PC)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $60.000

0.000

0.000

$0.000

$0.000

402-02

79960-3597-04 0100 0180 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,030.000

0.000

0.000

$0.000

$0.000

403-01

79961-3531-04 0100 0090 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,030.000

0.000

0.000

$0.000

$0.000

403-01
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

79960-3597-04 0100 9003 DOLL DENSITY DEDUCTION Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

407-07

79961-3531-04 0100 9014 DOLL DENSITY DEDUCTION Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

407-07

79960-3597-04 0100 9004 DOLL ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

407-09

79961-3531-04 0100 9015 DOLL ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

407-09

79960-3597-04 0100 0190 TON ACS MIX(PG70-22) GRADING D Bid: Unit Price:

This Est:

Total:Total:

This Est:

560.000 $114.000

0.000

0.000

$0.000

$0.000

411-02.10

79961-3531-04 0100 0100 TON ACS MIX(PG70-22) GRADING D Bid: Unit Price:

This Est:

Total:Total:

This Est:

270.000 $114.000

24.020

941.620

$2,738.280

$107,344.680

411-02.10
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

79960-3597-04 0100 9005 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.20

79961-3531-04 0100 9016 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.20

79960-3597-04 0100 9006 DOLL MATERIAL VARIATION
DEDUCTION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.40

79961-3531-04 0100 9017 DOLL MATERIAL VARIATION
DEDUCTION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.40

79960-3597-04 0100 9007 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-05.40

79961-3531-04 0100 9018 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-05.40
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

79960-3597-04 0100 9008 DOLL HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-05.41

79961-3531-04 0100 9019 DOLL HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-05.41

79960-3597-04 0100 0200 S.Y. COLD PLANING BITUMINOUS
PAVEMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,667.000 $5.600

0.000

3,677.440

$0.000

$20,593.664

415-01.02

79961-3531-04 0100 0110 S.Y. COLD PLANING BITUMINOUS
PAVEMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

908.000 $5.600

0.000

1,269.330

$0.000

$7,108.248

415-01.02

79960-3597-04 0100 0210 L.F. 18" CONCRETE PIPE CULVERT
(CLASS III)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

159.000 $44.000

0.000

225.500

$0.000

$9,922.000

607-03.02

79961-3531-04 0100 0120 L.F. 18" CONCRETE PIPE CULVERT
(CLASS III)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

204.000 $44.000

0.000

66.000

$0.000

$2,904.000

607-03.02

79960-3597-04 0100 0220 L.F. 24" CONCRETE PIPE CULVERT
(CLASS III)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

58.000 $69.000

0.000

55.800

$0.000

$3,850.200

607-05.02
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

79960-3597-04 0100 0230 EACH ADJUSTMENT OF EXISTING
MANHOLE

Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $642.000

0.000

0.000

$0.000

$0.000

611-01.20

79960-3597-04 0100 0240 C.Y. CLASS A CONCRETE (PIPE
ENDWALLS)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $2,300.000

0.000

2.320

$0.000

$5,336.000

611-07.01

79960-3597-04 0100 0250 LB. STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

124.000 $4.300

0.000

124.000

$0.000

$533.200

611-07.02

79960-3597-04 0100 0260 EACH CATCH BASINS, TYPE 12, 0' - 4'
DEPTH

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,900.000

0.000

2.000

$0.000

$5,800.000

611-12.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT02600100

0.0000.000

2,900.0001.000

79960-3597-04 0100 0270 EACH CATCH BASINS, TYPE 12, > 4' - 8'
DEPTH

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,400.000

0.000

1.000

$0.000

$3,400.000

611-12.02

79961-3531-04 0100 0130 EACH CATCH BASINS, TYPE 12, > 4' - 8'
DEPTH

Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $3,400.000

0.000

6.000

$0.000

$20,400.000

611-12.02
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0.00 1.001.00 0.000.0079961-3531-04 0100 0140 EACH CATCH BASINS, TYPE 14, > 4' - 8'
DEPTH

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,400.000

0.000

1.000

$0.000

$6,400.000

611-14.02

79961-3531-04 0100 0150 EACH CATCH BASINS, TYPE 42, 0' - 4'
DEPTH

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,700.000

0.000

1.000

$0.000

$2,700.000

611-42.01

79961-3531-04 0100 0160 S.F. CONCRETE DRIVEWAY (8") Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,000.000 $8.750

0.000

946.200

$0.000

$8,279.250

701-02.02

79960-3597-04 0100 0280 S.F. CONCRETE CURB RAMP Bid: Unit Price:

This Est:

Total:Total:

This Est:

917.000 $11.000

0.000

2,117.190

$0.000

$23,289.090

701-02.03

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT02800100

0.0000.000

641.52058.320

79960-3597-04 0100 0290 C.Y. CONCRETE CURB Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $290.000

0.000

18.785

$0.000

$5,447.650

702-01
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555.48 183.23183.23 0.000.0079960-3597-04 0100 0300 C.Y. CONCRETE COMBINED CURB &
GUTTER

Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $250.000

0.000

183.230

$0.000

$45,807.500

702-03

79961-3531-04 0100 0170 C.Y. CONCRETE COMBINED CURB &
GUTTER

Bid: Unit Price:

This Est:

Total:Total:

This Est:

182.000 $250.000

0.000

0.000

$0.000

$0.000

702-03

79960-3597-04 0100 0310 EACH PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,200.000

0.000

2.000

$0.000

$4,400.000

705-08.51

79960-3597-04 0100 0320 L.F. HIGH-VISIBILITY CONSTRUCTION
FENCE

Bid: Unit Price:

This Est:

Total:Total:

This Est:

315.000 $5.000

0.000

315.000

$0.000

$1,575.000

707-08.11

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT03200100

0.0000.000

0.0000.000

79960-3597-04 0100 0330 TON MACHINED RIP-RAP (CLASS A-3) Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $54.000

0.000

0.000

$0.000

$0.000

709-05.05

79960-3597-04 0100 0340 TON MACHINED RIP-RAP (CLASS A-1) Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $55.000

0.000

0.000

$0.000

$0.000

709-05.06
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0.00 22.3822.38 0.000.0079960-3597-04 0100 0350 TON MACHINED RIP-RAP (CLASS B) Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $58.000

0.000

22.380

$0.000

$1,298.040

709-05.08

79960-3597-04 0100 0360 LS TRAFFIC CONTROL Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $11,300.000

0.601

1.000

$6,791.300

$11,300.000

712-01

79960-3597-04 0100 0370 L.F. INTERCONNECTED PORTABLE
BARRIER RAIL

Bid: Unit Price:

This Est:

Total:Total:

This Est:

180.000 $34.250

0.000

150.000

$0.000

$5,137.500

712-02.02

79960-3597-04 0100 0380 EACH FLEXIBLE DRUMS
(CHANNELIZING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

71.000 $32.000

0.000

87.000

$0.000

$2,784.000

712-04.01

79960-3597-04 0100 0390 EACH PORTABLE BARRIER RAIL
DELINEATOR

Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $12.250

0.000

11.000

$0.000

$134.750

712-04.50

79960-3597-04 0100 0400 EACH WARNING LIGHTS (TYPE A) Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $37.000

0.000

2.000

$0.000

$74.000

712-05.01

79960-3597-04 0100 0410 EACH WARNING LIGHTS (TYPE C) Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $39.000

0.000

61.000

$0.000

$2,379.000

712-05.03
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82.00 130.00130.00 0.000.0079960-3597-04 0100 0420 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:

This Est:

Total:Total:

This Est:

209.000 $9.000

0.000

130.000

$0.000

$1,170.000

712-06

79960-3597-04 0100 0430 L.F. TEMPORARY BARRICADES (TYPE
III)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

45.000 $15.000

0.000

24.000

$0.000

$360.000

712-07.03

79960-3597-04 0100 0440 EACH ARROW BOARD (TYPE C) Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $856.000

0.000

2.000

$0.000

$1,712.000

712-08.03

79960-3597-04 0100 0450 LB. "U" SECTION STEEL POSTS Bid: Unit Price:

This Est:

Total:Total:

This Est:

65.000 $3.750

0.000

60.000

$0.000

$225.000

713-11.01

79961-3531-04 0100 0180 LB. "U" SECTION STEEL POSTS Bid: Unit Price:

This Est:

Total:Total:

This Est:

63.000 $3.750

0.000

0.000

$0.000

$0.000

713-11.01

79960-3597-04 0100 0460 LB. PERFORATED/KNOCKOUT
SQUARE TUBE POST

Bid: Unit Price:

This Est:

Total:Total:

This Est:

256.000 $5.250

0.000

205.800

$0.000

$1,080.450

713-11.02

79961-3531-04 0100 0190 LB. PERFORATED/KNOCKOUT
SQUARE TUBE POST

Bid: Unit Price:

This Est:

Total:Total:

This Est:

75.000 $5.250

0.000

0.000

$0.000

$0.000

713-11.02
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0.00 27.5027.50 0.000.0079960-3597-04 0100 0470 S.F. FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $15.000

0.000

27.500

$0.000

$412.500

713-13.02

79961-3531-04 0100 0200 S.F. FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $15.000

0.000

0.000

$0.000

$0.000

713-13.02

79960-3597-04 0100 0480 S.F. FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

63.000 $17.000

0.000

45.000

$0.000

$765.000

713-13.03

79960-3597-04 0100 0490 L.F. PLASTIC PAVEMENT MARKING
(CROSS-WALK)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,091.000 $10.600

0.000

272.000

$0.000

$2,883.200

716-02.03

79960-3597-04 0100 0500 S.Y. PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

140.000 $23.550

0.000

78.000

$0.000

$1,836.900

716-02.04

79960-3597-04 0100 0510 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

216.000 $14.900

0.000

192.000

$0.000

$2,860.800

716-02.05

79960-3597-04 0100 0520 EACH PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $193.000

0.000

9.000

$0.000

$1,737.000

716-02.06
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0.00 4.004.00 0.000.0079960-3597-04 0100 0530 EACH PLASTIC WORD PAVEMENT
MARKING (ONLY)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $225.000

0.000

4.000

$0.000

$900.000

716-03.01

79960-3597-04 0100 0540 EACH PLASTIC PAVEMENT MARKING
(STRAIGHT-TURN ARROW)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $246.000

0.000

1.000

$0.000

$246.000

716-04.01

79960-3597-04 0100 0550 EACH PLASTIC PAVEMENT
MARKING(DOUBLE TURNING
ARROW)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $257.000

0.000

3.000

$0.000

$771.000

716-04.02

79960-3597-04 0100 0560 L.F. PLASTIC PAVEMENT MARKING
(TRANSVERSE SHOULDER)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $8.350

0.000

80.000

$0.000

$668.000

716-04.04

79961-3531-04 0100 0210 EACH PLASTIC PAVEMENT MARKING
(BICYCLE SYMBOL W/RIDER)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $321.000

5.000

5.000

$1,605.000

$1,605.000

716-04.11

79961-3531-04 0100 0220 EACH PLASTIC PAVEMENT MARKING
(BIKELANE SYMBOL & ARROW)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $321.000

0.000

5.000

$0.000

$1,605.000

716-04.13

79960-3597-04 0100 0570 L.M. PAINTED PAVEMENT MARKING
(4" LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.481 $9,098.000

0.000

0.056

$0.000

$509.488

716-05.01
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0.00 522.00522.00 0.000.0079960-3597-04 0100 0580 L.F. PAINTED PAVEMENT MARKING
(8" BARRIER LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

990.000 $1.100

0.000

522.000

$0.000

$574.200

716-05.02

79960-3597-04 0100 0590 L.F. REMOVAL OF PAVEMENT
MARKING (LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,815.000 $0.800

0.000

880.000

$0.000

$704.000

716-08.01

79960-3597-04 0100 0600 L.M. SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.591 $3,745.000

0.000

1.494

$0.000

$5,595.030

716-13.01

79961-3531-04 0100 0230 L.M. SPRAY THERMO PVMT MRKNG
(60 mil) (6IN LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.647 $5,350.000

0.000

0.892

$0.000

$4,772.200

716-13.02

79960-3597-04 0100 0610 L.F. SPRAY THERMO PVMT MRKNG
(60 mil) (8IN BARRIER LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,062.000 $2.800

0.000

1,785.000

$0.000

$4,998.000

716-13.03

79960-3597-04 0100 0620 L.F. SPRAY THERMO PVMT MRKNG
(60 mil) (4IN DOTTED LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $2.150

0.000

0.000

$0.000

$0.000

716-13.04

79960-3597-04 0100 0630 LS MOBILIZATION Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $39,000.000

0.000

1.000

$0.000

$39,000.000

717-01
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1.00 0.570.57 0.070.0079960-3597-04 0100 0640 L.M. REMOVAL AND DISPOSAL OF
LITTER

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.572 $2,675.000

0.072

0.572

$192.600

$1,530.100

719-02

79960-3597-04 0100 0650 EACH REMOVAL OF SIGNAL
EQUIPMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,210.000

0.000

1.000

$0.000

$3,210.000

730-01.02

79960-3597-04 0100 0660 EACH SIGNAL HEAD ASSEMBLY (130
WITH BACKPLATE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $921.000

0.000

8.000

$0.000

$7,368.000

730-02.09

79960-3597-04 0100 0670 EACH SIGNAL HEAD ASSEMBLY (150
A2H WITH BACKPLATE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,445.000

0.000

1.000

$0.000

$1,445.000

730-02.17

79960-3597-04 0100 0680 EACH INSTALL PULL BOX (TYPE A) Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $428.000

0.000

2.000

$0.000

$856.000

730-03.20

79960-3597-04 0100 0690 EACH INSTALL PULL BOX (TYPE B) Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $482.000

0.000

4.000

$0.000

$1,928.000

730-03.21

79960-3597-04 0100 0700 EACH INSTALL PULL BOX (FIBER
OPTIC-TYPE B)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,980.000

0.000

1.000

$0.000

$1,980.000

730-03.24
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0.00 1.001.00 0.000.0079960-3597-04 0100 0710 EACH ELECTRICAL SERVICE
CONNECTION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $11,700.000

0.000

1.000

$0.000

$11,700.000

730-05.01

79960-3597-04 0100 0720 L.F. SIGNAL CABLE - 3 CONDUCTOR Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,487.000 $1.300

0.000

1,500.000

$0.000

$1,950.000

730-08.01

79960-3597-04 0100 0730 L.F. SIGNAL CABLE - 5 CONDUCTOR Bid: Unit Price:

This Est:

Total:Total:

This Est:

450.000 $1.500

0.000

785.000

$0.000

$1,177.500

730-08.02

79960-3597-04 0100 0740 L.F. SIGNAL CABLE - 7 CONDUCTOR Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,290.000 $1.820

0.000

1,370.000

$0.000

$2,493.400

730-08.03

79960-3597-04 0100 0750 L.F. CONDUIT 3" DIAMETER (PVC) Bid: Unit Price:

This Est:

Total:Total:

This Est:

192.000 $21.500

0.000

120.000

$0.000

$2,580.000

730-12.03

79960-3597-04 0100 0760 L.F. CONDUIT 3" DIAMETER (RGS) Bid: Unit Price:

This Est:

Total:Total:

This Est:

245.000 $38.000

0.000

410.000

$0.000

$15,580.000

730-12.09

79960-3597-04 0100 0770 EACH VEHICLE DETECTOR (VIDEO) Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $12,950.000

0.000

2.000

$0.000

$25,900.000

730-13.02
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0.00 2.002.00 0.000.0079960-3597-04 0100 0780 EACH VEHICLE DETECTOR (4 -
CHANNEL, RACK MOUNT)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $375.000

0.000

2.000

$0.000

$750.000

730-13.03

79960-3597-04 0100 0790 EACH VEHICLE DETECTOR
(DESCRIPTION)/(EMERGENCY
PREEMPTION)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $3,585.000

0.000

5.000

$0.000

$17,925.000

730-13.08

79960-3597-04 0100 0800 L.F. SAW SLOT Bid: Unit Price:

This Est:

Total:Total:

This Est:

585.000 $7.500

0.000

654.000

$0.000

$4,905.000

730-14.02

79960-3597-04 0100 0810 L.F. LOOP WIRE Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,240.000 $1.100

0.000

1,272.000

$0.000

$1,399.200

730-14.03

79960-3597-04 0100 0820 EACH CABINET (EIGHT PHASE BASE
MOUNTED)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $24,503.000

0.000

1.000

$0.000

$24,503.000

730-15.32

79960-3597-04 0100 0830 EACH EIGHT PHASE ACTUATED
CONTROLLER

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,762.000

0.000

1.000

$0.000

$4,762.000

730-16.02

79960-3597-04 0100 0840 EACH CANTILEVER SIGNAL SUPPORT (1
ARM @ 35')

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,700.000

0.000

1.000

$0.000

$10,700.000

730-23.72
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0.50 1.001.00 0.000.0079960-3597-04 0100 0850 EACH CANTILEVER SIGNAL SUPPORT (1
ARM @ 40')

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $11,503.000

0.000

1.000

$0.000

$11,503.000

730-23.80

79960-3597-04 0100 0860 EACH CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1 ARM @ 50')

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $12,840.000

0.000

1.000

$0.000

$12,840.000

730-23.96

79960-3597-04 0100 0870 EACH CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1 ARM @ 55')

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $12,974.000

0.000

1.000

$0.000

$12,974.000

730-23.97

79960-3597-04 0100 0880 EACH COUNTDOWN PEDESTRIAN
SIGNAL

Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $952.000

0.000

16.000

$0.000

$15,232.000

730-26.05

79960-3597-04 0100 0890 EACH FLASHING WARNING BEACON
(DESCRIPTION)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $375.000

0.000

2.000

$0.000

$750.000

730-26.07

79960-3597-04 0100 0900 S.Y. GEOTEXTILE (TYPE III)(EROSION
CONTROL)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

344.000 $3.200

0.000

0.000

$0.000

$0.000

740-10.03

79960-3597-04 0100 0910 L.F. TEMPORARY SEDIMENT TUBE
18IN (DESCRIPTION)/
(DESCRIPTION)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

765.000 $6.400

0.000

979.000

$0.000

$6,265.600

740-11.03

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT09100100

0.0000.000

0.0000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

183.27 61.5361.53 0.000.0079960-3597-04 0100 0920 UNIT TEMPORARY SEEDING (WITH
MULCH)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $82.000

0.000

61.530

$0.000

$5,045.460

801-01.07

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT09200100

0.0000.000

0.0000.000

79960-3597-04 0100 0930 TON FERTILIZER Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $856.000

0.000

1.000

$0.000

$856.000

801-02.15

79960-3597-04 0100 0940 M.G. WATER (SEEDING & SODDING) Bid: Unit Price:

This Est:

Total:Total:

This Est:

32.000 $12.000

0.000

98.410

$0.000

$1,180.920

801-03

79960-3597-04 0100 0950 S.Y. SODDING (NEW SOD) Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,099.000 $3.000

0.000

6,826.970

$0.000

$20,480.910

803-01

V44 *END OF REPORT*
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