
12/1/2016 20161231

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/13/2017

JJ07919

CNP926 Pay Period:  12/1/2016Contract: Estimate Number: 0010 to  12/31/2016Estimate Type: Progress Estimate Approved:No

Jamison Construction, LLCContractor:

Contractor's
Address:

4532 Indian Creek Road
McEwen,  TN   37101

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

12/04/2015

12/10/2015

01/08/2016

02/25/2016

%

$0.00

307.0

338.0

338.0

110.10

%Percent Complete($):

%Percent Behind:

LEWIS

6.11

Date Notice to Proceed: 01/29/2016

11/30/2016

$750,490.53

$703,684.00

$773,713.22 $228,527.22$545,186.00

$0.00

$0.00Test Report Payment Adjustments:

$773,713.22 $544,886.00 228,827.22

$773,713.22 $228,527.22$545,186.00

$0.00 $0.00

$-300.00 $300.00

$0.00 $0.00

The remediation of the Natchez Trace bridge

103.99

20161231

Project(s): 51005-3230-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/13/2017

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

NH-99(51)100.00 535353228,827.2251005-3230-14 00The remediation of the Natchez Trace bridge on the Natchez T

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

51005-3230-14 0500 9501 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $4,130.80

1.000

1.000

$4,130.80

$4,130.80

104-03.01 ADDITIONAL WORK
(DESCRIPTION)/Drains

51005-3230-14 0500 9502 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $30,675.73

1.000

1.000

$30,675.73

$30,675.73

104-03.03 ADDITIONAL WORK
(DESCRIPTION)/Expansion Joints

51005-3230-14 0500 0190 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $13,000.00

0.200

1.000

$2,600.00

$13,000.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

51005-3230-14 0100 9013 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

51005-3230-14 0500 9014 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/13/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

51005-3230-14 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

51005-3230-14 0500 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

51005-3230-14 0100 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90110100

-3,605.17-3,605.170

-3,605.17-3,605.170

51005-3230-14 0500 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

51005-3230-14 0500 0200 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $140,000.00

0.000

1.000

$0.00

$140,000.00

202-04.01 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(BRIDGE ID
NO. 51SR0990017)

51005-3230-14 0100 0010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

293.000 $110.00

565.240

565.240

$62,176.40

$62,176.40

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/13/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0051005-3230-14 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90000100

-1,117.65-1,117.650

-1,117.65-1,117.650

51005-3230-14 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90010100

196.50196.500

196.50196.500

51005-3230-14 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

51005-3230-14 0100 0020 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,000.00

3.010

3.010

$3,010.00

$3,010.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

51005-3230-14 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

51005-3230-14 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/13/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 256.24256.24 256.240.0051005-3230-14 0100 0030 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

174.000 $125.00

256.240

256.240

$32,030.00

$32,030.00

411-01.10 ACS MIX(PG64-22) GRADING D

51005-3230-14 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90050100

-168.89-168.890

-168.89-168.890

51005-3230-14 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

51005-3230-14 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90070100

139.50139.500

139.50139.500

51005-3230-14 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

51005-3230-14 0100 0040 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

440.000 $85.00

0.000

510.200

$0.00

$43,367.00

415-01.01 COLD PLANING BITUMINOUS
PAVEMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/13/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

459.50 919.00919.00 0.000.0051005-3230-14 0500 0210 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

919.000 $60.00

0.000

919.000

$0.00

$55,140.00

604-04.02 APPLIED TEXTURE FINISH
(EXISTING STRUCTURES)

51005-3230-14 0500 0220 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $900.00

0.000

7.610

$0.00

$6,849.00

604-10.02 CONCRETE REPAIRS

51005-3230-14 0500 0230 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $250.00

40.000

40.000

$10,000.00

$10,000.00

604-10.60 EXPANSION JOINT REPAIRS
(MODULAR TYPE)

51005-3230-14 0500 0240 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $250.00

40.000

40.000

$10,000.00

$10,000.00

604-10.61 EXPANSION JOINT REPAIRS
(MODULAR TYPE)

51005-3230-14 0500 0250 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

68.000 $200.00

68.000

68.000

$13,600.00

$13,600.00

604-10.70 EXPANSION JOINT REPAIRS

51005-3230-14 0500 0260 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,530.000 $22.00

1,530.000

1,530.000

$33,660.00

$33,660.00

617-01 BRIDGE DECK SEALANT

51005-3230-14 0500 0270 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

440.000 $3.50

0.000

493.000

$0.00

$1,725.50

617-02 BRIDGE DECK CRACK SEALING
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/13/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

3.00 3.003.00 0.000.0051005-3230-14 0500 0280 GAL. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $100.00

0.000

3.000

$0.00

$300.00

617-05 SEALANT (DESCRIPTION)/
(HMWM)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT02800500

0.000.000

300.003.000

51005-3230-14 0500 0290 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

968.000 $135.00

0.000

976.000

$0.00

$131,760.00

620-03.11 CONCRETE PARAPET
(DESCRIPTION)/(NATCHEZ TRACE
RAIL)

51005-3230-14 0100 0050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,000.00

0.000

2.000

$0.00

$8,000.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

51005-3230-14 0100 0060 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $57,000.00

0.200

1.000

$11,400.00

$57,000.00

712-01 TRAFFIC CONTROL

51005-3230-14 0100 0070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $20.00

0.000

25.000

$0.00

$500.00

712-01.51 PORTABLE BARRIER RAIL
DELINEATOR (DOUBLE)

51005-3230-14 0100 0080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

620.000 $36.00

0.000

650.000

$0.00

$23,400.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/13/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 74.0074.00 0.000.0051005-3230-14 0100 0090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

72.000 $50.00

0.000

74.000

$0.00

$3,700.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

51005-3230-14 0100 0100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $50.00

0.000

8.000

$0.00

$400.00

712-05.01 WARNING LIGHTS (TYPE A)

51005-3230-14 0100 0110 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

307.000 $9.00

0.000

368.500

$0.00

$3,316.50

712-06 SIGNS (CONSTRUCTION)

51005-3230-14 0100 0120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,000.00

0.000

2.000

$0.00

$4,000.00

712-08.03 ARROW BOARD (TYPE C)

51005-3230-14 0100 9500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $6,000.00

0.000

1.000

$0.00

$6,000.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

51005-3230-14 0100 0130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $24.00

0.000

22.000

$0.00

$528.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

51005-3230-14 0100 0140 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,400.00

0.000

0.000

$0.00

$0.00

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/13/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

51005-3230-14 0100 0150 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,873.000 $1.00

0.000

0.000

$0.00

$0.00

716-08.01 REMOVAL OF PAVEMENT
MARKING (LINE)

51005-3230-14 0100 0160 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.250 $4,000.00

0.000

0.000

$0.00

$0.00

716-11.01 SPRAY THERMO PAVEMENT
MARKING (4IN LINE)

51005-3230-14 0100 0170 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $55,000.00

0.360

1.000

$19,800.00

$55,000.00

717-01 MOBILIZATION

51005-3230-14 0100 0180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $25,000.00

0.000

1.000

$0.00

$25,000.00

730-40 TEMPORARY TRAFFIC SIGNAL
SYSTEM

V47 - TSMR *END OF REPORT*
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