
8/1/2016 20160831

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/28/2016

JJ07919

CNQ006 Pay Period:  8/1/2016Contract: Estimate Number: 0002 to  08/31/2016Estimate Type: Progress

C & D Safety Company, LLCContractor:

Contractor's
Address:

860 Visco Drive
Nashville,  TN   37210-2150

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

05/13/2016

06/02/2016

06/15/2016

07/12/2016

%

$0.00

57.0

57.0

57.0

100.00

%Percent Complete($):

%Percent Behind:

LAWRENCE

8.68

Date Notice to Proceed: 07/06/2016

08/31/2016

$197,277.00

$197,277.00

$180,840.29 $98,519.53$82,320.76

$0.00

$0.00Test Report Payment Adjustments:

$180,840.29 $82,320.76 98,519.53

$180,840.29 $98,519.53$82,320.76

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Miscellaneous safety improvements on S.R. 6

91.32

20160831

Project(s): 50001-3265-94, 50001-3266-94, 50006-3209-94, 50050-3405-94
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/28/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

909050001-3265-94 The miscellaneous safety improvements at the intersection ofHSIP/PHSIP-6(99)20.89 00900090
505050001-3266-94 The miscellaneous safety improvements at the intersection ofHSIP/PHSIP-6(100)9.51 00500050
555550006-3209-94 The miscellaneous safety improvements on S.R. 98 from OwensHSIP-98(8)19.81 00550055
050550050-3405-94 The miscellaneous safety improvements including high frictioHSIP-930(11)49.79 00050005

98,519.53

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

50001-3265-94 0100 9001 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.000

0.000

0.000

$0.000

$0.000

108-07

50001-3266-94 0100 9002 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.000

0.000

0.000

$0.000

$0.000

108-07

50006-3209-94 0100 9003 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.000

0.000

0.000

$0.000

$0.000

108-07

50050-3405-94 0100 9004 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.000

0.000

0.000

$0.000

$0.000

108-07

50050-3405-94 0110 9005 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.000

0.000

0.000

$0.000

$0.000

108-07

50050-3405-94 0110 0240 LS REMOVAL OF STRUCTURES AND
OBSTRUCTIONS

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,000.000

0.000

1.000

$0.000

$2,000.000

202-01
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

50006-3209-94 0100 0010 L.M. SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (4IN WIDTH)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.300 $750.000

0.000

0.000

$0.000

$0.000

411-12.04

50001-3265-94 0100 0010 S.F. CONCRETE CURB RAMP
(RETROFIT)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

360.000 $15.000

0.000

0.000

$0.000

$0.000

701-02.01

50050-3405-94 0100 0010 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: Unit Price:

This Est:

Total:Total:

This Est:

125.000 $18.150

125.000

125.000

$2,268.750

$2,268.750

705-02.02

50050-3405-94 0100 9000 L.F. SHOP CURVED GUARDRAIL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $27.225

0.000

0.000

$0.000

$0.000

705-02.50

50050-3405-94 0100 0020 EACH GUARDRAIL TERMINAL (TYPE 21) Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,940.000

2.000

2.000

$3,880.000

$3,880.000

705-04.04

50001-3266-94 0100 0010 EACH TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,155.000

2.000

2.000

$4,310.000

$4,310.000

705-04.07

50001-3266-94 0100 0020 EACH EARTH PAD FOR TYPE 38 GR
END TREATMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $985.000

0.000

0.000

$0.000

$0.000

705-04.09
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

50050-3405-94 0100 0030 EACH EARTH PAD FOR GUARD RAIL
END TREATMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,090.000

0.000

0.000

$0.000

$0.000

705-04.10

50001-3266-94 0100 0030 L.F. GUARDRAIL DELINEATION
ENHANCEMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

900.000 $3.300

900.000

900.000

$2,970.000

$2,970.000

705-04.21

50050-3405-94 0100 0040 L.F. GUARDRAIL DELINEATION
ENHANCEMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

600.000 $3.300

600.000

600.000

$1,980.000

$1,980.000

705-04.21

50001-3266-94 0100 0040 L.F. GUARDRAIL REMOVED Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $1.000

100.000

100.000

$100.000

$100.000

706-01
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.50 1.001.00 0.500.0050001-3265-94 0100 0020 LS TRAFFIC CONTROL Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,500.000

0.500

1.000

$750.000

$1,500.000

712-01

50001-3266-94 0100 0050 LS TRAFFIC CONTROL Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,000.000

0.500

1.000

$500.000

$1,000.000

712-01

50006-3209-94 0100 0020 LS TRAFFIC CONTROL Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,500.000

0.500

1.000

$750.000

$1,500.000

712-01

50050-3405-94 0100 0050 LS TRAFFIC CONTROL Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,000.000

0.500

1.000

$3,000.000

$6,000.000

712-01

50050-3405-94 0100 0060 S.F. ROADSIDE OBSTACLE
DELINEATION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $25.000

3.000

3.000

$75.000

$75.000

713-02.20
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 18.0018.00 0.000.0050001-3265-94 0100 0030 L.F. SIGN POST DELINEATION
ENHANCEMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $6.400

0.000

18.000

$0.000

$115.200

713-02.21

50001-3266-94 0100 0060 L.F. SIGN POST DELINEATION
ENHANCEMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

96.000 $6.400

0.000

96.000

$0.000

$614.400

713-02.21

50006-3209-94 0100 0030 L.F. SIGN POST DELINEATION
ENHANCEMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

78.000 $6.400

0.000

78.000

$0.000

$499.200

713-02.21

50050-3405-94 0100 0070 L.F. SIGN POST DELINEATION
ENHANCEMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

234.000 $6.400

228.000

234.000

$1,459.200

$1,497.600

713-02.21
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 25.0025.00 0.000.0050001-3265-94 0100 0040 LB. "U" SECTION STEEL POSTS Bid: Unit Price:

This Est:

Total:Total:

This Est:

33.000 $3.500

0.000

25.000

$0.000

$87.500

713-11.01

50001-3266-94 0100 0070 LB. "U" SECTION STEEL POSTS Bid: Unit Price:

This Est:

Total:Total:

This Est:

351.000 $3.500

0.000

386.250

$0.000

$1,351.875

713-11.01

50006-3209-94 0100 0040 LB. "U" SECTION STEEL POSTS Bid: Unit Price:

This Est:

Total:Total:

This Est:

98.000 $3.500

0.000

102.500

$0.000

$358.750

713-11.01

50050-3405-94 0100 0080 LB. "U" SECTION STEEL POSTS Bid: Unit Price:

This Est:

Total:Total:

This Est:

566.000 $3.500

509.500

628.000

$1,783.250

$2,198.000

713-11.01

Page 7RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

393.80 477.03477.03 83.240.0050001-3265-94 0100 0050 LB. PERFORATED/KNOCKOUT
SQUARE TUBE POST

Bid: Unit Price:

This Est:

Total:Total:

This Est:

514.000 $4.300

83.237

477.032

$357.919

$2,051.238

713-11.02

50001-3266-94 0100 0080 LB. PERFORATED/KNOCKOUT
SQUARE TUBE POST

Bid: Unit Price:

This Est:

Total:Total:

This Est:

169.000 $4.300

0.000

160.615

$0.000

$690.645

713-11.02

50006-3209-94 0100 0050 LB. PERFORATED/KNOCKOUT
SQUARE TUBE POST

Bid: Unit Price:

This Est:

Total:Total:

This Est:

917.000 $4.300

304.677

842.112

$1,310.111

$3,621.082

713-11.02

50050-3405-94 0100 0090 LB. PERFORATED/KNOCKOUT
SQUARE TUBE POST

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,592.000 $4.300

1,361.678

1,456.965

$5,855.215

$6,264.950

713-11.02

50001-3265-94 0100 0060 EACH P POST SLIP BASE Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $375.000

2.000

2.000

$750.000

$750.000

713-11.21

50006-3209-94 0100 0060 EACH P POST SLIP BASE Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $375.000

8.000

8.000

$3,000.000

$3,000.000

713-11.21

50050-3405-94 0100 0100 EACH P POST SLIP BASE Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $375.000

8.000

8.000

$3,000.000

$3,000.000

713-11.21
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

82.44 112.13112.13 29.690.0050001-3265-94 0100 0070 S.F. FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

113.000 $13.500

29.688

112.126

$400.788

$1,513.701

713-13.02

50001-3266-94 0100 0090 S.F. FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.000 $13.500

0.000

23.730

$0.000

$320.355

713-13.02

50006-3209-94 0100 0070 S.F. FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

33.000 $13.500

18.000

33.000

$243.000

$445.500

713-13.02

50050-3405-94 0100 0110 S.F. FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

162.000 $13.500

141.000

158.000

$1,903.500

$2,133.000

713-13.02
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 29.8829.88 0.000.0050001-3265-94 0100 0080 S.F. FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $14.650

0.000

29.880

$0.000

$437.742

713-13.03

50001-3266-94 0100 0100 S.F. FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

96.000 $14.650

0.000

84.150

$0.000

$1,232.798

713-13.03

50006-3209-94 0100 0080 S.F. FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

215.000 $14.650

72.000

214.220

$1,054.800

$3,138.323

713-13.03

50050-3405-94 0100 0120 S.F. FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

314.000 $14.650

279.060

304.520

$4,088.229

$4,461.218

713-13.03
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

14.00 15.0015.00 1.000.0050001-3265-94 0100 0090 EACH REMOVE SIGN, SUPPORT &
FOOTING

Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $25.000

1.000

15.000

$25.000

$375.000

713-15.36

50001-3266-94 0100 0110 EACH REMOVE SIGN, SUPPORT &
FOOTING

Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $25.000

0.000

12.000

$0.000

$300.000

713-15.36

50006-3209-94 0100 0090 EACH REMOVE SIGN, SUPPORT &
FOOTING

Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $25.000

9.000

23.000

$225.000

$575.000

713-15.36

50050-3405-94 0100 0130 EACH REMOVE SIGN, SUPPORT &
FOOTING

Bid: Unit Price:

This Est:

Total:Total:

This Est:

54.000 $25.000

51.000

55.000

$1,275.000

$1,375.000

713-15.36

50001-3265-94 0100 0100 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $25.000

0.000

30.000

$0.000

$750.000

716-01.21

50006-3209-94 0100 0100 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

107.000 $25.000

0.000

0.000

$0.000

$0.000

716-01.21

50050-3405-94 0100 0140 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

350.000 $25.000

0.000

338.000

$0.000

$8,450.000

716-01.21
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 54.0054.00 0.000.0050001-3265-94 0100 0110 EACH Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

38.000 $25.000

0.000

54.000

$0.000

$1,350.000

716-01.22

50050-3405-94 0100 0150 EACH Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $25.000

0.000

14.000

$0.000

$350.000

716-01.22

50001-3266-94 0100 0120 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $25.000

0.000

12.000

$0.000

$300.000

716-01.23

50001-3266-94 0100 0130 S.Y. PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

95.000 $15.000

76.444

76.444

$1,146.660

$1,146.660

716-02.04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

23.00 148.00148.00 125.000.0050001-3265-94 0100 0120 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

162.000 $12.000

125.000

148.000

$1,500.000

$1,776.000

716-02.05

50001-3266-94 0100 0140 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $12.000

14.000

14.000

$168.000

$168.000

716-02.05

50006-3209-94 0100 0110 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

113.000 $12.000

91.000

91.000

$1,092.000

$1,092.000

716-02.05

50050-3405-94 0100 0160 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

215.000 $12.000

0.000

129.000

$0.000

$1,548.000

716-02.05

50001-3265-94 0100 0130 EACH PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $150.000

3.000

7.000

$450.000

$1,050.000

716-02.06

50001-3266-94 0100 0150 EACH PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $150.000

2.000

2.000

$300.000

$300.000

716-02.06
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 48.0048.00 48.000.0050001-3265-94 0100 0140 L.F. PLASTIC PAVEMENT MARKING
(8" DOTTED LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

170.000 $2.000

48.000

48.000

$96.000

$96.000

716-02.08

50006-3209-94 0100 0120 L.F. PLASTIC PAVEMENT MARKING
(8" DOTTED LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

350.000 $2.000

110.000

110.000

$220.000

$220.000

716-02.08

50050-3405-94 0100 0170 L.F. PLASTIC PAVEMENT MARKING
(8" DOTTED LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

350.000 $2.000

0.000

70.000

$0.000

$140.000

716-02.08

50001-3265-94 0100 0150 L.F. PLASTIC PAVEMENT MARKING
(LONGITUDINAL CROSS-WALK)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

320.000 $30.000

239.000

319.000

$7,170.000

$9,570.000

716-02.09

50001-3265-94 0100 0160 EACH PLASTIC WORD PAVEMENT
MARKING (ONLY)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $300.000

2.000

3.000

$600.000

$900.000

716-03.01

50050-3405-94 0100 0180 EACH PLASTIC WORD PAVEMENT
MARKING (STOP AHEAD)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $600.000

0.000

1.000

$0.000

$600.000

716-03.03

50050-3405-94 0100 0190 EACH PLASTIC WORD PAVEMENT
MARKING (STOP)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $450.000

0.000

1.000

$0.000

$450.000

716-03.07
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Print Date: 09/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 2.002.00 2.000.0050001-3265-94 0100 0170 EACH PLASTIC PAVEMENT MARKING
(STRAIGHT-TURN ARROW)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $200.000

2.000

2.000

$400.000

$400.000

716-04.01

50001-3265-94 0100 0180 EACH PLASTIC PAVEMENT MARKING
(STRAIGHT ARROW)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $125.000

1.000

2.000

$125.000

$250.000

716-04.05

50001-3266-94 0100 0160 S.F. PLASTIC PAVEMENT MARKING
(YIELD LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $30.000

24.000

24.000

$720.000

$720.000

716-04.12

50001-3265-94 0100 0190 L.M. SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,300.000

0.050

0.868

$65.000

$1,128.400

716-13.01

50006-3209-94 0100 0130 L.M. SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.300 $1,300.000

0.117

6.639

$152.100

$8,630.700

716-13.01

50050-3405-94 0100 0200 L.M. SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.300 $1,300.000

0.000

20.909

$0.000

$27,181.700

716-13.01

50001-3266-94 0100 0170 L.M. SPRAY THERMO PVMT MRKNG
(60 mil) (6IN LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.350 $1,500.000

0.000

0.298

$0.000

$447.000

716-13.02
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 153.00153.00 0.000.0050006-3209-94 0100 0140 L.F. SPRAY THERMO PVMT MRKNG
(60 mil) (4IN DOTTED LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

550.000 $3.000

0.000

153.000

$0.000

$459.000

716-13.04

50050-3405-94 0100 0210 L.F. SPRAY THERMO PVMT MRKNG
(60 mil) (4IN DOTTED LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

400.000 $3.000

0.000

125.000

$0.000

$375.000

716-13.04

50001-3265-94 0100 0200 LS MOBILIZATION Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,200.000

0.500

1.000

$600.000

$1,200.000

717-01

50001-3266-94 0100 0180 LS MOBILIZATION Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $800.000

0.500

1.000

$400.000

$800.000

717-01

50006-3209-94 0100 0150 LS MOBILIZATION Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,200.000

0.500

1.000

$600.000

$1,200.000

717-01

50050-3405-94 0100 0220 LS MOBILIZATION Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,800.000

0.500

1.000

$2,400.000

$4,800.000

717-01

50001-3265-94 0100 0210 EACH SIGNAL HEAD MODIFICATION
(DESCRIPTION)/(BACKPLATE W/
REFLECTIVE BORDER)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $350.000

12.000

12.000

$4,200.000

$4,200.000

730-02.41
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 4.004.00 4.000.0050006-3209-94 0100 0160 EACH FLASHING WARNING BEACON
(DESCRIPTION)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,850.000

4.000

4.000

$11,400.000

$11,400.000

730-26.08

50050-3405-94 0100 0230 EACH FLASHING WARNING BEACON
(DESCRIPTION)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,850.000

4.000

4.000

$11,400.000

$11,400.000

730-26.08

50001-3265-94 0100 0220 EACH PEDESTRIAN SIGNAL HEAD
W/PUSHBUTTON & 15IN SIGN

Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $750.000

8.000

8.000

$6,000.000

$6,000.000

730-26.10

V44 *END OF REPORT*
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