Rpt-ID: RCPCSUM1
User:

Vendor ID: 0070010253
Contract ID: CNQO07

Department of Transportation

Estimate Summary to Contractor

Vendor Name: SUPERIOR TRAFFIC CONTROL - MEMPHIS, INC.

Estimate Number: 0001

Date: 06/02/2016

Pay Period: 04/11/2016
to: 05/27/2016

Contract Location: Time Allowed: 51.0 days
Lane to near Fall River Road, and on U.S. 64 (S.R. 15) from Time Charged: 39.0 days
Elapsed Calendar Days: 39.0 days
Percent Time: 76.47 %
Percent Complete ($) 96.39 %
Percent Behind: - %
Contractor: Date Let: 02/12/2016
SUPERIOR TRAFFIC CONTROL - MEMPHIS, INC. Date Awarded: 03/02/2016
114 Capital Way Date Contract Executed: 03/21/2016
Christiana, TN 37037 Date Notice to Proceed: 04/11/2016
Phone: Date Work Began: 04/18/2016
Date to be Completed: 05/31/2016
Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Estimate Paid: NO
Counties:
GILES
Project Number BID PCT Fed State Project Number Description 1
28004-3250-94 78.80 HSIP-11(76) The miscellaneous safety improvements on S.R. 11 from McCree
280006-3228-94 21.20 HSIP-15(182) The miscellaneous safety improvements on U.S. 64 (S.R. 15) f
Current Contract Amount $ 169,991.60
Original Contract Amount $ 169,991.60
Total to Date This Estimate
Participating $ 163,924.23 § 0.00 $ 163,924.23
Total Earnings 163,924.23 § 0.00 $ 163,924.23
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00

6/2/2016



Other Line Item Adjustments
Amount Due

Test Report Payment Adjustment

Total Adjusted Earnings

Retainage

Payment Due

$ 0.00 § 0.00
$ 163,924.23 $ 0.00
$ 0.00 $ 0.00
$ 163,924.23 § 0.00
$ 0.00 $ 0.00
$ 163,924.23 § 0.00

P P P B B

0.00
163,924.23
0.00
163,924.23
0.00
163,924.23

Project Number

28004-3250-94

28006-3228-94

28004-3250-94

28004-3250-94

28004-3250-94

28004-3250-94

28004-3250-94

28004-3250-94

28004-3250-94

Category
Number

0100

0100

0100

0100

0100

0100

0100

0100

0100

Line
Item
Number

9001

9002

0010

9003

0020

9000

0030

0040

0050

Item Code

108-07

108-07

604-04.20

705-01.13

705-02.03

705-02.51

705-04.07

705-04.09

705-04.21

Description

Supplemental Description
LIQUIDATED DAMAGES

LIQUIDATED DAMAGES

PAINTING CONCRETE SURFACES

ROCK DRILLING FOR GUARDRAIL POST

SINGLE GUARDRAIL (TYPE 2) LONG POST

SHOP CURVED GUARDRAIL (LONG POST)

TAN ENERGY ABSORBING TERM (NCHRP 350, TL3)

EARTH PAD FOR TYPE 38 GR END TREATMENT

GUARDRAIL DELINEATION ENHANCEMENT

Units

DAY

DAY

S.F.

EACH

LF.

L.F.

EACH

EACH

LF.

Bid Qty

Unit Price
0.000
$250.000

0.000
$250.000

75.000
$15.000

0.000
$37.900

2,825.000
$18.950

0.000
$28.425

6.000
$2,100.000

6.000
$1,000.000

3,775.000
$3.350

Qty This
Est

0.000

0.000

139.130

8.000

2,425.000

0.000

10.000

0.000

3,550.000

Amount Paid

0.00

0.00

2,086.95

303.20

45,953.75

0.00

21,000.00

0.00

11,892.50

Total Qty

0.000

0.000

139.130

8.000

2,425.000

0.000

10.000

0.000

3,550.000

$

$

$

Total Amt

0.00

0.00

2,086.95

303.20

45,953.75

0.00

21,000.00

0.00

11,892.50

6/2/2016



Line

Category Qty This

Project Number Number Item Item Code Description Units Bid Qty Est Amount Paid Total Qty Total Amt
Number

Supplemental Description Unit Price

28006-3228-94 0100 0010 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 1,375.000 1,375.000 $ 4,606.25 1,375.000 $ 4,606.25
$3.350

28004-3250-94 0100 0060 706-01 GUARDRAIL REMOVED L.F. 100.000 125.000 $ 125.00 125.000 $ 125.00
$1.000

28004-3250-94 0100 0070 712-01 TRAFFIC CONTROL LS 1.000 1.000 $ 2,337.50 1.000 $ 2,337.50
$2,337.500

28006-3228-94 0100 0020 712-01 TRAFFIC CONTROL LS 1.000 1.000 $ 412.50 1.000 $ 412.50
$412.500

28004-3250-94 0100 0080 713-02.11 REMOVAL OF EXISTING DELINEATORS EACH 21.000 21.000 $ 420.00 21.000 $ 420.00
$20.000

28004-3250-94 0100 0090 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 19.000 19.000 $ 722.00 19.000 $ 722.00
$38.000

28004-3250-94 0100 0100 713-02.20 ROADSIDE OBSTACLE DELINEATION S.F. 3.000 1.500 $ 52.50 1.500 $ 52.50
$35.000

28004-3250-94 0100 0110 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 126.000 126.000 $ 863.10 126.000 $ 863.10
$6.850

28006-3228-94 0100 0030 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 420.000 414.000 $ 2,835.90 414.000 $ 2,835.90
$6.850

28004-3250-94 0100 0120 713-11.01 "U" SECTION STEEL POSTS LB. 338.000 314.000 $ 1,256.00 314.000 $ 1,256.00
$4.000

28006-3228-94 0100 0040 713-11.01 "U" SECTION STEEL POSTS LB. 52.000 48.000 $ 192.00 48.000 $ 192.00
$4.000

28004-3250-94 0100 0130 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 1,425.000 1,399.505 $ 6,927.55 1,399.505 $ 6,927.55
$4.950

6/2/2016



Project Number

28006-3228-94

28004-3250-94

28006-3228-94

28004-3250-94

28006-3228-94

28004-3250-94

28006-3228-94

28004-3250-94

28006-3228-94

28004-3250-94

28006-3228-94

28004-3250-94

28004-3250-94

Line

Sy i
Number
0100 0050
0100 0140
0100 0060
0100 0150
0100 0070
0100 0160
0100 0080
0100 0170
0100 0090
0100 0180
0100 0100
0100 0190
0100 0200

Item Code

713-11.02

713-11.21

713-11.21

713-13.02

713-13.02

713-13.03

713-13.03

713-15.36

713-15.36

716-02.05

716-02.05

716-02.08

716-04.02

Description

Supplemental Description
PERFORATED/KNOCKOUT SQUARE TUBE POST

P POST SLIP BASE

P POST SLIP BASE

FLAT SHEET ALUMINUM SIGNS (0.080" THICK)

FLAT SHEET ALUMINUM SIGNS (0.080" THICK)

FLAT SHEET ALUMINUM SIGNS (0.100" THICK)

FLAT SHEET ALUMINUM SIGNS (0.100" THICK)

REMOVE SIGN, SUPPORT & FOOTING

REMOVE SIGN, SUPPORT & FOOTING

PLASTIC PAVEMENT MARKING (STOP LINE)

PLASTIC PAVEMENT MARKING (STOP LINE)

PLASTIC PAVEMENT MARKING (8" DOTTED LINE)

PLASTIC PAVEMENT MARKING(DOUBLE TURNING ARROW)

Units

LB.

EACH

EACH

S.F.

S.F.

S.F.

S.F.

EACH

EACH

LF.

LF.

LF.

EACH

Bid Qty

Unit Price
1,272.000
$4.950

2.000
$415.000

23.000
$415.000

79.000
$14.250

112.000
$14.250

344.000
$15.150

225.000
$15.150

29.000
$60.000

7.000
$60.000

45.000
$12.000

113.000
$12.000

150.000
$3.000

1.000

Qty This

Est

1,209.492

2.000

22.000

78.500

111.250

343.300

234.000

29.000

15.000

39.000

124.000

46.000

1.000

Amount Paid

5,986.99

830.00

9,130.00

1,118.63

1,585.31

5,201.00

3,545.10

1,740.00

900.00

468.00

1,488.00

138.00

250.00

Total Qty

1,209.492

2.000

22.000

78.500

111.250

343.300

234.000

29.000

15.000

39.000

124.000

46.000

1.000

Total Amt

5,986.99

830.00

9,130.00

1,118.63

1,585.31

5,201.00

3,545.10

1,740.00

900.00

468.00

1,488.00

138.00

250.00
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Project Number

28004-3250-94

28006-3228-94

28004-3250-94

28006-3228-94

28004-3250-94

28004-3250-94

28006-3228-94

Project Number:

Project Number:

Category

Number Ni::;r
0100 0210
0100 0110
0100 0220
0100 0120
0100 0230
0100 0240
0100 0130

Line

Item Code

716-04.14

716-04.16

716-13.01

716-13.01

716-13.04

717-01

717-01

28004-3250-94
28006-3228-94

Description

Supplemental Description

PLASTIC PAVEMENT MARKING (LANE REDUCTION ARROW)

PLASTIC PAVEMENT MARKING (NOISE STRIP)

SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE)

SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE)

SPRAY THERMO PVMT MRKNG (60 mil) (4IN DOTTED LINE)

MOBILIZATION

MOBILIZATION

Project Current Amount
Project Current Amount

Contract Current Amount

&+

Units Bid Qty
Unit Price
$250.000
EACH 1.000
$600.000
L.F. 144.000
$15.000
LM. 14.700
$1,500.000
LM. 1.900
$1,500.000
L.F. 200.000
$3.000
LS 1.000
$1,700.000
LS 1.000
$300.000
127,684.68
36,239.55
163,924.23

Qty This
Est

1.000

132.000

14.298

2.185

84.000

1.000

1.000

Amount Paid

600.00

1,980.00

21,447.00

3,277.50

252.00

1,700.00

300.00

Total Qty

1.000

132.000

14.298

2.185

84.000

1.000

1.000

$

$

$

$

Total Amt

600.00

1,980.00

21,447.00

3,277.50

252.00

1,700.00

300.00
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