
11/21/2016 20161220

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/09/2017

JJ07919

CNQ015 Pay Period:  11/21/2016Contract: Estimate Number: 0010 to  12/20/2016Estimate Type: Progress Estimate Approved:No

Potter South East LLCContractor:

Contractor's
Address:

PO Box 244
Huntsville,  TN   37756

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

02/12/2016

03/02/2016

03/17/2016

03/14/2016

%

$164,693.75

809.0

282.0

282.0

34.86

%Percent Complete($):

%Percent Behind:

CAMPBELL

4.93

Date Notice to Proceed: 03/14/2016

05/31/2018

$12,951,485.87

$12,949,952.94

$4,221,392.44 $601,494.39$3,619,898.05

$0.00

$-1,229.29Test Report Payment Adjustments:

$4,220,163.15 $3,618,668.76 601,494.39

$4,056,698.69 $507,753.40$3,548,945.29

$70,952.76 $93,740.99

$-1,229.29 $0.00

$0.00 $0.00

Grading, drainage & paving on I-75 for a truck climbing lane

29.93

20161220

Project(s): 07100-3141-44
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/09/2017

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

IM/NH-75-3(154)100.00 938787601,494.3907100-3141-44 94The grading, drainage and paving on I-75 between M.M. 135.0

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

07100-3141-44 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $50,000.00

0.100

0.700

$5,000.00

$35,000.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

07100-3141-44 0100 9018 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,600.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

07100-3141-44 0100 9017 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

-4.000

$0.00

$-4,000.00

108-08.04 LIQUIDATED DAMAGES/PER
LANE

07100-3141-44 0100 9014 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90140100

3,656.503,656.500

819.81819.810

07100-3141-44 0100 9015 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90150100

-13,367.25-13,367.250

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/09/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

07100-3141-44 0100 0020 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,200.000 $0.80

0.000

0.000

$0.00

$0.00

109-10.01 TRAINEE

07100-3141-44 0100 0030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $12,000.00

0.000

0.750

$0.00

$9,000.00

201-01 CLEARING AND GRUBBING

07100-3141-44 0100 0040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.000 $1,900.00

0.000

7.000

$0.00

$13,300.00

202-01.50 REMOVAL OF STRUCTURES AND
OBSTRUCTIONS

07100-3141-44 0100 0050 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

47,447.000 $7.22

4,122.750

29,020.830

$29,766.26

$209,530.39

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

07100-3141-44 0100 9009 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $10.83

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

07100-3141-44 0100 0060 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

38.000 $14.40

0.000

0.000

$0.00

$0.00

203-03 BORROW EXCAVATION
(UNCLASSIFIED)

07100-3141-44 0100 0070 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,304.000 $3.94

0.000

0.000

$0.00

$0.00

203-04 PLACING AND SPREADING
TOPSOIL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/09/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

41081.48 9,000.009,000.00 0.000.0007100-3141-44 0100 9010 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $10.83

0.000

9,000.000

$0.00

$97,470.00

203-05 UNDERCUTTING

07100-3141-44 0100 0080 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

469.000 $8.00

0.000

90.000

$0.00

$720.00

203-06 WATER

07100-3141-44 0100 0090 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

962.000 $11.60

0.000

0.000

$0.00

$0.00

203-07 FURNISHING & SPREADING
TOPSOIL

07100-3141-44 0100 0100 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

76.000 $170.00

0.000

64.000

$0.00

$10,880.00

204-06.01 FLOWABLE FILL (GENERAL)

07100-3141-44 0100 0110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

240.000 $9.60

0.000

0.000

$0.00

$0.00

209-02.03 8" TEMPORARY SLOPE DRAIN

07100-3141-44 0100 0120 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

206.000 $1.00

0.000

13.340

$0.00

$13.34

209-05 SEDIMENT REMOVAL

07100-3141-44 0100 0130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

86.000 $6.00

0.000

0.000

$0.00

$0.00

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/09/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

66.00 1,900.001,900.00 0.000.0007100-3141-44 0100 0140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,992.000 $1.55

0.000

1,900.000

$0.00

$2,945.00

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)

07100-3141-44 0100 0150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

69.000 $210.00

0.000

1.000

$0.00

$210.00

209-08.07 ROCK CHECK DAM PER

07100-3141-44 0100 0160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $400.00

0.000

1.000

$0.00

$400.00

209-08.08 ENHANCED ROCK CHECK DAM

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT01600100

-400.00-1.000

0.000.000

07100-3141-44 0100 0170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $650.00

0.000

0.000

$0.00

$0.00

209-09.04 SEDIMENT FILTER BAG(15' X 10')

07100-3141-44 0100 0180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

84.000 $199.00

0.000

0.000

$0.00

$0.00

209-09.41 CURB INLET PROTECTION (TYPE
2)

07100-3141-44 0100 0190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $575.00

0.000

12.000

$0.00

$6,900.00

209-40.30 CATCH BASIN PROTECTION
(TYPE A)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/09/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

07100-3141-44 0100 0200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $460.00

0.000

0.000

$0.00

$0.00

209-40.41 CATCH BASIN FILTER
ASSEMBLY(TYPE 1)

07100-3141-44 0100 0210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $460.00

5.000

12.000

$2,300.00

$5,520.00

209-40.42 CATCH BASIN FILTER
ASSEMBLY(TYPE 2)

07100-3141-44 0100 0220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

32.000 $717.00

4.000

5.000

$2,868.00

$3,585.00

209-40.44 CATCH BASIN FILTER
ASSEMBLY(TYPE 4)

07100-3141-44 0100 0230 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

65,022.000 $23.50

6,756.860

25,750.510

$158,786.21

$605,136.99

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

07100-3141-44 0100 0240 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

253.000 $24.00

0.000

0.000

$0.00

$0.00

303-01.01 GRANULAR BACKFILL
(ROADWAY)

07100-3141-44 0100 0250 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $31.25

96.830

191.580

$3,025.94

$5,986.88

303-10.01 MINERAL AGGREGATE (SIZE 57)

07100-3141-44 0100 0260 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

29,499.000 $80.15

0.000

0.000

$0.00

$0.00

307-03.01 ASPHALT CONCRETE MIX
(PG76-22) (BPMB-HM) GRADING A
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/09/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

07100-3141-44 0100 0270 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

355.000 $600.00

0.000

0.000

$0.00

$0.00

307-03.02 PERF. GRADE ASPH.
CEMENT(PG76-22)GRADING AS

07100-3141-44 0100 0280 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,553.000 $58.00

0.000

0.000

$0.00

$0.00

307-03.03 AGGREGATE(BPMB-HM)
GRADING AS

07100-3141-44 0100 0290 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,215.000 $80.00

0.000

5,659.350

$0.00

$452,748.00

307-03.08 ASPHALT CONCRETE MIX
(PG76-22) (BPMB-HM) GRADING
B-M2

07100-3141-44 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90000100

-15,502.92-15,502.920

0.000.000

07100-3141-44 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90010100

3,090.003,090.000

0.000.000

07100-3141-44 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/09/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

07100-3141-44 0100 0300 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

125.000 $410.00

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

07100-3141-44 0100 0310 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

170.000 $465.00

0.000

26.680

$0.00

$12,406.20

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

07100-3141-44 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

07100-3141-44 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

07100-3141-44 0100 0320 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,224.000 $85.00

0.000

0.000

$0.00

$0.00

411-01.07 ACS MIX (PG64-22) GRADING E
SHOULDER

07100-3141-44 0100 0330 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

12,195.000 $100.00

0.000

0.000

$0.00

$0.00

411-03.10 ACS MIX(PG76-22) GRADING D

07100-3141-44 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Page 8RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/09/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

07100-3141-44 0100 9016 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.32 RIDEABILITY (SP411B)

07100-3141-44 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

07100-3141-44 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

07100-3141-44 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

07100-3141-44 0100 0340 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.900 $630.00

0.000

0.000

$0.00

$0.00

411-12.01 SCORING SHOULDERS
(CONTINUOUS) (16IN WIDTH)

07100-3141-44 0100 0350 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

11,194.000 $16.00

0.000

3,549.550

$0.00

$56,792.80

415-01.01 COLD PLANING BITUMINOUS
PAVEMENT

07100-3141-44 0100 9501 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.67

4,083.340

27,923.780

$6,819.18

$46,632.71

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/09/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

15206.00 3,908.003,908.00 672.000.0007100-3141-44 0100 0360 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,251.000 $40.87

672.000

3,908.000

$27,464.64

$159,719.96

607-03.02 18" CONCRETE PIPE CULVERT
(CLASS III)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT03600100

-22,343.251,440.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT03600100

22,343.250.000

0.000.000

07100-3141-44 0100 0370 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

352.000 $52.90

0.000

28.000

$0.00

$1,481.20

607-05.02 24" CONCRETE PIPE CULVERT
(CLASS III)

07100-3141-44 0100 0380 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $60.00

0.000

34.000

$0.00

$2,040.00

607-37.02 18" CORRUGATED METAL PIPE
CULVERT

07100-3141-44 0100 0390 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

38.000 $63.00

0.000

0.000

$0.00

$0.00

607-37.03 24" CORRUGATED METAL PIPE
CULVERT

07100-3141-44 0100 0400 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $100.00

0.000

0.000

$0.00

$0.00

607-37.06 42" CORRUGATED METAL PIPE
CULVERT

07100-3141-44 0100 0410 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,075.000 $50.00

0.000

264.000

$0.00

$13,200.00

607-65.63 15" MINIMUM ID PIPE TO SLIP
LINE 18" PIPE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT04100100

15,187.930.000

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/09/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

546.00 390.00390.00 0.000.0007100-3141-44 0100 0420 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

331.000 $72.30

0.000

390.000

$0.00

$28,197.00

607-65.64 18" MINIMUM ID PIPE TO SLIP
LINE 24" PIPE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT04200100

29,370.460.000

0.000.000

07100-3141-44 0100 0430 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $839.14

0.000

0.000

$0.00

$0.00

611-07.01 CLASS A CONCRETE (PIPE
ENDWALLS)

07100-3141-44 0100 0440 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

998.000 $1.76

0.000

9,978.080

$0.00

$17,561.42

611-07.02 STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)

07100-3141-44 0100 0450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,890.00

0.000

0.000

$0.00

$0.00

611-07.53 15IN ENDWALL (CROSS DRAIN)
6:1

07100-3141-44 0100 0460 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,400.00

0.000

0.000

$0.00

$0.00

611-07.54 18IN ENDWALL (CROSS DRAIN)
3:1

07100-3141-44 0100 0470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

33.000 $4,140.00

1.000

11.000

$4,140.00

$45,540.00

611-31.02 CATCH BASINS, TYPE 31, > 4' - 8'
DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT04700100

-4,654.055.000

-930.811.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT04700100

13,031.340.000

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/09/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

07100-3141-44 0100 0480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $3,610.00

0.000

0.000

$0.00

$0.00

611-38.01 CATCH BASINS, TYPE 38, 0' - 4'
DEPTH

07100-3141-44 0100 0490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $3,250.00

0.000

1.000

$0.00

$3,250.00

611-41.01 CATCH BASINS, TYPE 41, 0' - 4'
DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT04900100

-465.401.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT04900100

5,119.450.000

0.000.000

07100-3141-44 0100 0500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $4,150.00

0.000

17.000

$0.00

$70,550.00

611-41.02 CATCH BASINS, TYPE 41, > 4' - 8'
DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT05000100

-1,396.223.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT05000100

6,515.670.000

0.000.000

07100-3141-44 0100 0510 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,200.00

0.000

0.000

$0.00

$0.00

611-41.03 CATCH BASINS, TYPE 41, > 8' - 12
DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT05100100

930.810.000

0.000.000
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0.00 1.001.00 0.000.0007100-3141-44 0100 0520 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,900.00

0.000

1.000

$0.00

$2,900.00

611-42.01 CATCH BASINS, TYPE 42, 0' - 4'
DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT05200100

-333.211.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT05200100

333.210.000

0.000.000

07100-3141-44 0100 9502 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $240.00

0.000

734.432

$0.00

$176,263.68

702-03 CONCRETE COMBINED CURB &
GUTTER

07100-3141-44 0100 0530 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

97.000 $380.00

0.000

0.000

$0.00

$0.00

703-01 CEMENT CONCRETE DITCH
PAVING

07100-3141-44 0100 0540 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

54.000 $72.00

0.000

0.000

$0.00

$0.00

705-01.01 GUARDRAIL AT BRIDGE ENDS

07100-3141-44 0100 9013 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $90.00

0.000

0.000

$0.00

$0.00

705-01.50 SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

07100-3141-44 0100 0550 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

789.000 $18.00

0.000

725.000

$0.00

$13,050.00

705-02.02 SINGLE GUARDRAIL (TYPE 2)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
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0.00 25.0025.00 0.000.0007100-3141-44 0100 0560 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,142.000 $18.85

0.000

25.000

$0.00

$471.25

705-02.03 SINGLE GUARDRAIL (TYPE 2)
LONG POST

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT05600100

-471.25-25.000

0.000.000

07100-3141-44 0100 9012 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $27.00

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL

07100-3141-44 0100 9011 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $28.28

0.000

0.000

$0.00

$0.00

705-02.51 SHOP CURVED GUARDRAIL
(LONG POST)

07100-3141-44 0100 0570 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $650.00

0.000

0.000

$0.00

$0.00

705-04.03 GUARDRAIL TERMINAL (TYPE 13)

07100-3141-44 0100 0580 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,100.00

0.000

2.000

$0.00

$4,200.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

07100-3141-44 0100 0590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $6,000.00

2.000

4.000

$12,000.00

$24,000.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3
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17416.00 11,405.0011,405.00 4,122.000.0007100-3141-44 0100 0600 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

28,163.000 $0.12

4,122.000

11,405.000

$494.64

$1,368.60

706-01 GUARDRAIL REMOVED

07100-3141-44 0100 0610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $800.00

0.000

0.000

$0.00

$0.00

706-80.18 CABLE BARRIER TERMINAL
(REMOVAL)

07100-3141-44 0100 0620 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,104.000 $1.20

0.000

0.000

$0.00

$0.00

706-80.19 CABLE BARRIER (REMOVAL)

07100-3141-44 0100 0630 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,135.000 $1.25

0.000

30.000

$0.00

$37.50

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT06300100

-37.50-30.000

0.000.000

07100-3141-44 0100 0640 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $30.50

0.000

1,049.640

$0.00

$32,014.02

709-05.05 MACHINED RIP-RAP (CLASS A-3)

07100-3141-44 0100 0650 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

105.000 $22.00

16.170

5,439.290

$355.74

$119,664.38

709-05.06 MACHINED RIP-RAP (CLASS A-1)
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07100-3141-44 0100 0660 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

119.000 $150.00

0.000

0.000

$0.00

$0.00

709-05.10 MACHINED RIP-RAP
(DESCRIPTION)/(GROUTED)

07100-3141-44 0100 0670 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

15,600.000 $4.48

6,529.000

6,529.000

$29,249.92

$29,249.92

710-02 AGGREGATE UNDERDRAINS
(WITH PIPE)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT06700100

-2,136.816,529.000

-2,136.816,529.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT06700100

6,381.960.000

0.000.000

07100-3141-44 0100 0680 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $150,000.00

0.000

0.000

$0.00

$0.00

711-01.08 MEDIAM BARRIER EMERGENCY
ACCESS GATE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT06800100

96,808.610.000

96,808.610.000

07100-3141-44 0100 0690 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11,150.000 $111.00

0.000

2,661.000

$0.00

$295,371.00

711-05.71 51IN SINGLE SLOPE CONCRETE
BARRIER WALL

07100-3141-44 0100 0700 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,450.000 $177.50

0.000

3,023.000

$0.00

$536,582.50

711-05.78 GRADE SEPARATED SINGE
SLOPE MEDIAN WALL
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0.85 0.350.35 0.000.0007100-3141-44 0100 0710 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $93,163.00

0.000

0.350

$0.00

$32,607.05

712-01 TRAFFIC CONTROL

07100-3141-44 0100 0720 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

43,600.000 $22.00

9,427.000

21,913.000

$207,394.00

$482,086.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

07100-3141-44 0100 0730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $30.00

0.000

500.000

$0.00

$15,000.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

07100-3141-44 0100 0740 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

564.000 $7.00

0.000

528.000

$0.00

$3,696.00

712-06 SIGNS (CONSTRUCTION)

07100-3141-44 0100 0750 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,133.000 $12.00

146.000

358.000

$1,752.00

$4,296.00

712-06.01 VERTICAL PANELS

07100-3141-44 0100 0760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $700.00

0.000

4.000

$0.00

$2,800.00

712-06.16 SIGNS (CONSTRUCTION)
(REDUCED SPEED WARNING)

07100-3141-44 0100 9020 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

712-08.01 UNIFORMED POLICE OFFICER
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1.00 2.002.00 0.000.0007100-3141-44 0100 0770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,000.00

0.000

2.000

$0.00

$2,000.00

712-08.03 ARROW BOARD (TYPE C)

07100-3141-44 0100 9019 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $36.75

0.000

15.000

$0.00

$551.25

712-08.06 UNIFORMED POLICE OFFICER

07100-3141-44 0100 0780 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $100.00

98.500

314.000

$9,850.00

$31,400.00

712-08.10 MOBILE MESSAGE SIGN UNIT
W/ATTENUATOR

07100-3141-44 0100 0790 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $600.00

0.000

0.000

$0.00

$0.00

713-01.01 CLASS A CONCRETE
(FOUNDATION FOR SIGN
SUPPORTS)

07100-3141-44 0100 0800 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,804.000 $2.70

0.000

0.000

$0.00

$0.00

713-01.02 STEEL BAR
REINFORCEMENT(FOUNDATION
FOR SIGN SUPPORTS)

07100-3141-44 0100 0810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,985.000 $30.50

0.000

0.000

$0.00

$0.00

713-02.14 FLEXIBLE DELINEATOR (WHITE)

07100-3141-44 0100 0820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $35.00

0.000

0.000

$0.00

$0.00

713-02.15 FLEXIBLE DELINEATOR (YELLOW
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07100-3141-44 0100 0830 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,193.000 $4.60

0.000

0.000

$0.00

$0.00

713-06 STEEL I-BEAMS &
WF-BEAMS(BREAKAWAY) SIGN
SUPPORT

07100-3141-44 0100 0840 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $15.50

0.000

0.000

$0.00

$0.00

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

07100-3141-44 0100 0850 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

476.000 $13.75

0.000

0.000

$0.00

$0.00

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

07100-3141-44 0100 0860 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,500.00

0.000

1.000

$0.00

$1,500.00

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS

07100-3141-44 0100 0870 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $8,500.00

0.000

4.000

$0.00

$34,000.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

07100-3141-44 0100 0880 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $400.00

0.000

0.000

$0.00

$0.00

713-30.09 BARRIER MOUNTED SIGN
SUPPORT (DESCRIPTION)/(SEE
PLANS)

07100-3141-44 0100 0890 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

635.000 $7.35

25.000

384.000

$183.75

$2,822.40

716-01.05 TEMPORARY RAISED PAVEMENT
MARKER
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07100-3141-44 0100 0900 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

865.000 $25.00

0.000

0.000

$0.00

$0.00

716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

07100-3141-44 0100 0910 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $655.00

0.000

0.000

$0.00

$0.00

716-03.09 PLASTIC WORD PAVEMENT
MARKING (                      )/(NO
TRUCKS LEFT LANE)

07100-3141-44 0100 0920 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $250.00

0.000

0.000

$0.00

$0.00

716-04.14 PLASTIC PAVEMENT MARKING
(LANE REDUCTION ARROW)

07100-3141-44 0100 0930 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

134,100.000 $0.21

26,111.000

100,365.000

$5,483.31

$21,076.65

716-05.02 PAINTED PAVEMENT MARKING
(8" BARRIER LINE)

07100-3141-44 0100 0940 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $2,355.00

0.000

0.402

$0.00

$946.71

716-08.30 HYDROBLAST REMOVAL OF
PAVEMENT MARKING (LINE)

07100-3141-44 0100 0950 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $4,000.00

0.000

0.000

$0.00

$0.00

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

07100-3141-44 0100 0960 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $288,120.00

0.000

1.000

$0.00

$288,120.00

717-01 MOBILIZATION
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07100-3141-44 0100 0970 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,734.000 $9.81

0.000

0.000

$0.00

$0.00

740-06.01 GEOMEMBRANE

07100-3141-44 0100 0980 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

308.000 $2.75

0.000

0.000

$0.00

$0.00

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

07100-3141-44 0100 0990 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,160.000 $3.21

0.000

1,000.000

$0.00

$3,210.00

740-11.04 TEMPORARY SEDIMENT TUBE
20IN (DESCRIPTION)/
(DESCRIPTION)

07100-3141-44 0100 1000 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $7.94

0.000

0.000

$0.00

$0.00

740-11.05 TEMPORARY SEDIMENT TUBE
24IN (DESCRIPTION)/
(DESCRIPTION)

07100-3141-44 0100 1010 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

426.000 $18.90

0.000

16.960

$0.00

$320.54

801-01.07 TEMPORARY SEEDING (WITH
MULCH)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT10100100

-320.54-16.960

0.000.000

07100-3141-44 0100 1020 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

426.000 $14.84

0.000

0.000

$0.00

$0.00

801-02 SEEDING (WITHOUT MULCH)
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07100-3141-44 0100 1030 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

86.000 $7.90

0.000

0.000

$0.00

$0.00

801-03 WATER (SEEDING & SODDING)

07100-3141-44 0100 1040 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

867.000 $3.20

0.000

0.000

$0.00

$0.00

803-01 SODDING (NEW SOD)

07100-3141-44 0100 1050 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

23,673.000 $0.74

0.000

0.000

$0.00

$0.00

805-12.02 EROSION CONTROL BLANKET
(TYPE II)

07100-3141-44 0100 1060 CYCL Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $1,500.00

0.000

3.000

$0.00

$4,500.00

806-02.03 PROJECT MOWING

V47 - TSMR *END OF REPORT*
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