Print Date: 12/14/2016
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Contract:CNQO018

Contractor:

Contractor's 695 Highway 149E
Address: Cumberland City, TN 37050

Estimate Number: 0007

Parchman Construction Company, Inc.

Contract Location: Construction of a new Park and Ride facility,

Counties: MONTGOMERY

Project(s): 63950-3679-04

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$1,273,466.99

$0.00

$1,273,466.99

$-5,960.00
$0.00

$1,267,506.99

Estimate Type: Progress

Previous to Date
$1,095,257.65

$0.00

$1,095,257.65

$-5,960.00
$0.00

$1,089,297.65

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:
Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$178,209.34
$0.00
$178,209.34
$0.00
$0.00
178,209.34

Pay Period: 10/1/2016

Current Contract:
Original Contract:

to 10/31/2016

Time
173.0 Days
177.0 Days
177.0 Days

102.31 9,

100.82 %
149 %

Dates
02/12/2016

03/02/2016
03/21/2016
04/11/2016
04/11/2016
09/30/2016

Amounts

$1,274,676.57
$1,231,805.92
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Print Date:
JJ07919

12/14/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description

63950-3679-04 100.00 N/A 178,209.34 The grading, drainage, signals and paving at the new Park an
Line Primary/
Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount

63950-3679-04 0100 0010 105-01 LS CONSTRUCTION STAKES, LINES  Bid: 1.000 Unit Price: $31,620.00
AND GRADES This Est: 0.400 This Est: $12,648.00
Total: 1.000 Total: $31,620.00
63950-3679-04 0100 9013 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $740.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
63950-3679-04 0100 9011 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9011 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 4,409.080 Adj This Est 4,409.08
Adj Total: 4,630.780 Adj Total: 4,630.78
63950-3679-04 0100 9012 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9012 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est -2,701.380 Adj This Est -2,701.38
Adj Total: -10,925.500 Adj Total: -10,925.50
63950-3679-04 0100 0020 201-01 LS CLEARING AND GRUBBING Bid: 1.000 Unit Price: $7,200.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $7,200.00

RR004
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Print Date:
JJ07919

12/14/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
63950-3679-04 0100 0030 202-01 LS REMOVAL OF STRUCTURES AND Bid: 1.000 Unit Price: $28,125.00
OBSTRUCTIONS This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $28,125.00
63950-3679-04 0100 0040 203-01 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 13,616.000 Unit Price: $5.40
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 13,617.830 Total: $73,536.28
63950-3679-04 0100 9009 203-01.03 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 0.000 Unit Price: $8.10
(ADDITIONAL MATERIAL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
63950-3679-04 0100 9010 203-05 C.Y. UNDERCUTTING Bid: 0.000 Unit Price: $8.10
This Est: 0.000 This Est: $0.00
Total: 120.330 Total: $974.67
63950-3679-04 0100 0050 203-06 M.G. WATER Bid: 21.000 Unit Price: $30.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
63950-3679-04 0100 1 204-06.01 C.Y. FLOWABLE FILL (GENERAL) Bid: 0.000 Unit Price: $180.91
This Est: 0.000 This Est: $0.00
Total: 8.990 Total: $1,626.38
63950-3679-04 0100 0060 209-05 C.Y. SEDIMENT REMOVAL Bid: 205.000 Unit Price: $60.00
This Est: 0.000 This Est: $0.00
Total: 5.560 Total: $333.60

RR004
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Print Date:
JJ07919

12/14/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
63950-3679-04 0100 0070 209-08.07 EACH ROCK CHECK DAM PER Bid: 1.000 Unit Price: $600.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
63950-3679-04 0100 0080 209-08.08 EACH ENHANCED ROCK CHECK DAM Bid: 3.000 Unit Price: $900.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $1,800.00
63950-3679-04 0100 0090 209-40.33 EACH CATCH BASIN PROTECTION Bid: 34.000 Unit Price: $275.00
(TYPE D) This Est: 0.000 This Est: $0.00
Total: 22.000 Total: $6,050.00
63950-3679-04 0100 0100 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 10,846.000 Unit Price: $19.10
BASE, GRADING D This Est: 71.020 This Est: $1,356.48
Total: 11,486.730 Total: $219,396.54
63950-3679-04 0100 0110 303-10.01  TON MINERAL AGGREGATE (SIZE 57) Bid: 31.000 Unit Price: $35.00
This Est: 0.000 This Est: $0.00
Total: 115.310 Total: $4,035.85
63950-3679-04 0100 0120 307-01.08 TON ASPHALT CONCRETE MIX Bid: 1,912.000 Unit Price: $59.95
(PG64-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.00
B-M2 Total: 1,891.770 Total: $113,411.61
63950-3679-04 0100 0130 307-02.01 TON ASPHALT CONCRETE MIX Bid: 91.000 Unit Price: $95.25
(PG70-22) (BPMB-HM) GRADING #  This Est: 87.820 This Est: $8,364.86
Total: 87.820 Total: $8,364.86

RR004
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Print Date:
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12/14/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
63950-3679-04 0100 0140 307-02.08 TON ASPHALT CONCRETE MIX Bid: 48.000 Unit Price: $123.00
(PG70-22) (BPMB-HM) GRADING This Est: 0.000 This Est: $0.00
B-M2 Total: 0.000 Total: $0.00
63950-3679-04 0100 9000 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9000 ADJUSTMENT 307 AC Content Adjustment Adj This Est -71.640 Adj This Est -71.64
Adj Total: -5,279.150 Adj Total: -5,279.15
63950-3679-04 0100 9001 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9001 ADJUSTMENT 307 Anti-Strip Adjustment Adj This Est 24.860 Adj This Est 24.86
Adj Total: 637.170 Adj Total: 637.17
63950-3679-04 0100 9002 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
63950-3679-04 0100 0150 402-01 TON BITUMINOUS MATERIAL FOR Bid: 27.000 Unit Price: $658.05
PRIME COAT (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
63950-3679-04 0100 0160 402-02 TON AGGREGATE FOR COVER Bid: 105.000 Unit Price: $57.50
MATERIAL (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
63950-3679-04 0100 0170 403-01 TON BITUMINOUS MATERIAL FOR Bid: 6.000 Unit Price: $616.05
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
63950-3679-04 0100 9003 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
63950-3679-04 0100 9004 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
63950-3679-04 0100 0180 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 1,121.000 Unit Price: $75.17
This Est: 0.000 This Est: $0.00
Total: 905.880 Total: $68,095.00
63950-3679-04 0100 0190 411-02.10 TON ACS MIX(PG70-22) GRADING D Bid: 75.000 Unit Price: $101.92
This Est: 668.140 This Est: $68,096.83
Total: 668.140 Total: $68,096.83
63950-3679-04 0100 9005 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9005 ADJUSTMENT 411 AC Content Adjustment Adj This Est -541.190 Adj This Est -541.19
Adj Total: -1,164.600 Adj Total: -1,164.60

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
63950-3679-04 0100 9006  411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
63950-3679-04 0100 9007  411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9007 ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 361.260 Adj This Est 361.26
Adj Total: 828.430 Adj Total: 828.43
63950-3679-04 0100 9008  411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
63950-3679-04 0100 005 415-01.01 TON COLD PLANING BITUMINOUS Bid: 0.000 Unit Price: $34.50
PAVEMENT This Est: 544.620 This Est: $18,789.39
Total: 544.620 Total: $18,789.39
63950-3679-04 0100 0200 607-03.02 L.F. 18" CONCRETE PIPE CULVERT Bid: 674.000 Unit Price: $52.50
(CLASS 1) This Est: 0.000 This Est: $0.00
Total: 678.000 Total: $35,595.00
63950-3679-04 0100 0210 607-05.02 L.F. 24" CONCRETE PIPE CULVERT Bid: 114.000 Unit Price: $66.75
(CLASS 1II) This Est: 0.000 This Est: $0.00
Total: 114.000 Total: $7,609.50

RR004

Page 7




Print Date:
JJ07919

12/14/2016
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
63950-3679-04 0100 0220 607-07.02 L.F. 36" CONCRETE PIPE CULVERT Bid: 48.000 Unit Price: $103.15
(CLASS II) This Est: 0.000 This Est: $0.00
Total: 109.000 Total: $11,243.35
63950-3679-04 0100 0230 607-37.02 L.F. 18" CORRUGATED METAL PIPE Bid: 10.000 Unit Price: $57.25
CULVERT This Est: -21.000 This Est: $-1,202.25
Total: 0.000 Total: $0.00
63950-3679-04 0100 0240 607-39.04 L.F. 30" PIPE CULVERT (SIDE DRAIN) Bid: 77.000 Unit Price: $74.50
This Est: 0.000 This Est: $0.00
Total: 80.000 Total: $5,960.00
0100 0240 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -80.000 Adj Total: -5,960.00
63950-3679-04 0100 0250 611-07.03 LB. STRUCTURAL STEEL (PIPE Bid: 269.000 Unit Price: $3.35
ENDWALLS) This Est: 269.000 This Est: $901.15
Total: 269.000 Total: $901.15
63950-3679-04 0100 0260 611-07.56 EACH 18IN ENDWALL (CROSS DRAIN) Bid: 1.000 Unit Price: $2,356.00
6:1 This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,356.00
63950-3679-04 0100 1 611-07.63 EACH 36IN ENDWALL (CROSS DRAIN) Bid: 0.000 Unit Price: $3,741.73
3:1 This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
63950-3679-04 0100 25 611-07.64 EACH 36IN ENDWALL (CROSS DRAIN)  Bid: 0.000 Unit Price: $3,741.73
4:1 This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
63950-3679-04 0100 0270  611-12.01 EACH CATCH BASINS, TYPE 12, 0' - 4' Bid: 3.000 Unit Price: $2,481.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $7,443.00
63950-3679-04 0100 0280 611-12.02 EACH CATCH BASINS, TYPE 12,>4'-8'  Bid: 1.000 Unit Price: $2.885.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,885.00
63950-3679-04 0100 0290  611-12.03 EACH CATCH BASINS, TYPE 12,>8'-12 Bid: 1.000 Unit Price: $4 550.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $4,550.00
63950-3679-04 0100 0300 611-14.02 EACH CATCH BASINS, TYPE 14, >4'-8'  Bid: 8.000 Unit Price: $5.050.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $40,400.00
63950-3679-04 0100 2 611-14.03 EACH CATCH BASINS, TYPE 14,>8'-12  Bid: 0.000 Unit Price: $7,764.92
DEPTH This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $7,764.92
63950-3679-04 0100 0310 611-14.05 EACH CATCH BASINS, TYPE 14, >16'-  Bid: 1.000 Unit Price: $8.970.00
20' DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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63950-3679-04 0100 0320 611-42.01 EACH CATCH BASINS, TYPE 42, 0' - 4' Bid: 1.000 Unit Price: $2,628.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,628.00
63950-3679-04 0100 0330 701-01.01 S.F. CONCRETE SIDEWALK (4 ") Bid: 2,250.000 Unit Price: $4.75
This Est: 0.000 This Est: $0.00
Total: 3,081.320 Total: $14,636.27
63950-3679-04 0100 0340 702-03 C.Y. CONCRETE COMBINED CURB & Bid: 162.000 Unit Price: $255.75
GUTTER This Est: 0.000 This Est: $0.00
Total: 180.190 Total: $46,083.59
63950-3679-04 0100 0350 707-01.11  L.F. CHAIN LINK FENCE (6 FOOT) Bid: 2,320.000 Unit Price: $10.17
This Est: 0.000 This Est: $0.00
Total: 1,750.000 Total: $17,797.50
63950-3679-04 0100 0360  707-01.12 EACH END & CORNER POST Bid: 19.000 Unit Price: $165.85
ASSEMBLY(CHAIN-LINK FENCE 6' This Est: 0.000 This Est: $0.00
Total: 16.000 Total: $2,653.60
63950-3679-04 0100 0370  707-01.13 EACH GATE - CHAIN-LINK FENCE-6 Bid: 1.000 Unit Price: $2,691.05
FOOT (DESCRIPTION)/(30' WIDTE  This Est: 1.000 This Est: $2,691.05
Total: 1.000 Total: $2,691.05
63950-3679-04 0100 0380 707-01.14 EACH GATE - CHAIN-LINK FENCE-6 Bid: 1.000 Unit Price: $1,498.00
FOOT (DESCRIPTION)/(20' WIDTE  This Est: 1.000 This Est: $1,498.00
Total: 1.000 Total: $1,498.00

RR004
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63950-3679-04 0100 0390 707-06.01 L.F. REMOVAL OF FENCE Bid: 1,632.000 Unit Price: $8.05
(DESCRIPTION)/(4' STOCK FENCE  This Est: 0.000 This Est: $0.00
Total: 1,632.000 Total: $13,137.60
63950-3679-04 0100 0400 709-05.05 TON MACHINED RIP-RAP (CLASS A-3) Bid: 400.000 Unit Price: $26.60
This Est: 0.000 This Est: $0.00
Total: 91.830 Total: $2,442.68
63950-3679-04 0100 0410 709-05.06 TON MACHINED RIP-RAP (CLASS A-1)  Bid: 430.000 Unit Price: $26.60
This Est: 0.000 This Est: $0.00
Total: 88.750 Total: $2,360.75
63950-3679-04 0100 0006 712-01 LS TRAFFIC CONTROL Bid: 0.000 Unit Price: $6,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
63950-3679-04 0100 0420 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $12,900.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $12,900.00
63950-3679-04 0100 0430 712-04.01 EACH FLEXIBLE DRUMS Bid: 30.000 Unit Price: $36.38
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 60.000 Total: $2,182.80
63950-3679-04 0100 0440 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 389.000 Unit Price: $8.00
This Est: 96.000 This Est: $768.00
Total: 346.000 Total: $2,768.00

RR004
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63950-3679-04 0100 0450 712-07.03 L.F. TEMPORARY BARRICADES (TYPE Bid: 48.000 Unit Price: $15.52
1) This Est: 0.000 This Est: $0.00
Total: 48.000 Total: $744.96
63950-3679-04 0100 0460 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 1.000 Unit Price: $979.05
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
63950-3679-04 0100 0470 713-15 LS REMOVAL OF SIGNS, POSTS Bid: 1.000 Unit Price: $535.00
AND FOOTINGS This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $535.00
63950-3679-04 0100 0480 713-15.02 EACH REMOVAL & RELOCATION OF Bid: 5.000 Unit Price: $107.00
SIGN & SUPPORT This Est: 5.000 This Est: $535.00
Total: 5.000 Total: $535.00
63950-3679-04 0100 0490  713-16.01 EACH CHANGEABLE MESSAGE SIGN Bid: 2.000 Unit Price: $6.634.00
UNIT This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $13,268.00
63950-3679-04 0100 0500  713-16.20 EACH SIGNS (DESCRIPTION)/(PARK Bid: 1.000 Unit Price: $310.30
AND RIDE - LEFT (D4-2L) This Est: 1.000 This Est: $310.30
Total: 1.000 Total: $310.30
63950-3679-04 0100 0510 713-16.21 EACH SIGNS (DESCRIPTION)/(PARK Bid: 2.000 Unit Price: $310.30
AND RIDE - RIGHT (D4-2R) This Est: 2.000 This Est: $620.60
Total: 2.000 Total: $620.60

RR004
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63950-3679-04 0100 0520 713-16.22 EACH SIGNS (DESCRIPTION)/(BUS STO Bid: 2.000 Unit Price: $283.55
NO PARKING (R7-107A) This Est: 2.000 This Est: $567.10
Total: 2.000 Total: $567.10
63950-3679-04 0100 0530 713-16.23 EACH SIGNS (DESCRIPTION)/(NO Bid: 1.000 Unit Price: $230.05
TRUCKS (R5-2A) This Est: 1.000 This Est: $230.05
Total: 1.000 Total: $230.05
63950-3679-04 0100 0540 713-16.24 EACH SIGNS (DESCRIPTION)/(HANDICA Bid: 4.000 Unit Price: $230.30
PARKING (SP-1) This Est: 7.000 This Est: $1,612.10
Total: 7.000 Total: $1,612.10
63950-3679-04 0100 0550 713-16.25 EACH SIGNS (DESCRIPTION)/(STOP Bid: 2.000 Unit Price: $246.10
(R1-1) This Est: 2.000 This Est: $492.20
Total: 2.000 Total: $492.20
63950-3679-04 0100 0560 714-02.02 L.F. ENCASED CONDUIT (2" PVC, Bid: 222.000 Unit Price: $12.85
SCHEDULE 40) This Est: 0.000 This Est: $0.00
Total: 222.000 Total: $2,852.70
63950-3679-04 0100 0570 714-03.01 L.F. DIRECT BURIAL CONDUIT (2" PV( Bid: 2,422.000 Unit Price: $5.35
SCHEDULE 40) This Est: 0.000 This Est: $0.00
Total: 2,846.000 Total: $15,226.10
63950-3679-04 0100 0580 714-05.04 EACH PULL BOXES (TYPE C) Bid: 3.000 Unit Price: $535.00
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $1,605.00

RR004
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63950-3679-04 0100 0590 714-06.08 L.F. CABLE (DESCRIPTION)/(2/C #6 Bid: 1,859.000 Unit Price: $0.82
AWG) This Est: 0.000 This Est: $0.00
Total: 2,155.000 Total: $1,767.10
63950-3679-04 0100 0600 714-06.09 L.F. CABLE (DESCRIPTION)/(2/C #8 Bid: 1,049.000 Unit Price: $0.60
AWG) This Est: 0.000 This Est: $0.00
Total: 1,260.000 Total: $756.00
63950-3679-04 0100 0610 714-06.10 L.F. CABLE (DESCRIPTION)/(#8 Bid: 200.000 Unit Price: $0.60
COPPER, SOFT DRAWN BARE This Est: 0.000 This Est: $0.00
(GROUND) Total: 192.000 Total: $115.20
63950-3679-04 0100 0620 714-06.11 L.F. CABLE (DESCRIPTION)/(#8 AWG, Bid: 2,908.000 Unit Price: $0.60
THHN (GREEN) This Est: 0.000 This Est: $0.00
Total: 3,415.000 Total: $2,049.00
63950-3679-04 0100 0630  714-08.09 EACH LIGHT STANDARDS Bid: 17.000 Unit Price: $2,350.00
(DESCRIPTION)/(FOR 30' This Est: 0.000 This Est: $0.00
MOUNTING HEIGHT) Total: 17.000 Total: $39,950.00
63950-3679-04 0100 0640 714-09.09 EACH LUMINAIRES (DESCRIPTION)/(40C Bid: 17.000 Unit Price: $385.20
WATT, TYPE A (FLOOD) This Est: 0.000 This Est: $0.00
Total: 17.000 Total: $6,548.40
63950-3679-04 0100 0650 714-12 LS CONTROL CENTER Bid: 1.000 Unit Price: $8,350.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $8,350.00

RR004

Page 14




Print Date: 12/14/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
63950-3679-04 0100 0660 714-25.01 LS ELECTRICAL CONNECTION/(SEE Bid: 1.000 Unit Price: $3,745.00
PLANS) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $3,745.00
63950-3679-04 0100 0670 716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 32.000 Unit Price: $80.25
Color) This Est: 40.000 This Est: $3,210.00
Total: 40.000 Total: $3,210.00
63950-3679-04 0100 0680 716-01.22 EACH Snwplwble Pvmt Mrkrs (Mono-Dir)(1  Bid: 23.000 Unit Price: $80.25
Color) This Est: 16.000 This Est: $1,284.00
Total: 16.000 Total: $1,284.00
63950-3679-04 0100 0690 716-02.04 S.Y. PLASTIC PAVEMENT Bid: 83.000 Unit Price: $26.75
MARKING(CHANNELIZATION This Est: 31.444 This Est: $841.13
STRIPING) Total: 31.444 Total: $841.13
63950-3679-04 0100 0700 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 107.000 Unit Price: $16.05
(STOP LINE) This Est: 107.000 This Est: $1,717.35
Total: 107.000 Total: $1,717.35
63950-3679-04 0100 0710 716-02.06 EACH PLASTIC PAVEMENT MARKING Bid: 2.000 Unit Price: $214.00
(TURN LANE ARROW) This Est: 2.000 This Est: $428.00
Total: 2.000 Total: $428.00
63950-3679-04 0100 0720 716-02.08 L.F. PLASTIC PAVEMENT MARKING Bid: 156.000 Unit Price: $3.25
(8" DOTTED LINE) This Est: 343.000 This Est: $1,114.75
Total: 343.000 Total: $1,114.75
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63950-3679-04 0100 0730 716-03.09 EACH PLASTIC WORD PAVEMENT Bid: 1.000 Unit Price: $1,070.00
MARKING ( ) This Est: 1.000 This Est: $1,070.00
(BUSSES ONLY) Total: 1.000 Total: $1,070.00
63950-3679-04 0100 0740 716-04.10 EACH PLASTIC PAVEMENT MARKING Bid: 4.000 Unit Price: $481.50
(HANDICAP SYMBOL) This Est: 7.000 This Est: $3,370.50
Total: 7.000 Total: $3,370.50
63950-3679-04 0100 0750 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 1.770 Unit Price: $1,337.50
(4" LINE) This Est: 1.725 This Est: $2,307.19
Total: 2.688 Total: $3,595.20
63950-3679-04 0100 0760 716-08.01 L.F. REMOVAL OF PAVEMENT Bid: 2,290.000 Unit Price: $1.07
MARKING (LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
63950-3679-04 0100 0770 716-10.30 S.F. TRUNCATED DOME DETECTABLE Bid: 120.000 Unit Price: $43.85
WARNING MAT This Est: 0.000 This Est: $0.00
Total: 120.000 Total: $5,262.00
63950-3679-04 0100 0780 716-13.02 L.M. SPRAY THERMO PVMT MRKNG Bid: 0.390 Unit Price: $26,750.00
(60 mil) (6IN LINE) This Est: 0.883 This Est: $23,620.25
Total: 0.883 Total: $23,620.25
63950-3679-04 0100 0790 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $52,665.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $52,665.00
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63950-3679-04 0100 0800  730-02.09 EACH SIGNAL HEAD ASSEMBLY (130 Bid: 6.000 Unit Price: $665.65
WITH BACKPLATE) This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $3,993.90
63950-3679-04 0100 0810  730-02.17 EACH SIGNAL HEAD ASSEMBLY (150 Bid: 2.000 Unit Price: $1,186.65
A2H WITH BACKPLATE) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $2,373.30
63950-3679-04 0100 0820  730-02.30 EACH SIGNAL HEAD ASSEMBLY Bid: 2.000 Unit Price: $871.00
(DESCRIPTION)/(140 A1 WITH This Est: 0.000 This Est: $0.00
BACKPLATE) Total: 2.000 Total: $1,742.00
63950-3679-04 0100 0830  730-03.20 EACH INSTALL PULL BOX (TYPE A) Bid: 6.000 Unit Price: $374.50
This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $2,247.00
63950-3679-04 0100 0840 730-03.21 EACH INSTALL PULL BOX (TYPE B) Bid: 2.000 Unit Price: $374.50
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $749.00
63950-3679-04 0100 0850  730-05.01 EACH ELECTRICAL SERVICE Bid: 1.000 Unit Price: $2,675.00
CONNECTION This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,675.00
63950-3679-04 0100 0860  730-05.02 L.F. SERVICE CABLE (2 CONDUCTOR Bid: 118.000 Unit Price: $1.35
#38 AWG) This Est: 0.000 This Est: $0.00
Total: 148.000 Total: $199.80
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63950-3679-04 0100 0870 730-08.03 L.F. SIGNAL CABLE -7 CONDUCTOR Bid: 890.000 Unit Price: $1.87
This Est: 0.000 This Est: $0.00
Total: 1,110.000 Total: $2,075.70
63950-3679-04 0100 0880 730-08.40 L.F. INTERCONNECT CABLE - FIBER Bid: 331.000 Unit Price: $3.00
OPTIC (DESCRIPTION)/(6 MMFO This Est: 0.000 This Est: $0.00
CABLE) Total: 440.000 Total: $1,320.00
63950-3679-04 0100 0890 730-09.01 L.F. SPAN WIRE Bid: 546.000 Unit Price: $2.15
ASSEMBLY( LBS.MIN.BRK This Est: 0.000 This Est: $0.00
STRENGTH)/(20,753 LBS.MIN.BRK  1otal: 595.000 Total: $1,279.25
STRENGTH)
63950-3679-04 0100 0900 730-10.01 L.F. TETHER WIRE ASSEMBLY - 1/4" Bid: 546.000 Unit Price: $2.15
DIAMETER This Est: 0.000 This Est: $0.00
Total: 595.000 Total: $1,279.25
63950-3679-04 0100 0910 730-12.01 L.F. CONDUIT 1" DIAMETER (PVC) Bid: 796.000 Unit Price: $5.35
This Est: 0.000 This Est: $0.00
Total: 1,028.000 Total: $5,499.80
63950-3679-04 0100 0920 730-12.02 L.F. CONDUIT 2" DIAMETER (PVC) Bid: 396.000 Unit Price: $6.42
This Est: 0.000 This Est: $0.00
Total: 445.000 Total: $2,856.90
63950-3679-04 0100 0930 730-13.03 EACH VEHICLE DETECTOR (4 - Bid: 3.000 Unit Price: $382.00
CHANNEL, RACK MOUNT) This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $1,146.00
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63950-3679-04 0100 0940 730-14.01 L.F. SHIELDED DETECTOR CABLE Bid: 2,504.000 Unit Price: $1.07
This Est: 0.000 This Est: $0.00
Total: 2,610.000 Total: $2,792.70
63950-3679-04 0100 0950 730-14.02 L.F. SAW SLOT Bid: 1,030.000 Unit Price: $3.25
This Est: 0.000 This Est: $0.00
Total: 1,186.000 Total: $3,854.50
63950-3679-04 0100 0960 730-14.03 L.F. LOOP WIRE Bid: 2,524.000 Unit Price: $0.05
This Est: 0.000 This Est: $0.00
Total: 2,722.000 Total: $136.10
63950-3679-04 0100 0970 730-15.11 EACH MODIFY CABINET (DESCRIPTION Bid: 1.000 Unit Price: $3,400.00
(INSTALL FIBER OPTIC This Est: 0.000 This Est: $0.00
INTERCONNECT) Total: 1.000 Total: $3,400.00
63950-3679-04 0100 0980 730-15.32 EACH CABINET (EIGHT PHASE BASE Bid: 1.000 Unit Price: $11,300.00
MOUNTED) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $11,300.00
63950-3679-04 0100 0990 730-16.02 EACH EIGHT PHASE ACTUATED Bid: 1.000 Unit Price: $4.145.00
CONTROLLER This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $4,145.00
63950-3679-04 0100 1000 730-23.01 EACH STEEL STRAIN POLE (SIGNAL Bid: 4.000 Unit Price: $10,935.00
SUPPORT) This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $43,740.00
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63950-3679-04 0100 1010 730-35.06 EACH BATTERY BACK-UP AND POWER Bid: 1.000 Unit Price: $5,725.00
CONDITIONER This Est: 1.000 This Est: $5,725.00
Total: 1.000 Total: $5,725.00
63950-3679-04 0100 1020 740-10.03 S.Y. GEOTEXTILE (TYPE III)(EROSION Bid: 781.000 Unit Price: $3.25
CONTROL) This Est: 0.000 This Est: $0.00
Total: 489.710 Total: $1,591.56
63950-3679-04 0100 1030 740-11.01  L.F. TEMPORARY SEDIMENT TUBE Bid: 13,796.000 Unit Price: $2.68
8IN (DESCRIPTION)/ This Est: 1,270.000 This Est: $3,403.60
(DESCRIPTION) Total: 5,145.000 Total: $13,788.60
63950-3679-04 0100 1040 801-01.07 UNIT TEMPORARY SEEDING (WITH Bid: 60.000 Unit Price: $37.45
MULCH) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
63950-3679-04 0100 1050 801-03 M.G. WATER (SEEDING & SODDING) Bid: 38.000 Unit Price: $21.40
This Est: 179.800 This Est: $3,847.72
Total: 179.800 Total: $3,847.72
63950-3679-04 0100 1060 803-01 S.Y. SODDING (NEW SOD) Bid: 3,170.000 Unit Price: $3.10
This Est: 2,100.000 This Est: $6,510.00
Total: 17,300.000 Total: $53,630.00
63950-3679-04 0100 1070 806-02.03 CYCL PROJECT MOWING Bid: 2.000 Unit Price: $5,350.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $5,350.00
V47 - TSMR  *END OF REPORT*
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