
9/21/2016 20160929

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/31/2016

JJ07919

CNQ020 Pay Period:  9/21/2016Contract: Estimate Number: 0003 to  09/29/2016Estimate Type: Progress Estimate Approved:No

Volunteer Highway Supply Co. Inc.Contractor:

Contractor's
Address:

6814 Tice Lane
Knoxville,  TN   37918

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

05/13/2016

06/02/2016

06/15/2016

08/16/2016

%

$0.00

87.0

86.0

86.0

98.85

%Percent Complete($):

%Percent Behind:

JEFFERSON

0.84

Date Notice to Proceed: 07/06/2016

09/30/2016

09/29/2016

$157,147.50

$154,817.50

$154,055.18 $49,186.53$104,868.65

$-2,334.11

$0.00Test Report Payment Adjustments:

$151,721.07 $103,442.90 48,278.17

$154,055.18 $49,186.53$104,868.65

$0.00 $0.00

$0.00 $0.00

$-1,425.75 $-908.36

Miscellaneous safety improvements on S.R. 66

98.01

20160929

Project(s): 45009-3215-94, 45950-3526-94
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/31/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

HSIP-66(49)37.36 00500011,097.7745009-3215-94 00The miscellaneous safety improvements on S.R. 66 from U.S. 2
HSIP-1296(11)62.64 00505037,180.4045950-3526-94 50The miscellaneous safety improvements on East Dumplin Valley

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

45009-3215-94 0100 9002 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

45950-3526-94 0100 9003 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

45009-3215-94 0100 0010 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $16.70

-62.500

62.500

$-1,043.75

$1,043.75

705-02.02 SINGLE GUARDRAIL (TYPE 2)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Material Discrepancy Payment AdjustmentADJUSTMENT00100100

0.000.000

1,043.7562.500

45950-3526-94 0100 0010 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,225.000 $16.70

62.500

62.500

$1,043.75

$1,043.75

705-02.02 SINGLE GUARDRAIL (TYPE 2)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/31/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 193.75193.75 0.000.0045009-3215-94 0100 9500 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $21.00

0.000

193.750

$0.00

$4,068.75

705-02.20 SINGLE GUARDRAIL (TYPE 2)
LONG POST (6 FT-9 FT)

45950-3526-94 0100 9501 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $21.00

0.000

1,237.500

$0.00

$25,987.50

705-02.20 SINGLE GUARDRAIL (TYPE 2)
LONG POST (6 FT-9 FT)

45009-3215-94 0100 9000 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $25.05

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL

45950-3526-94 0100 9001 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $25.05

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL

45009-3215-94 0100 0020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $400.00

0.000

0.000

$0.00

$0.00

705-04.05 GUARDRAIL TERMINAL
(TYPE-IN-LINE)

45009-3215-94 0100 0030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,975.00

0.000

2.000

$0.00

$3,950.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

45950-3526-94 0100 0020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,975.00

0.000

4.000

$0.00

$7,900.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/31/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

45009-3215-94 0100 0040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,000.00

0.000

0.000

$0.00

$0.00

705-04.09 EARTH PAD FOR TYPE 38 GR
END TREATMENT

45950-3526-94 0100 0030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,000.00

0.000

0.000

$0.00

$0.00

705-04.09 EARTH PAD FOR TYPE 38 GR
END TREATMENT

45009-3215-94 0100 0050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,350.000 $3.00

78.000

4,322.250

$234.00

$12,966.75

705-04.21 GUARDRAIL DELINEATION
ENHANCEMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Material Discrepancy Payment AdjustmentADJUSTMENT00500100

-66.75-22.250

-66.75-22.250

45950-3526-94 0100 0040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,625.000 $3.00

0.000

1,687.500

$0.00

$5,062.50

705-04.21 GUARDRAIL DELINEATION
ENHANCEMENT

45009-3215-94 0100 0060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

225.000 $1.25

0.000

287.500

$0.00

$359.38

706-01 GUARDRAIL REMOVED

45950-3526-94 0100 0050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,250.000 $1.25

0.000

1,275.000

$0.00

$1,593.75

706-01 GUARDRAIL REMOVED
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/31/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.05 1.001.00 0.950.0045009-3215-94 0100 0070 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $500.00

0.952

1.000

$476.00

$500.00

712-01 TRAFFIC CONTROL

45950-3526-94 0100 0060 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,500.00

0.952

1.000

$1,428.00

$1,500.00

712-01 TRAFFIC CONTROL

45009-3215-94 0100 0080 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

98.000 $12.50

0.000

30.000

$0.00

$375.00

713-02.20 ROADSIDE OBSTACLE
DELINEATION

45950-3526-94 0100 0070 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

175.000 $12.50

0.000

49.000

$0.00

$612.50

713-02.20 ROADSIDE OBSTACLE
DELINEATION

45009-3215-94 0100 0090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

528.000 $5.00

430.000

746.000

$2,150.00

$3,730.00

713-02.21 SIGN POST DELINEATION
ENHANCEMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Material Discrepancy Payment AdjustmentADJUSTMENT00900100

-1,090.00-218.000

-1,090.00-218.000

45950-3526-94 0100 0080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

402.000 $5.00

0.000

468.000

$0.00

$2,340.00

713-02.21 SIGN POST DELINEATION
ENHANCEMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Material Discrepancy Payment AdjustmentADJUSTMENT00800100

-330.00-66.000

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/31/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

177.00 229.00229.00 52.000.0045009-3215-94 0100 0100 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

410.000 $3.20

52.000

229.000

$166.40

$732.80

713-11.01 "U" SECTION STEEL POSTS

45950-3526-94 0100 0090 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

85.000 $3.20

0.000

76.000

$0.00

$243.20

713-11.01 "U" SECTION STEEL POSTS

45009-3215-94 0100 0110 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,673.000 $3.00

1,466.160

2,765.120

$4,398.48

$8,295.36

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Material Discrepancy Payment AdjustmentADJUSTMENT01100100

-276.36-92.120

-276.36-92.120

45950-3526-94 0100 0100 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,373.000 $3.00

0.000

1,050.780

$0.00

$3,152.34

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

45009-3215-94 0100 0120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $310.00

0.000

2.000

$0.00

$620.00

713-11.21 P POST SLIP BASE

45950-3526-94 0100 0110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $310.00

0.000

6.000

$0.00

$1,860.00

713-11.21 P POST SLIP BASE
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/31/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

76.00 309.00309.00 266.000.0045009-3215-94 0100 0130 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

295.000 $12.00

266.000

309.000

$3,192.00

$3,708.00

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Material Discrepancy Payment AdjustmentADJUSTMENT01300100

-168.00-14.000

-168.00-14.000

45950-3526-94 0100 0120 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

127.000 $12.00

6.000

120.500

$72.00

$1,446.00

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

45009-3215-94 0100 0140 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

475.000 $13.00

178.000

502.000

$2,314.00

$6,526.00

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Material Discrepancy Payment AdjustmentADJUSTMENT01400100

-351.00-27.000

-351.00-27.000

45950-3526-94 0100 0130 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

211.000 $13.00

0.000

215.000

$0.00

$2,795.00

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Material Discrepancy Payment AdjustmentADJUSTMENT01300100

-52.00-4.000

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/31/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

42.00 52.0052.00 17.000.0045009-3215-94 0100 0150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

67.000 $7.00

17.000

52.000

$119.00

$364.00

713-15.36 REMOVE SIGN, SUPPORT &
FOOTING

45950-3526-94 0100 0140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.000 $7.00

0.000

21.000

$0.00

$147.00

713-15.36 REMOVE SIGN, SUPPORT &
FOOTING

45009-3215-94 0100 0160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $21.00

0.000

147.000

$0.00

$3,087.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

45950-3526-94 0100 0150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

450.000 $21.00

0.000

431.000

$0.00

$9,051.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

45950-3526-94 0100 0160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

35.000 $21.00

0.000

37.000

$0.00

$777.00

716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

45950-3526-94 0100 0170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

110.000 $6.00

0.000

104.000

$0.00

$624.00

716-01.40 REMOVE AND REPLACE LENS
ON SNOWPLOWABLE
REFLECTIVE MARKER

45950-3526-94 0100 0180 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $17.00

25.550

25.550

$434.35

$434.35

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/31/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 60.0060.00 0.000.0045009-3215-94 0100 0170 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

42.000 $8.00

0.000

60.000

$0.00

$480.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

45950-3526-94 0100 0190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

350.000 $8.00

292.000

292.000

$2,336.00

$2,336.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

45009-3215-94 0100 0180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $100.00

0.000

1.000

$0.00

$100.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

45950-3526-94 0100 0200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $100.00

12.000

12.000

$1,200.00

$1,200.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

45009-3215-94 0100 0190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $1.00

0.000

72.000

$0.00

$72.00

716-02.08 PLASTIC PAVEMENT MARKING
(8" DOTTED LINE)

45950-3526-94 0100 0210 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

75.000 $1.00

14.000

14.000

$14.00

$14.00

716-02.08 PLASTIC PAVEMENT MARKING
(8" DOTTED LINE)

45009-3215-94 0100 0200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $150.00

0.000

1.000

$0.00

$150.00

716-04.01 PLASTIC PAVEMENT MARKING
(STRAIGHT-TURN ARROW)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/31/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 4.004.00 4.000.0045950-3526-94 0100 0220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $85.00

4.000

4.000

$340.00

$340.00

716-04.05 PLASTIC PAVEMENT MARKING
(STRAIGHT ARROW)

45009-3215-94 0100 0210 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.150 $1,285.00

0.000

0.120

$0.00

$154.20

716-13.01 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

45950-3526-94 0100 0230 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

23.500 $1,285.00

23.580

23.580

$30,300.30

$30,300.30

716-13.01 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

45009-3215-94 0100 0220 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $0.50

0.000

0.000

$0.00

$0.00

716-13.04 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN DOTTED LINE)

45950-3526-94 0100 0240 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

75.000 $0.50

24.000

24.000

$12.00

$12.00

716-13.04 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN DOTTED LINE)

45009-3215-94 0100 0230 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $500.00

0.000

1.000

$0.00

$500.00

717-01 MOBILIZATION

45950-3526-94 0100 0250 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,500.00

0.000

1.000

$0.00

$1,500.00

717-01 MOBILIZATION

V47 - TSMR *END OF REPORT*
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