
Rpt-ID: RCPCSUM1 Tennessee Date: 06/20/2016
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070029774 Vendor Name: PAVEMENT RESTORATIONS, INC.

Contract ID: CNQ021 Estimate Number: 0002 Pay Period: 05/16/2016
to: 06/15/2016

Contract Location: Time Allowed: 80.0 days
. Time Charged: 57.0 days

Elapsed Calendar Days: 57.0 days
Percent Time: 71.25 %
Percent Complete ($) 107.44 %
Percent Behind: - %

Contractor: Date Let: 02/12/2016
PAVEMENT RESTORATIONS, INC. Date Awarded: 03/02/2016
10162 Stinson Street Date Contract Executed: 03/22/2016
Milan, TN 38222 Date Notice to Proceed: 04/12/2016
Phone: Date Work Began: 05/03/2016

Date to be Completed: 06/30/2016
Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
CROCKETT 
DYER 
GIBSON 
MCNAIRY 
MADISON 
OBION 
SHELBY 
TIPTON 
WEAKLEY 

Project Number BID PCT Fed State Project Number Description 1
98049-8216-14 100.00 STP-REG4(186) The longitudinal joint stabilization on various State Routes

Current Contract Amount $ 118,940.00 
Original Contract Amount $ 118,940.00 

6/20/2016



Total to Date Prev to Date This Estimate
Participating $ 127,570.89 $ 110,118.81 $ 17,452.08

Total Earnings $ 127,570.89 $ 110,118.81 $ 17,452.08 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 127,570.89 $ 110,118.81 $ 17,452.08 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 127,570.89 $ 110,118.81 $ 17,452.08 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 127,570.89 $ 110,118.81 $ 17,452.08 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price

98049-8216-14 0100 9001 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$250.000 

98049-8216-14 0100 9000 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

98049-8216-14 0100 0010 411-01.12 LONGITUDINAL JOINT STABILIZATION S.F. 1,146,112.000 195,596.000 $ 15,452.08 1,256,624.000 $ 99,273.30
$0.079 

98049-8216-14 0100 0020 712-01 TRAFFIC CONTROL LS 1.000 0.100 $ 2,000.00 1.000 $ 20,000.00
$20,000.000 

98049-8216-14 0100 0030 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 204.000 0.000 $ 0.00 204.000 $ 2,692.80
$13.200 

98049-8216-14 0100 0040 712-05.01 WARNING LIGHTS (TYPE A) EACH 26.000 0.000 $ 0.00 0.000 $ 0.00 
$2.200 

98049-8216-14 0100 0050 712-06 SIGNS (CONSTRUCTION) S.F. 459.000 0.000 $ 0.00 448.000 $ 1,724.80

6/20/2016



Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
$3.850 

98049-8216-14 0100 0060 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 880.00 
$440.000 

98049-8216-14 0100 0070 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 3,000.00
$3,000.000 

Project Number: 98049-8216-14 Project Current Amount $ 17,452.08
Contract Current Amount $ 17,452.08 

6/20/2016


