
5/20/2016 20160524

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/28/2016
JJ04221

CNQ024 Pay Period:  5/20/2016Contract: Estimate Number: 0002 to  05/24/2016Estimate Type: Progress

Twin K Construction, Inc.Contractor:
Contractor's
Address:

3705 River Road
Huntsville,  TN   37756

Time
Allowed:
Charged:

Elapsed Calendar Days:
Percent Time:

Dates
Let:

Awarded:
Contract Executed:

Work Began:
To Be Completed:

Substantial Work Complete:
Accepted:

Contract Location:

Counties:

Original Contract:
Current Contract:

Amounts

Payment Due:
Material Discrepancy Adjustments:

Amount Due:
Stockpiled Materials:

Total Earnings:
This EstimatePrevious to DateTotal to Date

Days
Days
Days

02/12/2016
03/02/2016

03/21/2016

05/02/2016

%

$0.00

81.0
44.0
44.0
54.32

%Percent Complete($):
%Percent Behind:

CAMPBELL

---

Date Notice to Proceed: 04/11/2016

06/30/2016

$79,931.25
$93,750.00

$77,142.75 $6,882.75$70,260.00

$0.00
$-1,200.00Test Report Payment Adjustments:

$75,942.75 $59,760.00 16,182.75

$77,142.75 $6,882.75$70,260.00

$0.00 $0.00

$-10,500.00 $9,300.00
$0.00 $0.00

The repair of the bridge on Stinking Creek Road over I-75

80.97

20160524

Project(s) 07100-4146-04
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/28/2016
JJ04221

Bid %Project Number Federal Project Number Project Current Amount Project Description
50007100-4146-04 The repair of the bridge on Stinking Creek Road over I-75 (LNA100.00 5055516,182.75

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

07100-4146-04 0500 9001 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $250.000
0.000
0.000

$0.000
$0.000

108-07

07100-4146-04 0500 9000 HOUR LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1,000.000
0.000
0.000

$0.000
$0.000

108-08.04

07100-4146-04 0500 0020 LS HEAT STRAIGHTENING Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $38,400.000
0.000
1.000

$0.000
$38,400.000

602-10.81

07100-4146-04 0500 0030 LS REPAINTING EXISTING STEEL
STRUCTURES (LOC. & DES.)/
(BRIDGE NO. 07-01280-16.36)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $5,000.000
0.000
1.000

$0.000
$5,000.000

603-02.01

07100-4146-04 0500 0040 LS CONTAINMENT & DISPOSAL OF
WASTE(LOCATION & DESCRP)/
(BRIDGE NO. 07-01280-16.36)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $1,200.000
0.000
1.000

$0.000
$1,200.000

603-05.20

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT00400500
-1,200.000-1.000

0.0000.000

07100-4146-04 0500 0050 LS TRAFFIC CONTROL Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $8,500.000
0.000
1.000

$0.000
$8,500.000

712-01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT00500500
0.0000.000

8,500.0001.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/28/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 3 003 00 3 000 0007100-4146-04 0500 9500 EACH LANE CLOSURE(NIGHT WORK) Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $562.500
3.000
3.000

$1,687.500
$1,687.500

712-01.03

07100-4146-04 0500 0060 EACH FLEXIBLE DRUMS
(CHANNELIZATION)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
162.000 $30.000

0.000
162.000

$0.000
$4,860.000

712-04.02

07100-4146-04 0500 0070 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:
This Est:
Total:Total:

This Est:
525.000 $6.000
529.000
529.000

$3,174.000
$3,174.000

712-06

07100-4146-04 0500 0080 EACH ARROW BOARD (TYPE C) Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $800.000
0.000
1.000

$0.000
$800.000

712-08.03

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT00800500
0.0000.000

800.0001.000

07100-4146-04 0500 9501 HOUR UNIFORMED POLICE OFFICER Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $36.750

55.000
55.000

$2,021.250
$2,021.250

712-08.06

07100-4146-04 0500 0090 L.F. REMOVABLE PAVEMENT
MARKING (8" BARRIER LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
6,780.000 $3.000

0.000
0.000

$0.000
$0.000

712-09.02
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/28/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 1 001 00 0 000 0007100-4146-04 0500 0100 EACH CHANGEABLE MESSAGE SIGN
UNIT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $5,000.000
0.000
1.000

$0.000
$5,000.000

713-16.01

07100-4146-04 0500 0110 LS MOBILIZATION Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $6,500.000
0.000
1.000

$0.000
$6,500.000

717-01

V44 *END OF REPORT*
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