
12/16/2016 20170120

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 02/02/2017

JJ07919

CNQ029 Pay Period:  12/16/2016Contract: Estimate Number: 0010 to  01/20/2017Estimate Type: Progress Estimate Approved:No

Charles Blalock & Sons, Inc.Contractor:

Contractor's
Address:

PO Box 4750
Sevierville,  TN   37864-4750

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

02/12/2016

03/02/2016

03/17/2016

04/05/2016

%

$215,603.42

1335.0

291.0

291.0

21.80

%Percent Complete($):

%Percent Behind:

KNOX

5.84

Date Notice to Proceed: 04/05/2016

11/30/2019

$70,307,639.36

$70,944,183.28

$14,049,158.84 $713,651.23$13,335,507.61

$0.00

$-134,318.38Test Report Payment Adjustments:

$13,914,840.46 $13,284,138.27 630,702.19

$13,833,555.42 $713,651.23$13,119,904.19

$215,603.42 $0.00

$-51,369.34 $-82,949.04

$0.00 $0.00

Construction on US 129 SR-115) from Maloney Rd to Woodson Dr

15.96

20170120

Project(s): 47026-3279-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 02/02/2017

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

NH-115(54)100.00 923636630,702.1947026-3279-14 28The grading, drainage, construction of three (3) bridges, re

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

47026-3279-14 0100 9044 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $280,000.00

0.000

0.000

$0.00

$0.00

104-04.30 ADDITIONAL WORK (    )/VECP
(Grading, Clearing, Erosion Control)

47026-3279-14 0100 9045 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $636,543.92

0.000

0.000

$0.00

$0.00

104M01.02 VALUE ENGINEERING CHANGE

47026-3279-14 0500 9048 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $20,000.00

0.000

0.000

$0.00

$0.00

104M03.10 ADDITIONAL WORK
(DESCRIPTION)/Precast Concrete
Anchor Blocks

47026-3279-14 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $300,000.00

0.000

0.500

$0.00

$150,000.00

105M01 CONSTRUCTION STAKES, LINES
AND GRADES

47026-3279-14 0100 9017 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,800.00

0.000

0.000

$0.00

$0.00

108M07 LIQUIDATED DAMAGES
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 02/02/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

47026-3279-14 0100 9013 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,000.00

0.000

0.000

$0.00

$0.00

108M08.04 LIQUIDATED DAMAGES/(SR-115
lane closure)

47026-3279-14 0100 9014 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $500.00

0.000

0.000

$0.00

$0.00

108M08.04 LIQUIDATED DAMAGES/(lane
closures)

47026-3279-14 0100 9016 15MN Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108M08.07 LIQUIDATED DAMAGES/(Lane
closure for blasting)

47026-3279-14 0100 9015 30MN Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108M08.08 LIQUIDATED DAMAGES/(SR-115
Pacing interval exceeds 30 minutes)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 02/02/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0047026-3279-14 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109M01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUEX)ADJUSTMENT90000100

12,217.6612,217.660

2,252.642,252.640

47026-3279-14 0300 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109M01.01 PAY ADJUSTMENT FOR FUEL

47026-3279-14 0500 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109M01.01 PAY ADJUSTMENT FOR FUEL

47026-3279-14 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109M01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITX)ADJUSTMENT90030100

-4,564.59-4,564.590

-3,497.32-3,497.320

47026-3279-14 0300 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109M01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

47026-3279-14 0500 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109M01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 02/02/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

47026-3279-14 0100 0020 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,640.000 $0.80

0.000

0.000

$0.00

$0.00

109M10.01 TRAINEE

47026-3279-14 0100 0030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,435,000.00

0.000

0.900

$0.00

$1,291,500.00

201M01 CLEARING AND GRUBBING

47026-3279-14 0100 0040 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $69,634.62

0.000

0.050

$0.00

$3,481.73

202M01 REMOVAL OF STRUCTURES AND
OBSTRUCTIONS

47026-3279-14 0100 0050 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

351,631.000 $8.35

5,380.560

57,927.050

$44,927.68

$483,690.87

203M01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

47026-3279-14 0100 9042 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $13.40

0.000

0.000

$0.00

$0.00

203M01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

47026-3279-14 0100 0060 TONN Bid: Unit Price:

This Est:

Total:Total:

This Est:

106,336.000 $27.37

8,221.310

132,398.500

$225,017.25

$3,623,746.95

203M02.01 BORROW EXCAVATION (GRADED
SOLID ROCK)

47026-3279-14 0100 0070 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

87,160.000 $6.75

0.000

0.000

$0.00

$0.00

203M03 BORROW EXCAVATION
(UNCLASSIFIED)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 02/02/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

12648.06 6,318.686,318.68 974.800.0047026-3279-14 0100 9018 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $12.53

974.800

6,318.680

$12,214.24

$79,173.06

203M05 UNDERCUTTING

47026-3279-14 0100 0080 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

39,000.000 $0.53

123.700

123.700

$65.56

$65.56

203M06 WATER

47026-3279-14 0100 0090 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

24,961.000 $10.64

0.000

728.040

$0.00

$7,746.35

203M07 FURNISHING & SPREADING
TOPSOIL

47026-3279-14 0100 9040 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $187.50

0.000

0.000

$0.00

$0.00

203M40.10 TIE-BACK ANCHORS (SOIL)

47026-3279-14 0500 2740 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

25,087.000 $167.89

0.000

0.000

$0.00

$0.00

203M40.10 TIE-BACK ANCHORS (SOIL)

47026-3279-14 0500 2750 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

15,039.000 $167.89

0.000

0.000

$0.00

$0.00

203M40.11 TIE-BACK ANCHORS (ROCK)

47026-3279-14 0500 9041 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $187.50

0.000

0.000

$0.00

$0.00

203M40.11 TIE-BACK ANCHORS (ROCK)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 02/02/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

47026-3279-14 0500 2760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,065.67

0.000

0.000

$0.00

$0.00

203M40.13 SUPPLEMENTAL WALERS

47026-3279-14 0500 2770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $12,875.00

0.000

4.000

$0.00

$51,500.00

203M40.20 SOIL ANCHOR PULLOUT TEST

47026-3279-14 0500 2780 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $12,875.00

0.000

0.000

$0.00

$0.00

203M40.21 ROCK ANCHOR PULLOUT TEST

47026-3279-14 0500 2790 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

618.000 $24.02

0.000

0.000

$0.00

$0.00

204M02.01 DRY EXCAVATION (BRIDGES)

47026-3279-14 0500 2800 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,151.000 $271.05

0.000

0.000

$0.00

$0.00

204M06.02 FLOWABLE FILL (EXCAVATABLE)

47026-3279-14 0100 0100 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

41.000 $76.44

0.000

0.000

$0.00

$0.00

204M08 FOUNDATION FILL MATERIAL

47026-3279-14 0100 0110 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $224.30

0.000

43.030

$0.00

$9,651.63

204M08.01 BACKFILL MATERIAL (FLOWABLE
FILL)

Page 7RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 02/02/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

47026-3279-14 0500 2810 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,565.000 $1,364.75

0.000

0.000

$0.00

$0.00

204M14 CORE DRILLING FOR
PILES(ROCK)

47026-3279-14 0500 2820 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,287.000 $139.05

0.000

0.000

$0.00

$0.00

204M15 CORE DRILLING FOR PILES(SOIL)

47026-3279-14 0100 0120 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

985.000 $35.76

0.000

243.951

$0.00

$8,723.69

209M02.05 300mm TEMPORARY SLOPE
DRAIN

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT01200100

0.010.000

0.000.000

47026-3279-14 0100 0130 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $89.28

0.000

10.668

$0.00

$952.44

209M02.07 450mm TEMPORARY SLOPE
DRAIN

47026-3279-14 0100 0140 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

280.000 $32.94

0.000

0.000

$0.00

$0.00

209M03.22 FILTER SOCK (450mm)

47026-3279-14 0100 0150 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

46.000 $33.36

0.000

0.000

$0.00

$0.00

209M03.23 Filter Sock (24 inch)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 02/02/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

235.57 153.71153.71 3.580.0047026-3279-14 0100 0160 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,603.000 $3.92

3.580

153.710

$14.03

$602.54

209M05 SEDIMENT REMOVAL

47026-3279-14 0100 0170 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

600.000 $61.77

0.000

7.400

$0.00

$457.10

209M05.01 SEDIMENT REMOVAL
(CULVERTS)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT01700100

-457.10-7.400

0.000.000

47026-3279-14 0100 0180 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

14,374.000 $11.48

0.000

2,606.930

$0.00

$29,927.56

209M08.02 TEMPORARY SILT FENCE (WITH
BACKING)

47026-3279-14 0100 0190 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

13,815.000 $4.59

0.000

1,190.038

$0.00

$5,462.27

209M08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)

47026-3279-14 0100 0200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

333.000 $203.66

0.000

95.000

$0.00

$19,347.70

209M08.07 Rock Check Dam

47026-3279-14 0100 0210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

101.000 $298.34

0.000

57.000

$0.00

$17,005.38

209M08.08 Enhanced Rock Check Dam
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 02/02/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

47026-3279-14 0100 0220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $300.36

0.000

0.000

$0.00

$0.00

209M08.09 FILTER SOCK CHECK DAM

47026-3279-14 0100 0230 BAG Bid: Unit Price:

This Est:

Total:Total:

This Est:

17,649.000 $2.61

4,200.000

4,687.000

$10,962.00

$12,233.07

209M09.01 SANDBAGS

47026-3279-14 0100 0240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

26.000 $657.27

1.000

3.000

$657.27

$1,971.81

209M09.04 SEDIMENT FILTER BAG (450mm X
300mm)

47026-3279-14 0100 0250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

212.000 $100.12

0.000

10.000

$0.00

$1,001.20

209M09.43 CURB INLET PROTECTION (TYPE
4)

47026-3279-14 0100 0260 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $117.56

0.000

0.000

$0.00

$0.00

209M10.20 TEMPORARY SEDIMENT TRAP

47026-3279-14 0100 0270 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

499.000 $2.98

0.000

83.610

$0.00

$249.16

209M20.03 POLYETHYLENE SHEETING (6
MIL. MINIMUM)

47026-3279-14 0100 0280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

57.000 $226.71

0.000

7.000

$0.00

$1,586.97

209M40.33 Catch Basin Filter Assembly (Type
D)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 02/02/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

47026-3279-14 0100 0290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $440.62

0.000

0.000

$0.00

$0.00

209M40.41 CATCH BASIN FILTER
ASSEMBLY(TYPE 1)

47026-3279-14 0100 0300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

33.000 $530.65

0.000

0.000

$0.00

$0.00

209M40.42 CATCH BASIN FILTER
ASSEMBLY(TYPE 2)

47026-3279-14 0100 0310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $720.91

0.000

0.000

$0.00

$0.00

209M40.43 CATCH BASIN FILTER
ASSEMBLY(TYPE 3)

47026-3279-14 0100 0320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,061.29

0.000

0.000

$0.00

$0.00

209M40.44 CATCH BASIN FILTER
ASSEMBLY(TYPE 4)

47026-3279-14 0100 0330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $1,201.44

0.000

0.000

$0.00

$0.00

209M40.45 CATCH BASIN FILTER
ASSEMBLY(TYPE 5)

47026-3279-14 0100 0340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

155.000 $390.50

0.000

0.000

$0.00

$0.00

209M40.46 CATCH BASIN FILTER
ASSEMBLY(TYPE 6)

47026-3279-14 0100 0350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $851.08

0.000

0.000

$0.00

$0.00

209M40.47 CATCH BASIN FILTER
ASSEMBLY(TYPE 7)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 02/02/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

47026-3279-14 0100 0360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,131.37

0.000

0.000

$0.00

$0.00

209M40.48 CATCH BASIN FILTER
ASSEMBLY(TYPE 8)

47026-3279-14 0100 0370 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $73,349.12

0.000

0.000

$0.00

$0.00

209M65.01 TEMPORARY STREAM
DIVERSION (DESCRIPTION)/
(STR-2)

47026-3279-14 0100 0380 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $54,694.22

0.000

1.000

$0.00

$54,694.22

209M65.02 TEMPORARY STREAM
DIVERSION (DESCRIPTION)

47026-3279-14 0100 0390 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $642.70

0.000

0.000

$0.00

$0.00

209M65.03 TEMPORARY DIVERSION
CHANNEL

47026-3279-14 0100 0400 TONN Bid: Unit Price:

This Est:

Total:Total:

This Est:

107,417.000 $26.58

393.780

9,271.820

$10,466.67

$246,444.98

303M01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUEL)ADJUSTMENT04000100

-0.879.170

0.000.000

47026-3279-14 0100 0410 TONN Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,823.000 $38.95

0.000

0.000

$0.00

$0.00

303M01.01 GRANULAR BACKFILL
(ROADWAY)
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Estimate Summary to Contractor Report

Print Date: 02/02/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

47026-3279-14 0500 2830 TONN Bid: Unit Price:

This Est:

Total:Total:

This Est:

111.000 $62.44

0.000

0.000

$0.00

$0.00

303M01.02 GRANULAR BACKFILL (BRIDGES)

47026-3279-14 0100 0420 TONN Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,278.000 $36.38

0.000

0.000

$0.00

$0.00

303M01.03 GRANULAR BACKFILL (RETAINING
WALLS)

47026-3279-14 0500 2840 TONN Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,245.000 $48.35

0.000

0.000

$0.00

$0.00

303M01.03 GRANULAR BACKFILL (RETAINING
WALLS)

47026-3279-14 0100 0430 TONN Bid: Unit Price:

This Est:

Total:Total:

This Est:

28,402.000 $37.62

2,757.730

19,866.014

$103,745.80

$747,359.45

303M10.01 MINERAL AGGREGATE (SIZE 57)

47026-3279-14 0100 0440 TONN Bid: Unit Price:

This Est:

Total:Total:

This Est:

600.000 $41.34

0.000

0.000

$0.00

$0.00

303M10.02 MINERAL AGGREGATE (SIZE 2)

47026-3279-14 0100 0450 TONN Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,495.000 $74.92

568.820

568.820

$42,615.99

$42,615.99

307M01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

47026-3279-14 0100 0460 TONN Bid: Unit Price:

This Est:

Total:Total:

This Est:

13,999.000 $82.09

718.690

1,109.160

$58,997.26

$91,050.94

307M01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 6.996.99 0.000.0047026-3279-14 0100 0470 TONN Bid: Unit Price:

This Est:

Total:Total:

This Est:

120.000 $147.36

0.000

6.990

$0.00

$1,030.05

307M01.15 ASC MIX (PG64-22) (BPMLC-HM)
GRADING CS

47026-3279-14 0100 0480 TONN Bid: Unit Price:

This Est:

Total:Total:

This Est:

17,877.000 $67.02

0.000

0.000

$0.00

$0.00

307M02.01 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING A

47026-3279-14 0100 0490 TONN Bid: Unit Price:

This Est:

Total:Total:

This Est:

558.000 $707.28

0.000

0.000

$0.00

$0.00

307M02.02 ASPHALT CEMENT (PG70-22)
(BPMB-HM) GRADING A-S

47026-3279-14 0100 0500 TONN Bid: Unit Price:

This Est:

Total:Total:

This Est:

16,575.000 $49.31

0.000

0.000

$0.00

$0.00

307M02.03 AGGREGATE (BPMB-HM)
GRADING A-S

47026-3279-14 0100 0510 TONN Bid: Unit Price:

This Est:

Total:Total:

This Est:

11,694.000 $76.11

0.000

0.000

$0.00

$0.00

307M02.08 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING
B-M2

47026-3279-14 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307M03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90070100

-2,040.97-2,040.970

-1,457.55-1,457.550

Page 14RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 02/02/2017
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
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47026-3279-14 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307M05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

47026-3279-14 0100 0520 TONN Bid: Unit Price:

This Est:

Total:Total:

This Est:

219.000 $454.15

0.000

0.000

$0.00

$0.00

402M01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

47026-3279-14 0100 0530 TONN Bid: Unit Price:

This Est:

Total:Total:

This Est:

768.000 $17.03

0.000

0.000

$0.00

$0.00

402M02 AGGREGATE FOR COVER
MATERIAL (PC)

47026-3279-14 0100 0540 TONN Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $700.40

0.000

0.000

$0.00

$0.00

403M01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

47026-3279-14 0100 0550 TONN Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,577.000 $111.91

0.000

0.000

$0.00

$0.00

411M01.07 ASPHALT CONCRETE MIX
(PG64-22) (ACS) GRADING E
(SHOULDER)

47026-3279-14 0100 0560 TONN Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,252.000 $108.28

0.000

0.000

$0.00

$0.00

411M01.10 ACS MIX(PG64-22) GRADING D

47026-3279-14 0100 0570 TONN Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,195.000 $101.97

0.000

0.000

$0.00

$0.00

411M02.10 ACS MIX(PG70-22) GRADING D
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Item # Item Code Units
Primary/
Supplemental Description

47026-3279-14 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411M03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

47026-3279-14 0100 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411M03.32 RIDEABILITY (SP411B)

47026-3279-14 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411M05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

47026-3279-14 0100 0580 km Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.100 $5,000.00

0.000

0.000

$0.00

$0.00

411M12.01 SCORING SHOULDERS (CONT
16IN WIDTH)

47026-3279-14 0100 0590 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,000.000 $1.82

0.000

0.000

$0.00

$0.00

415M01.02 COLD PLANING BITUMINOUS
PAVEMENT

47026-3279-14 0500 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

602M04 STEEL INSPECTION COST

47026-3279-14 0500 2850 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,331,154.60

0.000

0.000

$0.00

$0.00

602M04.01 STEEL STRUCTURES (LOCATION
& DESCRIPTION)/(BRIDGE NO. 1)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT28500500

215,603.420.000

0.000.000
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0.00 31.0031.00 0.000.0047026-3279-14 0100 0600 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

328.000 $689.95

0.000

31.000

$0.00

$21,388.45

604M01.01 CLASS A CONCRETE (ROADWAY)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT06000100

-21,388.45-31.000

0.000.000

47026-3279-14 0100 0610 kg Bid: Unit Price:

This Est:

Total:Total:

This Est:

39,017.000 $1.44

0.000

3,197.600

$0.00

$4,604.54

604M01.02 STEEL BAR REINFORCEMENT
(ROADWAY)

47026-3279-14 0300 2720 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

272.000 $878.17

0.000

0.000

$0.00

$0.00

604M02.01 CLASS A CONCRETE (BOX
BRIDGES)

47026-3279-14 0300 2730 kg Bid: Unit Price:

This Est:

Total:Total:

This Est:

39,017.000 $1.44

0.000

0.000

$0.00

$0.00

604M02.02 STEEL BAR REINFORCEMENT
(BOX BRIDGES)

47026-3279-14 0500 2860 kg Bid: Unit Price:

This Est:

Total:Total:

This Est:

204,810.000 $1.75

0.000

0.000

$0.00

$0.00

604M02.03 EPOXY COATED REINFORCING
STEEL

47026-3279-14 0500 2870 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

692.000 $792.83

0.000

0.000

$0.00

$0.00

604M03.01 CLASS A CONCRETE (BRIDGES)
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47026-3279-14 0500 2880 kg Bid: Unit Price:

This Est:

Total:Total:

This Est:

66,539.000 $1.44

0.000

0.000

$0.00

$0.00

604M03.02 STEEL BAR REINFORCEMENT
(BRIDGES)

47026-3279-14 0500 2890 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

707.000 $275.98

0.000

0.000

$0.00

$0.00

604M03.04 PAVEMENT @ BRIDGE ENDS

47026-3279-14 0500 2900 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

932.000 $777.95

0.000

0.000

$0.00

$0.00

604M03.09 CLASS D CONCRETE (BRIDGE
DECK)

47026-3279-14 0500 2910 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,434.000 $8.93

0.000

0.000

$0.00

$0.00

604M04.01 APPLIED TEXTURE FINISH (NEW
STRUCTURES)

47026-3279-14 0500 2920 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,758.000 $3.25

0.000

0.000

$0.00

$0.00

604M05.31 BRIDGE DECK GROOVING
(MECHANICAL)

47026-3279-14 0500 2930 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

153.000 $625.61

0.000

153.000

$0.00

$95,718.33

604M07.01 RETAINING WALL (DESCRIPTION)/
(WALL NO. 1)

47026-3279-14 0500 2940 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

151.000 $837.10

0.000

0.000

$0.00

$0.00

604M07.02 RETAINING WALL (DESCRIPTION)/
(WALL NO. 2)
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47026-3279-14 0500 2950 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $968.17

0.000

0.000

$0.00

$0.00

604M07.03 RETAINING WALL (DESCRIPTION)/
(WALL NO. 3)

47026-3279-14 0500 2960 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $1,123.56

0.000

0.000

$0.00

$0.00

604M07.04 RETAINING WALL (DESCRIPTION)/
(WALL NO. 4)

47026-3279-14 0500 2970 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

337.000 $1,335.22

0.000

0.000

$0.00

$0.00

604M07.05 RETAINING WALL (DESCRIPTION)/
(WALL NO. 5)

47026-3279-14 0500 2980 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

44.000 $1,192.43

0.000

0.000

$0.00

$0.00

604M07.06 RETAINING WALL (DESCRIPTION)/
(WALL NO. 6)

47026-3279-14 0500 2990 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,641.000 $617.65

0.000

0.000

$0.00

$0.00

604M07.07 RETAINING WALL (DESCRIPTION)/
(WALL NO. 7)

47026-3279-14 0500 3000 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,199.000 $419.85

0.000

0.000

$0.00

$0.00

604M07.08 RETAINING WALL (DESCRIPTION)/
(WALL NO. 8)

47026-3279-14 0500 3010 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

416.000 $1,845.45

0.000

0.000

$0.00

$0.00

604M07.09 RETAINING WALL (DESCRIPTION)/
(WALL NO. 9)
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47026-3279-14 0500 3020 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

90.000 $1,411.36

0.000

0.000

$0.00

$0.00

604M07.10 RETAINING WALL (DESCRIPTION)/
(WALL NO. 10)

47026-3279-14 0100 0620 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $29.79

0.000

0.000

$0.00

$0.00

604M36 SCARIFYING

47026-3279-14 0500 3030 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,253.000 $259.59

0.000

0.000

$0.00

$0.00

606M02.03 STEEL PILES (250mm)

47026-3279-14 0500 3040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

256.000 $146.65

0.000

0.000

$0.00

$0.00

606M02.06 PILE TIPS (STEEL PILES, 250mm)

47026-3279-14 0500 3050 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,840.000 $75.10

0.000

0.000

$0.00

$0.00

606M02.31 WOOD LAGGING/(SEE PLANS)

47026-3279-14 0500 3060 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,644.000 $306.32

0.000

0.000

$0.00

$0.00

606M04.03 STEEL PILES (350mm)

47026-3279-14 0100 0630 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,468.000 $183.66

4.877

56.699

$895.71

$10,413.34

607M03.02 450mm CONCRETE PIPE
CULVERT (CLASS III)
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47026-3279-14 0100 0640 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

34.000 $197.10

0.000

0.000

$0.00

$0.00

607M03.03 450mm CONCRETE PIPE
CULVERT (CLASS IV)

47026-3279-14 0100 0650 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $233.15

17.069

73.152

$3,979.64

$17,055.39

607M03.04 450mm CONCRETE PIPE
CULVERT (CLASS V)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT06500100

-3,411.45-14.632

-3,411.45-14.632

47026-3279-14 0100 0660 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,320.700 $227.75

3.780

121.228

$860.90

$27,609.68

607M05.02 600mm CONCRETE PIPE
CULVERT (CLASS III)

47026-3279-14 0100 0670 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

34.000 $237.34

0.000

0.000

$0.00

$0.00

607M05.03 600mm CONCRETE PIPE
CULVERT (CLASS IV)

47026-3279-14 0100 0680 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

835.000 $304.39

0.000

82.296

$0.00

$25,050.08

607M06.02 750mm CONCRETE PIPE
CULVERT (CLASS III)

47026-3279-14 0100 0690 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

849.000 $359.43

0.000

0.000

$0.00

$0.00

607M07.02 900mm CONCRETE PIPE
CULVERT (CLASS III)
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46.33 48.7648.76 0.000.0047026-3279-14 0100 0700 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

53.000 $410.08

0.000

48.760

$0.00

$19,995.50

607M07.04 900mm CONCRETE PIPE
CULVERT (CLASS V)

47026-3279-14 0100 0710 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

387.000 $558.05

4.876

4.876

$2,721.05

$2,721.05

607M09.02 1200mm CONCRETE PIPE
CULVERT (CLASS III)

47026-3279-14 0100 0720 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

182.000 $550.54

0.000

0.000

$0.00

$0.00

607M09.03 1200mm CONCRETE PIPE
CULVERT (CLASS IV)

47026-3279-14 0100 0730 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

72.000 $609.23

0.000

63.399

$0.00

$38,624.57

607M09.04 1200mm CONCRETE PIPE
CULVERT (CLASS V)

47026-3279-14 0100 0740 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

59.000 $1,015.10

0.000

21.946

$0.00

$22,277.38

607M11.03 1500mm CONCRETE PIPE
CULVERT (CLASS III)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT07400100

-22,277.38-21.946

0.000.000

47026-3279-14 0100 0750 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

123.000 $802.86

58.520

60.950

$46,983.37

$48,934.32

607M11.04 1500mm CONCRETE PIPE
CULVERT (CLASS IV)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT07500100

-41,098.40-51.190

-41,098.40-51.190
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136.54 90.2190.21 21.940.0047026-3279-14 0100 0760 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

289.000 $1,061.24

21.940

90.214

$23,283.61

$95,738.71

607M13.03 1800mm CONCRETE PIPE
CULVERT (CLASS III)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT07600100

-5,130.03-4.834

-5,130.03-4.834

47026-3279-14 0100 0770 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

118.000 $1,104.01

0.000

117.042

$0.00

$129,215.54

607M13.04 1800mm CONCRETE PIPE
CULVERT (CLASS IV)

47026-3279-14 0100 0780 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

288.000 $1,327.96

0.000

218.219

$0.00

$289,786.10

607M13.05 1800mm CONCRETE PIPE
CULVERT (CLASS V)

47026-3279-14 0100 0790 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.000 $241.10

0.000

0.000

$0.00

$0.00

607M38.02 450mm CORRUGATED METAL
PIPE CULVERT (PRECOATED)

47026-3279-14 0100 0800 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

128.000 $112.48

24.384

95.297

$2,742.71

$10,719.01

607M39.02 450mm PIPE CULVERT (SIDE
DRAIN)

47026-3279-14 0100 0810 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

62.000 $157.04

0.000

0.000

$0.00

$0.00

607M39.03 600mm PIPE CULVERT (SIDE
DRAIN)
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47026-3279-14 0100 0820 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

98.000 $65.40

0.000

0.000

$0.00

$0.00

610M07.03 450mm PIPE DRAIN (BRIDGE
DRAIN)

47026-3279-14 0100 0830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $26,303.81

0.000

1.000

$0.00

$26,303.81

611M01.04 MANHOLES, > 3m - 5m DEPTH

47026-3279-14 0100 0840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $35,589.72

0.000

1.000

$0.00

$35,589.72

611M01.06 MANHOLES, > 6m - 7m DEPTH

47026-3279-14 0100 0850 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $41,067.65

0.000

0.000

$0.00

$0.00

611M01.07 MANHOLES, > 7m - 8m DEPTH

47026-3279-14 0100 0860 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $45,328.26

0.000

1.000

$0.00

$45,328.26

611M01.10 MANHOLES,(__m - __m DEPTH)/(
> 8m - 9m DEPTH)

47026-3279-14 0100 0870 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $58,266.12

0.000

0.000

$0.00

$0.00

611M01.11 MANHOLES,(__m - __m DEPTH)/(
> 11m - 12m DEPTH)

47026-3279-14 0100 0880 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $4,024.57

3.000

5.000

$12,073.71

$20,122.85

611M02.01 SPRING DRAIN BOX, TYPE 1
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47026-3279-14 0100 0890 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,024.60

0.000

0.000

$0.00

$0.00

611M02.10 JUNCTION BOX, TYPE 1

47026-3279-14 0100 0900 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $6,013.50

0.000

2.000

$0.00

$12,027.00

611M02.11 JUNCTION BOX, TYPE 2

47026-3279-14 0100 0910 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $8,234.91

1.000

2.000

$8,234.91

$16,469.82

611M02.12 JUNCTION BOX, TYPE 3

47026-3279-14 0100 0920 kg Bid: Unit Price:

This Est:

Total:Total:

This Est:

812.000 $10.00

0.000

0.000

$0.00

$0.00

611M07.03 STRUCTURAL STEEL (PIPE
ENDWALLS)

47026-3279-14 0100 0930 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,393.61

0.000

2.000

$0.00

$4,787.22

611M07.57 24IN ENDWALL (CROSS DRAIN)
3:1

47026-3279-14 0100 0940 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $2,809.84

0.000

0.000

$0.00

$0.00

611M07.58 600mm ENDWALL (CROSS DRAIN
4:1

47026-3279-14 0100 0950 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $2,801.52

1.000

3.000

$2,801.52

$8,404.56

611M12.02 CATCH BASINS, TYPE 12, > 1m -
2m DEPTH
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0.00 1.001.00 0.000.0047026-3279-14 0100 0960 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $3,644.78

0.000

1.000

$0.00

$3,644.78

611M12.03 CATCH BASINS, TYPE 12, > 2m -
3m DEPTH

47026-3279-14 0100 0970 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $5,807.13

0.000

1.000

$0.00

$5,807.13

611M14.02 CATCH BASINS, TYPE 14, > 1m -
2m DEPTH

47026-3279-14 0100 0980 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,908.87

0.000

0.000

$0.00

$0.00

611M14.03 CATCH BASINS, TYPE 14, > 2m -
3m DEPTH

47026-3279-14 0100 0990 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $9,895.09

0.000

0.000

$0.00

$0.00

611M16.03 CATCH BASINS, TYPE 16, > 2m -
3m DEPTH

47026-3279-14 0100 1000 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $3,219.55

0.000

2.000

$0.00

$6,439.10

611M25.02 CATCH BASINS, TYPE 25, > 1m -
2m DEPTH

47026-3279-14 0100 1010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $4,062.81

0.000

2.000

$0.00

$8,125.62

611M25.03 CATCH BASINS, TYPE 25, > 2m -
3m DEPTH

47026-3279-14 0100 1020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $5,059.71

0.000

0.000

$0.00

$0.00

611M25.04 CATCH BASINS, TYPE 25, > 3m -
4m DEPTH
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47026-3279-14 0100 1030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $6,390.81

0.000

0.000

$0.00

$0.00

611M26.02 CATCH BASINS, TYPE 26, > 1m -
2m DEPTH

47026-3279-14 0100 1040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $8,138.03

0.000

0.000

$0.00

$0.00

611M26.03 CATCH BASINS, TYPE 26, > 2m -
3m DEPTH

47026-3279-14 0100 1050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

39.000 $4,388.64

0.000

2.000

$0.00

$8,777.28

611M41.02 CATCH BASINS, TYPE 41, > 1m -
2m DEPTH

47026-3279-14 0100 1060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $5,460.74

0.000

1.000

$0.00

$5,460.74

611M41.03 CATCH BASINS, TYPE 41, > 2m -
3m DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT10600100

-5,460.74-1.000

0.000.000

47026-3279-14 0100 1070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $4,195.20

1.000

3.000

$4,195.20

$12,585.60

611M42.02 CATCH BASINS, TYPE 42, > 1m -
2m DEPTH

47026-3279-14 0100 1080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $5,267.30

0.000

0.000

$0.00

$0.00

611M42.03 CATCH BASINS, TYPE 42, > 2m -
3m DEPTH
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47026-3279-14 0100 1090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,029.13

0.000

0.000

$0.00

$0.00

611M42.05 CATCH BASINS, TYPE 42, > 4m -
5m DEPTH

47026-3279-14 0100 1100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $8,713.51

0.000

0.000

$0.00

$0.00

611M42.06 CATCH BASINS, TYPE 42, > 5m -
6m DEPTH

47026-3279-14 0100 1110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $11,087.63

0.000

0.000

$0.00

$0.00

611M42.08 CATCH BASINS, TYPE 42, > 7m -
8m DEPTH

47026-3279-14 0100 1120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $8,842.21

0.000

0.000

$0.00

$0.00

611M43.02 CATCH BASINS, TYPE 43, > 1m -
2m DEPTH

47026-3279-14 0100 1130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $11,587.65

0.000

0.000

$0.00

$0.00

611M43.03 CATCH BASINS, TYPE 43, > 2m -
3m DEPTH

47026-3279-14 0100 1140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $17,751.92

0.000

0.000

$0.00

$0.00

611M44.02 CATCH BASINS, TYPE 44, > 1m -
2m DEPTH

47026-3279-14 0100 1150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $21,786.25

0.000

0.000

$0.00

$0.00

611M44.03 CATCH BASINS, TYPE 44, > 2m -
3m DEPTH
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1.00 2.002.00 0.000.0047026-3279-14 0100 1160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $40,917.89

0.000

2.000

$0.00

$81,835.78

611M44.07 CATCH BASINS, TYPE 44, > 6m -
7m DEPTH

47026-3279-14 0100 1170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $50,876.79

0.000

0.000

$0.00

$0.00

611M44.09 CATCH BASINS, TYPE 44, > 8m -
9m DEPTH

47026-3279-14 0100 1180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $9,993.80

0.000

0.000

$0.00

$0.00

611M45.02 CATCH BASINS, TYPE 45, > 1m -
2m DEPTH

47026-3279-14 0100 1190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $11,592.16

0.000

0.000

$0.00

$0.00

611M45.03 CATCH BASINS, TYPE 45, > 2m -
3m DEPTH

47026-3279-14 0500 3070 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

831.000 $755.24

0.000

0.000

$0.00

$0.00

615M01.11 PRESTRESSED CONCRETE BULB
TEE BEAM (150mm WEB)(BT-63)

47026-3279-14 0500 3080 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

513.000 $519.29

0.000

0.000

$0.00

$0.00

620M05 CONCRETE PARAPET WITH
STRUCTURAL TUBING

47026-3279-14 0100 1200 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

264.000 $112.48

0.000

184.556

$0.00

$20,758.86

621M03.02 450mm TEMPORARY DRAINAGE
PIPE

47026-3279-14 0100 1210 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

427.000 $157.04

0.000

292.338

$0.00

$45,908.76

621M03.03 600mm TEMPORARY DRAINAGE
PIPE

Page 29RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 02/02/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

60.96 60.9660.96 0.000.0047026-3279-14 0100 1220 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

268.000 $214.39

0.000

60.960

$0.00

$13,069.21

621M03.04 750mm TEMPORARY DRAINAGE
PIPE

47026-3279-14 0100 1230 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,500.000 $50.00

0.000

0.000

$0.00

$0.00

621M05.01 TEMPORARY SHORING

47026-3279-14 0500 3090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $1,648.00

0.000

0.000

$0.00

$0.00

624M01.01 LOAD CELLS

47026-3279-14 0500 3100 kg Bid: Unit Price:

This Est:

Total:Total:

This Est:

213,938.000 $1.44

0.000

0.000

$0.00

$0.00

624M03.01 RETAINING WALL REINFORCING
STEEL

47026-3279-14 0500 3110 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

149.000 $250.00

0.000

0.000

$0.00

$0.00

625M01.07 PIEZOMETER

47026-3279-14 0500 3120 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

149.000 $250.00

0.000

0.000

$0.00

$0.00

625M01.08 INCLINOMETER

47026-3279-14 0500 3130 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,788.000 $307.84

0.000

0.000

$0.00

$0.00

625M02.40 DRILLED SHAFT CONCRETE
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47026-3279-14 0100 1240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $500.00

0.000

0.000

$0.00

$0.00

630M01.06 CONCRETE BOLLARD/GUARD
POST

47026-3279-14 0100 1250 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

833.000 $43.58

0.000

0.000

$0.00

$0.00

701M01.01 CONCRETE SIDEWALK (100mm)

47026-3279-14 0100 1260 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,324.000 $76.64

0.000

0.000

$0.00

$0.00

701M02 CONCRETE DRIVEWAY

47026-3279-14 0100 1270 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $278.60

0.000

0.000

$0.00

$0.00

701M02.03 CONCRETE HANDICAP RAMP

47026-3279-14 0100 1280 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,080.000 $318.04

0.000

0.000

$0.00

$0.00

701M03 CONCRETE MEDIAN PAVEMENT

47026-3279-14 0100 1290 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

59.000 $379.47

16.520

21.180

$6,268.84

$8,037.17

702M01 CONCRETE CURB

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT12900100

-8,037.17-21.180

-6,268.84-16.520

47026-3279-14 0100 1300 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,584.000 $344.87

9.440

111.740

$3,255.57

$38,535.77

702M03 CONCRETE COMBINED CURB &
GUTTER
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47026-3279-14 0100 1310 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

175.000 $431.66

0.000

0.000

$0.00

$0.00

703M01 CEMENT CONCRETE DITCH
PAVING

47026-3279-14 0100 1320 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

156.000 $226.35

0.000

0.000

$0.00

$0.00

705M01.01 GUARDRAIL AT BRIDGE ENDS

47026-3279-14 0100 9006 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $103.00

0.000

0.000

$0.00

$0.00

705M01.19 BORE HOLE IN ROCK FOR ITEM
705-02.02

47026-3279-14 0100 1330 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,427.000 $51.50

163.678

163.678

$8,429.42

$8,429.42

705M02.02 SINGLE GUARDRAIL (TYPE 2)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT13300100

-8,429.42-163.678

-8,429.42-163.678

47026-3279-14 0100 1340 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $74.32

0.000

0.000

$0.00

$0.00

705M02.03 SINGLE GUARDRAIL (TYPE 2)
LONG POST

47026-3279-14 0100 1350 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $74.32

0.000

0.000

$0.00

$0.00

705M03.04 MEDIAN DIVIDER GUARDRAIL AT
CONCRETE BARRIER
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47026-3279-14 0100 1360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $566.50

0.000

0.000

$0.00

$0.00

705M04.03 GUARDRAIL TERMINAL (TYPE 13)

47026-3279-14 0100 1370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $1,931.25

2.000

2.000

$3,862.50

$3,862.50

705M04.04 GUARDRAIL TERMINAL (TYPE 21)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT13700100

-3,862.50-2.000

-3,862.50-2.000

47026-3279-14 0100 1380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $566.50

3.000

3.000

$1,699.50

$1,699.50

705M04.05 GUARDRAIL TERMINAL
(TYPE-IN-LINE)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT13800100

-1,699.50-3.000

-1,699.50-3.000

47026-3279-14 0100 1390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $2,034.25

2.000

2.000

$4,068.50

$4,068.50

705M04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT13900100

-4,068.50-2.000

-4,068.50-2.000

47026-3279-14 0100 1400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $20,000.00

0.000

0.000

$0.00

$0.00

705M07.11 TRUCK MOUNTED ENERGY
ATTENUATOR
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47026-3279-14 0100 1410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $17,304.00

0.000

0.000

$0.00

$0.00

705M08.13 PERMANENT IMPACT
ATTENUATOR NCHRP 350 TL-3

47026-3279-14 0100 1420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $7,673.50

0.000

3.000

$0.00

$23,020.50

705M08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

47026-3279-14 0100 1430 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,025.000 $1.03

0.000

60.960

$0.00

$62.79

706M01 GUARDRAIL REMOVED

47026-3279-14 0100 1440 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,458.000 $35.48

0.000

0.000

$0.00

$0.00

707M01.11 CHAIN LINK FENCE (1.8m)

47026-3279-14 0100 1450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

106.000 $180.25

0.000

0.000

$0.00

$0.00

707M01.12 END & CORNER POST
ASSEMBLY(CHAIN-LINK FENCE
1.8m)

47026-3279-14 0100 1460 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $20.60

0.000

0.000

$0.00

$0.00

707M06.01 REMOVAL OF FENCE
(DESCRIPTION)/(WOVEN WIRE)

47026-3279-14 0100 1470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

121.000 $268.47

0.000

0.000

$0.00

$0.00

708M02.01 MARKERS (CONCRETE R.O.W.
POSTS)

Page 34RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 02/02/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

47026-3279-14 0500 3140 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

195.000 $474.64

0.000

0.000

$0.00

$0.00

709M04 REINFORCED CONCRETE SLOPE
PAVEMENT

47026-3279-14 0100 1480 TONN Bid: Unit Price:

This Est:

Total:Total:

This Est:

764.000 $40.40

363.660

835.780

$14,691.86

$33,765.51

709M05.05 MACHINED RIP-RAP (CLASS A-3)

47026-3279-14 0100 1490 TONN Bid: Unit Price:

This Est:

Total:Total:

This Est:

761.000 $40.40

58.190

2,678.990

$2,350.88

$108,231.20

709M05.06 MACHINED RIP-RAP (CLASS A-1)

47026-3279-14 0100 1500 TONN Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,044.000 $48.84

0.000

0.000

$0.00

$0.00

709M05.08 MACHINED RIP-RAP (CLASS B)

47026-3279-14 0100 1510 TONN Bid: Unit Price:

This Est:

Total:Total:

This Est:

174.000 $48.84

0.000

89.030

$0.00

$4,348.23

709M05.09 MACHINED RIP-RAP (CLASS C)

47026-3279-14 0100 1520 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,439.000 $18.58

0.000

424.000

$0.00

$7,877.92

710M02 AGGREGATE UNDERDRAINS
(WITH PIPE)

47026-3279-14 0100 1530 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

562.000 $10.14

0.000

10.000

$0.00

$101.40

710M05 LATERAL UNDERDRAIN
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47026-3279-14 0100 1540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

29.000 $515.00

0.000

0.000

$0.00

$0.00

710M06.15 LATERAL UNDERDRAIN ENDWALL
(6:1)

47026-3279-14 0500 3150 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

153.000 $70.09

0.000

0.000

$0.00

$0.00

710M09.01 150mm PERFORATED PIPE WITH
VERTICAL DRAIN SYSTEM

47026-3279-14 0500 3160 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $87.29

0.000

0.000

$0.00

$0.00

710M09.02 150mm PIPE UNDERDRAIN

47026-3279-14 0500 3170 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

97.000 $558.71

0.000

0.000

$0.00

$0.00

711M01.05 CONCRETE BARRIER WALL
(MODIFIED)

47026-3279-14 0500 3180 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

190.000 $380.46

0.000

0.000

$0.00

$0.00

711M02.04 REINFORCED CONCRETE
MEDIAN BARRIER
(DESCRIPTION)/(1300 mm)

47026-3279-14 0100 1550 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,854.000 $192.34

0.000

0.000

$0.00

$0.00

711M05.70 SINGLE SLOPE MEDIAN BARRIER
WALL
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47026-3279-14 0100 1560 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,236.000 $150.93

0.000

0.000

$0.00

$0.00

711M05.72 SINGLE SLOPE HALF CONCRETE
BARRIER WALL (0.85 m)

47026-3279-14 0500 3190 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

605.000 $254.07

0.000

0.000

$0.00

$0.00

711M05.72 SINGLE SLOPE HALF CONCRETE
BARRIER WALL (0.85 m)

47026-3279-14 0100 1570 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,965.000 $272.34

0.000

0.000

$0.00

$0.00

711M05.75 SINGLE SLOPE CONCRETE
BARRIER WALL

47026-3279-14 0100 1580 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

296.000 $369.66

0.000

0.000

$0.00

$0.00

711M05.77 FLARED S/S CONCRETE MEDIAN
BARRIER WALL

47026-3279-14 0100 1590 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $366,924.57

0.000

0.200

$0.00

$73,384.91

712M01 TRAFFIC CONTROL

47026-3279-14 0100 1600 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

12,192.000 $54.20

0.000

149.352

$0.00

$8,094.88

712M02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

47026-3279-14 0100 1610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

900.000 $47.38

0.000

350.000

$0.00

$16,583.00

712M04.01 FLEXIBLE DRUMS
(CHANNELIZING)
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10.00 17.0017.00 0.000.0047026-3279-14 0100 1620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

485.000 $12.62

0.000

17.000

$0.00

$214.54

712M04.50 PORTABLE BARRIER RAIL
DELINEATOR

47026-3279-14 0100 1630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

190.000 $53.56

0.000

8.000

$0.00

$428.48

712M05.01 WARNING LIGHTS (TYPE A)

47026-3279-14 0100 1640 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

260.000 $53.56

0.000

0.000

$0.00

$0.00

712M05.03 WARNING LIGHTS (TYPE C)

47026-3279-14 0100 1650 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

160.000 $92.70

0.000

95.730

$0.00

$8,874.17

712M06 SIGNS (CONSTRUCTION)

47026-3279-14 0100 1660 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,210.25

0.000

0.000

$0.00

$0.00

712M06.16 SIGNS (CONSTRUCTION)
(REDUCED SPEED WARNING)

47026-3279-14 0100 1670 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

209.000 $50.73

0.000

21.960

$0.00

$1,114.03

712M07.03 TEMPORARY BARRICADES (TYPE
III)

47026-3279-14 0100 1680 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $1,390.50

0.000

2.000

$0.00

$2,781.00

712M08.03 ARROW BOARD (TYPE C)
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2060.00 1,385.001,385.00 0.000.0047026-3279-14 0100 1690 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,400.000 $41.20

0.000

1,385.000

$0.00

$57,062.00

712M08.06 UNIFORMED POLICE OFFICER

47026-3279-14 0100 1700 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,400.000 $87.55

45.500

226.000

$3,983.53

$19,786.30

712M08.10 MOBILE MESSAGE SIGN UNIT
W/ATTENUATOR

47026-3279-14 0100 1710 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

360.000 $5.92

0.000

0.000

$0.00

$0.00

712M09.01 REMOVABLE PAVEMENT
MARKING LINE

47026-3279-14 0100 1720 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

400.000 $9.53

0.000

0.000

$0.00

$0.00

712M09.02 REMOVABLE PAVEMENT
MARKING (200mm BARRIER LINE)

47026-3279-14 0100 1730 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

900.000 $142.14

0.000

0.000

$0.00

$0.00

712M12.10 TEMP CURB W/FLEXIBLE
DELINEATORS

47026-3279-14 0100 1740 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $721.00

0.000

0.000

$0.00

$0.00

713M01.01 CLASS A CONCRETE
(FOUNDATION FOR SIGN
SUPPORTS)

47026-3279-14 0100 1750 kg Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,225.000 $5.14

0.000

0.000

$0.00

$0.00

713M01.02 STEEL BAR
REINFORCEMENT(FOUNDATION
FOR SIGN SUPPORTS)
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47026-3279-14 0100 1760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $44,345.62

0.000

0.000

$0.00

$0.00

713M09.01 STEEL OVERHEAD SIGN
STRUCTURE (SPAN)/(SPAN 22m)

47026-3279-14 0100 1770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $40,658.22

0.000

0.000

$0.00

$0.00

713M09.02 STEEL OVERHEAD SIGN
STRUCTURE (SPAN)/(SPAN
17.7m)

47026-3279-14 0100 1780 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $44,541.32

0.000

0.000

$0.00

$0.00

713M09.03 STEEL OVERHEAD SIGN
STRUCTURE (SPAN)/(SPAN
19.8m)

47026-3279-14 0100 1790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $42,089.92

0.000

0.000

$0.00

$0.00

713M09.04 STEEL OVERHEAD SIGN
STRUCTURE (SPAN)/(SPAN
13.9m)

47026-3279-14 0100 1800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $46,181.08

0.000

0.000

$0.00

$0.00

713M09.05 STEEL OVERHEAD SIGN
STRUCTURE (SPAN)/(SPAN
17.5m)

47026-3279-14 0100 1810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $42,945.85

0.000

0.000

$0.00

$0.00

713M09.06 STEEL OVERHEAD SIGN
STRUCTURE (SPAN)/(SPAN
14.7m)

47026-3279-14 0100 1820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $40,526.38

0.000

0.000

$0.00

$0.00

713M09.07 STEEL OVERHEAD SIGN
STRUCTURE (SPAN)/(SPAN
15.9m)
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47026-3279-14 0100 1830 kg Bid: Unit Price:

This Est:

Total:Total:

This Est:

372.000 $9.01

0.000

0.000

$0.00

$0.00

713M11.01 "U" SECTION STEEL POSTS

47026-3279-14 0100 1840 kg Bid: Unit Price:

This Est:

Total:Total:

This Est:

940.000 $10.29

0.000

0.000

$0.00

$0.00

713M11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

47026-3279-14 0100 1850 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,922.58

0.000

0.000

$0.00

$0.00

713M11.05 SQUARE TUBE SIGN SUPPORT

47026-3279-14 0100 1860 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

49.000 $114.75

0.000

0.000

$0.00

$0.00

713M13.02 FLAT SHEET ALUMINUM SIGNS
(2.032mm THICK)

47026-3279-14 0100 1870 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $126.39

0.000

0.000

$0.00

$0.00

713M13.03 FLAT SHEET ALUMINUM SIGNS
(2.540mm THICK)

47026-3279-14 0100 1880 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

54.000 $284.94

0.000

0.000

$0.00

$0.00

713M14 EXTRUDED ALUMINUM PANEL
SIGNS

47026-3279-14 0100 1890 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,339.00

0.000

0.000

$0.00

$0.00

713M15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS
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0.00 2.002.00 0.000.0047026-3279-14 0100 1900 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $8,755.00

0.000

2.000

$0.00

$17,510.00

713M16.04 CHANGEABLE MESSAGE SIGN
UNIT  (DESCRIPT)

47026-3279-14 0100 1910 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $141.11

0.000

0.000

$0.00

$0.00

713M17.02 INSTALL AUXILIARY SUPPORT
FOR EXIT NUMBER PANEL

47026-3279-14 0100 1920 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $517.06

0.000

0.000

$0.00

$0.00

713M30.09 BARRIER MOUNTED SIGN
SUPPORT

47026-3279-14 0100 1930 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $42,352.57

0.000

0.000

$0.00

$0.00

714M01 STRUCTURAL LIGHTING

47026-3279-14 0100 1940 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

700.000 $43.26

0.000

175.259

$0.00

$7,581.70

714M02.01 ENCASED CONDUIT (50mm PVC,
SCHEDULE 80)

47026-3279-14 0100 1950 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,750.000 $19.57

111.252

423.061

$2,177.20

$8,279.30

714M03.01 DIRECT BURIAL CONDUIT (50mm
PVC, SCHEDULE 40)

47026-3279-14 0100 1960 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

48.000 $729.24

5.000

9.000

$3,646.20

$6,563.16

714M05.03 PULL BOXES (TYPE B)
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47026-3279-14 0100 1970 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $647.87

0.000

0.000

$0.00

$0.00

714M05.05 PULL BOXES (DESCRIPTION)/
(JUNCTION BOX IN WALL)

47026-3279-14 0100 1980 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

46,500.000 $3.09

0.000

0.000

$0.00

$0.00

714M06.05 CABLE (1/C # 6 AWG)

47026-3279-14 0100 1990 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

69.000 $4,017.00

0.600

0.600

$2,410.20

$2,410.20

714M08.01 LIGHT STANDARDS (13.5m M.H.,
4.5m ARM)

47026-3279-14 0100 2000 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,429.00

0.000

0.000

$0.00

$0.00

714M08.04 LIGHT STANDARDS (13.5m M.H., 2
- 4.5m ARMS)

47026-3279-14 0100 2010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

39.000 $2,832.50

0.000

0.000

$0.00

$0.00

714M08.08 LIGHT STANDARDS (NEW MEDIAN
BARRIER MOUNTED)

47026-3279-14 0100 2020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $3,666.80

0.000

0.000

$0.00

$0.00

714M08.09 LIGHT STANDARDS
(DESCRIPTION)/(13.5m M.H., 1.8m
ARM)

47026-3279-14 0100 2030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $4,037.60

0.000

0.000

$0.00

$0.00

714M08.10 LIGHT STANDARDS
(DESCRIPTION)/(13.5m M.H., 3.1m
ARM)
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19.00 35.0035.00 0.000.0047026-3279-14 0100 2040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $333.72

0.000

35.000

$0.00

$11,680.20

714M08.32 REMOVAL OF LIGHT STANDARD
& FOUNDATION

47026-3279-14 0100 2050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $886.83

0.000

0.000

$0.00

$0.00

714M09.09 LUMINAIRES (DESCRIPTION)/
(TYPE A - LED)

47026-3279-14 0100 2060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

91.000 $886.83

0.000

0.000

$0.00

$0.00

714M09.10 LUMINAIRES (DESCRIPTION)/
(TYPE B - LED)

47026-3279-14 0100 2070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $776.62

0.000

0.000

$0.00

$0.00

714M09.11 LUMINAIRES (DESCRIPTION)/
(TYPE C - LED)

47026-3279-14 0100 2080 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $12.98

0.000

0.000

$0.00

$0.00

714M10.01 OVERHEAD CONDUCTORS
(GAUGE & TYPE)/(#2 TRIPLEX)

47026-3279-14 0100 2090 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $13,390.00

0.000

0.000

$0.00

$0.00

714M12.01 CONTROL CENTER (NO. 1)

47026-3279-14 0100 2100 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $13,390.00

0.000

0.000

$0.00

$0.00

714M12.02 CONTROL CENTER (NO. 2)
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47026-3279-14 0100 2110 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $13,390.00

0.000

0.000

$0.00

$0.00

714M12.03 CONTROL CENTER (NO. 3)

47026-3279-14 0100 2120 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $13,390.00

0.000

0.000

$0.00

$0.00

714M12.04 CONTROL CENTER (NO. 4)

47026-3279-14 0100 2130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $3,957.26

0.000

0.000

$0.00

$0.00

714M25 ELECTRICAL CONNECTION

47026-3279-14 0100 2140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,000.000 $6.95

0.000

20.000

$0.00

$139.00

716M01.05 TEMPORARY RAISED PAVEMENT
MARKER

47026-3279-14 0100 2150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $24.72

0.000

0.000

$0.00

$0.00

716M01.21 SNWPLWBLE PVMT MRKRS
(BI-DIR)(1 COLOR)

47026-3279-14 0100 2160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,061.000 $24.72

0.000

0.000

$0.00

$0.00

716M01.22 SNWPLWBLE PVMT MRKRS
(MONO-DIR)(1 COLOR)

47026-3279-14 0100 2170 km Bid: Unit Price:

This Est:

Total:Total:

This Est:

36.000 $1,442.00

0.000

0.000

$0.00

$0.00

716M02.01 PLASTIC PAVEMENT MARKING
(100mm LINE)
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47026-3279-14 0100 2180 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,255.000 $4.22

0.000

0.000

$0.00

$0.00

716M02.02 PLASTIC PAVEMENT MARKING
(200mm BARRIER LINE)

47026-3279-14 0100 2190 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $22.81

0.000

0.000

$0.00

$0.00

716M02.03 PLASTIC PAVEMENT MARKING
(CROSS-WALK)

47026-3279-14 0100 2200 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,388.000 $17.25

0.000

0.000

$0.00

$0.00

716M02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

47026-3279-14 0100 2210 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $31.16

0.000

0.000

$0.00

$0.00

716M02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

47026-3279-14 0100 2220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $123.60

0.000

0.000

$0.00

$0.00

716M02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

47026-3279-14 0100 2230 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $5.92

0.000

0.000

$0.00

$0.00

716M02.08 PLASTIC PAVEMENT MARKING
(200mm DOTTED LINE)

47026-3279-14 0100 2240 km Bid: Unit Price:

This Est:

Total:Total:

This Est:

78.000 $2,394.75

0.000

0.000

$0.00

$0.00

716M02.10 PLASTIC PAVEMENT MARKING
(150mm LINE)
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47026-3279-14 0100 2250 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

605.000 $4.27

0.000

0.000

$0.00

$0.00

716M02.11 PLASTIC PAVEMENT MARKING
(150mm DOTTED LINE)

47026-3279-14 0100 2260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $149.35

0.000

0.000

$0.00

$0.00

716M04.01 PLASTIC PAVEMENT MARKING
(STRAIGHT-TURN ARROW)

47026-3279-14 0100 2270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $123.60

0.000

0.000

$0.00

$0.00

716M04.05 PLASTIC PAVEMENT MARKING
(STRAIGHT ARROW)

47026-3279-14 0100 2280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $180.25

0.000

0.000

$0.00

$0.00

716M04.06 PLASTIC PAVEMENT MARKING
(WRONG WAY ARROW)

47026-3279-14 0100 2290 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

145.000 $25.34

0.000

0.000

$0.00

$0.00

716M04.12 PLASTIC PAVEMENT MARKING
(YIELD LINE)

47026-3279-14 0100 2300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $231.75

0.000

0.000

$0.00

$0.00

716M04.14 PLASTIC PAVEMENT MARKING
(LANE REDUCTION ARROW)

47026-3279-14 0100 2310 km Bid: Unit Price:

This Est:

Total:Total:

This Est:

28.000 $2,497.75

0.000

0.000

$0.00

$0.00

716M12.02 ENHNCD FLTLNE THERMO PVMT
MRKNG (6IN LINE)
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47026-3279-14 0100 2320 km Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $942.45

0.000

0.000

$0.00

$0.00

716M13.01 SPRAY THERMO PVMT MRKNG
(60 mil)  (100 mm)

47026-3279-14 0100 2330 km Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $1,467.75

0.000

0.000

$0.00

$0.00

716M13.02 SPRAY THERMO PVMT MRKNG
(60 mil) (200mm LINE)

47026-3279-14 0100 2340 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,100,000.00

0.000

1.000

$0.00

$3,100,000.00

717M01 MOBILIZATION

47026-3279-14 0100 2350 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $81,125.00

0.000

1.000

$0.00

$81,125.00

722M01.02 FIELD OFFICE (TYPE 2)

47026-3279-14 0100 2360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $1,246.30

0.000

0.000

$0.00

$0.00

725M20.44 PULL BOX (TYPE D)

47026-3279-14 0100 2370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,650.06

0.000

0.000

$0.00

$0.00

725M20.45 PULL BOX (TYPE E)

47026-3279-14 0100 2380 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,338.000 $422.30

36.000

280.000

$15,202.80

$118,244.00

725M21.07 PORTABLE SMART WORK ZONE
SYSTEM
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0.00 32.9232.92 0.000.0047026-3279-14 0100 2390 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,680.000 $23.18

0.000

32.918

$0.00

$763.04

725M22.24 CONDUIT BANK (TYPE 4)

47026-3279-14 0100 2400 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $64.68

0.000

0.000

$0.00

$0.00

725M22.34 CONDUIT BANK BORED (TYPE 4)

47026-3279-14 0100 2410 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $72.51

0.000

0.000

$0.00

$0.00

725M22.44 CONDUIT BANK IN ROCK (TYPE 4

47026-3279-14 0100 2420 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,158.11

0.000

0.000

$0.00

$0.00

725M24.55 AS-BUILT PLANS

47026-3279-14 0100 2430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $589.16

0.000

0.000

$0.00

$0.00

730M11.10 RISER ASSEMBLY
(DESCRIPTION)/(STREET
LIGHTING)

47026-3279-14 0100 2440 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $40.40

0.000

0.000

$0.00

$0.00

740M06.01 GEOMEMBRANE

47026-3279-14 0100 2450 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

17,030.000 $3.50

0.000

3,077.250

$0.00

$10,770.38

740M10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)
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47026-3279-14 0100 2460 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,563.000 $3.61

0.000

0.000

$0.00

$0.00

740M10.04 GEOTEXTILE (TYPE IV)
STABILIZATION

47026-3279-14 0100 2470 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

31,785.000 $9.92

0.000

3,210.765

$0.00

$31,850.79

740M11.03 TEMPORARY SEDIMENT TUBE
18IN (DESCRIPTION)/(450mm)

47026-3279-14 0900 3200 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,326.000 $74.32

0.000

562.042

$0.00

$41,770.96

771M10.01 HDD 50mm PE PIPE -
UNCONSOLIDATED

47026-3279-14 0900 3210 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,916.000 $141.89

0.000

1,688.553

$0.00

$239,588.79

771M10.02 HDD 100mm PE PIPE -
UNCONSOLIDATED

47026-3279-14 0900 3220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $824.00

0.000

2.000

$0.00

$1,648.00

771M10.03 50 MM PE Straight Tie-In to 50 MM
PE Main

47026-3279-14 0900 3230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,030.00

0.000

1.000

$0.00

$1,030.00

771M10.04 100 MM PE Straight Tie-In to 150
MM PE Main

47026-3279-14 0900 3240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,575.00

0.000

1.000

$0.00

$2,575.00

771M10.05 200 MM PE Straight Tie-In to 150
MM PE Main
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0.00 1.001.00 0.000.0047026-3279-14 0900 3250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $3,090.00

0.000

1.000

$0.00

$3,090.00

771M10.06 50 MM PE Straight Tie-In to 50 MM
STL Main

47026-3279-14 0900 3260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $721.00

0.000

0.000

$0.00

$0.00

771M10.08 50mm PE GAS VALVE
ASSEMBLY

47026-3279-14 0900 3270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $1,545.00

0.000

7.000

$0.00

$10,815.00

771M10.09 50 MM PE Main on New 100 MM
PE Main

47026-3279-14 0900 3280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $927.00

0.000

1.000

$0.00

$927.00

771M10.10 100mm PE GAS VALVE
ASSEMBLY

47026-3279-14 0900 3290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,472.00

0.000

1.000

$0.00

$2,472.00

771M10.11 100 MM PE Main on New 100 MM
PE Main

47026-3279-14 0900 3300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,180.00

0.000

0.000

$0.00

$0.00

771M10.14 50mm STOPPLES

47026-3279-14 0900 3310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,210.00

0.000

0.000

$0.00

$0.00

771M10.15 100mm STOPPLES
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0.00 2.002.00 0.000.0047026-3279-14 0900 3320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $1,030.00

0.000

2.000

$0.00

$2,060.00

771M10.16 15mm SERVICE ASSEMBLY

47026-3279-14 0900 3330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $1,442.00

0.000

2.000

$0.00

$2,884.00

771M10.17 25mm SERVICE ASSEMBLY

47026-3279-14 0900 3340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,493.50

0.000

0.000

$0.00

$0.00

771M10.18 32mm SERVICE ASSEMBLY

47026-3279-14 0900 3350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,575.00

0.000

0.000

$0.00

$0.00

771M10.19 50mm SERVICE ASSEMBLY

47026-3279-14 0900 3360 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

914.000 $20.27

0.000

7.700

$0.00

$156.08

771M10.20 15mm PE SERVICE PIPE

47026-3279-14 0900 3370 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

784.000 $20.27

0.000

20.730

$0.00

$420.20

771M10.21 25mm PE SERVICE PIPE

47026-3279-14 0900 3380 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

178.000 $33.78

0.000

0.000

$0.00

$0.00

771M10.22 32mm PE SERVICE PIPE
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47026-3279-14 0900 3390 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

279.000 $40.54

0.000

0.000

$0.00

$0.00

771M10.23 50mm PE SERVICE PIPE

47026-3279-14 0900 3400 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

65.000 $166.30

0.000

183.961

$0.00

$30,592.71

771M10.24 RESTORE ASPHALT

47026-3279-14 0900 3410 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $221.74

0.000

0.000

$0.00

$0.00

771M10.25 RESTORE CONCRETE

47026-3279-14 0900 3420 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $66.52

0.000

0.000

$0.00

$0.00

771M10.26 RESTORE GRAVEL

47026-3279-14 0900 3430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

31.000 $412.00

0.000

2.000

$0.00

$824.00

771M10.27 RETIRE IN PLACE 25mm SERV
CUT & PLUG

47026-3279-14 0900 3440 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $412.00

0.000

0.000

$0.00

$0.00

771M10.28 RET. IN PLACE 32mm SERV CUT
& PLUG

47026-3279-14 0900 3450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $515.00

0.000

0.000

$0.00

$0.00

771M10.29 RETIRE IN PLACE 50mm SERV
CUT & PLUG
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47026-3279-14 0900 3460 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $20,600.00

0.000

0.000

$0.00

$0.00

771M10.30 RETIRE GAS MAIN

47026-3279-14 0900 3470 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,300.00

0.000

1.000

$0.00

$10,300.00

771M10.31 CREEK CROSSING #5

47026-3279-14 0900 3480 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,300.00

0.000

0.000

$0.00

$0.00

771M10.32 CREEK CROSSING #6

47026-3279-14 0900 3490 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $36.05

0.000

0.000

$0.00

$0.00

771M10.33 SEEDING (WITH MULCH)

47026-3279-14 0900 3500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $1,030.00

0.000

2.000

$0.00

$2,060.00

771M10.34 100 MM PE STRAIGHT TIE-IN TO
100 MM PE MAIN

47026-3279-14 0900 3510 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,120.00

0.000

0.000

$0.00

$0.00

771M10.35 100 MM PE STRAIGHT TIE-IN TO
100 MM STL MAIN

47026-3279-14 0900 3520 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,150.00

0.000

0.000

$0.00

$0.00

771M10.36 100 MM PE STRAIGHT TIE-IN TO
150 MM CI/DI MAIN
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47026-3279-14 0900 3530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $2,060.00

0.000

0.000

$0.00

$0.00

771M10.37 50 MM X 100 MM TEE ON PE MAIN
& 3 VALVES

47026-3279-14 0900 3540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $927.00

0.000

1.000

$0.00

$927.00

771M10.38 100 MM X 100 MM TEE ON PE
MAIN & 1 VALVE

47026-3279-14 0900 3550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $412.00

0.000

0.000

$0.00

$0.00

771M10.39 100 MM X 50 MM REDUCER

47026-3279-14 0900 3560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $824.00

0.000

2.000

$0.00

$1,648.00

771M10.40 50MM CUT/PLUG (END CAP)

47026-3279-14 0900 3570 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,030.00

0.000

0.000

$0.00

$0.00

771M10.41 100MM CUT/PLUG (END CAP)

47026-3279-14 0901 3580 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

145.000 $1,182.44

0.000

0.000

$0.00

$0.00

775M01.18 600mm STEEL CASING PIPE
OPEN CUT METHOD

47026-3279-14 0901 3590 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

125.000 $405.41

0.000

0.000

$0.00

$0.00

775M01.19 400mm DIP SLIP JOINT WATER
LINE
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24.38 185.30185.30 0.000.0047026-3279-14 0901 3600 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

139.000 $152.03

0.000

185.295

$0.00

$28,170.40

775M02.01 150mm DIP SLIP JOINT WATER
LINE

47026-3279-14 0901 3610 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,015.000 $253.38

0.000

1,135.406

$0.00

$287,689.17

775M02.02 200mm DIP SLIP JOINT WATER
LINE

47026-3279-14 0901 3620 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

325.000 $405.41

0.000

746.404

$0.00

$302,599.65

775M02.03 200mm Water Line Under Pavement

47026-3279-14 0901 3630 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $405.41

0.000

0.000

$0.00

$0.00

775M02.04 300mm DIP SLIP JOINT WATER
LINE

47026-3279-14 0901 3640 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

260.000 $40.54

0.000

30.480

$0.00

$1,235.66

775M02.05 50mm HDPE WATER LINE

47026-3279-14 0901 3650 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $168.92

0.000

36.576

$0.00

$6,178.42

775M02.06 50mm Water Line Under Pavement

47026-3279-14 0901 3660 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

618.000 $152.03

0.000

291.056

$0.00

$44,249.24

775M02.07 150mm HDPE WATER LINE
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47026-3279-14 0901 3670 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

161.000 $1,013.52

0.000

0.000

$0.00

$0.00

775M02.08 BORE/JACK 400mm STEEL
CASING PIPE-UNCON.

47026-3279-14 0901 3680 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $927.00

0.000

0.000

$0.00

$0.00

775M02.09 CONNECT TO 50mm WATER LINE

47026-3279-14 0901 3690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $5,150.00

0.000

1.000

$0.00

$5,150.00

775M02.10 CONNECT TO 150mm WATER
LINE

47026-3279-14 0901 3700 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $7,210.00

0.000

3.000

$0.00

$21,630.00

775M02.11 CONNECT TO 200mm WATER
LINE

47026-3279-14 0901 3710 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $10,300.00

0.000

0.000

$0.00

$0.00

775M02.12 CONNECT TO 400mm WATER
LINE

47026-3279-14 0901 3720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $515.00

0.000

0.000

$0.00

$0.00

775M02.13 50mm GATE VALVE ASSEMBLY

47026-3279-14 0901 3730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.000 $1,236.00

0.000

8.000

$0.00

$9,888.00

775M02.14 150mm GATE VALVE ASSEMBLY
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20.00 15.0015.00 0.000.0047026-3279-14 0901 3740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

51.000 $1,751.00

0.000

15.000

$0.00

$26,265.00

775M02.15 200mm GATE VALVE ASSEMBLY

47026-3279-14 0901 3750 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $2,781.00

0.000

0.000

$0.00

$0.00

775M02.16 300mm GATE VALVE ASSEMBLY

47026-3279-14 0901 3760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

52.000 $927.00

0.000

5.000

$0.00

$4,635.00

775M02.17 20mm WATER SERVICE METER
ASSEMBLY

47026-3279-14 0901 3770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $927.00

0.000

2.000

$0.00

$1,854.00

775M02.18 25mm WATER SERVICE METER
ASSEMBLY

47026-3279-14 0901 3780 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,060.00

0.000

0.000

$0.00

$0.00

775M02.19 40mm WATER SERVICE METER
ASSEMBLY

47026-3279-14 0901 3790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $3,090.00

0.000

0.000

$0.00

$0.00

775M02.20 50mm WATER SERVICE METER
ASSEMBLY

47026-3279-14 0901 3800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,300.00

0.000

0.000

$0.00

$0.00

775M02.21 100mm WATER SERVICE METER
ASSEMBLY

Page 58RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 02/02/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

196.89 192.32192.32 0.000.0047026-3279-14 0901 3810 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

476.000 $40.54

0.000

192.316

$0.00

$7,796.49

775M02.26 25mm HDPE SERVICE PIPE

47026-3279-14 0901 3820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $2,781.00

0.000

1.000

$0.00

$2,781.00

775M02.30 25mm AUTO AIR RELEASE VALVE
ASSEMBLY

47026-3279-14 0901 3830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $3,605.00

0.000

3.000

$0.00

$10,815.00

775M02.31 50mm BLOW-OFF ASSEMBLY

47026-3279-14 0901 3840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $4,120.00

0.000

9.000

$0.00

$37,080.00

775M02.32 FIRE HYDRANT ASSEMBLY

47026-3279-14 0901 3850 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $103.00

0.000

0.000

$0.00

$0.00

775M02.33 REMOVE FIRE HYDRANT

47026-3279-14 0901 3860 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,090.00

0.000

0.000

$0.00

$0.00

775M02.34 REMOVE BLOW-OFF ASSEMBLY

47026-3279-14 0901 3870 kg Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,150.000 $9.08

0.000

2,361.194

$0.00

$21,439.64

775M02.35 DI FITTINGS
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0.00 1.001.00 0.000.0047026-3279-14 0901 3880 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $15,450.00

0.000

1.000

$0.00

$15,450.00

775M02.36 CREEK CROSSING #7

47026-3279-14 0901 3890 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $15,450.00

0.000

0.000

$0.00

$0.00

775M02.37 CREEK CROSSING #8

47026-3279-14 0901 3900 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $168.92

0.000

0.000

$0.00

$0.00

775M02.38 CONCRETE ENCASEMENT

47026-3279-14 0901 3910 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,799.000 $8.31

0.000

264.482

$0.00

$2,197.85

775M02.39 RESTORE ASPHALT

47026-3279-14 0901 3920 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $88.69

0.000

0.000

$0.00

$0.00

775M02.40 RESTORE CONCRETE

47026-3279-14 0901 3930 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

61.000 $22.18

0.000

0.000

$0.00

$0.00

775M02.41 RESTORE GRAVEL

47026-3279-14 0901 3940 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

442.000 $33.26

0.000

0.000

$0.00

$0.00

775M02.42 REMOVE & REPLACE ASPHALT
CONC DRIVEWAY
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47026-3279-14 0901 3950 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $110.87

0.000

0.000

$0.00

$0.00

775M02.43 REMOVE & REPLACE PORTLAND
CONC DW

47026-3279-14 0901 3960 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $55.43

0.000

0.000

$0.00

$0.00

775M02.44 REMOVE & REPLACE BRICK
PAVEMENT

47026-3279-14 0901 3970 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

90.000 $101.35

0.000

0.000

$0.00

$0.00

775M02.45 REMOVE & REPLACE CONCRETE
CURB

47026-3279-14 0901 3980 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $33.78

0.000

0.000

$0.00

$0.00

775M02.46 REMOVE & REPLACE ASPHALT
CONCRETE CURB

47026-3279-14 0901 3990 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $422.30

0.000

9.440

$0.00

$3,986.51

775M02.47 300mm STEEL CASING PIPE
OPEN CUT METHOD

47026-3279-14 0901 4000 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

224.000 $422.30

0.000

59.275

$0.00

$25,031.83

775M02.48 400mm STEEL CASING PIPE
OPEN CUT METHOD

47026-3279-14 0901 4010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

64.000 $721.00

0.000

3.000

$0.00

$2,163.00

775M02.49 RECONNECT SERVICE
ASSEMBLY

Page 61RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 02/02/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

47026-3279-14 0901 4020 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,300.00

0.000

0.000

$0.00

$0.00

775M02.50 RETIRE WATER METER
ASSEMBLIES

47026-3279-14 0901 4030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,300.00

0.000

0.000

$0.00

$0.00

775M02.51 RETIRE EXISTING MAINS

47026-3279-14 0901 4040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $103.00

0.000

0.000

$0.00

$0.00

775M02.52 RETIRE WATER, AIR, & BLOWOFF
VALVE ASSY

47026-3279-14 0901 4050 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

29.000 $161.67

0.000

0.000

$0.00

$0.00

775M02.53 FLOWABLE FILL

47026-3279-14 0901 4060 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

195.000 $30.90

0.000

0.000

$0.00

$0.00

775M02.54 SEEDING (WITH MULCH)

47026-3279-14 0901 4070 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

425.000 $405.41

0.000

0.000

$0.00

$0.00

775M02.55 300MM WATER LINE UNDER
PAVEMENT

47026-3279-14 0901 4080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,605.00

0.000

0.000

$0.00

$0.00

775M02.56 CONNECT TO 100MM WATER
LINE
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47026-3279-14 0901 4090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,210.00

0.000

0.000

$0.00

$0.00

775M02.57 CONNECT TO 300MM WATER
LINE

47026-3279-14 0901 4100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,150.00

0.000

0.000

$0.00

$0.00

775M02.58 150MM FIRE CONNECTION

47026-3279-14 0901 4110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,150.00

0.000

0.000

$0.00

$0.00

775M02.59 200MM FIRE CONNECTION

47026-3279-14 0901 4120 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

77.000 $47.30

0.000

0.000

$0.00

$0.00

775M02.60 50MM HDPE SERVICE PIPE

47026-3279-14 0901 4130 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

32.000 $118.24

0.000

0.000

$0.00

$0.00

775M02.61 100MM DUCTILE IRON SERVICE
PIPE

47026-3279-14 0901 4140 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $67.57

0.000

0.000

$0.00

$0.00

775M02.62 20MM COPPER SERVICE PIPE

47026-3279-14 0901 4150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $103.00

0.000

0.000

$0.00

$0.00

775M02.63 RESTRAINED JOINT GASKET FOR
200MM PIPE
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47026-3279-14 0901 4160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $154.50

0.000

0.000

$0.00

$0.00

775M02.64 RESTRAINED JOINT GASKET FOR
300MM PIPE

47026-3279-14 0901 4170 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $257.50

0.000

0.000

$0.00

$0.00

775M02.65 100MM STEEL CASING PIPE
OPEN CUT METHOD

47026-3279-14 0902 4180 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

133.000 $229.52

0.000

0.000

$0.00

$0.00

777M02.01 250mm PVC FORCE MAIN

47026-3279-14 0902 4190 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $601.89

0.000

0.000

$0.00

$0.00

777M02.02 200mm DIP GRVTY SWR
0M-1.829M DEPTH

47026-3279-14 0902 4200 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

125.000 $444.68

0.000

9.220

$0.00

$4,099.95

777M02.03 200mm DIP GRVTY SWR
1.829M-2.438M DEPTH

47026-3279-14 0902 4210 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

170.000 $304.81

0.000

109.780

$0.00

$33,462.04

777M02.04 200mm DIP GRVTY SWR
2.438M-3.048M DEPTH

47026-3279-14 0902 4220 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

120.000 $369.60

0.000

172.490

$0.00

$63,752.30

777M02.05 200mm DIP GRVTY SWR
3.048M-3.658M DEPTH

Page 64RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 02/02/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

120.00 128.94128.94 0.000.0047026-3279-14 0902 4230 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

120.000 $390.84

0.000

128.940

$0.00

$50,394.91

777M02.06 200mm DIP GRVTY SWR
3.658M-4.267M DEPTH

47026-3279-14 0902 4240 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $510.90

0.000

128.640

$0.00

$65,722.18

777M02.07 200mm DIP GRVTY SWR
4.267M-4.877M DEPTH

47026-3279-14 0902 4250 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

158.000 $815.05

0.000

80.380

$0.00

$65,513.72

777M02.08 200mm DIP GRVTY SWR
4.877M-5.486M DEPTH

47026-3279-14 0902 4260 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

70.000 $814.40

0.000

39.670

$0.00

$32,307.25

777M02.09 200mm DIP GRVTY SWR
5.486M-6.096M DEPTH

47026-3279-14 0902 4270 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

59.000 $814.45

0.000

0.000

$0.00

$0.00

777M02.10 200mm DIP GRVTY SWR >6.096M
DEPTH

47026-3279-14 0902 4280 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $216.15

0.000

0.000

$0.00

$0.00

777M02.11 FLOWABLE FILL

47026-3279-14 0902 4290 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

95.000 $1,405.47

0.000

0.000

$0.00

$0.00

777M02.12 BORE/JACK 400mm STEEL
CASING PIPE-UNCON.
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47026-3279-14 0902 4300 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $1,411.50

0.000

0.000

$0.00

$0.00

777M02.13 BORE/JACK 500mm STEEL
CASING PIPE-UNCON.

47026-3279-14 0902 4310 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

183.000 $623.93

0.000

127.870

$0.00

$79,781.93

777M02.16 OPEN CUT 400mm STEEL CASING
PIPE

47026-3279-14 0902 4320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,203.97

0.000

0.000

$0.00

$0.00

777M02.17 1200mm MANHOLE 0M-1.219M
DEPTH

47026-3279-14 0902 4330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,790.74

0.000

0.000

$0.00

$0.00

777M02.18 1200mm MANHOLE 1.219M-1.829M
DEPTH

47026-3279-14 0902 4340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,474.88

0.000

1.000

$0.00

$4,474.88

777M02.19 1200mm MANHOLE 1.829M-2.438M
DEPTH

47026-3279-14 0902 4350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $5,349.76

0.000

3.000

$0.00

$16,049.28

777M02.20 1200mm MANHOLE 2.438M-3.048M
DEPTH

47026-3279-14 0902 4360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $6,690.28

0.000

2.000

$0.00

$13,380.56

777M02.21 1200mm MANHOLE 3.048M-3.658M
DEPTH
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0.00 2.002.00 0.000.0047026-3279-14 0902 4370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $7,551.15

0.000

2.000

$0.00

$15,102.30

777M02.22 1200mm MANHOLE 3.658M-4.267M
DEPTH

47026-3279-14 0902 4380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $8,407.65

0.000

1.000

$0.00

$8,407.65

777M02.23 1200mm MANHOLE 4.267M-4.877M
DEPTH

47026-3279-14 0902 4390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $9,334.24

0.000

0.000

$0.00

$0.00

777M02.24 1200mm MANHOLE 4.877M-5.486M
DEPTH

47026-3279-14 0902 4400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $12,827.41

0.000

1.000

$0.00

$12,827.41

777M02.25 1200mm MANHOLE >5.486M
DEPTH

47026-3279-14 0902 4410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $14,258.70

0.000

0.000

$0.00

$0.00

777M02.26 INSERTION VALVE (250mm)

47026-3279-14 0902 4420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,351.97

0.000

1.000

$0.00

$4,351.97

777M02.27 MANHOLE DROP CONNECTION
ASSEMBLY

47026-3279-14 0902 4430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $9,277.84

0.000

0.000

$0.00

$0.00

777M02.28 1.219M DROP MANHOLE
3.658M-4.267M DEPTH
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37.06 37.1137.11 0.000.0047026-3279-14 0902 4440 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $163.07

0.000

37.110

$0.00

$6,051.53

777M02.29 150mm PVC PIPE FOR SERVICE
LATERAL

47026-3279-14 0902 4450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,395.99

0.000

3.000

$0.00

$4,187.97

777M02.30 150mm CLEAN OUT ASSEMBLY

47026-3279-14 0902 4460 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,304.84

0.000

4.000

$0.00

$5,219.36

777M02.31 CONNECT SERVICE LINES (ALL
SIZES)

47026-3279-14 0902 4470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $2,963.43

0.000

2.000

$0.00

$5,926.86

777M02.32 CONNECT EX. 200mm SEWER TO
NEW MANHOLE

47026-3279-14 0902 4480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $5,332.01

0.000

0.000

$0.00

$0.00

777M02.33 CONNECT TO 250mm FORCE
MAIN

47026-3279-14 0902 4490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $1,174.25

1.000

2.000

$1,174.25

$2,348.50

777M02.34 RETIREIN PLACE 1200mm
MANHOLE

47026-3279-14 0902 4500 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,165.000 $6.41

0.000

0.000

$0.00

$0.00

777M02.35 TV INSPECTION
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47026-3279-14 0902 4510 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,020.000 $4.95

0.000

0.000

$0.00

$0.00

777M02.36 RESTORE ASPHALT

47026-3279-14 0902 4520 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $132.03

0.000

0.000

$0.00

$0.00

777M02.37 RESTORE CONCRETE

47026-3279-14 0902 4530 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $13.28

0.000

0.000

$0.00

$0.00

777M02.38 RESTORE GRAVEL

47026-3279-14 0902 4540 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

343.000 $38.58

0.000

0.000

$0.00

$0.00

777M02.39 REMOVE & REPLACE ASP CONC
DW

47026-3279-14 0902 4550 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $50.61

0.000

0.000

$0.00

$0.00

777M02.40 REMOVE & REPLACE BRICK
PAVEMENT

47026-3279-14 0902 4560 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $36.50

0.000

0.000

$0.00

$0.00

777M02.41 REMOVE AND REPLACE
CONCRETE CURB

47026-3279-14 0902 4570 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $36.50

0.000

0.000

$0.00

$0.00

777M02.42 REMOVE AND REPLACE
ASPHALT CONCRETE CURB
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47026-3279-14 0902 4580 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,979.49

0.000

0.000

$0.00

$0.00

777M02.43 CREEK CROSSING #1

47026-3279-14 0902 4590 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,979.49

0.000

0.000

$0.00

$0.00

777M02.44 CREEK CROSSING #2

47026-3279-14 0902 4600 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,979.49

0.000

0.000

$0.00

$0.00

777M02.45 CREEK CROSSING #3

47026-3279-14 0902 4610 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,979.49

0.000

0.000

$0.00

$0.00

777M02.46 CREEK CROSSING #4

47026-3279-14 0902 4620 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $514.27

0.000

0.000

$0.00

$0.00

777M02.47 CONCRETE ENCASEMENT

47026-3279-14 0902 4630 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

63.000 $35.00

0.000

0.000

$0.00

$0.00

777M02.48 SEEDING (WITH MULCH)

47026-3279-14 0902 4640 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $848.87

0.000

0.000

$0.00

$0.00

777M02.49 OPEN CUT 20IN STEEL CASING
PIPE
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0.00 27.3627.36 0.000.0047026-3279-14 0100 2480 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

197.000 $26.06

0.000

27.360

$0.00

$713.00

801M01 SEEDING (WITH MULCH)

47026-3279-14 0100 2490 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $30.78

0.000

0.000

$0.00

$0.00

801M01.02 CROWN VETCH MIXTURE (WITH
MULCH)

47026-3279-14 0100 2500 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,997.000 $15.00

1,598.510

2,549.850

$23,977.65

$38,247.75

801M01.07 TEMPORARY SEEDING (WITH
MULCH)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT25000100

-8,997.75-599.850

-8,997.75-599.850

47026-3279-14 0100 2510 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

507.000 $51.83

0.000

0.000

$0.00

$0.00

801M01.16 BONDED FIBER MATRIX
HYDROMULCH (W/PERMANENT
SEED)

47026-3279-14 0100 2520 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,994.000 $11.35

0.000

644.860

$0.00

$7,319.16

801M01.65 TEMPORARY MULCH

47026-3279-14 0100 2530 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

44.000 $15.35

-3.630

36.500

$-55.72

$560.28

801M02 SEEDING (WITHOUT MULCH)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT25300100

0.000.000

17.351.130

Page 71RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 02/02/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

30.65 66.6566.65 36.000.0047026-3279-14 0100 2540 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

187.000 $20.95

36.000

66.650

$754.20

$1,396.32

801M02.01 CROWN VETCH MIXTURE
(WITHOUT MULCH)

47026-3279-14 0100 2550 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,994.000 $5.05

0.000

0.000

$0.00

$0.00

801M02.08 TEMPORARY SEEDING (WITHOUT
MULCH)

47026-3279-14 0100 2560 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,030.000 $13.60

0.000

0.000

$0.00

$0.00

801M03 WATER (SEEDING & SODDING)

47026-3279-14 0100 2570 kg Bid: Unit Price:

This Est:

Total:Total:

This Est:

209.000 $12.31

0.000

0.000

$0.00

$0.00

801M07 SEED (SUPPLEMENTAL
APPLICATION)

47026-3279-14 0100 2580 kg Bid: Unit Price:

This Est:

Total:Total:

This Est:

225.000 $25.03

0.000

0.000

$0.00

$0.00

801M07.01 CROWN VETCH SEED
(SUPPLEMENTAL APPLICATION)

47026-3279-14 0100 2590 TONN Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $926.58

0.000

0.000

$0.00

$0.00

801M08 FERTILIZER (SUPPLEMENTAL
APPLICATION)

47026-3279-14 0100 2600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.000 $21.36

0.000

0.000

$0.00

$0.00

802M02.30 CUTTINGS: SALIX NIGRA
(18IN-24IN LENGTH)
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47026-3279-14 0100 2610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.000 $21.36

0.000

0.000

$0.00

$0.00

802M02.33 SAMBUCUS CANADENSIS
(ELDERBERRY)18-24" IN LENGTH

47026-3279-14 0100 2620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $26.14

0.000

0.000

$0.00

$0.00

802M13.01 ALNUS SERRULATA (HAZEL
ALDER 2-5FT CNTNR GRWN)

47026-3279-14 0100 2630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $26.14

0.000

0.000

$0.00

$0.00

802M13.02 CALYCANTHUS FLORIDUS
(SWEETSHRUB 2-5FT CNTNR
GRWN)

47026-3279-14 0100 2640 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $26.14

0.000

0.000

$0.00

$0.00

802M13.04 CORNUS AMOMUM (SILKY
DOGWOOD 2-5FT CNTNR GRWN)

47026-3279-14 0100 2650 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $26.14

0.000

0.000

$0.00

$0.00

802M13.09 LINDERA BENZOIN (SPICEBUSH
2-5FT CNTNR GRWN)

47026-3279-14 0100 2660 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $26.14

0.000

0.000

$0.00

$0.00

802M13.60 SAMBUCUS CANADENSIS (
ELDERBERRY SDLNG BARE
ROOT)

47026-3279-14 0100 2670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.000 $21.36

0.000

0.000

$0.00

$0.00

802M32.02 COMUS AMOMUM (SILKY
DOGWOOD) 18-24' IN LENGTH/
(SILKY DOGWOOD)
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47026-3279-14 0100 2680 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,303.000 $4.05

0.000

0.000

$0.00

$0.00

803M01 SODDING (NEW SOD)

47026-3279-14 0100 2690 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,338.000 $0.78

0.000

0.000

$0.00

$0.00

805M12.01 EROSION CONTROL BLANKET
(TYPE I)

47026-3279-14 0100 2700 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

18,682.000 $0.78

0.000

7,076.410

$0.00

$5,519.60

805M12.02 EROSION CONTROL BLANKET
(TYPE II)

47026-3279-14 0100 2710 CYCL Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $2,449.85

0.000

2.000

$0.00

$4,899.70

806M02.03 PROJECT MOWING

V47 - TSMR *END OF REPORT*
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