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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

CNQ030 Pay Period:  11/19/2016Contract: Estimate Number: 0009 to  12/16/2016Estimate Type: Progress Estimate Approved:No

Charles Blalock & Sons, Inc.Contractor:

Contractor's
Address:

PO Box 4750
Sevierville,  TN   37864-4750

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

02/12/2016

03/02/2016

03/17/2016

04/01/2016

%

$220,853.60

852.0

260.0

260.0

30.52

%Percent Complete($):

%Percent Behind:

KNOX

13.69

Date Notice to Proceed: 04/01/2016

07/31/2018

$22,379,324.39

$22,217,026.43

$4,784,418.83 $626,508.07$4,157,910.76

$0.00

$-3,670.95Test Report Payment Adjustments:

$4,780,747.88 $4,116,725.21 664,022.67

$4,563,565.23 $626,508.07$3,937,057.16

$220,853.60 $0.00

$-41,185.55 $37,514.60

$0.00 $0.00

Construction on I-640 at North Broadway Interchange

16.83

20161216

Project(s): 47008-3150-44
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

NH-I-640-7(161)100.00 963939664,022.6747008-3150-44 43The grading, drainage, signals, construction of four (4) bri

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

47008-3150-44 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $106,207.16

0.000

0.500

$0.00

$53,103.58

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

47008-3150-44 0100 9027 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,800.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

47008-3150-44 0100 9024 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES/I-640 lane
closures

47008-3150-44 0500 9025 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $500.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES/Lane
closures

47008-3150-44 0100 9026 30MN Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.08 LIQUIDATED DAMAGES/Pacing
interval
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0047008-3150-44 0100 9019 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90190100

3,683.173,683.170

543.94543.940

47008-3150-44 0500 9020 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

47008-3150-44 0100 9021 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90210100

-1,248.60-1,248.600

0.000.000

47008-3150-44 0500 9022 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

47008-3150-44 0100 0020 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,400.000 $0.80

0.000

123.000

$0.00

$98.40

109-10.01 TRAINEE
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.80 0.900.90 0.000.0047008-3150-44 0100 0030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $61,830.91

0.000

0.900

$0.00

$55,647.82

201-01 CLEARING AND GRUBBING

47008-3150-44 0100 9523 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $10,811.15

0.000

1.000

$0.00

$10,811.15

201-01 CLEARING AND
GRUBBING/Clearing for signal work

47008-3150-44 0100 0040 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,807.000 $14.81

26.890

492.970

$398.24

$7,300.89

202-03.02 REMOVAL OF RIGID PAVEMENT

47008-3150-44 0100 9502 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $39.31

0.000

720.880

$0.00

$28,337.79

202-03.02 REMOVAL OF RIGID
PAVEMENT/Removal of median,
existing barriers, and existing

47008-3150-44 0100 0050 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,920.000 $6.58

0.000

527.550

$0.00

$3,471.28

202-03.03 REMOVAL OF ASPHALT
PAVEMENT

47008-3150-44 0500 2680 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $38,792.88

0.000

1.000

$0.00

$38,792.88

202-04.01 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(BRIDGE
NO. 47-I-640-2.29)

47008-3150-44 0500 2690 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $50,754.34

0.000

1.000

$0.00

$50,754.34

202-04.02 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(BRIDGE
NO. 47-I-640-2.41)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.50 1.001.00 0.000.0047008-3150-44 0500 2700 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $55,575.76

0.000

1.000

$0.00

$55,575.76

202-04.03 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(BRIDGE
NO. 47-SR033-10.73)

47008-3150-44 0100 0060 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $11,025.00

0.000

1.000

$0.00

$11,025.00

202-06.01 REMOVAL OF BUILDINGS (TRACT
NO.)/(TRACT NO. 3)

47008-3150-44 0100 0070 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $24,570.00

0.000

1.000

$0.00

$24,570.00

202-06.02 REMOVAL OF BUILDINGS (TRACT
NO.)/(TRACT NO. 5)

47008-3150-44 0100 0080 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $22,050.00

0.000

1.000

$0.00

$22,050.00

202-06.03 REMOVAL OF BUILDINGS (TRACT
NO.)/(TRACT NO. 6)

47008-3150-44 0100 0090 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,457.50

0.000

1.000

$0.00

$6,457.50

202-06.04 REMOVAL OF BUILDINGS (TRACT
NO.)/(TRACT NO. 7)

47008-3150-44 0100 0100 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,457.50

0.000

1.000

$0.00

$6,457.50

202-06.05 REMOVAL OF BUILDINGS (TRACT
NO.)/(TRACT NO. 8)

47008-3150-44 0100 0110 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,457.50

0.000

1.000

$0.00

$6,457.50

202-06.06 REMOVAL OF BUILDINGS (TRACT
NO.)/(TRACT NO. 9)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0047008-3150-44 0100 0120 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,140.00

0.000

1.000

$0.00

$7,140.00

202-06.07 REMOVAL OF BUILDINGS (TRACT
NO.)/(TRACT NO. 14)

47008-3150-44 0100 0130 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,825.00

0.000

1.000

$0.00

$6,825.00

202-06.08 REMOVAL OF BUILDINGS (TRACT
NO.)/(TRACT NO. 15)

47008-3150-44 0100 0140 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $9,975.00

0.000

1.000

$0.00

$9,975.00

202-06.09 REMOVAL OF BUILDINGS (TRACT
NO.)/(TRACT NO. 18)

47008-3150-44 0100 0150 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $17,850.00

0.000

1.000

$0.00

$17,850.00

202-06.10 REMOVAL OF BUILDINGS (TRACT
NO.)/(TRACT NO. 19)

47008-3150-44 0100 0160 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

173,490.000 $9.93

148.890

36,660.090

$1,478.48

$364,034.69

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

47008-3150-44 0100 9000 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $14.90

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

47008-3150-44 0100 0170 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,253.000 $31.45

0.000

216.740

$0.00

$6,816.47

203-01.60 ROAD & DRAINAGE EXCAVATION
(DESCRIPTION)/(ROCK)

47008-3150-44 0100 0180 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

26,283.000 $17.67

0.000

22,178.860

$0.00

$391,900.46

203-02.01 BORROW EXCAVATION (GRADED
SOLID ROCK)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

47008-3150-44 0100 0190 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,934.000 $4.72

0.000

0.000

$0.00

$0.00

203-04 PLACING AND SPREADING
TOPSOIL

47008-3150-44 0100 9001 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $14.90

638.810

4,922.190

$9,515.07

$73,316.02

203-05 UNDERCUTTING

47008-3150-44 0100 0200 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

556.000 $9.33

0.000

12.000

$0.00

$111.96

203-06 WATER

47008-3150-44 0100 0210 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,459.000 $17.55

0.000

0.000

$0.00

$0.00

203-15.03 COMPACTED CLAY

47008-3150-44 0500 2710 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

984.000 $23.22

0.000

405.780

$0.00

$9,422.21

204-02.01 DRY EXCAVATION (BRIDGES)

47008-3150-44 0500 9015 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $34.83

0.000

0.000

$0.00

$0.00

204-02.02 EXTRA DEPTH DRY EXCAVATION
(a)

47008-3150-44 0500 9016 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $41.80

0.000

0.000

$0.00

$0.00

204-02.03 EXTRA DEPTH DRY EXCAVATION
(b)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

47008-3150-44 0500 2720 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $741.55

0.000

0.000

$0.00

$0.00

204-04.01 ROCK EXCAVATION (BRIDGES)

47008-3150-44 0500 9017 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,112.33

0.000

0.000

$0.00

$0.00

204-04.02 EXTRA DEPTH ROCK
EXCAVATION (a)

47008-3150-44 0500 9018 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,334.79

0.000

0.000

$0.00

$0.00

204-04.03 EXTRA DEPTH ROCK
EXCAVATION (b)

47008-3150-44 0500 2730 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $27.03

0.000

0.000

$0.00

$0.00

204-05 ROCK DRILLING (BRIDGES)

47008-3150-44 0100 0220 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

93.000 $62.57

34.380

77.570

$2,151.16

$4,853.55

204-08 FOUNDATION FILL MATERIAL

47008-3150-44 0100 0230 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.000 $190.48

0.000

9.040

$0.00

$1,721.94

204-08.01 BACKFILL MATERIAL (FLOWABLE
FILL)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT02300100

0.000.000

7.620.040
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

47008-3150-44 0100 0240 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,640.000 $8.58

0.000

0.000

$0.00

$0.00

209-02.03 8" TEMPORARY SLOPE DRAIN

47008-3150-44 0100 9521 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $8.93

0.000

300.000

$0.00

$2,679.00

209-03.23 FILTER SOCK (24 INCH)/Rubber
Erosion Eels

47008-3150-44 0100 0250 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,000.000 $4.26

42.330

42.330

$180.33

$180.33

209-05 SEDIMENT REMOVAL

47008-3150-44 0100 0260 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

23,795.000 $3.65

0.000

5,829.000

$0.00

$21,275.85

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

47008-3150-44 0100 0270 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,306.000 $1.42

90.000

90.000

$127.80

$127.80

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT02700100

-127.80-90.000

-127.80-90.000

47008-3150-44 0100 0280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

137.000 $194.25

0.000

32.000

$0.00

$6,216.00

209-08.07 ROCK CHECK DAM PER
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

9.00 11.0011.00 0.000.0047008-3150-44 0100 0290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

42.000 $630.00

0.000

11.000

$0.00

$6,930.00

209-08.08 ENHANCED ROCK CHECK DAM

47008-3150-44 0100 0300 BAG Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $8.93

0.000

500.000

$0.00

$4,465.00

209-09.01 SANDBAGS

47008-3150-44 0100 0310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $173.25

1.000

6.000

$173.25

$1,039.50

209-09.03 SEDIMENT FILTER BAG (15' X 15')

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT03100100

0.000.000

173.251.000

47008-3150-44 0100 0320 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

33.000 $5.00

0.000

77.780

$0.00

$388.90

209-20.03 POLYETHYLENE SHEETING (6
MIL. MINIMUM)

47008-3150-44 0100 0330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $682.50

0.000

1.000

$0.00

$682.50

209-40.30 CATCH BASIN PROTECTION
(TYPE A)

47008-3150-44 0100 0340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

66.000 $173.25

0.000

7.000

$0.00

$1,212.75

209-40.33 CATCH BASIN PROTECTION
(TYPE D)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 2.002.00 0.000.0047008-3150-44 0100 0350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $236.25

0.000

2.000

$0.00

$472.50

209-40.34 CATCH BASIN PROTECTION
(TYPE E)

47008-3150-44 0100 0360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $498.75

0.000

0.000

$0.00

$0.00

209-40.41 CATCH BASIN FILTER
ASSEMBLY(TYPE 1)

47008-3150-44 0100 0370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $840.00

0.000

0.000

$0.00

$0.00

209-40.43 CATCH BASIN FILTER
ASSEMBLY(TYPE 3)

47008-3150-44 0100 0380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $840.00

0.000

0.000

$0.00

$0.00

209-40.45 CATCH BASIN FILTER
ASSEMBLY(TYPE 5)

47008-3150-44 0100 0390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

34.000 $498.75

0.000

0.000

$0.00

$0.00

209-40.46 CATCH BASIN FILTER
ASSEMBLY(TYPE 6)

47008-3150-44 0100 0400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $840.00

0.000

0.000

$0.00

$0.00

209-40.47 CATCH BASIN FILTER
ASSEMBLY(TYPE 7)

47008-3150-44 0100 0410 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

180.000 $195.50

0.000

0.000

$0.00

$0.00

209-65.03 TEMPORARY DIVERSION
CHANNEL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

70.00 96.0096.00 0.000.0047008-3150-44 0100 0420 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

144.000 $174.61

0.000

96.000

$0.00

$16,762.56

209-65.04 TEMPORARY IN STREAM
DIVERSION

47008-3150-44 0100 0430 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

47,764.000 $28.39

389.710

2,782.510

$11,063.87

$78,995.46

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

47008-3150-44 0100 0440 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

13,069.000 $31.86

772.620

1,117.090

$24,615.67

$35,590.49

303-01.01 GRANULAR BACKFILL
(ROADWAY)/(ROADWAY)

47008-3150-44 0500 2740 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

492.000 $30.71

0.000

21.490

$0.00

$659.96

303-01.02 GRANULAR BACKFILL (BRIDGES)

47008-3150-44 0100 0450 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

884.000 $35.17

199.010

682.940

$6,999.18

$24,019.00

303-10.01 MINERAL AGGREGATE (SIZE 57)

47008-3150-44 0100 0460 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,552.000 $103.00

0.000

0.000

$0.00

$0.00

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

47008-3150-44 0100 0470 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

270.000 $101.46

0.000

0.000

$0.00

$0.00

307-02.01 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING A
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47008-3150-44 0100 0480 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,490.000 $93.73

0.000

0.000

$0.00

$0.00

307-02.08 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING
B-M2

47008-3150-44 0100 0490 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,983.000 $81.11

0.000

0.000

$0.00

$0.00

307-03.01 ASPHALT CONCRETE MIX
(PG76-22) (BPMB-HM) GRADING A

47008-3150-44 0100 0500 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

26.000 $566.50

0.000

0.000

$0.00

$0.00

307-03.02 PERF. GRADE ASPH.
CEMENT(PG76-22)GRADING AS

47008-3150-44 0100 0510 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

751.000 $72.10

0.000

0.000

$0.00

$0.00

307-03.03 AGGREGATE(BPMB-HM)
GRADING AS

47008-3150-44 0100 0520 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

650.000 $84.31

0.000

0.000

$0.00

$0.00

307-03.08 ASPHALT CONCRETE MIX
(PG76-22) (BPMB-HM) GRADING
B-M2

47008-3150-44 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

47008-3150-44 0100 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT
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47008-3150-44 0100 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

47008-3150-44 0100 0530 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

18,882.000 $21.12

0.000

0.000

$0.00

$0.00

313-03 TREATED PERMEABLE BASE

47008-3150-44 0100 0540 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

90.000 $360.50

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

47008-3150-44 0100 0550 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

354.000 $20.60

0.000

0.000

$0.00

$0.00

402-02 AGGREGATE FOR COVER
MATERIAL (PC)

47008-3150-44 0100 0560 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $515.00

0.000

1.280

$0.00

$659.20

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

47008-3150-44 0100 0570 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $2,060.00

0.000

0.000

$0.00

$0.00

403-02.02 HOT APPLIED TACK COAT

47008-3150-44 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION
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47008-3150-44 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

47008-3150-44 0100 0580 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

565.000 $85.75

0.000

0.000

$0.00

$0.00

411-01.07 ACS MIX (PG64-22) GRADING E
SHOULDER

47008-3150-44 0100 0590 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

546.000 $118.45

0.000

66.840

$0.00

$7,917.20

411-01.10 ACS MIX(PG64-22) GRADING D

47008-3150-44 0100 0600 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,117.000 $108.15

0.000

0.000

$0.00

$0.00

411-02.10 ACS MIX(PG70-22) GRADING D

47008-3150-44 0100 0610 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,968.000 $103.00

0.000

230.190

$0.00

$23,709.57

411-03.10 ACS MIX(PG76-22) GRADING D

47008-3150-44 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90040100

-181.42-181.420

0.000.000
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47008-3150-44 0100 0620 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,005.000 $131.33

0.000

0.000

$0.00

$0.00

411-03.22 ACS MIX (PG70-22) OGFC

47008-3150-44 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

47008-3150-44 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

47008-3150-44 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

47008-3150-44 0100 0630 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.700 $4,137.00

0.000

0.000

$0.00

$0.00

411-12.01 SCORING SHOULDERS
(CONTINUOUS) (16IN WIDTH)

47008-3150-44 0100 0640 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

51,400.000 $1.65

0.000

2,516.000

$0.00

$4,151.40

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

47008-3150-44 0100 0650 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

18,882.000 $65.88

0.000

0.000

$0.00

$0.00

501-01.03 PORTLAND CEMENT CONCRETE
PAVEMENT (PLAIN) 10"
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47008-3150-44 0100 0660 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

397.000 $0.53

0.000

0.000

$0.00

$0.00

501-03.10 CONCRETE SHOULDER RUMBLE
STRIPS

47008-3150-44 0100 0670 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

15,504.000 $7.46

0.000

0.000

$0.00

$0.00

503-01.01 MILLING CONCRETE PAVEMENT

47008-3150-44 0500 9023 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

602-04 STEEL INSPECTION COST

47008-3150-44 0500 2750 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $304,344.48

0.000

0.000

$0.00

$0.00

602-04.01 STEEL STRUCTURES (LOCATION
& DESCRIPTION)/(BRIDGE NO. 1)

47008-3150-44 0500 2760 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $195,794.85

0.000

0.000

$0.00

$0.00

602-04.02 STEEL STRUCTURES (LOCATION
& DESCRIPTION)/(BRIDGE NO. 2)

47008-3150-44 0500 2770 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $252,834.43

0.000

0.000

$0.00

$0.00

602-04.03 STEEL STRUCTURES (LOCATION
& DESCRIPTION)/(BRIDGE NO. 4)

47008-3150-44 0100 0680 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

227.000 $1,054.30

73.560

175.560

$77,554.31

$185,092.91

604-01.01 CLASS A CONCRETE (ROADWAY)

47008-3150-44 0100 0690 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

46,238.000 $0.67

14,337.100

36,301.000

$9,605.86

$24,321.67

604-01.02 STEEL BAR REINFORCEMENT
(ROADWAY)
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47008-3150-44 0500 9002 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $342.62

0.000

0.000

$0.00

$0.00

604-01.08 CLASS A CONCRETE (BRIDGE)
(FOUNDATION LEVELING)

47008-3150-44 0500 2780 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

173,763.000 $0.81

0.000

2,236.000

$0.00

$1,811.16

604-02.03 EPOXY COATED REINFORCING
STEEL

47008-3150-44 0500 2790 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

653.000 $856.55

0.000

118.490

$0.00

$101,492.61

604-03.01 CLASS A CONCRETE (BRIDGES)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT27900500

0.000.000

19,692.0822.990

47008-3150-44 0500 2800 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

109,923.000 $0.67

0.000

20,337.600

$0.00

$13,626.19

604-03.02 STEEL BAR REINFORCEMENT
(BRIDGES)

47008-3150-44 0500 2810 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

417.000 $241.72

0.000

0.000

$0.00

$0.00

604-03.04 PAVEMENT @ BRIDGE ENDS

47008-3150-44 0500 2820 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

427.000 $744.20

0.000

0.000

$0.00

$0.00

604-03.09 CLASS D CONCRETE (BRIDGE
DECK)

Page 18RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

47008-3150-44 0500 2830 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,493.000 $8.04

0.000

0.000

$0.00

$0.00

604-04.01 APPLIED TEXTURE FINISH (NEW
STRUCTURES)

47008-3150-44 0500 2840 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,845.000 $2.76

0.000

0.000

$0.00

$0.00

604-05.31 BRIDGE DECK GROOVING
(MECHANICAL)

47008-3150-44 0500 2850 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

14,727.000 $58.78

0.000

0.000

$0.00

$0.00

604-07.01 RETAINING WALL (DESCRIPTION)/
(SEE PLANS)

47008-3150-44 0500 2860 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,396.000 $84.57

0.000

0.000

$0.00

$0.00

604-07.02 RETAINING WALL (DESCRIPTION)/
(SEE PLANS)

47008-3150-44 0500 2870 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,778.000 $85.99

0.000

0.000

$0.00

$0.00

604-07.03 RETAINING WALL (DESCRIPTION)/
(SEE PLANS)

47008-3150-44 0500 2880 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,456.000 $90.11

0.000

0.000

$0.00

$0.00

604-07.04 RETAINING WALL (DESCRIPTION)/
(SEE PLANS)

47008-3150-44 0500 2890 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,369.000 $87.26

0.000

0.000

$0.00

$0.00

604-07.05 RETAINING WALL (DESCRIPTION)/
(SEE PLANS)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT28900500

16,224.120.000

0.000.000
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0.00 0.000.00 0.000.0047008-3150-44 0500 2900 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,548.000 $96.15

0.000

0.000

$0.00

$0.00

604-07.06 RETAINING WALL (DESCRIPTION)/
(SEE PLANS)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT29000500

13,104.000.000

0.000.000

47008-3150-44 0500 2910 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,140.000 $56.24

0.000

0.000

$0.00

$0.00

604-07.07 RETAINING WALL (DESCRIPTION)/
(SEE PLANS)

47008-3150-44 0500 2920 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,840.000 $93.25

0.000

0.000

$0.00

$0.00

604-07.08 RETAINING WALL (DESCRIPTION)/
(SEE PLANS)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT29200500

3,772.800.000

0.000.000

47008-3150-44 0500 2930 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,499.000 $87.68

4,045.020

5,895.250

$354,667.35

$516,895.52

604-07.09 RETAINING WALL (DESCRIPTION)/
(SEE PLANS)

47008-3150-44 0500 2940 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

988.000 $87.80

0.000

0.000

$0.00

$0.00

604-07.10 RETAINING WALL (DESCRIPTION)/
(SEE PLANS)

47008-3150-44 0100 9503 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $23.61

0.000

0.000

$0.00

$0.00

604-10.54 CONCRETE REPAIRS/Deck or
ramp concrete repairs at any depth
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47008-3150-44 0500 2950 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

39.000 $642.63

0.000

0.000

$0.00

$0.00

604-11.01 EXPANSION DEVICE
(DESCRIPTION)/(@ ABUTMENT
NOS. 1, 2, & 4)

47008-3150-44 0500 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

604-22.50 DEFECTIVE CONCRETE

47008-3150-44 0500 2960 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,012.000 $41.37

0.000

890.400

$0.00

$36,835.85

606-02.03 STEEL PILES (10 INCH)

47008-3150-44 0500 9029 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $16.59

0.000

59.970

$0.00

$994.90

606-02.04 STEEL PILES (10 INCH)
(CUT-OFFS)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT90290500

-994.90-59.970

0.000.000

47008-3150-44 0500 2970 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $130.88

0.000

44.000

$0.00

$5,758.72

606-02.06 PILE TIPS (STEEL PILES, 10 INCH)

47008-3150-44 0100 9522 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $25.00

0.000

770.000

$0.00

$19,250.00

606-24.12 TEMPORARY SHEET PILES

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT95220100

0.000.000

19,250.00770.000
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0.00 40.0040.00 40.000.0047008-3150-44 0100 0700 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,609.000 $61.88

40.000

40.000

$2,475.20

$2,475.20

607-03.02 18" CONCRETE PIPE CULVERT
(CLASS III)

47008-3150-44 0100 0710 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

398.000 $80.55

0.000

4.000

$0.00

$322.20

607-05.02 24" CONCRETE PIPE CULVERT
(CLASS III)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT07100100

0.000.000

322.204.000

47008-3150-44 0100 0720 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

274.000 $105.61

0.000

0.000

$0.00

$0.00

607-06.02 30" CONCRETE PIPE CULVERT
(CLASS III)

47008-3150-44 0100 0730 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

348.000 $137.01

0.000

245.000

$0.00

$33,567.45

607-07.02 36" CONCRETE PIPE CULVERT
(CLASS III)

47008-3150-44 0100 0740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $6,370.97

0.000

0.000

$0.00

$0.00

611-01.02 MANHOLES, > 4' - 8' DEPTH

47008-3150-44 0100 0750 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,803.45

0.000

0.000

$0.00

$0.00

611-01.03 MANHOLES, > 8' - 12' DEPTH
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7.78 15.5615.56 0.000.0047008-3150-44 0100 0760 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $852.18

0.000

15.560

$0.00

$13,259.92

611-07.01 CLASS A CONCRETE (PIPE
ENDWALLS)

47008-3150-44 0100 0770 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

400.000 $2.00

0.000

292.000

$0.00

$584.00

611-07.02 STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)

47008-3150-44 0100 0780 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,500.00

0.000

0.000

$0.00

$0.00

611-07.54 18IN ENDWALL (CROSS DRAIN)
3:1

47008-3150-44 0100 0790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,000.00

0.000

0.000

$0.00

$0.00

611-07.55 18IN ENDWALL (CROSS DRAIN)
4:1

47008-3150-44 0100 0800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,500.00

0.000

0.000

$0.00

$0.00

611-07.58 24IN ENDWALL (CROSS DRAIN)
4:1

47008-3150-44 0100 0810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,500.00

0.000

0.000

$0.00

$0.00

611-07.63 36IN ENDWALL (CROSS DRAIN)
3:1

47008-3150-44 0100 0820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,094.63

0.000

0.000

$0.00

$0.00

611-09.02 REWORK CATCHBASIN
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0.00 2.002.00 2.000.0047008-3150-44 0100 0830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,548.25

2.000

2.000

$5,096.50

$5,096.50

611-12.01 CATCH BASINS, TYPE 12, 0' - 4'
DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT08300100

-2,548.25-1.000

-2,548.25-1.000

47008-3150-44 0100 0840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $3,441.07

0.000

0.000

$0.00

$0.00

611-12.02 CATCH BASINS, TYPE 12, > 4' - 8'
DEPTH

47008-3150-44 0100 0850 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,908.31

0.000

0.000

$0.00

$0.00

611-14.02 CATCH BASINS, TYPE 14, > 4' - 8'
DEPTH

47008-3150-44 0100 0860 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,609.56

0.000

0.000

$0.00

$0.00

611-25.01 CATCH BASINS, TYPE 25, 0' - 4'
DEPTH

47008-3150-44 0100 0870 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,489.55

0.000

0.000

$0.00

$0.00

611-25.02 CATCH BASINS, TYPE 25, > 4' - 8'
DEPTH

47008-3150-44 0100 0880 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,785.89

0.000

0.000

$0.00

$0.00

611-25.03 CATCH BASINS, TYPE 25, > 8' - 12
DEPTH
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47008-3150-44 0100 0890 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,946.56

0.000

0.000

$0.00

$0.00

611-41.03 CATCH BASINS, TYPE 41, > 8' - 12
DEPTH

47008-3150-44 0100 0900 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $9,380.91

0.000

0.000

$0.00

$0.00

611-41.08 CATCH BASINS, TYPE 41, >(  ' -   '
DEPTH)/(SEE PLANS)

47008-3150-44 0100 0910 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $2,385.46

0.000

0.000

$0.00

$0.00

611-42.01 CATCH BASINS, TYPE 42, 0' - 4'
DEPTH

47008-3150-44 0100 0920 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $3,429.47

0.000

0.000

$0.00

$0.00

611-42.02 CATCH BASINS, TYPE 42, > 4' - 8'
DEPTH

47008-3150-44 0100 0930 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $4,752.70

2.000

2.000

$9,505.40

$9,505.40

611-51.02 CATCH BASINS, TYPE 51, > 4' - 8'
DEPTH

47008-3150-44 0100 0940 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $8,124.25

0.000

0.000

$0.00

$0.00

611-51.03 CATCH BASINS, TYPE 51, > 8' - 12
DEPTH

47008-3150-44 0100 0950 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $11,354.87

0.000

0.000

$0.00

$0.00

611-51.04 CATCH BASINS, TYPE 51, > 12' -
16' DEPTH
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47008-3150-44 0100 0960 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $15,636.32

0.000

0.000

$0.00

$0.00

611-52.02 CATCH BASINS, TYPE 52, > 4FT -
8FT DEPTH

47008-3150-44 0100 0970 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $22,485.76

0.000

0.000

$0.00

$0.00

611-52.03 CATCH BASINS, TYPE 52, > 8FT -
12FT DEPTH

47008-3150-44 0500 2980 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

492.000 $248.02

0.000

0.000

$0.00

$0.00

615-01.11 PRESTRESSED CONCRETE BULB
TEE BEAM (6" WEB)(BT-63)

47008-3150-44 0500 2990 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,783.000 $41.39

0.000

0.000

$0.00

$0.00

620-05.01 CONC PARAPET SINGLE SLOPE
(STD-1-1SS)

47008-3150-44 0100 0980 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

61.000 $75.03

0.000

40.000

$0.00

$3,001.20

621-03.02 18" TEMPORARY DRAINAGE PIPE

47008-3150-44 0100 0990 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

85.000 $145.92

0.000

95.000

$0.00

$13,862.40

621-03.07 48" TEMPORARY DRAINAGE PIPE

47008-3150-44 0100 1000 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,474.000 $5.45

0.000

0.000

$0.00

$0.00

701-01.01 CONCRETE SIDEWALK (4 ")
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47008-3150-44 0100 1010 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,341.000 $9.80

0.000

0.000

$0.00

$0.00

701-02.03 CONCRETE CURB RAMP

47008-3150-44 0100 1020 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.000 $390.02

0.000

0.000

$0.00

$0.00

701-03 CONCRETE MEDIAN PAVEMENT

47008-3150-44 0100 1030 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $319.04

0.000

0.000

$0.00

$0.00

702-01 CONCRETE CURB

47008-3150-44 0100 1040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,064.000 $41.21

0.000

1,545.000

$0.00

$63,669.45

702-01.03 MODULAR CURB W/DELINEATOR

47008-3150-44 0100 1050 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

112.000 $309.22

0.000

0.000

$0.00

$0.00

702-03 CONCRETE COMBINED CURB &
GUTTER

47008-3150-44 0100 1060 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $491.78

14.230

14.230

$6,998.03

$6,998.03

703-01 CEMENT CONCRETE DITCH
PAVING

47008-3150-44 0100 1070 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

404.000 $69.30

0.000

0.000

$0.00

$0.00

705-01.01 GUARDRAIL AT BRIDGE ENDS
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47008-3150-44 0100 9014 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $86.63

0.000

0.000

$0.00

$0.00

705-01.50 SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

47008-3150-44 0100 1080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,833.000 $16.01

0.000

0.000

$0.00

$0.00

705-02.02 SINGLE GUARDRAIL (TYPE 2)

47008-3150-44 0100 9013 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $24.02

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL

47008-3150-44 0100 1090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $556.50

0.000

0.000

$0.00

$0.00

705-04.03 GUARDRAIL TERMINAL (TYPE 13)

47008-3150-44 0100 1100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,968.75

0.000

0.000

$0.00

$0.00

705-04.04 GUARDRAIL TERMINAL (TYPE 21)

47008-3150-44 0100 1110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $2,073.75

0.000

0.000

$0.00

$0.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

47008-3150-44 0100 1120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $5,460.00

1.000

9.000

$5,460.00

$49,140.00

705-08.10 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-2
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47008-3150-44 0100 1130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $29,400.00

0.000

0.000

$0.00

$0.00

705-17.97 ATTENUATOR (NARROW- LOW
MAINTENANCE)

47008-3150-44 0100 1140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,770.000 $13.65

0.000

0.000

$0.00

$0.00

707-01.11 CHAIN LINK FENCE (6 FOOT)

47008-3150-44 0100 1150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $288.75

0.000

0.000

$0.00

$0.00

707-01.12 END & CORNER POST
ASSEMBLY(CHAIN-LINK FENCE 6'

47008-3150-44 0100 1160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,770.000 $1.05

0.000

3,257.000

$0.00

$3,419.85

707-06.01 REMOVAL OF FENCE
(DESCRIPTION)/(CHAIN LINK)

47008-3150-44 0100 1170 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

15,620.000 $1.47

0.000

5,874.000

$0.00

$8,634.78

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE

47008-3150-44 0500 3000 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

63.000 $448.93

0.000

0.000

$0.00

$0.00

709-04 REINFORCED CONCRETE SLOPE
PAVEMENT

47008-3150-44 0100 1180 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,000.370 $43.68

0.000

0.000

$0.00

$0.00

709-05.05 MACHINED RIP-RAP (CLASS A-3)
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3342.70 1,484.681,484.68 295.350.0047008-3150-44 0100 1190 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,303.000 $46.43

295.350

1,484.680

$13,713.10

$68,933.69

709-05.06 MACHINED RIP-RAP (CLASS A-1)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT11900100

0.000.000

0.000.000

47008-3150-44 0100 1200 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

600.000 $49.07

0.000

0.000

$0.00

$0.00

709-05.08 MACHINED RIP-RAP (CLASS B)

47008-3150-44 0100 1210 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

17,110.000 $5.78

0.000

0.000

$0.00

$0.00

710-02 AGGREGATE UNDERDRAINS
(WITH PIPE)

47008-3150-44 0100 1220 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,120.000 $3.15

0.000

0.000

$0.00

$0.00

710-05 LATERAL UNDERDRAIN

47008-3150-44 0100 1230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $525.00

0.000

0.000

$0.00

$0.00

710-06.13 LATERAL UNDERDRAIN ENDWALL
(4:1)

47008-3150-44 0100 1240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

28.000 $525.00

0.000

0.000

$0.00

$0.00

710-06.15 LATERAL UNDERDRAIN ENDWALL
(6:1)
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47008-3150-44 0500 3010 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

278.000 $21.70

0.000

0.000

$0.00

$0.00

710-09.01 6" PERFORATED PIPE WITH
VERTICAL DRAIN SYSTEM

47008-3150-44 0500 3020 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

154.000 $8.42

0.000

0.000

$0.00

$0.00

710-09.02 6" PIPE UNDERDRAIN

47008-3150-44 0100 1250 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

518.000 $70.63

0.000

0.000

$0.00

$0.00

711-05.71 51IN SINGLE SLOPE CONCRETE
BARRIER WALL

47008-3150-44 0100 1260 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

328.000 $253.66

0.000

0.000

$0.00

$0.00

711-05.72 SINGLE SLOPE HALF CONCRETE
BARRIER WALL

47008-3150-44 0500 3030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $74.43

0.000

0.000

$0.00

$0.00

711-05.72 SINGLE SLOPE HALF CONCRETE
BARRIER WALL

47008-3150-44 0100 1270 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

105.000 $170.71

0.000

0.000

$0.00

$0.00

711-05.77 FLARED S/S CONCRETE MEDIAN
BARRIER WALL

47008-3150-44 0100 1280 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

190.000 $273.22

0.000

0.000

$0.00

$0.00

711-05.78 GRADE SEPARATED SINGE
SLOPE MEDIAN WALL
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0.30 0.500.50 0.000.0047008-3150-44 0100 1290 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $114,524.50

0.000

0.500

$0.00

$57,262.25

712-01 TRAFFIC CONTROL

47008-3150-44 0100 1300 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,500.000 $19.20

420.000

7,540.000

$8,064.00

$144,768.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

47008-3150-44 0100 1310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

833.000 $44.10

0.000

421.000

$0.00

$18,566.10

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

47008-3150-44 0100 9500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $14.75

30.000

692.000

$442.50

$10,207.00

712-04.50 PORTABLE BARRIER RAIL
DELINEATOR

47008-3150-44 0100 1320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $60.90

0.000

28.000

$0.00

$1,705.20

712-05.01 WARNING LIGHTS (TYPE A)

47008-3150-44 0100 1330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $60.90

0.000

0.000

$0.00

$0.00

712-05.03 WARNING LIGHTS (TYPE C)

47008-3150-44 0100 1340 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,846.000 $7.35

0.000

1,492.680

$0.00

$10,971.20

712-06 SIGNS (CONSTRUCTION)
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47008-3150-44 0100 1350 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

256.000 $15.49

0.000

0.000

$0.00

$0.00

712-06.01 VERTICAL PANELS

47008-3150-44 0100 1360 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

199.000 $17.06

0.000

192.000

$0.00

$3,275.52

712-07.03 TEMPORARY BARRICADES (TYPE
III)

47008-3150-44 0100 9028 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

9,151.280

54,851.480

$9,151.28

$54,851.48

712-08.01 UNIFORMED POLICE OFFICER

47008-3150-44 0100 1370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $1,155.00

0.000

5.000

$0.00

$5,775.00

712-08.03 ARROW BOARD (TYPE C)

47008-3150-44 0100 1380 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,500.000 $3.02

0.000

0.000

$0.00

$0.00

712-09.30 REMOVABLE BLACK-OUT TAPE
(6")

47008-3150-44 0100 1390 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $640.50

0.000

0.000

$0.00

$0.00

713-01.01 CLASS A CONCRETE
(FOUNDATION FOR SIGN
SUPPORTS)

47008-3150-44 0100 1400 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

701.400 $2.94

0.000

0.000

$0.00

$0.00

713-01.02 STEEL BAR
REINFORCEMENT(FOUNDATION
FOR SIGN SUPPORTS)
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47008-3150-44 0100 1410 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,367.550 $4.31

0.000

0.000

$0.00

$0.00

713-06 STEEL I-BEAMS &
WF-BEAMS(BREAKAWAY) SIGN
SUPPORT

47008-3150-44 0100 1420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $59,850.00

0.000

0.000

$0.00

$0.00

713-09.01 STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(SPAN
96' - 6")

47008-3150-44 0100 1430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $52,500.00

0.000

0.000

$0.00

$0.00

713-09.02 STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(SPAN
83' - 0")

47008-3150-44 0100 1440 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $56,700.00

0.000

0.000

$0.00

$0.00

713-09.03 STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(SPAN
90' - 0")

47008-3150-44 0100 1450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $46,200.00

0.000

0.000

$0.00

$0.00

713-09.04 STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(SPAN
60' - 0")

47008-3150-44 0100 1460 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $48,300.00

0.000

0.000

$0.00

$0.00

713-09.05 STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(SPAN
62' - 6")

47008-3150-44 0100 1470 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

218.000 $3.73

0.000

0.000

$0.00

$0.00

713-11.01 "U" SECTION STEEL POSTS
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47008-3150-44 0100 1480 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,238.000 $3.41

0.000

0.000

$0.00

$0.00

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

47008-3150-44 0100 1490 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

533.000 $12.34

0.000

0.000

$0.00

$0.00

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

47008-3150-44 0100 1500 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

265.000 $14.81

0.000

0.000

$0.00

$0.00

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

47008-3150-44 0100 1510 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,228.000 $26.25

0.000

0.000

$0.00

$0.00

713-14 EXTRUDED ALUMINUM PANEL
SIGNS

47008-3150-44 0100 1520 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,050.00

0.000

0.000

$0.00

$0.00

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS

47008-3150-44 0100 1530 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,140.00

0.000

0.000

$0.00

$0.00

713-15.11 SIGN SUPPORT ASSEMBLY ON
BRIDGES (SIGN NO    )/(SIGN 16)

47008-3150-44 0100 1540 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,140.00

0.000

0.000

$0.00

$0.00

713-15.12 SIGN SUPPORT ASSEMBLY ON
BRIDGES (SIGN NO    )/(SIGN 17)
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5.00 4.004.00 0.000.0047008-3150-44 0100 1550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $8,242.50

0.000

4.000

$0.00

$32,970.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

47008-3150-44 0100 1560 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,257.50

0.000

0.000

$0.00

$0.00

713-17.30 MODIFY EXISTING OVERHEAD
SIGN STRUCTURE

47008-3150-44 0100 1570 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,310.00

0.000

0.000

$0.00

$0.00

713-17.31 MODIFY EXISTING OVERHEAD
SIGN STRUCTURE

47008-3150-44 0100 1580 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,310.00

0.000

0.000

$0.00

$0.00

713-17.32 MODIFY EXISTING OVERHEAD
SIGN STRUCTURE

47008-3150-44 0100 1590 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,677.50

0.000

0.000

$0.00

$0.00

713-17.33 MODIFY EXISTING OVERHEAD
SIGN STRUCTURE

47008-3150-44 0100 1600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $803.25

0.000

0.000

$0.00

$0.00

713-17.63 SIGN MOUNTED ON CONCRETE
MEDIAN BARRIER (_______)/(SIDE
WALL MOUNT)

47008-3150-44 0100 1610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $420.00

0.000

0.000

$0.00

$0.00

713-30.09 BARRIER MOUNTED SIGN
SUPPORT (DESCRIPTION)/
(MOUNTED ON BARRIER WALL)
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47008-3150-44 0500 3040 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,675.00

0.000

0.000

$0.00

$0.00

714-01.01 STRUCTURAL LIGHTING (BRIDGE
NO.)/(BR. NO. 1)

47008-3150-44 0500 3050 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,675.00

0.000

0.000

$0.00

$0.00

714-01.02 STRUCTURAL LIGHTING (BRIDGE
NO.)/(BR. NO. 2)

47008-3150-44 0500 3060 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,675.00

0.000

0.000

$0.00

$0.00

714-01.03 STRUCTURAL LIGHTING (BRIDGE
NO.)/(BR. NO. 3)

47008-3150-44 0500 3070 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,675.00

0.000

0.000

$0.00

$0.00

714-01.04 STRUCTURAL LIGHTING (BRIDGE
NO.)/(BR. NO. 4)

47008-3150-44 0100 1620 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $9,240.00

0.000

0.000

$0.00

$0.00

714-01.20 STRUCTURAL LIGHTING(RET.
WALL NO. )/(SEE PLANS)

47008-3150-44 0100 1630 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,725.00

0.000

0.000

$0.00

$0.00

714-01.21 STRUCTURAL LIGHTING (RET.
WALL NO.)/(SEE PLANS)

47008-3150-44 0100 1640 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,205.00

0.000

0.000

$0.00

$0.00

714-01.22 STRUCTURAL LIGHTING (RET.
WALL NO.)/(SEE PLANS)
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47008-3150-44 0100 1650 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,837.50

0.000

0.000

$0.00

$0.00

714-01.23 STRUCTURAL LIGHTING (RET.
WALL NO.)/(SEE PLANS)

47008-3150-44 0100 1660 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,675.00

0.000

0.000

$0.00

$0.00

714-01.24 STRUCTURAL LIGHTING (RET.
WALL NO.)/(SEE PLANS)

47008-3150-44 0100 1670 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,900.000 $15.75

0.000

0.000

$0.00

$0.00

714-02.01 ENCASED CONDUIT (2" PVC,
SCHEDULE 80)

47008-3150-44 0100 1680 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,308.000 $7.35

0.000

0.000

$0.00

$0.00

714-03.01 DIRECT BURIAL CONDUIT (2" PVC,
SCHEDULE 40)

47008-3150-44 0100 1690 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,600.000 $10.50

0.000

0.000

$0.00

$0.00

714-04.01 CONDUIT (STRUCTURES - 1" RGS

47008-3150-44 0100 1700 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $7.35

0.000

0.000

$0.00

$0.00

714-04.03 CONDUIT (DESCRIPTION)/(SEE
PLANS)

47008-3150-44 0100 1710 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $525.00

0.000

0.000

$0.00

$0.00

714-05.03 PULL BOXES (TYPE B)
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47008-3150-44 0100 1720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $31.50

0.000

0.000

$0.00

$0.00

714-05.05 PULL BOXES (DESCRIPTION)/
(SEE PLANS)

47008-3150-44 0100 1730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $42.00

0.000

0.000

$0.00

$0.00

714-05.06 PULL BOXES (DESCRIPTION)/
(SEE PLANS)

47008-3150-44 0100 1740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $630.00

0.000

0.000

$0.00

$0.00

714-05.46 WOOD POLE (DESCRIPTION)

47008-3150-44 0100 1750 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,400.000 $0.63

0.000

0.000

$0.00

$0.00

714-06.03 CABLE (1/C # 10 AWG)

47008-3150-44 0100 1760 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40,000.000 $2.00

0.000

0.000

$0.00

$0.00

714-06.06 CABLE (1/C # 4 AWG)

47008-3150-44 0100 1770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

37.000 $3,675.00

0.000

0.000

$0.00

$0.00

714-08.01 LIGHT STANDARDS (45' M.H., 15'
ARM)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT17700100

54,131.000.000

0.000.000
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0.00 0.000.00 0.000.0047008-3150-44 0100 1780 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $2,205.00

0.000

0.000

$0.00

$0.00

714-08.09 LIGHT STANDARDS
(DESCRIPTION)/(45' M.H.,
RETAINING WALL MOUNTED)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT17800100

30,557.000.000

0.000.000

47008-3150-44 0100 1790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,205.00

0.000

0.000

$0.00

$0.00

714-08.10 LIGHT STANDARDS
(DESCRIPTION)/(45' M.H., BRIDGE
MOUNTED)

47008-3150-44 0100 1800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

56.000 $210.00

0.000

38.000

$0.00

$7,980.00

714-08.32 REMOVAL OF LIGHT STANDARD
& FOUNDATION

47008-3150-44 0100 1810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

32.000 $147.00

0.000

0.000

$0.00

$0.00

714-08.33 REMOVAL OF EXISTING COBRA
HEAD LUMINAIRE

47008-3150-44 0100 1820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $341.25

0.000

0.000

$0.00

$0.00

714-09.03 LUMINAIRES (250 WATT)

47008-3150-44 0100 1830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,785.00

0.000

0.000

$0.00

$0.00

714-09.09 LUMINAIRES (DESCRIPTION)/(250
WATT OFFSET)
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0.00 0.000.00 0.000.0047008-3150-44 0100 1840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

71.000 $840.00

0.000

0.000

$0.00

$0.00

714-09.10 LUMINAIRES (DESCRIPTION)/(157
WATT LED)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT18400100

-6,882.750.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT18400100

47,168.680.000

0.000.000

47008-3150-44 0100 1850 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $840.00

0.000

0.000

$0.00

$0.00

714-09.11 LUMINAIRES (DESCRIPTION)/(107
WATT LED)

47008-3150-44 0100 1860 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $577.50

0.000

0.000

$0.00

$0.00

714-09.12 LUMINAIRES (DESCRIPTION)/(SEE
PLANS)

47008-3150-44 0100 1870 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $1,470.00

0.000

0.000

$0.00

$0.00

714-09.13 LUMINAIRES (DESCRIPTION)/(SEE
PLANS)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT18700100

6,882.750.000

0.000.000

47008-3150-44 0100 1880 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

600.000 $1.58

0.000

0.000

$0.00

$0.00

714-10.01 OVERHEAD CONDUCTORS
(GAUGE & TYPE)/(#6 DPX)
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47008-3150-44 0100 1890 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,500.00

0.000

0.000

$0.00

$0.00

714-12.01 CONTROL CENTER (NO. 1)

47008-3150-44 0100 1900 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,500.00

0.000

0.000

$0.00

$0.00

714-12.02 CONTROL CENTER (NO. 2)

47008-3150-44 0100 1910 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,500.00

0.000

0.000

$0.00

$0.00

714-12.03 CONTROL CENTER (NO. 3)

47008-3150-44 0100 1920 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $735.00

0.000

0.000

$0.00

$0.00

714-25 ELECTRICAL CONNECTION

47008-3150-44 0100 1930 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $472.50

0.000

0.000

$0.00

$0.00

714-25.22 INSTALL SVC RISER/(SEE PLANS)

47008-3150-44 0100 1940 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $7.30

0.000

1,098.000

$0.00

$8,015.40

716-01.05 TEMPORARY RAISED PAVEMENT
MARKER

47008-3150-44 0100 1950 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

28.000 $32.81

0.000

0.000

$0.00

$0.00

716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)
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47008-3150-44 0100 1960 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

328.000 $32.81

0.000

0.000

$0.00

$0.00

716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

47008-3150-44 0100 1970 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

113.000 $6.83

0.000

0.000

$0.00

$0.00

716-02.03 PLASTIC PAVEMENT MARKING
(CROSS-WALK)

47008-3150-44 0100 1980 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

89.000 $23.89

0.000

0.000

$0.00

$0.00

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

47008-3150-44 0100 1990 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

327.000 $11.81

0.000

0.000

$0.00

$0.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

47008-3150-44 0100 2000 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $141.75

0.000

0.000

$0.00

$0.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

47008-3150-44 0100 2010 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,391.000 $9.19

0.000

0.000

$0.00

$0.00

716-02.07 PLASTIC PAVEMENT MARKING
(24" BARRIER LINE)

47008-3150-44 0100 2020 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

176.000 $2.36

0.000

0.000

$0.00

$0.00

716-02.08 PLASTIC PAVEMENT MARKING
(8" DOTTED LINE)
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47008-3150-44 0100 2030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

35.000 $33.08

0.000

0.000

$0.00

$0.00

716-02.09 PLASTIC PAVEMENT MARKING
(LONGITUDINAL CROSS-WALK)

47008-3150-44 0100 2040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

876.000 $1.84

0.000

0.000

$0.00

$0.00

716-02.11 PLASTIC PAVEMENT MARKING
(6" DOTTED LINE)

47008-3150-44 0100 2050 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.900 $6,037.50

0.000

0.000

$0.00

$0.00

716-02.12 PLASTIC PAVEMENT MARKING
(8IN LINE)

47008-3150-44 0100 2060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $194.25

0.000

0.000

$0.00

$0.00

716-03.01 PLASTIC WORD PAVEMENT
MARKING (ONLY)

47008-3150-44 0100 2070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $183.75

0.000

0.000

$0.00

$0.00

716-04.01 PLASTIC PAVEMENT MARKING
(STRAIGHT-TURN ARROW)

47008-3150-44 0100 2080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

148.000 $1.73

0.000

0.000

$0.00

$0.00

716-04.03 PLASTIC PAVEMENT MARKING
(4" DOTTED LINE)

47008-3150-44 0100 2090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $141.75

0.000

0.000

$0.00

$0.00

716-04.05 PLASTIC PAVEMENT MARKING
(STRAIGHT ARROW)
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47008-3150-44 0100 2100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $299.25

0.000

0.000

$0.00

$0.00

716-04.14 PLASTIC PAVEMENT MARKING
(LANE REDUCTION ARROW)

47008-3150-44 0100 2110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $278.25

0.000

0.000

$0.00

$0.00

716-04.15 PLASTIC PAVEMENT
MARKING-BIKE SYMBOL/ARROW
SHARED

47008-3150-44 0100 2120 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.600 $656.25

0.000

0.000

$0.00

$0.00

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

47008-3150-44 0100 2130 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

178.000 $12.86

0.000

0.000

$0.00

$0.00

716-05.04 PAINTED PAVEMENT MARKING
(CHANNELIZATION STRIPING)

47008-3150-44 0100 2140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

654.000 $5.51

0.000

0.000

$0.00

$0.00

716-05.05 PAINTED PAVEMENT MARKING
(STOP LINE)

47008-3150-44 0100 2150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $68.25

0.000

6.000

$0.00

$409.50

716-05.06 PAINTED PAVEMENT MARKING
(TURN LANE ARROW)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT21500100

0.000.000

409.506.000
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47008-3150-44 0100 2160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,564.000 $0.58

0.000

0.000

$0.00

$0.00

716-05.07 PAINTED PAVEMENT MARKING
(24" BARRIER LINE)

47008-3150-44 0100 2170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $141.75

0.000

0.000

$0.00

$0.00

716-05.09 PAINTED PAVEMENT
MARKING(STRAIGHT-TURN
ARROW)

47008-3150-44 0100 2180 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $682.50

0.000

2.727

$0.00

$1,861.18

716-05.20 PAINTED PAVEMENT MARKING
(6" LINE)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT21800100

0.000.000

78.490.115

47008-3150-44 0100 2190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

296.000 $0.68

0.000

0.000

$0.00

$0.00

716-05.21 PAINTED PAVEMENT
MARKING(4"DOTTED LINE)

47008-3150-44 0100 2200 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,504.000 $0.26

0.000

31,116.350

$0.00

$8,090.25

716-05.50 PAINTED PAVEMENT
MARKINGS(8" LINE)

47008-3150-44 0100 2210 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.800 $2,362.50

0.000

2.688

$0.00

$6,350.40

716-08.30 HYDROBLAST REMOVAL OF
PAVEMENT MARKING (LINE)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT22100100

0.000.000

257.510.109
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47008-3150-44 0100 2220 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.100 $3,412.50

0.000

0.000

$0.00

$0.00

716-12.01 ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN LINE)

47008-3150-44 0100 2230 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.200 $4,488.75

0.000

0.000

$0.00

$0.00

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

47008-3150-44 0100 2240 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.400 $2,073.75

0.000

0.000

$0.00

$0.00

716-13.01 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

47008-3150-44 0100 2250 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $955,415.21

0.000

1.000

$0.00

$955,415.21

717-01 MOBILIZATION

47008-3150-44 0900 9505 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3,780.00

0.000

1.000

$0.00

$3,780.00

725-08.18 CCTV/Inspection of storm pipes
across N. Broadway

47008-3150-44 0100 2260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,551.50

0.000

0.000

$0.00

$0.00

730-01.02 REMOVAL OF SIGNAL
EQUIPMENT

47008-3150-44 0100 2270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,420.90

0.000

0.300

$0.00

$1,026.27

730-01.03 MODIFICATION OF EXISTING
TRAFFIC SIGNAL EQUIPMENT
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0.00 1.001.00 0.000.0047008-3150-44 0100 9524 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $9,764.82

0.000

1.000

$0.00

$9,764.82

730-01.04 MODIFICATION OF EXISTING
TRAFFIC SIGNAL EQUIPMENT/To
power the current and new traffic
signals

47008-3150-44 0100 2280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $956.55

0.000

0.000

$0.00

$0.00

730-02.09 SIGNAL HEAD ASSEMBLY (130
WITH BACKPLATE)

47008-3150-44 0100 2290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,704.15

0.000

0.000

$0.00

$0.00

730-02.17 SIGNAL HEAD ASSEMBLY (150
A2H WITH BACKPLATE)

47008-3150-44 0100 2300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $978.60

0.000

0.000

$0.00

$0.00

730-02.30 SIGNAL HEAD ASSEMBLY
(DESCRIPTION)/(130 A3 WITH
BACKPLATE)

47008-3150-44 0100 2310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $468.30

0.000

1.000

$0.00

$468.30

730-03.21 INSTALL PULL BOX (TYPE B)

47008-3150-44 0100 2320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,498.35

0.000

0.000

$0.00

$0.00

730-03.23 INSTALL PULL BOX (FIBER
OPTIC-TYPE A)

47008-3150-44 0100 2330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,644.30

0.000

0.000

$0.00

$0.00

730-03.24 INSTALL PULL BOX (FIBER
OPTIC-TYPE B)
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0.00 1.001.00 0.000.0047008-3150-44 0100 2340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,497.95

0.000

1.000

$0.00

$2,497.95

730-05.01 ELECTRICAL SERVICE
CONNECTION

47008-3150-44 0100 2350 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $1.05

0.000

0.000

$0.00

$0.00

730-08.01 SIGNAL CABLE - 3 CONDUCTOR

47008-3150-44 0100 2360 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,110.000 $1.16

0.000

0.000

$0.00

$0.00

730-08.02 SIGNAL CABLE - 5 CONDUCTOR

47008-3150-44 0100 2370 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

430.000 $1.47

0.000

0.000

$0.00

$0.00

730-08.03 SIGNAL CABLE - 7 CONDUCTOR

47008-3150-44 0100 2380 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,750.000 $2.52

0.000

0.000

$0.00

$0.00

730-08.40 INTERCONNECT CABLE - FIBER
OPTIC (DESCRIPTION)/(SM-12-MM
HYBRID)

47008-3150-44 0100 2390 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $9.45

0.000

0.000

$0.00

$0.00

730-12.01 CONDUIT 1" DIAMETER (PVC)

47008-3150-44 0100 2400 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,500.000 $3.05

0.000

60.000

$0.00

$183.00

730-12.02 CONDUIT 2" DIAMETER (PVC)
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0.00 690.00690.00 0.000.0047008-3150-44 0100 2410 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,305.000 $16.80

0.000

690.000

$0.00

$11,592.00

730-12.08 CONDUIT 2" DIAMETER (RGS)

47008-3150-44 0100 2420 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,550.000 $5.78

0.000

60.000

$0.00

$346.80

730-12.30 TRENCHING

47008-3150-44 0100 2430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $4,049.85

0.000

0.000

$0.00

$0.00

730-13.07 VEHICLE DETECTOR (SIREN
ACTIVATED PRIORITY CONTROL)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT24300100

15,798.000.000

0.000.000

47008-3150-44 0100 2440 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $9,465.75

0.000

0.000

$0.00

$0.00

730-13.08 VEHICLE DETECTOR
(DESCRIPTION)/(RF)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT24400100

40,098.000.000

0.000.000

47008-3150-44 0100 2450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $23,605.05

0.000

0.000

$0.00

$0.00

730-15.32 CABINET (EIGHT PHASE BASE
MOUNTED)

47008-3150-44 0100 2460 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,703.10

0.000

0.000

$0.00

$0.00

730-23.30 PEDESTAL POLE (DESCRIPTION)/
(20-ft)
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47008-3150-44 0100 2470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,935.75

0.000

0.000

$0.00

$0.00

730-23.72 CANTILEVER SIGNAL SUPPORT (1
ARM @ 35')

47008-3150-44 0100 2480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $11,214.00

0.000

0.000

$0.00

$0.00

730-23.80 CANTILEVER SIGNAL SUPPORT (1
ARM @ 40')

47008-3150-44 0100 2490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $18,177.60

0.000

0.000

$0.00

$0.00

730-23.96 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(2 @ 50' & 45')

47008-3150-44 0100 2500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $947.10

0.000

0.000

$0.00

$0.00

730-26.11 COUNTDOWN PED SGNL HEAD
W/AUDIBLE PUSH BUTTON & 15IN
SIGN

47008-3150-44 0100 2510 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $11,757.90

0.000

0.000

$0.00

$0.00

730-35.06 BATTERY BACK-UP AND POWER
CONDITIONER

47008-3150-44 0100 2520 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,196.000 $2.29

0.000

346.890

$0.00

$794.38

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

47008-3150-44 0100 2530 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,018.000 $1.75

0.000

6,401.770

$0.00

$11,203.10

740-10.04 GEOTEXTILE (TYPE IV)
(STABILIZATION)
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12340.00 3,740.003,740.00 320.000.0047008-3150-44 0100 2540 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

15,995.000 $2.99

320.000

3,740.000

$956.80

$11,182.60

740-11.03 TEMPORARY SEDIMENT TUBE
18IN (DESCRIPTION)/(18 IN)

47008-3150-44 0900 3080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,186.17

0.000

1.000

$0.00

$3,186.17

790-03.03 POLE 40FT CLASS 4 WOOD

47008-3150-44 0900 3090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $3,637.76

0.000

6.000

$0.00

$21,826.56

790-04.03 POLE 45FT CLASS 3 WOOD

47008-3150-44 0900 3100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,411.87

0.000

1.000

$0.00

$4,411.87

790-05.01 POLE 50FT CLASS 1 WOOD

47008-3150-44 0900 3110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,335.54

0.000

2.000

$0.00

$8,671.08

790-05.02 POLE 50FT CLASS 2 WOOD

47008-3150-44 0900 3120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,101.75

1.000

2.000

$5,101.75

$10,203.50

790-06.01 POLE 55FT CLASS 1 WOOD

47008-3150-44 0900 3130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $8,067.23

1.000

1.000

$8,067.23

$8,067.23

790-07.05 POLE 60FT CLASS 1 METAL
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2.00 3.003.00 1.000.0047008-3150-44 0900 3140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $9,544.32

1.000

3.000

$9,544.32

$28,632.96

790-20.01 POLE(DESCRIPTION)/(65FT
CLASS1 DUCTILE IRON)

47008-3150-44 0900 3150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $607.34

0.000

0.000

$0.00

$0.00

790-21.08 1PH DEADEND 15KV

47008-3150-44 0900 3160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,682.54

0.000

1.000

$0.00

$1,682.54

790-25.07 3PH CROSSARM DBL LRG COND
15KV

47008-3150-44 0900 3170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,903.85

0.000

3.000

$0.00

$5,711.55

790-25.12 3PH CROSSARM DBL 10FT PRIM
SUP 15KV

47008-3150-44 0900 3180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,698.83

0.000

1.000

$0.00

$1,698.83

790-25.16 3PH VERTICAL LRG COND 15KV

47008-3150-44 0900 3190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,742.48

0.000

1.000

$0.00

$1,742.48

790-25.19 3PH VERTICAL DEADEND 15KV

47008-3150-44 0900 3200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $1,785.97

3.000

12.000

$5,357.91

$21,431.64

790-25.21 3PH CROSSARM DEADEND SGL
15KV

47008-3150-44 0900 3210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,844.80

0.000

1.000

$0.00

$2,844.80

790-25.24 3PH CROSSARM DDE LRG COND
15KV
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6.00 9.009.00 0.000.0047008-3150-44 0900 3220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $251.21

0.000

9.000

$0.00

$2,260.89

790-30.04 SECONDARY ASSEMBLIES MISC

47008-3150-44 0900 3230 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,335.000 $5.89

0.000

359.000

$0.00

$2,114.51

790-30.06 SECONDARY CONDUCTOR 6 AL
DUPLEX

47008-3150-44 0900 3240 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

512.000 $8.77

0.000

234.000

$0.00

$2,052.18

790-30.13 SECONDARY CONDUCTOR 2 AL
TRIPLEX

47008-3150-44 0900 3250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $757.01

0.000

3.000

$0.00

$2,271.03

790-32.01 DOWN GUY - THROUGH BOLT
TYPE

47008-3150-44 0900 3260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

38.000 $937.39

0.000

23.000

$0.00

$21,559.97

790-32.02 DOWN GUY - THROUGH BOLT
TYPE HEAVY DUTY

47008-3150-44 0900 3270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,170.43

0.000

1.000

$0.00

$1,170.43

790-32.08 OH GUY - THROUGH BOLT TYPE
HEAVY DUTY

47008-3150-44 0900 3280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $497.85

0.000

4.000

$0.00

$1,991.40

790-33.03 SCREW TYPE ANCHOR
6,000LB-8,000LB

47008-3150-44 0900 3290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $616.36

0.000

12.000

$0.00

$7,396.32

790-33.04 SCREW TYPE ANCHOR
10,000LB-12,000LB
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1.00 2.002.00 1.000.0047008-3150-44 0900 3300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $8,068.55

1.000

2.000

$8,068.55

$16,137.10

790-36.01 SWITCH-900A-UNDERSLUNG

47008-3150-44 0900 3310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $849.83

0.000

10.000

$0.00

$8,498.30

790-36.06 TRANSFER LIGHT

47008-3150-44 0900 3320 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

472.000 $4.96

0.000

368.000

$0.00

$1,825.28

790-40.01 OH COND 4 7/1 ACSR SWANATE

47008-3150-44 0900 3330 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

240.000 $6.34

0.000

820.000

$0.00

$5,198.80

790-40.03 OH COND 1/0 6/1 ACSR RAVEN

47008-3150-44 0900 3340 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,102.000 $8.44

0.000

1,215.000

$0.00

$10,254.60

790-40.39 OH COND 4/0 7 AAC OXLIP

47008-3150-44 0900 3350 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,306.000 $13.28

0.000

3,645.000

$0.00

$48,405.60

790-40.49 OH COND 795 37 AAC ARBUTUS

47008-3150-44 0900 3360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $2,221.08

0.000

5.000

$0.00

$11,105.40

790-46.02 1PH TRANSFORMER CONV
W/POLE MTD FUSE & LA

47008-3150-44 0900 3370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,811.70

0.000

2.000

$0.00

$7,623.40

790-52.04 15KVA 1PH OH XFORMER 7.2KV
120/240
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47008-3150-44 0900 3380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $990.67

0.000

0.000

$0.00

$0.00

790-60.02 1PH FUSE CUTOUT BRKT MOUNT
15KV

47008-3150-44 0900 3390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $621.24

3.000

14.000

$1,863.72

$8,697.36

790-68.01 POLE GROUND ROD TYPE

47008-3150-44 0900 3400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $549.49

0.000

0.000

$0.00

$0.00

790-68.03 POLE GROUND WRAP TYPE

47008-3150-44 0900 3410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.000 $398.94

0.000

3.000

$0.00

$1,196.82

790-68.11 DEAD END SHOE

47008-3150-44 0900 3420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.000 $1,490.45

0.000

3.000

$0.00

$4,471.35

790-69.24 EPOXY DEAD END

47008-3150-44 0900 3430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $447.64

0.000

0.000

$0.00

$0.00

790-69.32 ARM PIN

47008-3150-44 0900 3440 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $575.37

0.000

0.000

$0.00

$0.00

790-69.33 DEADEND ASSEMBLY
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6238.00 7,914.007,914.00 0.000.0047008-3150-44 0900 3450 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

19,072.000 $4.02

0.000

7,914.000

$0.00

$31,814.28

790-98.01 REMOVE WIRE

47008-3150-44 0900 3460 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

29.000 $1,464.13

1.000

10.000

$1,464.13

$14,641.30

790-98.02 REMOVE POLES

47008-3150-44 0900 3470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

109.000 $1,098.10

3.000

46.000

$3,294.30

$50,512.60

790-98.03 REMOVE FRAMING/ASSOCIATED
APPARATUS

47008-3150-44 0901 3480 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $52.50

0.000

0.000

$0.00

$0.00

791-02.01 <2IN MDPE GAS MAIN

47008-3150-44 0901 3490 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

450.000 $42.00

0.000

489.000

$0.00

$20,538.00

791-02.02 2IN MDPE GAS MAIN

47008-3150-44 0901 3500 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

820.000 $65.10

0.000

0.000

$0.00

$0.00

791-02.04 4IN MDPE GAS MAIN

47008-3150-44 0901 3510 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,575.00

0.000

2.000

$0.00

$3,150.00

791-06.02 CONNECT TO 2IN EX. PE MAIN
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47008-3150-44 0901 3520 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,100.00

0.000

0.000

$0.00

$0.00

791-06.03 CONNECT TO 4IN EX. PE MAIN

47008-3150-44 0901 3530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,200.00

0.000

0.000

$0.00

$0.00

791-06.04 CONNECT TO 6IN EX. PE MAIN

47008-3150-44 0901 3540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,050.00

0.000

1.000

$0.00

$1,050.00

791-07.01 2IN PE GAS VALVE ASSEMBLY

47008-3150-44 0901 3550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,100.00

0.000

0.000

$0.00

$0.00

791-07.02 4IN PE GAS VALVE ASSEMBLY

47008-3150-44 0901 3560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,200.00

0.000

0.000

$0.00

$0.00

791-07.03 6IN PE GAS VALVE ASSEMBLY

47008-3150-44 0901 9506 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $62.00

0.000

0.000

$0.00

$0.00

791-09.05 RESTORE ASPHALT/Gas utility
item

47008-3150-44 0901 3570 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $21,000.00

0.000

0.500

$0.00

$10,500.00

791-10.10 RETIRE GAS MAIN
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47008-3150-44 0902 3580 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $590.10

0.000

0.000

$0.00

$0.00

793-01.42 ANCHOR 1 1/4IN

47008-3150-44 0902 3590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $219.45

0.000

0.000

$0.00

$0.00

793-11.10 12IN PEDESTAL

47008-3150-44 0902 3600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $572.25

0.000

0.000

$0.00

$0.00

793-12.01 DIG SPLICE PIT 80 C.F.

47008-3150-44 0902 3610 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

660.000 $5.99

0.000

0.000

$0.00

$0.00

793-13.07 4IN SCHEDULE 40 PVC

47008-3150-44 0902 3620 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

215.000 $13.65

0.000

0.000

$0.00

$0.00

793-13.12 1 DUCT FORMATION @ 36IN
DEPTH

47008-3150-44 0902 3630 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

35.000 $20.69

0.000

0.000

$0.00

$0.00

793-13.17 2 DUCT FORMATION @ 36IN
DEPTH

47008-3150-44 0902 3640 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

470.000 $27.72

0.000

0.000

$0.00

$0.00

793-13.22 3 DUCT FORMATION @ 36IN
DEPTH
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47008-3150-44 0902 3650 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

490.000 $36.12

0.000

0.000

$0.00

$0.00

793-13.27 4 DUCT FORMATION @ 36IN
DEPTH

47008-3150-44 0902 3660 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

435.000 $64.79

0.000

0.000

$0.00

$0.00

793-13.51 ___DUCT FORMATION @ ___IN
DEPTH/(SEE PLANS)

47008-3150-44 0902 3670 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,830.000 $7.88

0.000

0.000

$0.00

$0.00

793-14.02 CONCRETE ENCASEMENT PER
DUCT

47008-3150-44 0902 3680 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $18,934.65

0.000

0.000

$0.00

$0.00

793-14.03 MH PRECAST 6-FT W X 12-FT L X
7-FT H

47008-3150-44 0902 3690 C.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

960.000 $96.04

0.000

0.000

$0.00

$0.00

793-14.06 CAST IN PLACE MANHOLE

47008-3150-44 0902 3700 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $219.45

0.000

0.000

$0.00

$0.00

793-14.10 4IN CORE DRILL INTO MANHOLE

47008-3150-44 0902 3710 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

795.000 $1.58

0.000

0.000

$0.00

$0.00

793-14.12 1 1/4IN INNERDUCT
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47008-3150-44 0902 3720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $715.05

0.000

0.000

$0.00

$0.00

793-16.01 MH(RETIRE/REMOVE/GRAVEL
BACKFILL)

47008-3150-44 0902 3730 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

220.000 $420.00

0.000

0.000

$0.00

$0.00

793-16.14 BORE/JACK 12IN CASING - ROCK

47008-3150-44 0902 3740 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

110.000 $78.75

0.000

0.000

$0.00

$0.00

793-97.01 RESTORE ASPHALT

47008-3150-44 0902 3750 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $287.70

0.000

0.000

$0.00

$0.00

793-98.04 REMOVE POLES ALL SIZES

47008-3150-44 0902 3760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $219.45

0.000

0.000

$0.00

$0.00

793-98.06 REMOVE PEDESTALS

47008-3150-44 0903 3770 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,485.000 $80.85

0.000

0.000

$0.00

$0.00

795-01.05 8IN DIP RESTRAINED JOINT
WATER LINE

47008-3150-44 0903 3780 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

260.000 $315.00

0.000

0.000

$0.00

$0.00

795-05.65 BORE/JACK 16IN STEEL CASING
PIPE-UNCON.
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47008-3150-44 0903 3790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,150.00

0.000

0.000

$0.00

$0.00

795-06.04 CONNECT TO 6IN WATER LINE

47008-3150-44 0903 3800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $3,675.00

0.000

0.000

$0.00

$0.00

795-06.05 CONNECT TO 8IN WATER LINE

47008-3150-44 0903 3810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $7,350.00

0.000

0.000

$0.00

$0.00

795-07.18 16IN X 8IN TAPPING SLEEVE AND
VALVE

47008-3150-44 0903 3820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,260.00

0.000

0.000

$0.00

$0.00

795-08.04 6IN GATE VALVE ASSEMBLY

47008-3150-44 0903 3830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.000 $1,890.00

0.000

0.000

$0.00

$0.00

795-08.05 8IN GATE VALVE ASSEMBLY

47008-3150-44 0903 3840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $1,050.00

0.000

0.000

$0.00

$0.00

795-09.09 RELOCATE/RECONNECT
SERVICE ASSEMBLY

47008-3150-44 0903 3850 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $3,675.00

0.000

0.000

$0.00

$0.00

795-10.03 1IN AUTO AIR RELEASE VALVE
ASSEMBLY

47008-3150-44 0903 3860 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $4,200.00

0.000

1.000

$0.00

$4,200.00

795-11.04 RELOCATE FIRE HYDRANT
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0.00 0.800.80 0.000.0047008-3150-44 0903 3870 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,500.00

0.000

0.800

$0.00

$8,400.00

795-12.02 REMOVAL OF EXISTING LINE

47008-3150-44 0903 9507 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $62.00

0.000

0.000

$0.00

$0.00

795-14.08 RESTORE ASPHALT/Water utility
item

47008-3150-44 0903 3880 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $315.00

0.000

0.000

$0.00

$0.00

795-15.10 30IN STEEL CASING PIPE OPEN
CUT METHOD

47008-3150-44 0904 3890 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

710.000 $124.22

0.000

0.000

$0.00

$0.00

797-05.02 8IN DIP GRAVITY SEWER
6FT-12FT DEPTH

47008-3150-44 0904 3900 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

140.000 $150.35

0.000

0.000

$0.00

$0.00

797-05.03 8IN DIP GRAVITY SEWER
12FT-18FT DEPTH

47008-3150-44 0904 9509 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $155.72

0.000

0.000

$0.00

$0.00

797-05.10 12IN DIP GRAVITY SEWER
6FT-12FT DEPTH/KUB plan
revisions on Dutch Valley

47008-3150-44 0904 9510 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $210.78

0.000

0.000

$0.00

$0.00

797-05.11 12IN DIP GRAVITY SEWER
12FT-18FT DEPTH/KUB plan
revisions on Dutch Valley
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47008-3150-44 0904 3910 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

194.000 $438.23

0.000

0.000

$0.00

$0.00

797-06.64 BORE/JACK 16IN STEEL CASING
PIPE-UNCON.

47008-3150-44 0904 9511 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $290.65

0.000

0.000

$0.00

$0.00

797-06.93 OPEN CUT 24IN STEEL CASING
PIPE/KUB plan revisions on Dutch
Valley

47008-3150-44 0904 3920 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $4,111.31

0.000

0.000

$0.00

$0.00

797-07.03 48IN MANHOLE 6FT-8FT DEPTH

47008-3150-44 0904 3930 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,810.10

1.000

1.000

$3,810.10

$3,810.10

797-07.04 48IN MANHOLE 8FT-10FT DEPTH

47008-3150-44 0904 3940 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $5,549.62

0.000

0.000

$0.00

$0.00

797-07.05 48IN MANHOLE 10FT-12FT DEPTH

47008-3150-44 0904 3950 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $22.10

0.000

0.000

$0.00

$0.00

797-08.05 6IN PVC PIPE FOR SERVICE
LATERAL

47008-3150-44 0904 3960 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $564.64

0.000

0.000

$0.00

$0.00

797-08.08 6IN CLEAN OUT ASSEMBLY
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47008-3150-44 0904 3970 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,819.15

0.000

0.000

$0.00

$0.00

797-10.02 CONNECT 8IN SEWER TO EXIST.
MANHOLE

47008-3150-44 0904 9512 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $4,067.57

0.000

0.000

$0.00

$0.00

797-10.03 CONNECT 10-18IN SEWER TO
EXIST. MANHOLE/KUB plan
revisions on Dutch Valley

47008-3150-44 0904 3980 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $235.13

0.000

0.000

$0.00

$0.00

797-10.06 CONNECT 6IN LATERAL TO
SEWER LINE

47008-3150-44 0904 3990 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $3,823.60

0.000

0.000

$0.00

$0.00

797-10.09 CONNECT EX. 8IN SEWER TO
NEW MANHOLE

47008-3150-44 0904 9513 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $4,331.36

1.000

1.000

$4,331.36

$4,331.36

797-10.10 CONNECT EX.10-18IN SEWER TO
NEW MANHOLE/KUB plan revisions
on Dutch Valley

47008-3150-44 0904 9514 V.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $235.00

0.000

0.000

$0.00

$0.00

797-11.15 48IN MH ADJUSTMENT INCREASE
HEIGHT/Risers installed for ease of
future access

47008-3150-44 0904 4000 V.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $877.12

0.000

0.000

$0.00

$0.00

797-11.16 60IN MH ADJUSTMENT INCREASE
HEIGHT
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0.00 8.008.00 0.000.0047008-3150-44 0904 9515 V.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $306.00

0.000

8.000

$0.00

$2,448.00

797-11.17 72IN MH ADJUSTMENT INCREASE
HEIGHT/Risers installed for ease of
future access

47008-3150-44 0904 4010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $806.52

0.000

9.000

$0.00

$7,258.68

797-11.25 RETIREIN PLACE 48IN MANHOLE

47008-3150-44 0904 4020 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,750.000 $6.95

0.000

1,815.000

$0.00

$12,614.25

797-11.31 RETIREIN PLACE EXISTING
SEWER 8IN-14IN

47008-3150-44 0904 4030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $11,322.19

0.000

0.000

$0.00

$0.00

797-11.38 BY-PASS PUMPING

47008-3150-44 0904 9508 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $62.00

3.000

3.000

$186.00

$186.00

797-11.40 RESTORE ASPHALT/Sewer utility
item

47008-3150-44 0100 2550 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,500.000 $18.90

241.760

461.760

$4,569.26

$8,727.26

801-01.07 TEMPORARY SEEDING (WITH
MULCH)

47008-3150-44 0100 2560 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,116.000 $9.45

0.000

0.000

$0.00

$0.00

801-02 SEEDING (WITHOUT MULCH)
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47008-3150-44 0100 2570 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

111.000 $8.40

0.000

0.000

$0.00

$0.00

801-03 WATER (SEEDING & SODDING)

47008-3150-44 0100 2580 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

471.000 $8.40

0.000

0.000

$0.00

$0.00

802-02.31 CUTTINGS: SALIX SERICEA
(18IN-24IN)

47008-3150-44 0100 2590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

471.000 $7.35

0.000

0.000

$0.00

$0.00

802-02.32 CUTTINGS: CORNUS AMOMUM
(18IN-24IN)

47008-3150-44 0100 2600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

471.000 $7.35

0.000

0.000

$0.00

$0.00

802-02.33 CUTTINGS: SAMBUCUS
CANADENSIS (18IN-24IN)

47008-3150-44 0100 2610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

471.000 $7.35

0.000

0.000

$0.00

$0.00

802-02.35 CUTTINGS: CEPHALANTHUS
OCCIDENTALIS (18IN-24IN)

47008-3150-44 0100 2620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

317.000 $6.83

0.000

0.000

$0.00

$0.00

802-15.04 JUNCUS EFFUSUS (SOFT RUSH)

47008-3150-44 0100 2630 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

61,752.000 $2.89

0.000

0.000

$0.00

$0.00

803-01 SODDING (NEW SOD)
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47008-3150-44 0100 2640 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

831.000 $3.78

0.000

0.000

$0.00

$0.00

805-01.01 TURF REINFORCEMENT MAT
(CLASS I)

47008-3150-44 0100 2650 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

61,560.000 $0.84

11,800.140

11,800.140

$9,912.12

$9,912.12

805-12.02 EROSION CONTROL BLANKET
(TYPE II)

47008-3150-44 0100 2660 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,000.000 $1.10

0.000

0.000

$0.00

$0.00

805-12.04 EROSION CONTROL BLANKET
(TYPE IV)

47008-3150-44 0100 2670 CYCL Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $630.00

0.000

0.000

$0.00

$0.00

806-02.03 PROJECT MOWING

V47 - TSMR *END OF REPORT*
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