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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

CNQ031 Pay Period:  11/16/2016Contract: Estimate Number: 0006 to  12/15/2016Estimate Type: Progress Estimate Approved:No

Ford Construction CompanyContractor:

Contractor's
Address:

P O Box 527
Dyersburg,  TN   38025-0527

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

03/04/2016

03/10/2016

03/28/2016

05/24/2016

%

$1,436,587.38

1292.0

242.0

242.0

18.73

%Percent Complete($):

%Percent Behind:

OBION

---

Date Notice to Proceed: 04/18/2016

10/31/2019

$46,336,374.98

$46,312,136.86

$12,621,689.24 $871,565.07$11,750,124.17

$0.00

$-17,682.83Test Report Payment Adjustments:

$12,604,006.41 $11,729,696.17 874,310.24

$11,185,101.86 $871,565.07$10,313,536.79

$1,436,587.38 $0.00

$-20,428.00 $2,745.17

$0.00 $0.00

Construction of future I-69 from US 51(SR-3) to US 45W(SR-5)

20.12

20161215

Project(s): 66269-3111-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

NH/TN-I-69(53)100.00 129898874,310.2466269-3111-14 86The grading, drainage, construction of eight (8) bridges on

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

66269-3111-14 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $455,000.00

0.000

0.550

$0.00

$250,250.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

66269-3111-14 0100 9026 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,800.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

66269-3111-14 0100 9025 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES

66269-3111-14 0100 9020 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90200100

45,418.4045,418.400

9,984.359,984.350

66269-3111-14 0500 9021 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

66269-3111-14 0100 9022 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

66269-3111-14 0500 9023 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

66269-3111-14 0100 0020 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,720.000 $0.80

0.000

0.000

$0.00

$0.00

109-10.01 TRAINEE

66269-3111-14 0100 0030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,850,000.00

0.000

0.750

$0.00

$1,387,500.00

201-01 CLEARING AND GRUBBING

66269-3111-14 0100 0040 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $50,000.00

0.000

0.000

$0.00

$0.00

202-01 REMOVAL OF STRUCTURES AND
OBSTRUCTIONS

66269-3111-14 0500 9500 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $5,141.12

0.000

0.000

$0.00

$0.00

202-01.02 REMOVAL OF ASBESTOS

66269-3111-14 0100 0050 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,650.000 $5.00

0.000

0.000

$0.00

$0.00

202-03.01 REMOVAL OF ASPHALT
PAVEMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

66269-3111-14 0500 1660 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $61,900.00

0.000

0.000

$0.00

$0.00

202-04.01 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(EXIST.
BRIDGE NO. 66-SR3-15.38)

66269-3111-14 0100 0060 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,000.00

0.000

1.000

$0.00

$5,000.00

202-06.01 REMOVAL OF BUILDINGS (TRACT
NO.)/(TRACT NO. 5)

66269-3111-14 0100 0070 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

266,982.000 $2.50

0.000

93,296.280

$0.00

$233,240.70

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

66269-3111-14 0100 9002 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3.75

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

66269-3111-14 0100 0080 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,601,056.000 $2.60

56,832.000

674,996.270

$147,763.20

$1,754,990.30

203-03 BORROW EXCAVATION
(UNCLASSIFIED)

66269-3111-14 0100 0090 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

150,000.000 $10.00

0.000

3,377.310

$0.00

$33,773.10

203-03.01 BORROW EXCAVATION (SELECT
MATERIAL)

66269-3111-14 0100 0100 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

150,000.000 $0.50

11.940

4,385.910

$5.97

$2,192.96

203-05 UNDERCUTTING
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

66269-3111-14 0100 0110 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,000.000 $11.00

0.000

0.000

$0.00

$0.00

203-06 WATER

66269-3111-14 0100 0120 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40,000.000 $3.00

0.000

0.000

$0.00

$0.00

203-07 FURNISHING & SPREADING
TOPSOIL

66269-3111-14 0500 1670 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,696.000 $9.00

0.000

591.660

$0.00

$5,324.94

204-02.01 DRY EXCAVATION (BRIDGES)

66269-3111-14 0500 9017 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $13.50

0.000

0.000

$0.00

$0.00

204-02.02 EXTRA DEPTH DRY EXCAVATION
(a)

66269-3111-14 0500 9018 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $16.20

0.000

0.000

$0.00

$0.00

204-02.03 EXTRA DEPTH DRY EXCAVATION
(b)

66269-3111-14 0100 0130 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

330.000 $26.00

83.490

632.020

$2,170.74

$16,432.52

204-08 FOUNDATION FILL MATERIAL

66269-3111-14 0100 0140 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

137.000 $200.00

0.000

0.000

$0.00

$0.00

204-08.01 BACKFILL MATERIAL (FLOWABLE
FILL)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

66269-3111-14 0100 0150 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,670.000 $20.00

0.000

0.000

$0.00

$0.00

209-02.07 18" TEMPORARY SLOPE DRAIN

66269-3111-14 0100 0160 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,175.000 $5.00

1.480

41.040

$7.40

$205.20

209-05 SEDIMENT REMOVAL

66269-3111-14 0100 0170 BALE Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,000.000 $5.00

7,156.000

18,061.000

$35,780.00

$90,305.00

209-06.05 BALED HAY OR STRAW

66269-3111-14 0100 0180 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

30,000.000 $3.90

3,489.000

18,172.500

$13,607.10

$70,872.75

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

66269-3111-14 0100 0190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

37,950.000 $1.40

3,747.000

32,179.000

$5,245.80

$45,050.60

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)

66269-3111-14 0100 0200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

75.000 $450.00

0.000

0.000

$0.00

$0.00

209-08.05 ENHANCED SILT FENCE CHECK
(V-DITCH)

66269-3111-14 0100 0210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

53.000 $460.00

0.000

34.000

$0.00

$15,640.00

209-08.08 ENHANCED ROCK CHECK DAM
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

2147.00 827.00827.00 237.000.0066269-3111-14 0100 0220 BAG Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $3.90

237.000

827.000

$924.30

$3,225.30

209-09.01 SANDBAGS

66269-3111-14 0100 0230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $520.00

0.000

2.000

$0.00

$1,040.00

209-09.04 SEDIMENT FILTER BAG(15' X 10')

66269-3111-14 0100 0240 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,490.000 $15.00

0.000

0.000

$0.00

$0.00

209-10.01 TEMPORARY DEWATERING
STRUCTURE

66269-3111-14 0100 0250 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

402.000 $30.00

0.000

0.000

$0.00

$0.00

209-10.20 TEMPORARY SEDIMENT TRAP

66269-3111-14 0100 0260 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,000.000 $2.00

1,182.210

4,439.980

$2,364.42

$8,879.96

209-20.03 POLYETHYLENE SHEETING (6
MIL. MINIMUM)

66269-3111-14 0100 0270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $505.00

0.000

0.000

$0.00

$0.00

209-40.41 CATCH BASIN FILTER
ASSEMBLY(TYPE 1)

66269-3111-14 0100 0280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $505.00

0.000

0.000

$0.00

$0.00

209-40.42 CATCH BASIN FILTER
ASSEMBLY(TYPE 2)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0066269-3111-14 0100 0290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

23.000 $620.00

0.000

1.000

$0.00

$620.00

209-40.46 CATCH BASIN FILTER
ASSEMBLY(TYPE 6)

66269-3111-14 0100 0300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $760.00

0.000

0.000

$0.00

$0.00

209-40.47 CATCH BASIN FILTER
ASSEMBLY(TYPE 7)

66269-3111-14 0100 0310 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,750.000 $23.00

640.000

1,586.000

$14,720.00

$36,478.00

209-65.03 TEMPORARY DIVERSION
CHANNEL

66269-3111-14 0100 0320 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

164,913.000 $18.50

0.000

514.480

$0.00

$9,517.88

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

66269-3111-14 0100 0330 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,351.000 $23.00

0.000

0.000

$0.00

$0.00

303-01.01 GRANULAR BACKFILL
(ROADWAY)

66269-3111-14 0500 1680 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,543.000 $25.00

0.000

0.000

$0.00

$0.00

303-01.02 GRANULAR BACKFILL (BRIDGES)

66269-3111-14 0100 9502 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $22.00

865.850

7,702.040

$19,048.70

$169,444.88

303-01.04 SELECT SAND BACKFILL/
(ROADWAY)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 242.55242.55 0.000.0066269-3111-14 0100 9501 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $28.96

0.000

242.550

$0.00

$7,024.25

303-02 MINERAL AGGREGATE, TYPE B
BASE, GRADING
(DESCRIPTION)/C or D
Maintenance Stone

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT95010100

-7,024.25-242.550

0.000.000

66269-3111-14 0100 0340 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,215.000 $21.00

69.020

721.110

$1,449.42

$15,143.31

303-10.01 MINERAL AGGREGATE (SIZE 57)

66269-3111-14 0100 0350 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,235.000 $83.00

0.000

0.000

$0.00

$0.00

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

66269-3111-14 0100 0360 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,485.000 $87.00

0.000

0.000

$0.00

$0.00

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

66269-3111-14 0100 0370 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,963.000 $83.00

0.000

0.000

$0.00

$0.00

307-02.01 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING A

66269-3111-14 0100 0380 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

115.000 $712.00

0.000

0.000

$0.00

$0.00

307-02.02 ASPHALT CEMENT (PG70-22)
(BPMB-HM) GRADING A-S
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0066269-3111-14 0100 0390 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,423.000 $59.00

0.000

0.000

$0.00

$0.00

307-02.03 AGGREGATE (BPMB-HM)
GRADING A-S MIX

66269-3111-14 0100 0400 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,109.000 $82.00

0.000

0.000

$0.00

$0.00

307-02.08 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING
B-M2

66269-3111-14 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

66269-3111-14 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

66269-3111-14 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

66269-3111-14 0100 0410 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

59,337.000 $19.30

0.000

0.000

$0.00

$0.00

313-03 TREATED PERMEABLE BASE

66269-3111-14 0100 0420 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

71.000 $700.00

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

66269-3111-14 0100 0430 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

277.000 $25.00

0.000

0.000

$0.00

$0.00

402-02 AGGREGATE FOR COVER
MATERIAL (PC)

66269-3111-14 0100 0440 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

23.000 $750.00

0.000

0.000

$0.00

$0.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

66269-3111-14 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

66269-3111-14 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

66269-3111-14 0100 0450 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,177.000 $98.00

0.000

0.000

$0.00

$0.00

411-01.07 ACS MIX (PG64-22) GRADING E
SHOULDER

66269-3111-14 0100 0460 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,478.000 $99.70

0.000

0.000

$0.00

$0.00

411-01.10 ACS MIX(PG64-22) GRADING D

66269-3111-14 0100 0470 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,067.000 $93.00

0.000

0.000

$0.00

$0.00

411-02.10 ACS MIX(PG70-22) GRADING D
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

66269-3111-14 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

66269-3111-14 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

66269-3111-14 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

66269-3111-14 0100 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

66269-3111-14 0100 0480 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,248.00

0.000

0.000

$0.00

$0.00

411-12.03 SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (8IN WIDTH)

66269-3111-14 0100 0490 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

59,218.000 $69.40

0.000

0.000

$0.00

$0.00

501-01.03 PORTLAND CEMENT CONCRETE
PAVEMENT (PLAIN) 10"

66269-3111-14 0500 9024 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

602-04 STEEL INSPECTION COST
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Line

Item # Item Code Units
Primary/
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0.00 0.000.00 0.000.0066269-3111-14 0500 1690 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,114,214.00

0.000

0.000

$0.00

$0.00

602-04.01 STEEL STRUCTURES (LOCATION
& DESCRIPTION)/(BRIDGE NO. 5)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT16900500

470,633.990.000

0.000.000

66269-3111-14 0500 1700 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,114,214.00

0.000

0.000

$0.00

$0.00

602-04.02 STEEL STRUCTURES (LOCATION
& DESCRIPTION)/(BRIDGE NO. 6)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT17000500

453,566.050.000

0.000.000

66269-3111-14 0100 0500 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,087.000 $390.00

286.440

1,698.400

$111,711.60

$662,376.00

604-01.01 CLASS A CONCRETE (ROADWAY)

66269-3111-14 0100 0510 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

582,668.000 $0.70

99,508.500

368,750.700

$69,655.95

$258,125.49

604-01.02 STEEL BAR REINFORCEMENT
(ROADWAY)

66269-3111-14 0100 9015 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $442.75

0.000

0.000

$0.00

$0.00

604-01.06 CLASS A CONCRETE
ADJUSTMENT (INCREASE)

66269-3111-14 0100 9016 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $334.95

0.000

0.000

$0.00

$0.00

604-01.07 CLASS A CONCRETE
ADJUSTMENT (DECREASE)
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66269-3111-14 0500 9000 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $164.00

0.000

0.000

$0.00

$0.00

604-01.08 CLASS A CONCRETE (BRIDGE)
(FOUNDATION LEVELING)

66269-3111-14 0100 0520 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

125.000 $385.00

0.000

0.000

$0.00

$0.00

604-02.01 CLASS A CONCRETE (BOX
BRIDGES)

66269-3111-14 0100 0530 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

66,243.000 $0.70

0.000

0.000

$0.00

$0.00

604-02.02 STEEL BAR REINFORCEMENT
(BOX BRIDGES)

66269-3111-14 0500 1710 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

983,196.000 $0.84

3,471.000

3,471.000

$2,915.64

$2,915.64

604-02.03 EPOXY COATED REINFORCING
STEEL

66269-3111-14 0500 1720 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,079.000 $410.00

55.000

269.720

$22,550.00

$110,585.20

604-03.01 CLASS A CONCRETE (BRIDGES)

66269-3111-14 0500 1730 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

328,014.000 $0.85

4,028.700

34,602.500

$3,424.40

$29,412.13

604-03.02 STEEL BAR REINFORCEMENT
(BRIDGES)

66269-3111-14 0500 1740 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,365.000 $230.00

0.000

0.000

$0.00

$0.00

604-03.04 PAVEMENT @ BRIDGE ENDS
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66269-3111-14 0500 1750 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,108.000 $439.00

0.000

0.000

$0.00

$0.00

604-03.09 CLASS D CONCRETE (BRIDGE
DECK)

66269-3111-14 0500 1760 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

14,596.000 $8.00

0.000

0.000

$0.00

$0.00

604-04.01 APPLIED TEXTURE FINISH (NEW
STRUCTURES)

66269-3111-14 0500 1770 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12,824.000 $3.00

0.000

0.000

$0.00

$0.00

604-05.31 BRIDGE DECK GROOVING
(MECHANICAL)

66269-3111-14 0500 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

604-22.50 DEFECTIVE CONCRETE

66269-3111-14 0500 1780 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

776.000 $39.00

0.000

0.000

$0.00

$0.00

606-02.03 STEEL PILES (10 INCH)

66269-3111-14 0500 1790 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,315.000 $40.00

0.000

925.000

$0.00

$37,000.00

606-09.01 TEST PILES (PRECAST
CONCRETE, SIZE 1)

66269-3111-14 0500 1800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $5,400.00

0.000

3.000

$0.00

$16,200.00

606-09.02 LOADING TEST (PRECAST
CONCRETE, SIZE 1)
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1665.00 1,143.001,143.00 0.000.0066269-3111-14 0500 1810 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

28,305.000 $37.00

0.000

1,143.000

$0.00

$42,291.00

606-09.03 PRECAST CONCRETE PILES
(SIZE 1)

66269-3111-14 0500 9027 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $42.55

0.000

5,676.000

$0.00

$241,513.80

606-09.03 PRECAST CONCRETE PILES
(SIZE 1)/PILING 16FT > PLANS

66269-3111-14 0500 9028 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $22.17

0.000

0.000

$0.00

$0.00

606-09.04 PRECAST CONCRETE PILES
(SIZE 1) (CUT-OFFS)

66269-3111-14 0500 1820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

716.000 $98.00

0.000

78.000

$0.00

$7,644.00

606-12.01 PILE ANCHORAGE SYSTEM
(SEISMIC)

66269-3111-14 0500 1830 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

540.000 $45.00

0.000

0.000

$0.00

$0.00

606-18.01 TEST PILES (STEEL PIPE PILES,
14-INCH)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT18300500

13,500.000.000

0.000.000

66269-3111-14 0500 1840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $5,400.00

0.000

0.000

$0.00

$0.00

606-18.02 LOADING TEST (STEEL PIPE
PILES, 14-INCH)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT18400500

221,000.000.000

0.000.000
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66269-3111-14 0500 1850 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,400.000 $42.00

0.000

0.000

$0.00

$0.00

606-18.03 STEEL PIPE PILES (14-INCH)

66269-3111-14 0100 0540 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,825.000 $48.00

0.000

30.000

$0.00

$1,440.00

607-03.03 18" CONCRETE PIPE CULVERT
(CLASS IV)

66269-3111-14 0100 0550 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,054.000 $55.00

0.000

152.000

$0.00

$8,360.00

607-05.30 24" PIPE CULVERT

66269-3111-14 0100 0560 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,845.000 $75.00

0.000

112.000

$0.00

$8,400.00

607-06.30 30" PIPE CULVERT

66269-3111-14 0100 0570 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

145.000 $95.00

0.000

248.000

$0.00

$23,560.00

607-07.30 36" PIPE CULVERT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT05700100

-760.00-8.000

0.000.000

66269-3111-14 0100 0580 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

120.000 $160.00

0.000

120.000

$0.00

$19,200.00

607-09.30 48" PIPE CULVERT
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0.00 160.00160.00 0.000.0066269-3111-14 0100 0590 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

324.000 $180.00

0.000

160.000

$0.00

$28,800.00

607-10.30 54" PIPE CULVERT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT05900100

-7,200.00-40.000

0.000.000

66269-3111-14 0100 0600 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

96.100 $200.00

0.000

86.000

$0.00

$17,200.00

607-11.30 60" PIPE CULVERT

66269-3111-14 0100 0610 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

572.000 $70.00

0.000

0.000

$0.00

$0.00

607-16.02 30"X 19" HORIZONTAL OVAL
CONCRETE PIPE CULVERT

66269-3111-14 0100 0620 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

224.000 $87.00

0.000

0.000

$0.00

$0.00

607-16.03 34"X 22" HORIZONTAL OVAL
CONCRETE PIPE CULVERT

66269-3111-14 0100 0630 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $87.00

0.000

0.000

$0.00

$0.00

607-16.04 38"X 24" HORIZONTAL OVAL
CONCRETE PIPE CULVERT

66269-3111-14 0100 0640 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

191.000 $245.00

0.000

0.000

$0.00

$0.00

607-16.11 76"X 48" HORIZONTAL OVAL
CONCRETE PIPE CULVERT
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66269-3111-14 0100 0650 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

84.000 $30.00

0.000

0.000

$0.00

$0.00

607-39.02 18" PIPE CULVERT (SIDE DRAIN)

66269-3111-14 0100 0660 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

180.000 $35.00

0.000

0.000

$0.00

$0.00

607-39.03 24" PIPE CULVERT (SIDE DRAIN)

66269-3111-14 0100 0670 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

122.000 $42.00

0.000

90.000

$0.00

$3,780.00

607-39.04 30" PIPE CULVERT (SIDE DRAIN)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT06700100

0.000.000

3,780.0090.000

66269-3111-14 0100 0680 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

36.000 $50.00

0.000

0.000

$0.00

$0.00

607-39.05 36" PIPE CULVERT (SIDE DRAIN)

66269-3111-14 0100 0690 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

282.000 $700.00

0.000

20.340

$0.00

$14,238.00

611-07.01 CLASS A CONCRETE (PIPE
ENDWALLS)

66269-3111-14 0100 0700 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

29,787.000 $1.50

0.000

260.000

$0.00

$390.00

611-07.02 STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT07000100

-28.50-19.000

0.000.000
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66269-3111-14 0100 0710 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,000.00

0.000

0.000

$0.00

$0.00

611-07.55 18IN ENDWALL (CROSS DRAIN)
4:1

66269-3111-14 0100 0720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,000.00

0.000

0.000

$0.00

$0.00

611-07.56 18IN ENDWALL (CROSS DRAIN)
6:1

66269-3111-14 0100 0730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $2,000.00

0.000

1.000

$0.00

$2,000.00

611-07.59 24IN ENDWALL (CROSS DRAIN)
6:1

66269-3111-14 0100 0740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,000.00

0.000

1.500

$0.00

$3,000.00

611-07.60 30IN ENDWALL (CROSS DRAIN)
3:1

66269-3111-14 0100 0750 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,500.00

0.000

1.500

$0.00

$3,750.00

611-07.61 30IN ENDWALL (CROSS DRAIN)
4:1

66269-3111-14 0100 0760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,500.00

0.000

3.000

$0.00

$10,500.00

611-07.62 30IN ENDWALL (CROSS DRAIN)
6:1

66269-3111-14 0100 0770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,500.00

0.000

0.500

$0.00

$1,750.00

611-07.64 36IN ENDWALL (CROSS DRAIN)
4:1
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0.00 0.500.50 0.000.0066269-3111-14 0100 0780 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,500.00

0.000

0.500

$0.00

$2,250.00

611-07.65 36IN ENDWALL (CROSS DRAIN)
6:1

66269-3111-14 0100 0790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $7,000.00

0.000

2.000

$0.00

$14,000.00

611-07.71 48IN ENDWALL (CROSS DRAIN)
6:1

66269-3111-14 0100 0800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $4,500.00

0.000

0.000

$0.00

$0.00

611-07.73 18IN ENDWALL (MEDIAN DRAIN)

66269-3111-14 0100 0810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $4,500.00

0.000

0.000

$0.00

$0.00

611-12.01 CATCH BASINS, TYPE 12, 0' - 4'
DEPTH

66269-3111-14 0100 0820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $5,500.00

0.000

0.000

$0.00

$0.00

611-12.02 CATCH BASINS, TYPE 12, > 4' - 8'
DEPTH

66269-3111-14 0100 0830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $7,000.00

0.000

0.000

$0.00

$0.00

611-12.03 CATCH BASINS, TYPE 12, > 8' - 12
DEPTH

66269-3111-14 0100 0840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $7,500.00

0.000

0.000

$0.00

$0.00

611-14.02 CATCH BASINS, TYPE 14, > 4' - 8'
DEPTH
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66269-3111-14 0100 0850 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $3,500.00

0.000

0.000

$0.00

$0.00

611-38.01 CATCH BASINS, TYPE 38, 0' - 4'
DEPTH

66269-3111-14 0100 0860 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $4,500.00

0.000

2.000

$0.00

$9,000.00

611-38.02 CATCH BASINS, TYPE 38, > 4' - 8'
DEPTH

66269-3111-14 0100 0870 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,000.00

0.000

0.000

$0.00

$0.00

611-39.01 CATCH BASINS, TYPE 39, 0' - 4'
DEPTH

66269-3111-14 0100 0880 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $15,000.00

0.000

0.000

$0.00

$0.00

611-39.04 CATCH BASINS, TYPE 39, > 12' -
16' DEPTH

66269-3111-14 0100 0890 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $18,000.00

0.000

0.000

$0.00

$0.00

611-39.05 CATCH BASINS, TYPE 39, > 16' -
20' DEPTH

66269-3111-14 0100 0900 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $8,000.00

0.000

0.000

$0.00

$0.00

611-40.01 CATCH BASINS, TYPE 40, 0' - 4'
DEPTH

66269-3111-14 0100 0910 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,000.00

0.000

0.000

$0.00

$0.00

611-42.01 CATCH BASINS, TYPE 42, 0' - 4'
DEPTH

Page 22RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 2,182.172,182.17 0.000.0066269-3111-14 0500 1860 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,086.000 $200.00

0.000

2,182.167

$0.00

$436,433.40

615-01.12 PRESTRESSED CONCRETE BULB
TEE BEAM (6" WEB)(BT-72)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT18600500

-1.40-0.007

0.000.000

66269-3111-14 0500 1870 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,367.000 $253.00

0.000

347.750

$0.00

$87,980.75

615-02.12 PRESTRESSED CONCRETE BOX
BEAM (42" X 48")

66269-3111-14 0500 1880 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,275.000 $72.00

0.000

0.000

$0.00

$0.00

620-05.01 CONC PARAPET SINGLE SLOPE
(STD-1-1SS)

66269-3111-14 0100 0920 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,096.000 $35.00

0.000

100.000

$0.00

$3,500.00

621-03.03 24" TEMPORARY DRAINAGE PIPE

66269-3111-14 0100 0930 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

48.000 $50.00

0.000

0.000

$0.00

$0.00

621-03.04 30" TEMPORARY DRAINAGE PIPE

66269-3111-14 0100 0940 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

706.000 $45.00

21.000

188.330

$945.00

$8,474.85

621-03.05 36" TEMPORARY DRAINAGE PIPE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT09400100

-2,534.85-56.330

-945.00-21.000
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66269-3111-14 0100 0950 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $75.00

0.000

0.000

$0.00

$0.00

621-03.06 42" TEMPORARY DRAINAGE PIPE

66269-3111-14 0100 0960 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $75.00

0.000

0.000

$0.00

$0.00

621-03.07 48" TEMPORARY DRAINAGE PIPE

66269-3111-14 0100 0970 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $85.00

0.000

197.400

$0.00

$16,779.00

621-03.08 54" TEMPORARY DRAINAGE PIPE

66269-3111-14 0100 0980 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

288.000 $110.00

0.000

168.000

$0.00

$18,480.00

621-03.11 72" TEMPORARY DRAINAGE PIPE

66269-3111-14 0100 0990 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

14,805.000 $4.00

0.000

0.000

$0.00

$0.00

701-01.01 CONCRETE SIDEWALK (4 ")

66269-3111-14 0100 1000 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,800.000 $6.25

0.000

0.000

$0.00

$0.00

701-02 CONCRETE DRIVEWAY

66269-3111-14 0100 1010 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

175.000 $325.00

0.000

0.000

$0.00

$0.00

701-03 CONCRETE MEDIAN PAVEMENT
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66269-3111-14 0100 1020 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

600.000 $295.00

0.000

0.000

$0.00

$0.00

702-03 CONCRETE COMBINED CURB &
GUTTER

66269-3111-14 0100 1030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

323.000 $62.00

0.000

0.000

$0.00

$0.00

705-01.01 GUARDRAIL AT BRIDGE ENDS

66269-3111-14 0100 9019 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $77.50

0.000

0.000

$0.00

$0.00

705-01.50 SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

66269-3111-14 0100 1040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,750.000 $18.00

0.000

0.000

$0.00

$0.00

705-02.02 SINGLE GUARDRAIL (TYPE 2)

66269-3111-14 0100 9014 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $27.00

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL

66269-3111-14 0100 1050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

225.000 $33.00

0.000

0.000

$0.00

$0.00

705-03.03 MEDIAN DIVIDER GUARDRAIL
(TYPE 2) (27" MT HT)

66269-3111-14 0100 1060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $725.00

0.000

0.000

$0.00

$0.00

705-04.03 GUARDRAIL TERMINAL (TYPE 13)
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66269-3111-14 0100 1070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,800.00

0.000

0.000

$0.00

$0.00

705-04.04 GUARDRAIL TERMINAL (TYPE 21)

66269-3111-14 0100 1080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $595.00

0.000

0.000

$0.00

$0.00

705-04.05 GUARDRAIL TERMINAL
(TYPE-IN-LINE)

66269-3111-14 0100 1090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $2,400.00

0.000

0.000

$0.00

$0.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

66269-3111-14 0100 1100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,500.00

0.000

0.000

$0.00

$0.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

66269-3111-14 0100 1110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

917.000 $5.22

0.000

0.000

$0.00

$0.00

706-01 GUARDRAIL REMOVED

66269-3111-14 0100 1120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

54,410.000 $8.33

0.000

0.000

$0.00

$0.00

707-02.01 CHAIN-LINK FENCE (4') (VINYL
COATED)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT11200100

274,967.520.000

0.000.000
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0.00 0.000.00 0.000.0066269-3111-14 0100 1130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

140.000 $156.28

0.000

0.000

$0.00

$0.00

707-02.02 END & CORNER POST
ASSEMBLIES (4' VINYL COATED)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT11300100

2,919.820.000

0.000.000

66269-3111-14 0100 1140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,200.000 $1.90

0.000

200.000

$0.00

$380.00

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE

66269-3111-14 0100 1150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

156.000 $186.00

0.000

0.000

$0.00

$0.00

708-02.01 MARKERS (CONCRETE R.O.W.
POSTS)

66269-3111-14 0100 1160 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

11,069.000 $40.00

1,026.030

2,680.370

$41,041.20

$107,214.80

709-05.05 MACHINED RIP-RAP (CLASS A-3)

66269-3111-14 0100 1170 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,425.000 $40.00

23.260

5,508.550

$930.40

$220,342.00

709-05.06 MACHINED RIP-RAP (CLASS A-1)

66269-3111-14 0100 1180 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,041.000 $50.00

88.910

6,636.930

$4,445.50

$331,846.50

709-05.08 MACHINED RIP-RAP (CLASS B)
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66269-3111-14 0100 1190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

30,700.000 $5.50

0.000

0.000

$0.00

$0.00

710-02 AGGREGATE UNDERDRAINS
(WITH PIPE)

66269-3111-14 0100 1200 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,041.000 $2.75

0.000

0.000

$0.00

$0.00

710-05 LATERAL UNDERDRAIN

66269-3111-14 0100 1210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

26.000 $500.00

0.000

0.000

$0.00

$0.00

710-06.12 LATERAL UNDERDRAIN ENDWALL
(3:1)

66269-3111-14 0100 1220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

162.000 $500.00

0.000

0.000

$0.00

$0.00

710-06.15 LATERAL UNDERDRAIN ENDWALL
(6:1)

66269-3111-14 0500 1890 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,128.000 $12.00

0.000

288.000

$0.00

$3,456.00

710-09.01 6" PERFORATED PIPE WITH
VERTICAL DRAIN SYSTEM

66269-3111-14 0500 1900 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

636.000 $10.00

0.000

0.000

$0.00

$0.00

710-09.02 6" PIPE UNDERDRAIN

66269-3111-14 0100 1230 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,100.000 $61.22

0.000

0.000

$0.00

$0.00

711-05.70 32IN SINGLE SLOPE CONCRETE
BARRIER WALL
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0.25 0.350.35 0.000.0066269-3111-14 0100 1240 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $59,900.00

0.000

0.350

$0.00

$20,965.00

712-01 TRAFFIC CONTROL

66269-3111-14 0100 1250 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,021.000 $26.00

0.000

0.000

$0.00

$0.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

66269-3111-14 0100 1260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

360.000 $42.00

0.000

0.000

$0.00

$0.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

66269-3111-14 0100 1270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

358.000 $12.00

0.000

0.000

$0.00

$0.00

712-04.50 PORTABLE BARRIER RAIL
DELINEATOR

66269-3111-14 0100 1280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $44.50

0.000

16.000

$0.00

$712.00

712-05.01 WARNING LIGHTS (TYPE A)

66269-3111-14 0100 1290 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

894.000 $7.65

0.000

749.000

$0.00

$5,729.85

712-06 SIGNS (CONSTRUCTION)

66269-3111-14 0100 1300 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $12.50

0.000

0.000

$0.00

$0.00

712-06.01 VERTICAL PANELS

66269-3111-14 0100 1310 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

630.000 $13.00

0.000

168.000

$0.00

$2,184.00

712-07.03 TEMPORARY BARRICADES (TYPE
III)
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66269-3111-14 0100 1320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,450.00

0.000

0.000

$0.00

$0.00

712-08.03 ARROW BOARD (TYPE C)

66269-3111-14 0100 1330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

180.000 $34.00

0.000

0.000

$0.00

$0.00

713-02.34 DELINEATORS (ALL)

66269-3111-14 0100 1340 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $200.00

0.000

0.000

$0.00

$0.00

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS

66269-3111-14 0100 1350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $5,500.00

0.000

3.000

$0.00

$16,500.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

66269-3111-14 0100 1360 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,015.444 $23.00

0.000

0.000

$0.00

$0.00

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

66269-3111-14 0100 1370 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,340.000 $17.00

0.000

0.000

$0.00

$0.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

66269-3111-14 0100 1380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $200.00

0.000

0.000

$0.00

$0.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)
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66269-3111-14 0100 1390 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,223.000 $16.00

0.000

0.000

$0.00

$0.00

716-02.07 PLASTIC PAVEMENT MARKING
(24" BARRIER LINE)

66269-3111-14 0100 1400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $220.00

0.000

0.000

$0.00

$0.00

716-03.01 PLASTIC WORD PAVEMENT
MARKING (ONLY)

66269-3111-14 0100 1410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $300.00

0.000

0.000

$0.00

$0.00

716-04.02 PLASTIC PAVEMENT
MARKING(DOUBLE TURNING
ARROW)

66269-3111-14 0100 1420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $300.00

0.000

0.000

$0.00

$0.00

716-04.06 PLASTIC PAVEMENT MARKING
(WRONG WAY ARROW)

66269-3111-14 0100 1430 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $1,200.00

0.000

0.000

$0.00

$0.00

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

66269-3111-14 0100 1440 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,085.000 $0.95

0.000

0.000

$0.00

$0.00

716-05.02 PAINTED PAVEMENT MARKING
(8" BARRIER LINE)

66269-3111-14 0100 1450 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $2,500.00

0.000

0.000

$0.00

$0.00

716-05.49 PAINTED PAVEMENT
MARKINGS(8" LINE)
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66269-3111-14 0100 1460 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.761 $4,250.00

0.000

0.000

$0.00

$0.00

716-12.01 ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN LINE)

66269-3111-14 0100 1470 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.158 $5,500.00

0.000

0.000

$0.00

$0.00

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

66269-3111-14 0100 1480 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,084.000 $3.40

0.000

0.000

$0.00

$0.00

716-12.03 ENHANCED FLATLINE THERMO
PVMT MRKNG (8IN BARRIER LINE

66269-3111-14 0100 1490 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

758.340 $2.50

0.000

0.000

$0.00

$0.00

716-12.04 ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN DOTTED LINE)

66269-3111-14 0100 1500 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

246.857 $3.00

0.000

0.000

$0.00

$0.00

716-12.05 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN DOTTED LINE)

66269-3111-14 0100 1510 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,467,420.00

0.000

0.938

$0.00

$2,314,439.96

717-01 MOBILIZATION

66269-3111-14 0100 1520 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

19,560.000 $2.50

1,667.560

6,857.480

$4,168.90

$17,143.70

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)
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17012.15 5,375.655,375.65 597.240.0066269-3111-14 0100 1530 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

330,000.000 $1.00

597.240

5,375.650

$597.24

$5,375.65

740-10.04 GEOTEXTILE (TYPE IV)
(STABILIZATION)

66269-3111-14 0100 1540 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,500.000 $5.00

400.000

896.000

$2,000.00

$4,480.00

740-11.04 TEMPORARY SEDIMENT TUBE
20IN (DESCRIPTION)/(SEE PLANS

66269-3111-14 0900 1920 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

325.000 $28.52

0.000

219.000

$0.00

$6,245.88

791-01.02 2IN STEEL GAS MAIN

66269-3111-14 0901 2050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,200.000 $37.00

0.000

7,090.000

$0.00

$262,330.00

791-01.04 4IN STEEL GAS MAIN

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT20500901

-62,376.856,997.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT20500901

-2,833.520.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT20500901

65,210.370.000

0.000.000
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335.00 727.00727.00 0.000.0066269-3111-14 0901 2060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

800.000 $58.54

0.000

727.000

$0.00

$42,558.58

791-01.06 8IN STEEL GAS MAIN

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT20600901

-6,784.27335.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT20600901

-10,869.000.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT20600901

17,653.270.000

0.000.000

66269-3111-14 0900 1930 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,350.000 $16.27

0.000

5,225.000

$0.00

$85,010.75

791-03.02 2IN HDPE GAS MAIN

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT19300900

-5,418.494,350.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT19300900

5,418.490.000

0.000.000
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949.00 949.00949.00 0.000.0066269-3111-14 0902 2090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

925.000 $21.17

0.000

949.000

$0.00

$20,090.33

791-03.04 4IN HDPE GAS MAIN

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT20900902

-2,900.76949.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT20900902

-155.890.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT20900902

3,056.650.000

0.000.000

66269-3111-14 0900 1940 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $31.27

0.000

393.000

$0.00

$12,289.11

791-04.01 HDD <2IN PE PIPE -
UNCONSOLIDATED

66269-3111-14 0900 1950 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,025.00

0.000

4.000

$0.00

$4,100.00

791-06.02 CONNECT TO 2IN EX. PE MAIN

66269-3111-14 0900 1960 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $3,075.00

0.000

3.000

$0.00

$9,225.00

791-06.31 CONNECT TO 2IN EX. STL MAIN
W/ STOPPLE

66269-3111-14 0901 2070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,250.00

0.000

6.000

$0.00

$7,500.00

791-07.09 2IN STEEL GAS VALVE
ASSEMBLY
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13.00 13.0013.00 0.000.0066269-3111-14 0902 2100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $2,150.00

0.000

13.000

$0.00

$27,950.00

791-07.10 4IN STEEL GAS VALVE
ASSEMBLY

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT21000902

-15,156.7313.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT21000902

-3,497.710.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT21000902

18,654.440.000

0.000.000

66269-3111-14 0900 1970 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $750.00

0.000

15.000

$0.00

$11,250.00

791-08.02 3/4IN SERVICE ASSEMBLY

66269-3111-14 0901 2080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,955.000 $15.48

0.000

1,554.000

$0.00

$24,055.92

791-08.07 3/4IN PE SERVICE PIPE

66269-3111-14 0900 1980 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $421.50

0.000

17.000

$0.00

$7,165.50

791-09.02 3-WIRE CATHODIC PROTECTION
STATION

66269-3111-14 0900 1990 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $520.00

0.000

12.000

$0.00

$6,240.00

791-09.03 17LB MAGNESIUM ANODES
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66269-3111-14 0900 2000 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $45.00

0.000

0.000

$0.00

$0.00

791-09.05 RESTORE ASPHALT

66269-3111-14 0900 2010 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $72.00

0.000

0.000

$0.00

$0.00

791-09.06 RESTORE CONCRETE

66269-3111-14 0900 2020 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $17.00

0.000

44.000

$0.00

$748.00

791-09.07 RESTORE GRAVEL

66269-3111-14 0900 2030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $275.00

0.000

14.000

$0.00

$3,850.00

791-10.01 RETIRE IN PLACE 3/4IN SERV CUT
& PLUG

66269-3111-14 0900 2040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $825.00

0.000

7.000

$0.00

$5,775.00

791-10.04 RETIRE IN PLACE 2IN SERV CUT
& PLUG

66269-3111-14 0904 2270 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,305.000 $42.68

628.000

1,028.000

$26,803.04

$43,875.04

795-01.03 6IN DIP RESTRAINED JOINT
WATER LINE

66269-3111-14 0904 2280 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12,493.000 $12.51

2,653.000

9,745.000

$33,189.03

$121,909.95

795-03.05 6IN PVC WATER LINE
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66269-3111-14 0903 2110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

554.000 $96.48

0.000

0.000

$0.00

$0.00

795-03.08 12IN PVC WATER LINE

66269-3111-14 0903 2120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

362.000 $18.42

0.000

0.000

$0.00

$0.00

795-05.02 HDD 4IN HDPE CASING
PIPE-UNCON

66269-3111-14 0904 2290 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

460.000 $37.52

0.000

430.000

$0.00

$16,133.60

795-05.03 HDD 6IN HDPE CASING
PIPE-UNCON

66269-3111-14 0904 2300 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

370.000 $182.06

100.000

360.000

$18,206.00

$65,541.60

795-05.65 BORE/JACK 16IN STEEL CASING
PIPE-UNCON.

66269-3111-14 0903 2130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $195.49

40.000

40.000

$7,819.60

$7,819.60

795-05.66 BORE/JACK 18IN STEEL CASING
PIPE-UNCON.

66269-3111-14 0903 2140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $6,244.03

0.000

0.000

$0.00

$0.00

795-06.41 CONNECT TO 2 1/2 IN WATER
LINE

66269-3111-14 0903 2150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $3,771.53

0.000

0.000

$0.00

$0.00

795-07.03 6IN X 6IN TAPPING SLEEVE AND
VALVE
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66269-3111-14 0903 2160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $10,814.60

0.000

0.000

$0.00

$0.00

795-07.15 12IN X 12IN TAPPING SLEEVE
AND VALVE

66269-3111-14 0903 2170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $6,187.63

0.000

0.000

$0.00

$0.00

795-07.31 INSERTION VALVE (6IN)

66269-3111-14 0903 2180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $19,355.21

0.000

0.000

$0.00

$0.00

795-07.34 INSERTION VALVE (12IN)

66269-3111-14 0903 2190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,095.80

0.000

0.000

$0.00

$0.00

795-08.03 4IN GATE VALVE ASSEMBLY

66269-3111-14 0904 2310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $1,342.49

4.000

7.000

$5,369.96

$9,397.43

795-08.04 6IN GATE VALVE ASSEMBLY

66269-3111-14 0903 2200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $1,701.55

0.000

0.000

$0.00

$0.00

795-09.02 1IN WATER SERVICE METER
ASSEMBLY

66269-3111-14 0903 2210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $878.01

0.000

0.000

$0.00

$0.00

795-09.09 RELOCATE/RECONNECT
SERVICE ASSEMBLY
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66269-3111-14 0903 2220 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

580.000 $7.13

0.000

0.000

$0.00

$0.00

795-09.15 1IN HDPE SERVICE PIPE

66269-3111-14 0903 2230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $5,668.84

0.000

0.000

$0.00

$0.00

795-11.02 FIRE HYDRANT ASSEMBLY

66269-3111-14 0903 2240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,328.01

0.000

0.000

$0.00

$0.00

795-12.01 REMOVE FIRE HYDRANT

66269-3111-14 0903 2250 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,000.000 $0.75

893.000

1,635.800

$669.75

$1,226.85

795-13.01 DI FITTINGS

66269-3111-14 0903 2260 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $294.26

3.000

6.000

$882.78

$1,765.56

795-14.03 CLASS C CONCRETE

66269-3111-14 0904 2320 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

810.000 $65.32

300.000

670.000

$19,596.00

$43,764.40

795-15.04 18IN STEEL CASING PIPE OPEN
CUT METHOD

66269-3111-14 0905 2330 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

285.000 $40.00

0.000

285.000

$0.00

$11,400.00

797-01.01 4IN DIP FORCE MAIN
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0.00 284.00284.00 0.000.0066269-3111-14 0905 2340 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

256.000 $10.00

0.000

284.000

$0.00

$2,840.00

797-03.04 2IN PVC FORCE MAIN

66269-3111-14 0905 2350 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,228.000 $12.00

0.000

3,246.000

$0.00

$38,952.00

797-03.06 4IN PVC FORCE MAIN

66269-3111-14 0905 2360 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $60.00

0.000

90.000

$0.00

$5,400.00

797-05.02 8IN DIP GRAVITY SEWER
6FT-12FT DEPTH

66269-3111-14 0905 2370 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $70.00

80.000

80.000

$5,600.00

$5,600.00

797-05.03 8IN DIP GRAVITY SEWER
12FT-18FT DEPTH

66269-3111-14 0905 2380 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $70.00

0.000

20.000

$0.00

$1,400.00

797-05.06 10IN DIP GRAVITY SEWER
6FT-12FT DEPTH

66269-3111-14 0905 2390 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

155.000 $80.00

200.000

200.000

$16,000.00

$16,000.00

797-05.10 12IN DIP GRAVITY SEWER
6FT-12FT DEPTH

66269-3111-14 0905 2400 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

275.000 $55.00

0.000

275.000

$0.00

$15,125.00

797-05.41 6IN DIP SERVICE LATERAL
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66269-3111-14 0905 2410 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

105.000 $35.00

0.000

0.000

$0.00

$0.00

797-05.51 8IN PVC GRAVITY SEWER
0FT-6FT DEPTH

66269-3111-14 0905 2420 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,500.000 $40.00

279.000

1,179.000

$11,160.00

$47,160.00

797-05.52 8IN PVC GRAVITY SEWER
6FT-12FT DEPTH

66269-3111-14 0905 2430 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

751.000 $45.00

389.000

689.000

$17,505.00

$31,005.00

797-05.53 8IN PVC GRAVITY SEWER
12FT-18FT DEPTH

66269-3111-14 0905 2440 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

130.000 $40.00

0.000

130.000

$0.00

$5,200.00

797-05.55 10IN PVC GRAVITY SEWER
0FT-6FT DEPTH

66269-3111-14 0905 2450 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,180.000 $45.00

0.000

1,172.000

$0.00

$52,740.00

797-05.56 10IN PVC GRAVITY SEWER
6FT-12FT DEPTH

66269-3111-14 0905 2460 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

340.000 $50.00

0.000

345.000

$0.00

$17,250.00

797-05.57 10IN PVC GRAVITY SEWER
12FT-18FT DEPTH

66269-3111-14 0905 2470 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

97.000 $55.00

0.000

100.000

$0.00

$5,500.00

797-05.58 10IN PVC GRAVITY SEWER >18FT
DEPTH
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0.00 308.00308.00 308.000.0066269-3111-14 0905 2480 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

359.000 $50.00

308.000

308.000

$15,400.00

$15,400.00

797-05.60 12IN PVC GRAVITY SEWER
6FT-12FT DEPTH

66269-3111-14 0905 2490 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

180.000 $35.00

0.000

180.000

$0.00

$6,300.00

797-06.02 HDD 4IN HDPE CARRIER
PIPE-UNCON

66269-3111-14 0905 2500 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

185.000 $50.00

0.000

185.000

$0.00

$9,250.00

797-06.04 HDD 8IN HDPE CASING
PIPE-UNCON

66269-3111-14 0905 2510 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

245.000 $300.00

0.000

245.000

$0.00

$73,500.00

797-06.62 BORE/JACK 12IN STEEL CASING
PIPE-UNCON.

66269-3111-14 0905 2520 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $400.00

190.000

190.000

$76,000.00

$76,000.00

797-06.67 BORE/JACK 24IN STEEL CASING
PIPE-UNCON.

66269-3111-14 0905 2530 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

275.000 $80.00

0.000

275.000

$0.00

$22,000.00

797-06.89 OPEN CUT 12IN STEEL CASING
PIPE

66269-3111-14 0905 2540 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

160.000 $95.00

75.000

155.000

$7,125.00

$14,725.00

797-06.90 OPEN CUT 16IN STEEL CASING
PIPE
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2.00 3.003.00 0.000.0066269-3111-14 0905 2550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $2,500.00

0.000

3.000

$0.00

$7,500.00

797-07.03 48IN MANHOLE 6FT-8FT DEPTH

66269-3111-14 0905 2560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $2,800.00

5.000

9.000

$14,000.00

$25,200.00

797-07.04 48IN MANHOLE 8FT-10FT DEPTH

66269-3111-14 0905 2570 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $3,000.00

0.000

3.000

$0.00

$9,000.00

797-07.05 48IN MANHOLE 10FT-12FT DEPTH

66269-3111-14 0905 2580 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $3,500.00

1.000

4.000

$3,500.00

$14,000.00

797-07.06 48IN MANHOLE 12FT-14FT DEPTH

66269-3111-14 0905 2590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,000.00

0.000

2.000

$0.00

$8,000.00

797-07.07 48IN MANHOLE 14FT-16FT DEPTH

66269-3111-14 0905 2600 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,000.000 $6.00

323.600

1,249.200

$1,941.60

$7,495.20

797-08.01 DI FITTINGS

66269-3111-14 0905 2610 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

470.000 $30.00

458.000

800.000

$13,740.00

$24,000.00

797-08.05 6IN PVC PIPE FOR SERVICE
LATERAL
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0.00 1.001.00 1.000.0066269-3111-14 0905 2620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,000.00

1.000

1.000

$1,000.00

$1,000.00

797-10.02 CONNECT 8IN SEWER TO EXIST.
MANHOLE

66269-3111-14 0905 2630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,500.00

0.000

1.000

$0.00

$2,500.00

797-10.03 CONNECT 10-18IN SEWER TO
EXIST. MANHOLE

66269-3111-14 0905 2640 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $800.00

5.000

9.000

$4,000.00

$7,200.00

797-10.06 CONNECT 6IN LATERAL TO
SEWER LINE

66269-3111-14 0905 2650 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,500.00

3.000

4.000

$4,500.00

$6,000.00

797-10.09 CONNECT EX. 8IN SEWER TO
NEW MANHOLE

66269-3111-14 0905 2660 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $750.00

1.000

1.000

$750.00

$750.00

797-10.14 CONNECT TO 2IN FORCE MAIN

66269-3111-14 0905 2670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,500.00

0.000

1.000

$0.00

$1,500.00

797-10.16 CONNECT TO 4IN FORCE MAIN

66269-3111-14 0905 2680 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $160,000.00

0.000

0.000

$0.00

$0.00

797-10.24 REMOVE & REPLACE SEWER
PUMP STATION
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7.00 14.0014.00 7.000.0066269-3111-14 0905 2690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $1,000.00

7.000

14.000

$7,000.00

$14,000.00

797-11.25 RETIREIN PLACE 48IN MANHOLE

66269-3111-14 0905 2700 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

190.000 $30.00

115.000

205.000

$3,450.00

$6,150.00

797-11.35 REMOVE EXISTING SEWER
8IN-14IN

66269-3111-14 0100 1550 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,920.000 $22.50

0.000

0.000

$0.00

$0.00

801-01 SEEDING (WITH MULCH)

66269-3111-14 0100 1560 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,000.000 $17.50

149.690

989.990

$2,619.58

$17,324.83

801-01.07 TEMPORARY SEEDING (WITH
MULCH)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT15600100

-104.83-5.990

-104.83-5.990

66269-3111-14 0100 1570 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,000.000 $11.50

0.000

0.000

$0.00

$0.00

801-01.65 TEMPORARY MULCH

66269-3111-14 0100 9012 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $10.13

0.000

0.000

$0.00

$0.00

801-02 SEEDING (WITHOUT MULCH)
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133.00 154.00154.00 57.000.0066269-3111-14 0100 1580 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

842.000 $1.00

57.000

154.000

$57.00

$154.00

801-03 WATER (SEEDING & SODDING)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT15800100

-29.00-29.000

15.0015.000

66269-3111-14 0100 9013 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $13.50

0.000

0.000

$0.00

$0.00

801-06 MULCH

66269-3111-14 0100 1590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

33.000 $225.00

0.000

0.000

$0.00

$0.00

802-01.07 TREES(LIQUIDAMBER
STYRACIFLUA) (1.5 - 2" CAL. B&B)

66269-3111-14 0100 1600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

33.000 $225.00

0.000

0.000

$0.00

$0.00

802-01.08 TREES(PLATANUS
OCCIDENTALIS) (1.5 - 2"CAL. B&B

66269-3111-14 0100 1610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

33.000 $225.00

0.000

0.000

$0.00

$0.00

802-01.10 TREES (DESCRIPTION)/(Populus
deltoides 1 1#4"- 1 1#2" Cal, B

66269-3111-14 0100 1620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

33.000 $225.00

0.000

0.000

$0.00

$0.00

802-01.11 TREES (DESCRIPTION)/(Quercus
Falcata 1 1#4"- 1 1#2" Cal, B&B
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66269-3111-14 0100 1630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

32.000 $225.00

0.000

0.000

$0.00

$0.00

802-01.12 TREES (DESCRIPTION)/(Fraxinus
pennsylvanica 1 1#4"- 1 1#2" C

66269-3111-14 0100 1640 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

65,760.000 $2.50

14,489.400

121,237.570

$36,223.50

$303,093.93

803-01 SODDING (NEW SOD)

66269-3111-14 0100 1650 CYCL Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $7,500.00

0.000

0.000

$0.00

$0.00

806-02.03 PROJECT MOWING

66269-3111-14 0500 1910 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $4,360.00

0.000

0.000

$0.00

$0.00

908-21.01 BEARINGS (DESCRIPTION)/(BENT
NO. 1)

V47 - TSMR *END OF REPORT*
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