
20160726

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/28/2016
JJ04221

CNQ040 Pay Period:  5/19/2016Contract: Estimate Number: 0001 to  07/26/2016Estimate Type: Progress

APAC-Atlantic, Inc.Contractor:
Contractor's
Address:

PO Box 6390
Knoxville,  TN   37914

Time
Allowed:
Charged:

Elapsed Calendar Days:
Percent Time:

Dates
Let:

Awarded:
Contract Executed:

Work Began:
To Be Completed:

Substantial Work Complete:
Accepted:

Contract Location:

Counties:

Original Contract:
Current Contract:

Amounts

Payment Due:
Material Discrepancy Adjustments:

Amount Due:
Stockpiled Materials:

Total Earnings:
This EstimatePrevious to DateTotal to Date

Days
Days
Days

04/01/2016
04/14/2016

04/28/2016

06/30/2016

%

$0.00

74.0
69.0
69.0
93.24

%Percent Complete($):
%Percent Behind:

JEFFERSON

---

Date Notice to Proceed: 05/19/2016

07/31/2016

$355,721.50
$355,721.50

$352,253.37 $352,253.37$0.00

$0.00
$0.00Test Report Payment Adjustments:

$352,253.37 $0.00 352,253.37

$352,253.37 $352,253.37$0.00

$0.00 $0.00

$0.00 $0.00
$0.00 $0.00

The resurfacing on various local streets in Jefferson City

100.79

20160726

Project(s) 45945-8588-54
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/28/2016
JJ04221

Bid %Project Number Federal Project Number Project Current Amount Project Description
0045945-8588-54 The resurfacing on various local streets in Jefferson City.STP-M-9106(15)100.00 0000352,253.37

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

45945-8588-54 0100 9011 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $250.000
0.000
0.000

$0.000
$0.000

108-07

45945-8588-54 0100 9009 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01

45945-8588-54 0100 9010 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90100100
-5,147.330-5,147.330
-5,147.330-5,147.330

45945-8588-54 0100 0010 TON ASC MIX (PG64-22) (BPMLC-HM)
GRADING CS

Bid: Unit Price:
This Est:
Total:Total:

This Est:
439.000 $96.000
437.510
437.510

$42,000.960
$42,000.960

307-01.15

45945-8588-54 0100 9006 DOLL PRICE ADJUSTMENT FOR AC
CONTENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-03.20

Adj This Est
Adj Total:

Adj This Est
Adj Total:

307 AC Content AdjustmentADJUSTMENT90060100
-753.720-753.720
-753.720-753.720
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/28/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

45945-8588-54 0100 9007 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-05.40

45945-8588-54 0100 9008 DOLL HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-05.41

45945-8588-54 0100 0020 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
19.000 $400.000

7.200
7.200

$2,880.000
$2,880.000

403-01

45945-8588-54 0100 9004 DOLL DENSITY DEDUCTION Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-07

45945-8588-54 0100 9005 DOLL ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-09

45945-8588-54 0100 0030 TON ACS MIX(PG64-22) GRADING D Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,437.000 $98.500
1,419.860
1,419.860

$139,856.210
$139,856.210

411-01.10

45945-8588-54 0100 9000 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.20

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 AC Content AdjustmentADJUSTMENT90000100
-978.430-978.430
-978.430-978.430
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/28/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

45945-8588-54 0100 9001 DOLL MATERIAL VARIATION
DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.40

45945-8588-54 0100 9002 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.40

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90020100
757.500757.500
757.500757.500

45945-8588-54 0100 9003 DOLL HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.41

45945-8588-54 0100 0040 S.Y. COLD PLANING BITUMINOUS
PAVEMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
17,015.000 $3.000
18,101.580
18,101.580

$54,304.740
$54,304.740

415-01.02

45945-8588-54 0100 0050 S.F. CONCRETE CURB RAMP
(RETROFIT)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,640.000 $34.000
2,193.510
2,193.510

$74,579.340
$74,579.340

701-02.01

45945-8588-54 0100 0060 LS TRAFFIC CONTROL Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $15,500.000
1.000
1.000

$15,500.000
$15,500.000

712-01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/28/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

45945-8588-54 0100 0070 EACH FLEXIBLE DRUMS
(CHANNELIZING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
126.000 $15.000

0.000
0.000

$0.000
$0.000

712-04.01

45945-8588-54 0100 0080 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,298.000 $3.500

690.000
690.000

$2,415.000
$2,415.000

712-06

45945-8588-54 0100 0090 L.F. PLASTIC PAVEMENT MARKING
(CROSS-WALK)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
185.000 $10.000
121.000
121.000

$1,210.000
$1,210.000

716-02.03

45945-8588-54 0100 0100 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
238.000 $10.000

87.000
87.000

$870.000
$870.000

716-02.05

45945-8588-54 0100 0110 L.M. PAINTED PAVEMENT MARKING
(4" LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
9.000 $385.000
1.660
1.660

$639.100
$639.100

716-05.01

45945-8588-54 0100 0120 L.M. SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $2,000.000
2.060
2.060

$4,120.000
$4,120.000

716-13.01

45945-8588-54 0100 0130 LS MOBILIZATION Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $20,000.000
1.000
1.000

$20,000.000
$20,000.000

717-01

V44 *END OF REPORT*
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