
9/1/2016 20160915

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/14/2016

JJ07919

CNQ044 Pay Period:  9/1/2016Contract: Estimate Number: 0002 to  09/15/2016Estimate Type: Progress

Hudson Construction CompanyContractor:

Contractor's
Address:

1615 Sholar Avenue
Chattanooga,  TN   37406

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

02/12/2016

03/02/2016

03/21/2016

08/10/2016

%

$0.00

35.0

35.0

35.0

100.00

%Percent Complete($):

%Percent Behind:

GRUNDY

21.22

Date Notice to Proceed: 08/10/2016

09/13/2016

$883,093.25

$883,093.25

$680,573.94 $467,450.19$213,123.75

$0.00

$0.00Test Report Payment Adjustments:

$680,573.94 $213,123.75 467,450.19

$680,573.94 $467,450.19$213,123.75

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The resurfacing (microsurfacing) on S.R. 108

78.78

20160915

Project(s): 31006-3233-94, 31006-4233-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/14/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

000031006-3233-94 From The Marion County Line To SR-56HSIP-108(98)16.73 25002500
252531006-4233-04 The resurfacing (microsurfacing) on S.R. 108 from the MarionNA83.27 25252525

467,450.19

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

31006-3233-94 0100 9002 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.000

0.000

0.000

$0.000

$0.000

108-07

31006-4233-04 0100 9003 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.000

0.000

0.000

$0.000

$0.000

108-07

31006-3233-94 0100 9000 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02

31006-4233-04 0100 9001 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90010100

-17,817.100-17,817.100

-11,049.280-11,049.280

31006-4233-04 0100 0010 TON BITUMINOUS MATERIAL FOR
TACK COAT (MICRO-SURFACING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $300.000

0.000

0.000

$0.000

$0.000

403-01.01
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 6.536.53 0.000.0031006-4233-04 0100 0100 TON BITUMINOUS MATERIAL (FOG
SEAL) SHOULDER

Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $300.000

0.000

6.530

$0.000

$1,959.000

403-05.01

31006-4233-04 0100 0020 TON BITUMINOUS MATERIAL (BSC) Bid: Unit Price:

This Est:

Total:Total:

This Est:

287.000 $722.000

0.000

144.660

$0.000

$104,444.520

405-01.01

31006-4233-04 0100 0030 TON MINERAL AGGREGATE (BSC) Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,393.000 $50.000

0.000

1,297.106

$0.000

$64,855.300

405-01.02

31006-3233-94 0100 0010 L.M. SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (4IN WIDTH)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.200 $315.000

0.000

0.000

$0.000

$0.000

411-12.04

31006-4233-04 0100 0040 TON EMULSIFIED ASPHALT FOR
MICRO-SURFACING

Bid: Unit Price:

This Est:

Total:Total:

This Est:

260.000 $700.000

241.256

241.256

$168,879.200

$168,879.200

414-03.01

31006-4233-04 0100 0050 TON AGGREGATE FOR MICRO
SURFACING

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,025.000 $89.000

1,985.610

1,985.610

$176,719.290

$176,719.290

414-03.02

31006-4233-04 0100 0060 LS TRAFFIC CONTROL Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $17,000.000

0.500

1.000

$8,500.000

$17,000.000

712-01
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1,129.001,129.00 0.000.0031006-4233-04 0100 0070 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,237.000 $3.250

0.000

1,129.000

$0.000

$3,669.250

712-06

31006-4233-04 0100 0080 EACH ARROW BOARD (TYPE C) Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $350.000

0.000

2.000

$0.000

$700.000

712-08.03

31006-3233-94 0100 0020 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

850.000 $21.000

1,024.000

1,024.000

$21,504.000

$21,504.000

716-01.21

31006-3233-94 0100 0030 EACH Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $21.000

33.000

33.000

$693.000

$693.000

716-01.22

31006-3233-94 0100 0040 EACH REMOVAL OF SNOWPLOWABLE
REFLECTIVE MARKER

Bid: Unit Price:

This Est:

Total:Total:

This Est:

875.000 $5.000

0.000

0.000

$0.000

$0.000

716-01.30

31006-3233-94 0100 0050 S.Y. PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

77.000 $18.000

92.110

92.110

$1,657.980

$1,657.980

716-02.04

31006-3233-94 0100 0060 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

750.000 $9.000

750.000

750.000

$6,750.000

$6,750.000

716-02.05
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 10.0010.00 10.000.0031006-3233-94 0100 0070 EACH PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $150.000

10.000

10.000

$1,500.000

$1,500.000

716-02.06

31006-3233-94 0100 0080 L.M. PAINTED PAVEMENT MARKING
(4" LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

66.100 $375.000

13.304

75.140

$4,989.000

$28,177.500

716-05.01

31006-3233-94 0100 0090 L.M. SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

45.100 $1,875.000

46.552

46.552

$87,285.000

$87,285.000

716-13.01

31006-3233-94 0100 0100 L.F. SPRAY THERMO PVMT MRKNG
(60 mil) (4IN DOTTED LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

75.000 $1.000

22.000

22.000

$22.000

$22.000

716-13.04

31006-4233-04 0100 0090 LS MOBILIZATION Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $12,575.000

0.000

1.000

$0.000

$12,575.000

717-01

V44 *END OF REPORT*
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