Print Date: 08/15/2016 STATE OF TENNESSEE
JJ04221 DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract:CNQO46 Estimate Number: 0003 Estimate Type: Progress Pay Period: 6/18/2016 to 07/31/2016

Contractor: Jones Bros. Contractors, LLC Time
Contractor's 2209 Crestmoor Road, Suite 210 Allowed: 111.0 Days
Address: Nashville, TN 37215 Charged: 79.0 Days
Elapsed Calendar Days: 79.0 Days
Percent Time: 71.17 %
Percent Complete($): 105.92 %
Percent Behind: - %
Contract Location: The repair of the bridge on S.R. 145 over Rush Creek Dates
. Let: 02/12/2016
Counties: CANNON Awarded: 03/02/2016
Contract Executed: 03/22/2016
Date Notice to Proceed: 04/12/2016
Project(s) 08005-4226-04 Work Began: 05/12/2016
To Be Completed: 07/31/2016
Substantial Work Complete:
Accepted:
Total to Date | Previous to Date| This Estimate Amounts
Total Earnings: $394,680.12 $298,326.92 $96,353.20 Current Contract: $374,956.10
Stockpiled Materials: $0.00 $0.00 $0.00 Original Contract: $374,956.10
Amount Due: $394,680.12 $298,326.92 $96,353.20
Test Report Payment Adjustments: $0.00 $0.00 $0.00
Material Discrepancy Adjustments: $0.00 $0.00 $0.00
Payment Due: $394,680.12 $298,326.92 96,353.20
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Project Number | Bid % |Federal Project Number | Project Current Amount |Project Description

08005-4226-04 100.00 N/A 96,353.20 The repair of the bridge on S.R. 145 over Rush Creek (L.M. 1
Line Primary/

Project Number| Cat# |Item #| Item Code | Units [Supplemental Description Total Item Quantity Total Amount
08005-4226-04 0500 0010 105-01 LS CONSTRUCTION STAKES, LINES Bid: 1.000 Unit Price: $5,050.000
AND GRADES This Est: 0.000 This Est; $0.000
Total: 1.000 Total: $5,050.000
08005-4226-04 0500 9011 108-07 DAY LIQUIDATED DAMAGES/SR-145 Bid: 0.000 Unit Price: $250.000
DETOUR This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
08005-4226-04 0500 9012 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $250.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
08005-4226-04 0500 0020 202-04.01 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $18,500.000
(DESCRIPTION, STA.)/(BR. NO. This Est: 0.000 This Est: $0.000
08-SR145-01.43) Total: 1.000 Total: $18,500.000
08005-4226-04 0500 0030 209-08.02 L.F. TEMPORARY SILT FENCE (WITH Bid: 180.000 Unit Price: $7.000
BACKING) This Est: 0.000 This Est: $0.000
Total: 165.000 Total: $1,155.000
08005-4226-04 0500 0040 209-65.04 L.F. TEMPORARY IN STREAM Bid: 170.000 Unit Price: $74.000
DIVERSION This Est: 0.000 This Est: $0.000
Total: 106.000 Total: $7,844.000
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Line Primary/

Project Number| Cat# |Item #| Item Code |Units |Supplemental Description Total ltem Quantity Total Amount
08005-4226-04 0500 0050 303-01.02 TON GRANULAR BACKFILL (BRIDGES) Bid: 12.000 Unit Price: $75.000
This Est: 110.720 This Est: $8,304.000
Total: 110.720 Total: $8,304.000
08005-4226-04 0500 0060  307-01.08 TON ASPHALT CONCRETE MIX Bid: 19.000 Unit Price: $225.000
(PG64-22) (BPMB-HM) GRADING  This Est: 41.950 This Est: $9,438.750
B-M2 Total: 41.950 Total: $9,438.750
08005-4226-04 0500 9006  307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.000
CONTENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
050C  900€ ADJUSTMENT 307 AC Content Adjustment Adj This Est -111.970 Adj This Est -111.970
Adj Total: -111.970 Adj Total: -111.970
08005-4226-04 0500 9007 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.000
PAYMENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
050C 9007 ADJUSTMENT 307 Anti-Strip Adjustment Adj This Est 13.050 Adj This Est 13.050
Adj Total: 13.050 Adj Total: 13.050
08005-4226-04 0500 9008  307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.000
AGENT PAYMENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
08005-4226-04 0500 0070 402-01 TON BITUMINOUS MATERIAL FOR Bid: 1.000 Unit Price: $875.000
PRIME COAT (PC) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
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Project Number| Cat# |Item #| Item Code |Units |Supplemental Description Total ltem Quantity Total Amount
08005-4226-04 0500 0080 402-02 TON AGGREGATE FOR COVER Bid: 1.000 Unit Price: $50.000
MATERIAL (PC) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
08005-4226-04 0500 0090 403-01 TON BITUMINOUS MATERIAL FOR Bid: 1.000 Unit Price: $875.000
TACK COAT (TC) This Est: 0.172 This Est: $150.500
Total: 0.172 Total: $150.500
08005-4226-04 0500 9004 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
08005-4226-04 0500 9005 407-09  DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.000
GRADATION DEDUCTION This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
08005-4226-04 0500 0100 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 42.000 Unit Price: $238.000
This Est: 44.490 This Est: $10,588.620
Total: 44.490 Total: $10,588.620
08005-4226-04 ~ 0500 0110  411-01.11 TON ACS MIX(PG64-22) GRADING E Bid: 11.000 Unit Price: $238.000
RDWY This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
08005-4226-04 0500 9000 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.000
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
050C 900cC ADJUSTMENT 411 AC Content Adjustment Adj This Est -29.690 Adj This Est -29.690
Adj Total: -29.690 Adj Total: -29.690
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Line Primary/
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08005-4226-04 0500 9001 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.000
DEDUCTION This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
08005-4226-04 0500 9002 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.000
PAYMENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
050C 9002 ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 24.750 Adj This Est 24.750
Adj Total: 24.750 Adj Total: 24.750
08005-4226-04 0500 9003 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.000
AGENT PAYMENT This Est: 0.000 This Est; $0.000
Total: 0.000 Total: $0.000
08005-4226-04 0500 0120 415-01.02 S.Y. COLD PLANING BITUMINOUS Bid: 444.000 Unit Price: $28.500
PAVEMENT This Est: 0.000 This Est: $0.000
Total: 488.890 Total: $13,933.365
08005-4226-04 0500 0130 604-02.03 LB. EPOXY COATED REINFORCING Bid: 5,672.000 Unit Price: $2.150
STEEL This Est: 325.000 This Est: $698.750
Total: 5,666.300 Total: $12,182.545
08005-4226-04 0500 0140 604-03.09 C.Y. CLASS D CONCRETE (BRIDGE Bid: 23.000 Unit Price: $1,200.000
DECK) This Est: 3.530 This Est: $4,236.000
Total: 24.510 Total: $29,412.000
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08005-4226-04 0500 0150 604-04.01 S.Y. APPLIED TEXTURE FINISH (NEW  Bid: 120.000 Unit Price: $11.000
STRUCTURES) This Est: 120.000 This Est: $1,320.000
Total: 120.000 Total: $1,320.000
08005-4226-04 0500 0160 604-04.02 S.Y. APPLIED TEXTURE FINISH Bid: 128.000 Unit Price: $12.000
(EXISTING STRUCTURES) This Est: 128.000 This Est: $1,536.000
Total: 128.000 Total: $1,536.000
08005-4226-04 0500 0170 604-10.54 S.F. CONCRETE REPAIRS Bid: 33.000 Unit Price: $150.000
This Est: 0.000 This Est: $0.000
Total: 32.000 Total: $4,800.000
08005-4226-04 0500 0180 604-10.58 GAL. EPOXY INJECTION (INJECTION) Bid: 2.000 Unit Price: $85.000
This Est: 0.000 This Est: $0.000
Total: 2.000 Total: $170.000
08005-4226-04 ~ 0500 0190  604-10.62 L.F. EPOXY INJECTION REPAIR Bid: 29.000 Unit Price: $125.000
(COMPLETE AND IN PLACE) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
08005-4226-04 ~ 0500 0200  615-02.31 L.F. PRESTRESSED CONCRETE BOX Bid: 229.000 Unit Price: $385.000
BEAM (30" X 48") This Est: 0.000 This Est: $0.000
Total: 228.600 Total: $88,011.000
08005-4226-04 0500 0210 617-01 S.Y. BRIDGE DECK SEALANT Bid: 109.000 Unit Price: $27.750
This Est: 107.330 This Est: $2,978.408
Total: 107.330 Total: $2,978.408
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08005-4226-04 0500 0220 620-05.01 L.F. CONC PARAPET SINGLE SLOPE Bid: 100.000 Unit Price: $150.000
(STD-1-1SS) This Est: 108.000 This Est: $16,200.000
Total: 108.000 Total: $16,200.000
08005-4226-04 0500 0230 705-01.01 L.F. GUARDRAIL AT BRIDGE ENDS Bid: 54.000 Unit Price: $68.950
This Est: 54.000 This Est: $3,723.300
Total: 54.000 Total: $3,723.300
08005-4226-04 0500 9009 705-01.50 L.F. SHOP CURVED GUARDRAIL AT Bid: 0.000 Unit Price: $86.188
BRIDGE ENDS This Est: 54.000 This Est: $4,654.125
Total: 54.000 Total: $4,654.125
08005-4226-04 0500 0240 705-02.02 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 65.000 Unit Price: $18.250
This Est: 25.000 This Est: $456.250
Total: 25.000 Total: $456.250
08005-4226-04 0500 9010 705-02.50 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $27.375
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
08005-4226-04 0500 0250 705-04.07 EACH TAN ENERGY ABSORBING TERM  Bid: 2.000 Unit Price: $2,140.000
(NCHRP 350, TL3) This Est: 2.000 This Est: $4,280.000
Total: 2.000 Total: $4,280.000
08005-4226-04 0500 0260 707-08.11 L.F. HIGH-VISIBILITY CONSTRUCTION Bid: 60.000 Unit Price: $3.000
FENCE This Est: 0.000 This Est: $0.000
Total: 57.000 Total: $171.000
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08005-4226-04 0500 0270 709-05.08 TON MACHINED RIP-RAP (CLASS B) Bid: 41.000 Unit Price: $55.000
This Est: 44.220 This Est: $2,432.100
Total: 44.220 Total: $2,432.100
08005-4226-04 0500 0280  710-09.01 L.F. 6"PERFORATED PIPE WITH Bid: 103.000 Unit Price: $30.000
VERTICAL DRAIN SYSTEM This Est: 35.000 This Est: $1,050.000
Total: 85.000 Total: $2,550.000
08005-4226-04 0500 0290 710-09.02 L.F. 6" PIPE UNDERDRAIN Bid: 8.000 Unit Price: $20.000
This Est: 8.000 This Est: $160.000
Total: 8.000 Total: $160.000
08005-4226-04 0500 0300 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $750.000
This Est: 0.667 This Est: $500.250
Total: 1.000 Total: $750.000
08005-4226-04 0500 0310 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 8.000 Unit Price: $36.000
This Est: 0.000 This Est;: $0.000
Total: 4.000 Total: $144.000
08005-4226-04 0500 0320 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 126.000 Unit Price: $7.500
This Est: 0.000 This Est;: $0.000
Total: 106.000 Total: $795.000
08005-4226-04 0500 0330 712-07.03 L.F. TEMPORARY BARRICADES (TYPI Bid: 60.000 Unit Price: $13.000
I This Est: 0.000 This Est: $0.000
Total: 48.000 Total: $624.000
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08005-4226-04 0500 0340 713-16.01 EACH CHANGEABLE MESSAGE SIGN Bid: 7.000 Unit Price: $12,500.000
UNIT This Est: 0.000 This Est: $0.000
Total: 8.000 Total: $100,000.000
08005-4226-04 0500 0350 716-13.01 L.M. SPRAY THERMO PVMT MRKNG Bid: 0.200 Unit Price: $13,000.000
(60 mil) (4IN LINE) This Est: 0.190 This Est: $2,470.000
Total: 0.190 Total: $2,470.000
08005-4226-04 0500 0360 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $40,000.000
This Est: 0.532 This Est: $21,280.000
Total: 1.000 Total: $40,000.000
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