
10/17/2016 20161215

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

CNQ054 Pay Period:  10/17/2016Contract: Estimate Number: 0004 to  12/15/2016Estimate Type: Progress Estimate Approved:No

RoadSafe Traffic Systems, IncContractor:

Contractor's
Address:

12225 Disk Dr
Romeoville,  IL   60446

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

02/12/2016

03/02/2016

03/28/2016

08/27/2016

%

$0.00

439.0

242.0

242.0

55.13

%Percent Complete($):

%Percent Behind:

BENTON, CARROLL, CHESTER, CROCKETT, DECATUR, DYER, FAYETTE, GIBSON,
HARDEMAN, HARDIN, HAYWOOD, HENDERSON, HENRY, LAKE, LAUDERDALE,
MADISON, MCNAIRY, OBION, SHELBY, TIPTON, WEAKLEY

6.64

Date Notice to Proceed: 04/18/2016

06/30/2017

$2,255,126.00

$2,255,126.00

$1,130,882.59 $665,114.44$465,768.15

$0.00

$0.00Test Report Payment Adjustments:

$1,130,882.59 $465,768.15 665,114.44

$1,130,882.59 $665,114.44$465,768.15

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The retracing of pavement markings with spray thermoplastic

48.49

20161215

Project(s): 98049-4117-04, 98049-4118-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

NA34.22 00008,932.4598049-4117-04 00The random on-call pavement marking on various Interstate an
NA65.78 0000656,181.9998049-4118-04 00The retracing of pavement markings with spray thermoplastic

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98049-4117-04 0700 9000 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $500.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

98049-4118-04 0700 9001 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

-60.000

-76.000

$-60,000.00

$-76,000.00

108-07 LIQUIDATED DAMAGES

98049-4117-04 0700 9002 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES/>= 25000
ADT

98049-4117-04 0700 9004 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $500.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES/< 25000
ADT

98049-4118-04 0700 9003 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES/>= 25000
ADT

98049-4118-04 0700 9005 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $500.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES/< 25000
ADT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

3.00 4.004.00 1.000.0098049-4117-04 0700 0010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $1,200.00

1.000

4.000

$1,200.00

$4,800.00

712-01.50 MAINTENANCE OF TRAFFIC

98049-4117-04 0700 0020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,000.000 $10.00

0.000

0.000

$0.00

$0.00

713-02.34 DELINEATORS (ALL)

98049-4117-04 0700 0030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,000.000 $7.00

0.000

0.000

$0.00

$0.00

716-01.11 RAISED PVMT MARKERS
(BI-DIRECTIONAL) (1 COLOR
LENS)

98049-4117-04 0700 0040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,250.000 $3.00

0.000

0.000

$0.00

$0.00

716-01.12 RAISED PVMT MARKERS
(MONO-DIRECTIONAL) (1 COLOR
LENS)

98049-4117-04 0700 0050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

750.000 $7.00

0.000

0.000

$0.00

$0.00

716-01.13 RAISED PVMT MARKERS
(BI-DIRECTIONAL) (2 COLOR
LENS)

98049-4117-04 0700 0060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,000.000 $27.00

0.000

0.000

$0.00

$0.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

98049-4117-04 0700 0070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

600.000 $27.00

0.000

0.000

$0.00

$0.00

716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98049-4117-04 0700 0080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $27.00

0.000

0.000

$0.00

$0.00

716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

98049-4117-04 0700 0090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

600.000 $5.00

0.000

0.000

$0.00

$0.00

716-01.40 REMOVE AND REPLACE LENS
ON SNOWPLOWABLE
REFLECTIVE MARKER

98049-4117-04 0700 0100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $12.00

0.000

0.000

$0.00

$0.00

716-02.03 PLASTIC PAVEMENT MARKING
(CROSS-WALK)

98049-4117-04 0700 0110 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

400.000 $18.00

0.000

0.000

$0.00

$0.00

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

98049-4117-04 0700 0120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

650.000 $15.00

0.000

0.000

$0.00

$0.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

98049-4117-04 0700 0130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $100.00

0.000

0.000

$0.00

$0.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

98049-4117-04 0700 0140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

120.000 $15.00

0.000

0.000

$0.00

$0.00

716-02.07 PLASTIC PAVEMENT MARKING
(24" BARRIER LINE)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98049-4117-04 0700 0150 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $2.00

0.000

0.000

$0.00

$0.00

716-02.08 PLASTIC PAVEMENT MARKING
(8" DOTTED LINE)

98049-4117-04 0700 0160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

120.000 $30.00

0.000

0.000

$0.00

$0.00

716-02.09 PLASTIC PAVEMENT MARKING
(LONGITUDINAL CROSS-WALK)

98049-4117-04 0700 0170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $150.00

0.000

0.000

$0.00

$0.00

716-03.01 PLASTIC WORD PAVEMENT
MARKING (ONLY)

98049-4117-04 0700 0180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $300.00

0.000

0.000

$0.00

$0.00

716-03.02 PLASTIC WORD PAVEMENT
MARKING (RXR)

98049-4117-04 0700 0190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $248.00

0.000

0.000

$0.00

$0.00

716-03.03 PLASTIC WORD PAVEMENT
MARKING (STOP AHEAD)

98049-4117-04 0700 0200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $70.00

0.000

0.000

$0.00

$0.00

716-03.04 PLASTIC WORD PAVEMENT
MARKING (SCHOOL)

98049-4117-04 0700 0210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $100.00

0.000

0.000

$0.00

$0.00

716-03.05 PLASTIC WORD PAVEMENT
MARKING (BIKE LANE)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98049-4117-04 0700 0220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $300.00

0.000

0.000

$0.00

$0.00

716-03.06 PLASTIC WORD PAVEMENT
MARKING (SIGNAL AHEAD)

98049-4117-04 0700 0230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $50.00

0.000

0.000

$0.00

$0.00

716-03.07 PLASTIC WORD PAVEMENT
MARKING (STOP)

98049-4117-04 0700 0240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $50.00

0.000

0.000

$0.00

$0.00

716-03.08 PLASTIC WORD PAVEMENT
MARKING (PED-XING)

98049-4117-04 0700 0250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $125.00

0.000

0.000

$0.00

$0.00

716-04.01 PLASTIC PAVEMENT MARKING
(STRAIGHT-TURN ARROW)

98049-4117-04 0700 0260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $125.00

0.000

0.000

$0.00

$0.00

716-04.02 PLASTIC PAVEMENT
MARKING(DOUBLE TURNING
ARROW)

98049-4117-04 0700 0270 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $5.00

0.000

0.000

$0.00

$0.00

716-04.04 PLASTIC PAVEMENT MARKING
(TRANSVERSE SHOULDER)

98049-4117-04 0700 0280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $75.00

0.000

0.000

$0.00

$0.00

716-04.05 PLASTIC PAVEMENT MARKING
(STRAIGHT ARROW)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98049-4117-04 0700 0290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $100.00

0.000

0.000

$0.00

$0.00

716-04.06 PLASTIC PAVEMENT MARKING
(WRONG WAY ARROW)

98049-4117-04 0700 0300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $220.00

0.000

0.000

$0.00

$0.00

716-04.07 PLASTIC PAVEMENT MARKING
(EXIT ONLY ARROW)

98049-4117-04 0700 0310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $250.00

0.000

0.000

$0.00

$0.00

716-04.08 PLASTIC PAVEMENT MARKING
(OPTION LANE ARROW)

98049-4117-04 0700 0320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $100.00

0.000

0.000

$0.00

$0.00

716-04.09 PLASTIC PAVEMENT MARKING
(H.O.V. DIAMOND)

98049-4117-04 0700 0330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $100.00

0.000

0.000

$0.00

$0.00

716-04.10 PLASTIC PAVEMENT MARKING
(HANDICAP SYMBOL)

98049-4117-04 0700 0340 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $8.00

0.000

0.000

$0.00

$0.00

716-04.12 PLASTIC PAVEMENT MARKING
(YIELD LINE)

98049-4117-04 0700 0350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $100.00

0.000

0.000

$0.00

$0.00

716-04.14 PLASTIC PAVEMENT MARKING
(LANE REDUCTION ARROW)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98049-4117-04 0700 0360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $240.00

0.000

0.000

$0.00

$0.00

716-04.15 PLASTIC PAVEMENT
MARKING-BIKE SYMBOL/ARROW
SHARED

98049-4117-04 0700 0370 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $450.00

0.000

33.022

$0.00

$14,859.90

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

98049-4118-04 0700 0010 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

956.000 $930.00

444.178

795.243

$413,085.54

$739,575.99

716-05.72 PERFORMANCE BASED
RETRACING SPRAY THERMO 4IN

98049-4118-04 0700 0020 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

376.000 $1,250.00

235.313

235.313

$294,141.25

$294,141.25

716-05.73 PERFORMANCE BASED
RETRACING SPRAY THERMO 6IN

98049-4118-04 0700 0030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

72,500.000 $0.40

22,388.000

38,270.000

$8,955.20

$15,308.00

716-05.74 PERFORMANCE BASED
RETRACING SPRAY THERMO 8IN

98049-4117-04 0700 0380 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20,000.000 $0.40

0.000

0.000

$0.00

$0.00

716-08.01 REMOVAL OF PAVEMENT
MARKING (LINE)

98049-4117-04 0700 0390 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,000.000 $0.50

0.000

0.000

$0.00

$0.00

716-08.02 REMOVAL OF PAVEMENT
MARKING (8" BARRIER LINE)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98049-4117-04 0700 0400 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $1.50

0.000

0.000

$0.00

$0.00

716-08.03 REMOVAL OF PAVEMENT
MARKING (CROSS-WALK)

98049-4117-04 0700 0410 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $6.00

0.000

0.000

$0.00

$0.00

716-08.04 REMOVAL OF PAVEMENT
MARKING (CHANNELIZATION
STRIPING)

98049-4117-04 0700 0420 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

360.000 $4.00

0.000

0.000

$0.00

$0.00

716-08.05 REMOVAL OF PAVEMENT
MARKING (STOP LINE)

98049-4117-04 0700 0430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $20.00

0.000

0.000

$0.00

$0.00

716-08.06 REMOVAL OF PAVEMENT
MARKING (TURN LANE ARROW)

98049-4117-04 0700 0440 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $25.00

0.000

0.000

$0.00

$0.00

716-08.07 REMOVAL OF PAVEMENT
MARKING (STRAIGHT-TURN
ARROW)

98049-4117-04 0700 0450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $40.00

0.000

0.000

$0.00

$0.00

716-08.08 REMOVAL OF PAVEMENT
MARKING (DOUBLE TURNING
ARROW)

98049-4117-04 0700 0460 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $0.30

0.000

0.000

$0.00

$0.00

716-08.09 REMOVAL OF PAVEMENT
MARKING (DOTTED LINE)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98049-4117-04 0700 0470 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $2.00

0.000

0.000

$0.00

$0.00

716-08.10 REMOVAL OF PAVEMENT
MARKING (TRANSVERSE
SHOULDER)

98049-4117-04 0700 0480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $40.00

0.000

0.000

$0.00

$0.00

716-08.11 REMOVAL OF WORD PAVEMENT
MARKING (DESCRIPTION)/(ONLY)

98049-4117-04 0700 0490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $70.00

0.000

0.000

$0.00

$0.00

716-08.12 REMOVAL OF WORD PAVEMENT
MARKING (DESCRIPTION)/(STOP
AHEAD)

98049-4117-04 0700 0500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $20.00

0.000

0.000

$0.00

$0.00

716-08.13 REMOVAL OF WORD PAVEMENT
MARKING (DESCRIPTION)/
(SCHOOL)

98049-4117-04 0700 0510 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $1,200.00

0.000

0.000

$0.00

$0.00

716-10.50 PREFORMED PLASTIC
PAVEMENT MARKING
(INTERSTATE SHIELD)

98049-4117-04 0700 0520 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $2,900.00

0.000

0.000

$0.00

$0.00

716-12.01 ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN LINE)

98049-4117-04 0700 0530 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $3,800.00

0.000

0.000

$0.00

$0.00

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98049-4117-04 0700 0540 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

750.000 $2.00

0.000

0.000

$0.00

$0.00

716-12.03 ENHANCED FLATLINE THERMO
PVMT MRKNG (8IN BARRIER LINE

98049-4117-04 0700 0550 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

750.000 $1.00

0.000

0.000

$0.00

$0.00

716-12.04 ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN DOTTED LINE)

98049-4117-04 0700 0560 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

750.000 $2.00

0.000

0.000

$0.00

$0.00

716-12.05 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN DOTTED LINE)

98049-4117-04 0700 0570 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

400.000 $2.00

0.000

0.000

$0.00

$0.00

716-12.06 ENHANCED FLAT LINE THERMO
(8IN LINE)

98049-4117-04 0700 0580 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $2.00

0.000

0.000

$0.00

$0.00

716-12.07 ENHANCED FLAT LINE THERMO
(8IN BROKEN LN)

98049-4117-04 0700 0590 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $9.00

0.000

0.000

$0.00

$0.00

716-12.08 ENHANCED FLAT LINE THERMO
(12IN BARRIER LINE)

98049-4117-04 0700 0600 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $9.00

0.000

0.000

$0.00

$0.00

716-12.09 ENHANCED FLAT LINE THERMO
(12IN LINE)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

5.43 10.6210.62 5.190.0098049-4117-04 0700 0610 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

330.000 $1,150.00

5.188

10.618

$5,966.20

$12,210.70

716-13.06 SPRAY THERMO PVMT MRKNG
(40 mil) (4IN LINE)

98049-4117-04 0700 0620 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $2,000.00

0.000

11.980

$0.00

$23,960.00

716-13.07 SPRAY THERMO PVMT MRKNG
(40 mil) (6IN LINE)

98049-4117-04 0700 0630 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20,000.000 $0.25

1,065.000

4,107.000

$266.25

$1,026.75

716-13.08 SPRAY THERMO PVMT MRKNG
(40 mil) (8IN BARRIER LINE)

98049-4117-04 0700 0640 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $1.00

0.000

0.000

$0.00

$0.00

716-13.09 SPRAY THERMO PVMT MRKNG
(40 mil) (4IN DOTTED LINE)

98049-4117-04 0700 0650 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

600.000 $1.00

0.000

0.000

$0.00

$0.00

716-13.10 SPRAY THERMO PVMT MRKNG
(40 mil) (6IN DOTTED LINE)

98049-4117-04 0700 0660 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $100.00

0.000

0.000

$0.00

$0.00

716-50.01 ROADWAY CLEANING FOR
PAVEMENT MARKING

98049-4118-04 0700 0040 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $100.00

0.000

0.000

$0.00

$0.00

716-50.01 ROADWAY CLEANING FOR
PAVEMENT MARKING
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.50 1.001.00 0.000.0098049-4118-04 0700 0050 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $95,000.00

0.000

1.000

$0.00

$95,000.00

717-01 MOBILIZATION

98049-4117-04 0700 0670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $1,500.00

1.000

4.000

$1,500.00

$6,000.00

717-01.03 MOBILIZATION (PER CALL-OUT)

98049-4117-04 0700 0680 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $2,000.00

0.000

0.000

$0.00

$0.00

717-01.04 MOBILIZATION (DESCRIPTION)/
(PER LEVEL 1 CALL-OUT)

V47 - TSMR *END OF REPORT*

Page 13RR004


