Print Date: 10/07/2016
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract:CNQO055 Estimate Number: 0004 Estimate Type: Progress

Contractor: WL Markers, Inc.
Contractor's 2834 Fisher Road
Address: Columbus, OH 43204

Contract Location: The relensing of snowplowable pavement markers

Counties: BEDFORD, CHEATHAM, DAVIDSON, DICKSON, GILES, HICKMAN, HUMPHREYS,
LAWRENCE, LINCOLN, MACON, MARSHALL, MAURY, MONTGOMERY, PERRY,
ROBERTSON, RUTHERFORD, SMITH, STEWART, SUMNER, TROUSDALE, WAYNE,
WILLIAMSON, WILSON

Project(s): 98301-4199-04

Total to Date Previous to Date| This Estimate

RR004

Total Earnings: $421,084.50 $357,363.00 $63,721.50

Stockpiled Materials: $0.00 $0.00 $0.00

Amount Due: $421,084.50 $357,363.00 $63,721.50

Test Report Payment Adjustments: $0.00 $-18,021.50 $18,021.50
Material Discrepancy Adjustments: $0.00 $0.00 $0.00
Payment Due: $421,084.50 $339,341.50 81,743.00

Pay Period: 9/1/2016

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:
Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:
Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

Current Contract:
Original Contract:

to 09/30/2016

Time

234.0 Days
173.0 Days
173.0 Days
73.93 9%
90.18 %
- %
Dates
02/12/2016
03/02/2016
03/21/2016
04/11/2016
06/13/2016
11/30/2016

Amounts

$465,499.00
$465,499.00
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description

98301-4199-04 100.00 NA 81,743.00 The relensing of snowplowable pavement markers on various In
Line Primary/
Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
98301-4199-04 0700 9002 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $250.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
98301-4199-04 0700 9000 108-08.04 HOUR LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
98301-4199-04 0700 9001 108-08.04 HOUR LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $500.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
98301-4199-04 0700 0010 705-07.11 EACH TRUCK MOUNTED ENERGY Bid: 1.000 Unit Price: $24,000.000
ATTENUATOR This Est: 0.000 This Est: $0.000
Total: 2.000 Total: $48,000.000
98301-4199-04 0700 0020 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $41,500.000
This Est: 0.300 This Est: $12,450.000
Total: 0.800 Total: $33,200.000
98301-4199-04 0700 0030 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 128.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98301-4199-04 0700 0040 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 2.000 Unit Price: $50.000
This Est: 0.000 This Est: $0.000
Total: 2.000 Total: $100.000
98301-4199-04 0700 0050 716-01.23 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Bid: 3,000.000 Unit Price: $28.000
Color) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
98301-4199-04 0700 0060 716-01.40 EACH REMOVE AND REPLACE LENS Bid: 86,506.000 Unit Price: $3.500
ON SNOWPLOWABLE This Est: 14,649.000 This Est: $51,271.500
REFLECTIVE MARKER Total: 93,367.000 Total: $326,784.500
0700 0060 ADJUSTMENT Test Report Payment Adjustment Adj This Est 5,149.000 Adj This Est 18,021.500
Adj Total: 0.000 Adj Total: 0.000
98301-4199-04 0700 0070 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $13,000.000
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $13,000.000

RR004

V44

*END OF REPORT*
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