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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/24/2017

JJ07919

CNQ059 Pay Period:  11/16/2016Contract: Estimate Number: 0006 to  01/15/2017Estimate Type: Progress Estimate Approved:No

Dixieland Contractors, Inc.Contractor:

Contractor's
Address:

5967 Highway 51 North
Millington,  TN   38053

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

04/01/2016

04/14/2016

05/17/2016

07/06/2016

%

$0.00

359.0

223.0

223.0

62.12

%Percent Complete($):

%Percent Behind:

SHELBY

18.94

Date Notice to Proceed: 06/07/2016

05/31/2017

$978,337.75

$978,337.75

$448,229.19 $9,957.33$438,271.86

$0.00

$-19.50Test Report Payment Adjustments:

$448,209.69 $437,927.36 10,282.33

$448,229.19 $9,957.33$438,271.86

$0.00 $0.00

$-344.50 $325.00

$0.00 $0.00

Intersection improvements on South Perkins Rd at Old Lamar

43.18

20170115

Project(s): 79960-3598-94
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/24/2017

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

HSIP-2814(4)100.00 00757510,282.3379960-3598-94 75The improvement of the intersection on South Perkins Road at

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

79960-3598-94 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $9,000.00

0.000

0.600

$0.00

$5,400.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

79960-3598-94 0100 9015 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

79960-3598-94 0110 9016 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

79960-3598-94 0100 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90110100

1,754.061,754.060

7.967.960

79960-3598-94 0110 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/24/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0079960-3598-94 0100 9013 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90130100

-1,507.06-1,507.060

0.000.000

79960-3598-94 0110 9014 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

79960-3598-94 0100 0020 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

53.000 $15.00

0.000

16.000

$0.00

$240.00

202-02.21 REMOVAL OF PIPE
(DESCRIPTION)/(15" DIA RCP)

79960-3598-94 0100 0030 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,208.000 $18.00

0.000

681.000

$0.00

$12,258.00

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

79960-3598-94 0100 9009 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $27.00

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

79960-3598-94 0100 0040 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

509.000 $20.00

0.000

554.430

$0.00

$11,088.60

203-03 BORROW EXCAVATION
(UNCLASSIFIED)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/24/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

79960-3598-94 0100 9010 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $27.00

0.000

0.000

$0.00

$0.00

203-05 UNDERCUTTING

79960-3598-94 0100 0050 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

85.000 $10.00

0.000

10.000

$0.00

$100.00

203-06 WATER

79960-3598-94 0100 0060 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

36.000 $20.00

0.000

0.000

$0.00

$0.00

209-05 SEDIMENT REMOVAL

79960-3598-94 0100 0070 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,625.000 $3.21

0.000

2,524.000

$0.00

$8,102.04

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)

79960-3598-94 0100 0080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $374.50

0.000

1.000

$0.00

$374.50

209-09.43 CURB INLET PROTECTION (TYPE
4)

79960-3598-94 0100 0090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $588.50

0.000

5.000

$0.00

$2,942.50

209-40.33 CATCH BASIN PROTECTION
(TYPE D)

79960-3598-94 0100 0100 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,876.000 $24.00

0.000

1,313.510

$0.00

$31,524.24

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/24/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

26.16 36.1636.16 10.000.0079960-3598-94 0100 0110 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $100.00

10.000

36.160

$1,000.00

$3,616.00

303-10.01 MINERAL AGGREGATE (SIZE 57)

79960-3598-94 0100 0120 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

63.000 $152.25

0.000

0.000

$0.00

$0.00

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

79960-3598-94 0100 0130 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

51.000 $149.10

0.000

0.000

$0.00

$0.00

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

79960-3598-94 0100 0140 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,017.000 $103.85

0.000

690.530

$0.00

$71,711.54

307-02.01 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING A

79960-3598-94 0100 0150 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

321.000 $128.10

0.000

224.320

$0.00

$28,735.39

307-02.08 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING
B-M2

79960-3598-94 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90000100

-181.70-181.700

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/24/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0079960-3598-94 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90010100

618.79618.790

0.000.000

79960-3598-94 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

79960-3598-94 0100 0160 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

169.000 $56.70

0.000

0.000

$0.00

$0.00

313-03 TREATED PERMEABLE BASE

79960-3598-94 0100 0170 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,769.25

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

79960-3598-94 0100 0180 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $36.75

0.000

0.000

$0.00

$0.00

402-02 AGGREGATE FOR COVER
MATERIAL (PC)

79960-3598-94 0100 0190 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,769.25

0.000

1.313

$0.00

$2,323.03

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/24/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

79960-3598-94 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

79960-3598-94 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

79960-3598-94 0100 0200 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $252.00

0.000

0.000

$0.00

$0.00

411-01.07 ACS MIX (PG64-22) GRADING E
SHOULDER

79960-3598-94 0100 0210 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $194.25

0.000

0.000

$0.00

$0.00

411-01.10 ACS MIX(PG64-22) GRADING D

79960-3598-94 0100 0220 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

511.000 $129.99

0.000

0.000

$0.00

$0.00

411-02.10 ACS MIX(PG70-22) GRADING D

79960-3598-94 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

79960-3598-94 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/24/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

79960-3598-94 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

79960-3598-94 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

79960-3598-94 0100 0230 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $287.50

0.000

0.000

$0.00

$0.00

415-01.01 COLD PLANING BITUMINOUS
PAVEMENT

79960-3598-94 0100 0240 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

169.000 $65.00

0.000

0.000

$0.00

$0.00

501-01.03 PORTLAND CEMENT CONCRETE
PAVEMENT (PLAIN) 10"

79960-3598-94 0100 0250 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $40.00

27.780

66.450

$1,111.20

$2,658.00

502-03.13 CONCRETE PAVEMENT
REMOVAL

79960-3598-94 0100 0260 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

53.000 $58.00

0.000

80.000

$0.00

$4,640.00

607-03.02 18" CONCRETE PIPE CULVERT
(CLASS III)

79960-3598-94 0100 0270 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $50.00

0.000

20.000

$0.00

$1,000.00

610-11.05 PLASTIC PIPE DRAINS (12")
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/24/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0079960-3598-94 0100 0280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,830.00

0.000

1.000

$0.00

$2,830.00

611-02.10 JUNCTION BOX, TYPE 1

79960-3598-94 0100 0290 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $650.00

0.000

3.000

$0.00

$1,950.00

611-07.01 CLASS A CONCRETE (PIPE
ENDWALLS)

79960-3598-94 0100 0300 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $1.25

0.000

80.000

$0.00

$100.00

611-07.02 STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)

79960-3598-94 0100 0310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $900.00

0.000

1.000

$0.00

$900.00

611-09.03 CAPPING EXISTING CATCHBASIN

79960-3598-94 0100 0320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,000.00

0.000

1.000

$0.00

$4,000.00

611-12.02 CATCH BASINS, TYPE 12, > 4' - 8'
DEPTH

79960-3598-94 0100 0330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,500.00

0.000

1.000

$0.00

$3,500.00

611-38.02 CATCH BASINS, TYPE 38, > 4' - 8'
DEPTH

79960-3598-94 0100 0340 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,650.000 $5.25

0.000

1,989.000

$0.00

$10,442.25

701-01.02 CONCRETE SIDEWALK (6 ")
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Estimate Summary to Contractor Report

Print Date: 01/24/2017
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

223.00 511.00511.00 0.000.0079960-3598-94 0100 0350 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

694.000 $17.00

0.000

511.000

$0.00

$8,687.00

701-02.03 CONCRETE CURB RAMP

79960-3598-94 0100 0360 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

52.000 $275.00

0.000

20.000

$0.00

$5,500.00

701-03 CONCRETE MEDIAN PAVEMENT

79960-3598-94 0100 0370 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

41.000 $325.00

-1.000

36.970

$-325.00

$12,015.25

702-01 CONCRETE CURB

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT03700100

-19.50-0.060

325.001.000

79960-3598-94 0100 0380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $5,750.00

0.000

3.000

$0.00

$17,250.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

79960-3598-94 0100 0390 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $37.00

0.000

84.100

$0.00

$3,111.70

709-05.05 MACHINED RIP-RAP (CLASS A-3)

79960-3598-94 0100 0400 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

88.000 $38.00

14.880

34.830

$565.44

$1,323.54

709-05.06 MACHINED RIP-RAP (CLASS A-1)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

79960-3598-94 0100 0410 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $5.27

0.000

0.000

$0.00

$0.00

710-02 AGGREGATE UNDERDRAINS
(WITH PIPE)

79960-3598-94 0100 0420 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $4.25

0.000

0.000

$0.00

$0.00

710-05 LATERAL UNDERDRAIN

79960-3598-94 0100 0430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $475.00

0.000

0.000

$0.00

$0.00

710-06.15 LATERAL UNDERDRAIN ENDWALL
(6:1)

79960-3598-94 0100 0440 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $12,000.00

0.170

0.622

$2,040.00

$7,464.00

712-01 TRAFFIC CONTROL

79960-3598-94 0100 0450 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,320.000 $38.33

60.000

2,586.000

$2,299.80

$99,121.38

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

79960-3598-94 0100 0460 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $40.66

0.000

68.000

$0.00

$2,764.88

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

79960-3598-94 0100 0470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

116.000 $12.04

-26.000

116.000

$-313.04

$1,396.64

712-04.50 PORTABLE BARRIER RAIL
DELINEATOR

Page 11RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/24/2017
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

581.92 306.46306.46 110.000.0079960-3598-94 0100 0480 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

288.000 $7.49

110.000

306.460

$823.90

$2,295.39

712-06 SIGNS (CONSTRUCTION)

79960-3598-94 0100 0490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $963.00

0.000

2.000

$0.00

$1,926.00

712-08.03 ARROW BOARD (TYPE C)

79960-3598-94 0110 0530 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

96.000 $4.01

0.000

0.000

$0.00

$0.00

713-11.01 "U" SECTION STEEL POSTS

79960-3598-94 0110 0540 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

346.000 $4.98

0.000

0.000

$0.00

$0.00

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

79960-3598-94 0110 0550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $444.05

0.000

0.000

$0.00

$0.00

713-11.21 P POST SLIP BASE

79960-3598-94 0110 0560 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

44.000 $15.25

0.000

0.000

$0.00

$0.00

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

79960-3598-94 0110 0570 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

81.000 $16.75

0.000

0.000

$0.00

$0.00

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)
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0.00 0.500.50 0.000.0079960-3598-94 0110 0580 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $695.00

0.000

0.500

$0.00

$347.50

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS

79960-3598-94 0110 0590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $503.70

0.000

0.000

$0.00

$0.00

713-15.07 SUSPENDED FLAT SHEET
ALUMINUM SIGN (0.080" THICK)

79960-3598-94 0110 0600 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,873.40

0.000

0.000

$0.00

$0.00

713-15.40 SIGN INSTALLATION
(DESCRIPTION)

79960-3598-94 0110 0610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $6,901.50

0.000

2.000

$0.00

$13,803.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

79960-3598-94 0110 0620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

65.000 $21.40

0.000

0.000

$0.00

$0.00

716-01.13 RAISED PVMT MARKERS
(BI-DIRECTIONAL) (2 COLOR
LENS)

79960-3598-94 0110 0630 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

70.000 $11.77

0.000

0.000

$0.00

$0.00

716-02.03 PLASTIC PAVEMENT MARKING
(CROSS-WALK)

79960-3598-94 0110 0640 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

290.000 $21.40

0.000

0.000

$0.00

$0.00

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)
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79960-3598-94 0110 0650 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

110.000 $17.12

0.000

0.000

$0.00

$0.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

79960-3598-94 0110 0660 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $214.00

0.000

0.000

$0.00

$0.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

79960-3598-94 0110 0670 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

90.000 $18.19

0.000

0.000

$0.00

$0.00

716-02.07 PLASTIC PAVEMENT MARKING
(24" BARRIER LINE)

79960-3598-94 0110 0680 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.400 $7,704.00

0.000

0.000

$0.00

$0.00

716-02.12 PLASTIC PAVEMENT MARKING
(8IN LINE)

79960-3598-94 0110 0690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $235.40

0.000

0.000

$0.00

$0.00

716-04.01 PLASTIC PAVEMENT MARKING
(STRAIGHT-TURN ARROW)

79960-3598-94 0110 0700 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $160.50

0.000

0.000

$0.00

$0.00

716-04.05 PLASTIC PAVEMENT MARKING
(STRAIGHT ARROW)

79960-3598-94 0110 0710 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.300 $6,420.00

0.097

0.504

$622.74

$3,235.68

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)
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200.00 2,357.002,357.00 2,157.000.0079960-3598-94 0110 0720 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

850.000 $0.80

2,157.000

2,357.000

$1,725.60

$1,885.60

716-08.01 REMOVAL OF PAVEMENT
MARKING (LINE)

79960-3598-94 0110 0730 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,280.00

0.000

0.000

$0.00

$0.00

716-13.06 SPRAY THERMO PVMT MRKNG
(40 mil) (4IN LINE)

79960-3598-94 0100 0500 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $55,200.00

0.000

0.886

$0.00

$48,907.20

717-01 MOBILIZATION

79960-3598-94 0110 0740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $782.25

0.000

0.000

$0.00

$0.00

730-02.09 SIGNAL HEAD ASSEMBLY (130
WITH BACKPLATE)

79960-3598-94 0110 0750 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,443.75

0.000

0.000

$0.00

$0.00

730-02.17 SIGNAL HEAD ASSEMBLY (150
A2H WITH BACKPLATE)

79960-3598-94 0110 0760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $813.75

0.000

0.000

$0.00

$0.00

730-02.30 SIGNAL HEAD ASSEMBLY
(DESCRIPTION)/(130 A3 WITH
BACKPLATE)

79960-3598-94 0110 0770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $598.50

0.000

0.000

$0.00

$0.00

730-02.31 SIGNAL HEAD ASSEMBLY
(DESCRIPTION)/(130 A3 POLE
MOUNTED)
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79960-3598-94 0110 0780 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $787.50

0.000

0.000

$0.00

$0.00

730-02.32 SIGNAL HEAD ASSEMBLY
(DESCRIPTION)/(150 A2V POLE
MOUNTED)

79960-3598-94 0110 0790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $472.50

0.000

0.000

$0.00

$0.00

730-03.21 INSTALL PULL BOX (TYPE B)

79960-3598-94 0110 0800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,890.00

0.000

0.000

$0.00

$0.00

730-03.24 INSTALL PULL BOX (FIBER
OPTIC-TYPE B)

79960-3598-94 0110 0810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,000.00

0.000

0.000

$0.00

$0.00

730-05.01 ELECTRICAL SERVICE
CONNECTION

79960-3598-94 0110 0820 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

674.000 $1.37

0.000

0.000

$0.00

$0.00

730-08.01 SIGNAL CABLE - 3 CONDUCTOR

79960-3598-94 0110 0830 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,315.000 $1.58

0.000

0.000

$0.00

$0.00

730-08.02 SIGNAL CABLE - 5 CONDUCTOR

79960-3598-94 0110 0840 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,771.000 $1.79

0.000

0.000

$0.00

$0.00

730-08.03 SIGNAL CABLE - 7 CONDUCTOR
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79960-3598-94 0110 0850 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $10.50

0.000

0.000

$0.00

$0.00

730-08.40 INTERCONNECT CABLE - FIBER
OPTIC (DESCRIPTION)/(6 STRAND
SM)

79960-3598-94 0110 0860 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

186.000 $16.80

0.000

0.000

$0.00

$0.00

730-12.03 CONDUIT 3" DIAMETER (PVC)

79960-3598-94 0110 0870 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

827.000 $21.00

0.000

0.000

$0.00

$0.00

730-12.16 CONDUIT (DESCRIPTION)/(2"
SCHEDULE 80)

79960-3598-94 0110 0880 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $10,500.00

0.000

0.000

$0.00

$0.00

730-13.08 VEHICLE DETECTOR
(DESCRIPTION)/(ITERIS VANTAGE
SYSTEM)

79960-3598-94 0110 0890 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,966.25

0.000

0.000

$0.00

$0.00

730-13.09 VEHICLE DETECTOR
(DESCRIPTION)/(EMERGENCY
PREEMPTION)

79960-3598-94 0110 0900 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $16,800.00

0.000

0.000

$0.00

$0.00

730-15.32 CABINET (EIGHT PHASE BASE
MOUNTED)

79960-3598-94 0110 0910 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,885.00

0.000

0.000

$0.00

$0.00

730-16.02 EIGHT PHASE ACTUATED
CONTROLLER
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79960-3598-94 0110 0920 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,310.00

0.000

0.000

$0.00

$0.00

730-23.30 PEDESTAL POLE (DESCRIPTION)/
(PEDESTRIAN)

79960-3598-94 0110 0930 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $28,922.25

0.000

0.000

$0.00

$0.00

730-23.36 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1 ARM @ 50' &
75')

79960-3598-94 0110 0940 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $29,662.50

0.000

0.000

$0.00

$0.00

730-23.37 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1 ARM @ 65' &
70')

79960-3598-94 0110 0950 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $21,787.50

0.000

0.000

$0.00

$0.00

730-23.38 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1 ARM @ 75')

79960-3598-94 0110 0960 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $15,750.00

0.000

0.250

$0.00

$3,937.50

730-23.88 CANTILEVER SIGNAL SUPPORT (1
ARM @ 45')

79960-3598-94 0110 0970 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $1,496.25

0.000

0.000

$0.00

$0.00

730-26.11 COUNTDOWN PED SGNL HEAD
W/AUDIBLE PUSH BUTTON & 15IN
SIGN

79960-3598-94 0110 0980 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

484.000 $3.36

118.670

399.550

$398.73

$1,342.49

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)
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3.00 21.4121.41 0.000.0079960-3598-94 0110 0990 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

45.000 $32.10

0.000

21.410

$0.00

$687.26

801-01.07 TEMPORARY SEEDING (WITH
MULCH)

79960-3598-94 0100 0510 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

43.000 $10.70

0.000

10.000

$0.00

$107.00

801-03 WATER (SEEDING & SODDING)

79960-3598-94 0100 0520 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,230.000 $3.21

0.000

0.000

$0.00

$0.00

803-01 SODDING (NEW SOD)

V47 - TSMR *END OF REPORT*
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