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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/19/2017

JJ07919

CNQ072 Pay Period:  12/16/2016Contract: Estimate Number: 0009 to  01/15/2017Estimate Type: Progress Estimate Approved:No

Ford Construction CompanyContractor:

Contractor's
Address:

P O Box 527
Dyersburg,  TN   38025-0527

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

02/12/2016

03/02/2016

03/17/2016

04/18/2015

%

$1,569,204.31

785.0

284.0

284.0

36.18

%Percent Complete($):

%Percent Behind:

SHELBY

19.37

Date Notice to Proceed: 04/07/2016

05/31/2018

$7,633,810.60

$7,633,810.60

$3,154,893.75 $38,546.34$3,116,347.41

$0.00

$-2,015.70Test Report Payment Adjustments:

$3,152,878.05 $3,114,331.71 38,546.34

$1,585,689.44 $38,546.34$1,547,143.10

$1,569,204.31 $0.00

$-2,015.70 $0.00

$0.00 $0.00

Construction of a welded steel plate girder bridge on US. 70

16.81

20170115

Project(s): 79011-3266-94
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/19/2017

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

BR-STP-1(283)100.00 00606038,546.3479011-3266-94 60The construction of a welded steel plate girder bridge on U.

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

79011-3266-94 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $48,000.00

0.100

0.500

$4,800.00

$24,000.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

79011-3266-94 0100 9023 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

79011-3266-94 0100 9018 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90180100

1,647.641,647.640

66.3466.340

79011-3266-94 0500 9019 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

79011-3266-94 0100 9020 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

79011-3266-94 0500 9021 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/19/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

79011-3266-94 0100 0020 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,560.000 $0.80

0.000

0.000

$0.00

$0.00

109-10.01 TRAINEE

79011-3266-94 0100 0030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $125,000.00

0.000

0.750

$0.00

$93,750.00

201-01 CLEARING AND GRUBBING

79011-3266-94 0500 0770 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $160,000.00

0.000

0.000

$0.00

$0.00

202-04.01 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(EXISTING
BRIDGE NO. 79-SR001-30.36)

79011-3266-94 0100 0040 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,652.000 $5.50

0.000

844.450

$0.00

$4,644.48

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

79011-3266-94 0100 9011 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $8.25

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

79011-3266-94 0100 0050 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

17,826.000 $10.00

0.000

13,240.600

$0.00

$132,406.00

203-03 BORROW EXCAVATION
(UNCLASSIFIED)

79011-3266-94 0100 0060 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20,708.000 $10.60

0.000

15,041.000

$0.00

$159,434.60

203-03.01 BORROW EXCAVATION (SELECT
MATERIAL)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/19/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

79011-3266-94 0100 9012 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $8.25

0.000

0.000

$0.00

$0.00

203-05 UNDERCUTTING

79011-3266-94 0100 0070 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

623.000 $12.00

0.000

0.000

$0.00

$0.00

203-06 WATER

79011-3266-94 0100 0080 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $210,000.00

0.000

0.500

$0.00

$105,000.00

203-50 CONSTRUCTION OF HAUL ROAD

79011-3266-94 0500 0780 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,664.000 $10.00

0.000

629.060

$0.00

$6,290.60

204-02.01 DRY EXCAVATION (BRIDGES)

79011-3266-94 0500 9013 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $15.00

0.000

0.000

$0.00

$0.00

204-02.02 EXTRA DEPTH DRY EXCAVATION
(a)

79011-3266-94 0500 9014 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $18.00

0.000

0.000

$0.00

$0.00

204-02.03 EXTRA DEPTH DRY EXCAVATION
(b)

79011-3266-94 0500 0790 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

765.000 $18.00

0.000

179.190

$0.00

$3,225.42

204-03.01 WET EXCAVATION (BRIDGES)/
(SEE PLANS)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/19/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

79011-3266-94 0500 9016 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $27.00

0.000

0.000

$0.00

$0.00

204-03.02 EXTRA DEPTH WET EXCAVATION
(a)

79011-3266-94 0500 9017 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $32.40

0.000

0.000

$0.00

$0.00

204-03.03 EXTRA DEPTH WET EXCAVATION
(b)

79011-3266-94 0500 0800 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $82,000.00

0.000

0.350

$0.00

$28,700.00

204-10.01 FOUNDATION PREPARATION(PR
NO.  ,STA          )/(BENT NO. 1,
STA. 1195+55.00)

79011-3266-94 0500 0810 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $82,000.00

0.000

0.000

$0.00

$0.00

204-10.02 FOUNDATION PREPARATION(PR
NO.  ,STA          )/(BENT NO. 2,
STA. 1197+55.00)

79011-3266-94 0500 0820 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $82,000.00

0.000

0.000

$0.00

$0.00

204-10.03 FOUNDATION PREPARATION(PR
NO.  ,STA          )/(BENT NO. 3,
STA. 1199+55.00)

79011-3266-94 0100 0090 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $3.36

0.000

2.660

$0.00

$8.94

209-05 SEDIMENT REMOVAL

79011-3266-94 0100 0100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,597.000 $4.70

0.000

4,481.000

$0.00

$21,060.70

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/19/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

83.00 163.00163.00 0.000.0079011-3266-94 0100 0110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $1.55

0.000

163.000

$0.00

$252.65

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)

79011-3266-94 0100 0120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $550.00

0.000

1.000

$0.00

$550.00

209-08.08 ENHANCED ROCK CHECK DAM

79011-3266-94 0100 0130 BAG Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,500.000 $3.81

0.000

80.000

$0.00

$304.80

209-09.01 SANDBAGS

79011-3266-94 0100 0140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $550.00

0.000

1.000

$0.00

$550.00

209-09.03 SEDIMENT FILTER BAG (15' X 15')

79011-3266-94 0100 0150 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,550.000 $3.00

0.000

0.000

$0.00

$0.00

209-20.03 POLYETHYLENE SHEETING (6
MIL. MINIMUM)

79011-3266-94 0100 0160 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

14,905.000 $24.00

0.000

0.000

$0.00

$0.00

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

79011-3266-94 0500 0830 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

38.000 $38.00

0.000

45.370

$0.00

$1,724.06

303-01.02 GRANULAR BACKFILL (BRIDGES)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/19/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

79011-3266-94 0100 0170 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $30.00

0.000

0.000

$0.00

$0.00

303-02 MINERAL AGGREGATE, TYPE B
BASE, GRADING (DESCRIPTION)/
(SEE PLANS)

79011-3266-94 0100 0180 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

224.000 $31.00

0.000

23.670

$0.00

$733.77

303-10.01 MINERAL AGGREGATE (SIZE 57)

79011-3266-94 0100 0190 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,226.000 $81.00

0.000

0.000

$0.00

$0.00

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

79011-3266-94 0100 0200 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

32.000 $670.00

0.000

0.000

$0.00

$0.00

307-01.02 ASPHALT CEMENT (PG64-22)
(BPMB-HM) GRADING A-S

79011-3266-94 0100 0210 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

938.000 $79.00

0.000

0.000

$0.00

$0.00

307-01.03 AGGREGATE (BPMB-HM)
GRADING A-S MIX

79011-3266-94 0100 0220 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,465.000 $94.00

0.000

0.000

$0.00

$0.00

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

79011-3266-94 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/19/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

79011-3266-94 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

79011-3266-94 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

79011-3266-94 0100 0230 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $1,133.00

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

79011-3266-94 0100 0240 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

44.000 $103.00

0.000

0.000

$0.00

$0.00

402-02 AGGREGATE FOR COVER
MATERIAL (PC)

79011-3266-94 0100 0250 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $875.00

0.000

0.000

$0.00

$0.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

79011-3266-94 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

79011-3266-94 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/19/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

79011-3266-94 0100 0260 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

326.000 $102.00

0.000

0.000

$0.00

$0.00

411-01.07 ACS MIX (PG64-22) GRADING E
SHOULDER

79011-3266-94 0100 0270 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

648.000 $97.00

0.000

0.000

$0.00

$0.00

411-01.10 ACS MIX(PG64-22) GRADING D

79011-3266-94 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

79011-3266-94 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

79011-3266-94 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

79011-3266-94 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

79011-3266-94 0500 9022 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

602-04 STEEL INSPECTION COST
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/19/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0079011-3266-94 0500 0840 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,390,000.00

0.000

0.000

$0.00

$0.00

602-04.01 STEEL STRUCTURES (LOCATION
& DESCRIPTION)/(WELDED PLATE
GIRDER 66" WEB)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT08400500

1,569,204.310.000

0.000.000

79011-3266-94 0500 9000 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $164.00

0.000

0.000

$0.00

$0.00

604-01.08 CLASS A CONCRETE (BRIDGE)
(FOUNDATION LEVELING)

79011-3266-94 0500 0850 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

353,626.000 $0.88

0.000

0.000

$0.00

$0.00

604-02.03 EPOXY COATED REINFORCING
STEEL

79011-3266-94 0500 0860 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

980.000 $410.00

0.000

45.260

$0.00

$18,556.60

604-03.01 CLASS A CONCRETE (BRIDGES)

79011-3266-94 0500 0870 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

157,396.000 $0.85

0.000

4,569.400

$0.00

$3,883.99

604-03.02 STEEL BAR REINFORCEMENT
(BRIDGES)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT08700500

-2,015.70-2,371.400

0.000.000

79011-3266-94 0500 0880 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

225.000 $230.00

0.000

0.000

$0.00

$0.00

604-03.04 PAVEMENT @ BRIDGE ENDS
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/19/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

79011-3266-94 0500 0890 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

898.000 $490.00

0.000

0.000

$0.00

$0.00

604-03.09 CLASS D CONCRETE (BRIDGE
DECK)

79011-3266-94 0500 0900 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,168.000 $8.25

0.000

0.000

$0.00

$0.00

604-04.01 APPLIED TEXTURE FINISH (NEW
STRUCTURES)

79011-3266-94 0500 0910 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,484.000 $2.89

0.000

0.000

$0.00

$0.00

604-05.31 BRIDGE DECK GROOVING
(MECHANICAL)

79011-3266-94 0500 0920 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

90.000 $500.00

0.000

0.000

$0.00

$0.00

604-11.01 EXPANSION DEVICE
(DESCRIPTION)/(STRIP-SEAL 4"
MOVEMENT)

79011-3266-94 0500 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

604-22.50 DEFECTIVE CONCRETE

79011-3266-94 0500 0930 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

160.000 $42.00

0.000

173.000

$0.00

$7,266.00

606-09.01 TEST PILES (PRECAST
CONCRETE, SIZE 1)

79011-3266-94 0500 0940 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,500.00

0.000

1.000

$0.00

$5,500.00

606-09.02 LOADING TEST (PRECAST
CONCRETE, SIZE 1)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/19/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 510.00510.00 0.000.0079011-3266-94 0500 0950 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,610.000 $40.00

0.000

510.000

$0.00

$20,400.00

606-09.03 PRECAST CONCRETE PILES
(SIZE 1)

79011-3266-94 0500 9024 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $46.00

710.000

2,887.000

$32,660.00

$132,802.00

606-09.03 PRECAST CONCRETE PILES
(SIZE 1)

79011-3266-94 0500 0960 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

293.000 $105.00

0.000

22.000

$0.00

$2,310.00

606-12.01 PILE ANCHORAGE SYSTEM
(SEISMIC)

79011-3266-94 0100 0280 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

132.000 $180.00

0.000

66.000

$0.00

$11,880.00

607-37.19 120" CORRUGATED METAL PIPE
CULVERT

79011-3266-94 0100 0290 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

32.000 $56.00

0.000

0.000

$0.00

$0.00

607-39.07 48" PIPE CULVERT (SIDE DRAIN)

79011-3266-94 0100 0300 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

120.000 $37.00

0.000

0.000

$0.00

$0.00

610-07.03 18" PIPE DRAIN (BRIDGE DRAIN)

79011-3266-94 0100 0310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,500.00

0.000

0.000

$0.00

$0.00

611-07.36 48IN ENDWALL (SIDE DRAIN)
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79011-3266-94 0500 0970 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,522.000 $65.00

0.000

0.000

$0.00

$0.00

620-05.01 CONC PARAPET SINGLE SLOPE
(STD-1-1SS)

79011-3266-94 0100 0320 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

72.000 $30.00

0.000

0.000

$0.00

$0.00

621-03.02 18" TEMPORARY DRAINAGE PIPE

79011-3266-94 0100 0330 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

70.000 $42.00

0.000

0.000

$0.00

$0.00

621-03.04 30" TEMPORARY DRAINAGE PIPE

79011-3266-94 0100 0340 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

152.000 $55.00

0.000

64.000

$0.00

$3,520.00

621-03.07 48" TEMPORARY DRAINAGE PIPE

79011-3266-94 0100 0350 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

974.000 $18.50

0.000

0.000

$0.00

$0.00

705-02.02 SINGLE GUARDRAIL (TYPE 2)

79011-3266-94 0100 9015 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $27.75

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL

79011-3266-94 0100 0360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $2,420.00

0.000

0.000

$0.00

$0.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)
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79011-3266-94 0100 0370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

38.000 $13.00

0.000

0.000

$0.00

$0.00

705-04.50 PORTABLE BARRIER RAIL
DELINEATOR

79011-3266-94 0100 0380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,200.00

0.000

0.000

$0.00

$0.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

79011-3266-94 0100 0390 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,836.000 $2.00

0.000

4,281.000

$0.00

$8,562.00

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE

79011-3266-94 0100 0400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $180.00

0.000

0.000

$0.00

$0.00

708-02.01 MARKERS (CONCRETE R.O.W.
POSTS)

79011-3266-94 0100 0410 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $60.00

0.000

0.000

$0.00

$0.00

709-01.01 RUBBLE STONE RIP-RAP

79011-3266-94 0100 0420 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,190.000 $39.00

0.000

5,172.340

$0.00

$201,721.26

709-05.05 MACHINED RIP-RAP (CLASS A-3)

79011-3266-94 0100 0430 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,526.000 $40.00

0.000

3,317.760

$0.00

$132,710.40

709-05.06 MACHINED RIP-RAP (CLASS A-1)
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79011-3266-94 0100 0440 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

765.000 $40.00

0.000

0.000

$0.00

$0.00

709-05.08 MACHINED RIP-RAP (CLASS B)

79011-3266-94 0100 0450 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,710.000 $6.18

0.000

0.000

$0.00

$0.00

710-02 AGGREGATE UNDERDRAINS
(WITH PIPE)

79011-3266-94 0100 0460 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

573.000 $3.10

0.000

0.000

$0.00

$0.00

710-05 LATERAL UNDERDRAIN

79011-3266-94 0100 0470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $460.00

0.000

0.000

$0.00

$0.00

710-06.12 LATERAL UNDERDRAIN ENDWALL
(3:1)

79011-3266-94 0100 0480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $460.00

0.000

0.000

$0.00

$0.00

710-06.13 LATERAL UNDERDRAIN ENDWALL
(4:1)

79011-3266-94 0100 0490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $460.00

0.000

0.000

$0.00

$0.00

710-06.15 LATERAL UNDERDRAIN ENDWALL
(6:1)

79011-3266-94 0500 0980 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

152.000 $12.00

0.000

0.000

$0.00

$0.00

710-09.01 6" PERFORATED PIPE WITH
VERTICAL DRAIN SYSTEM
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79011-3266-94 0500 0990 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

52.000 $10.00

0.000

0.000

$0.00

$0.00

710-09.02 6" PIPE UNDERDRAIN

79011-3266-94 0100 0500 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $25,500.00

0.040

0.362

$1,020.00

$9,231.00

712-01 TRAFFIC CONTROL

79011-3266-94 0100 0510 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

809.000 $27.00

0.000

0.000

$0.00

$0.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

79011-3266-94 0100 0520 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

84.000 $42.00

0.000

72.000

$0.00

$3,024.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

79011-3266-94 0100 0530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

46.000 $67.00

0.000

0.000

$0.00

$0.00

712-04.10 TEMPORARY FLEXIBLE TUBULAR
DELINEATOR

79011-3266-94 0100 0540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

38.000 $13.00

0.000

0.000

$0.00

$0.00

712-04.50 PORTABLE BARRIER RAIL
DELINEATOR

79011-3266-94 0100 0550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

26.000 $46.00

0.000

2.000

$0.00

$92.00

712-05.01 WARNING LIGHTS (TYPE A)
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144.00 154.00154.00 0.000.0079011-3266-94 0100 0560 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

262.000 $7.50

0.000

154.000

$0.00

$1,155.00

712-06 SIGNS (CONSTRUCTION)

79011-3266-94 0100 0570 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

48.000 $15.20

0.000

0.000

$0.00

$0.00

712-07.03 TEMPORARY BARRICADES (TYPE
III)

79011-3266-94 0500 1000 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

768.000 $60.00

0.000

0.000

$0.00

$0.00

712-12.47 BRIDGE MOUNTED
INTERCONNECTED PORTABLE
BARRIER RAIL

79011-3266-94 0100 0580 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $78.00

0.000

0.000

$0.00

$0.00

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS

79011-3266-94 0100 0590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $262.00

0.000

0.000

$0.00

$0.00

713-16.20 SIGNS (DESCRIPTION)/(TN-5)

79011-3266-94 0100 0600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $242.00

0.000

0.000

$0.00

$0.00

713-16.21 SIGNS (DESCRIPTION)/(W1-2R)

79011-3266-94 0100 0610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $258.00

0.000

0.000

$0.00

$0.00

713-16.22 SIGNS (DESCRIPTION)/(W3-5)
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79011-3266-94 0100 0620 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.133 $2,060.00

0.000

0.000

$0.00

$0.00

716-05.20 PAINTED PAVEMENT MARKING
(6" LINE)

79011-3266-94 0100 0630 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.133 $5,975.00

0.000

0.000

$0.00

$0.00

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

79011-3266-94 0100 0640 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $361,193.00

0.000

1.000

$0.00

$361,193.00

717-01 MOBILIZATION

79011-3266-94 0100 0650 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

597.000 $2.90

0.000

2,041.890

$0.00

$5,921.48

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

79011-3266-94 0100 0660 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

68,557.000 $1.75

0.000

40,958.310

$0.00

$71,677.04

740-10.04 GEOTEXTILE (TYPE IV)
(STABILIZATION)

79011-3266-94 0100 0670 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $3.50

0.000

0.000

$0.00

$0.00

740-11.02 TEMPORARY SEDIMENT TUBE
12IN (DESCRIPTION)/(12 INCH)

79011-3266-94 0100 0680 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

193.000 $25.75

0.000

0.000

$0.00

$0.00

801-01.07 TEMPORARY SEEDING (WITH
MULCH)
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79011-3266-94 0100 0690 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

181.000 $155.00

0.000

0.000

$0.00

$0.00

801-01.36 SPECIAL WETLAND SEED
MIXTURE

79011-3266-94 0100 0700 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

144.000 $10.00

0.000

0.000

$0.00

$0.00

801-03 WATER (SEEDING & SODDING)

79011-3266-94 0100 0710 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

155.000 $10.00

0.000

0.000

$0.00

$0.00

802-12.07 BETULA NIGRA (RIVER BIRCH
SEEDLNG B.R.)

79011-3266-94 0100 0720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

155.000 $10.00

0.000

0.000

$0.00

$0.00

802-12.18 LIQUIDAMBER STYRACIFLUA
(SWEETGUM SEEDLNG B.R.)

79011-3266-94 0100 0730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

155.000 $10.00

0.000

0.000

$0.00

$0.00

802-12.26 PLATANUS OCCIDENTALIS
(SYCAMORE SEEDLNG B.R.)

79011-3266-94 0100 0740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

155.000 $10.00

0.000

0.000

$0.00

$0.00

802-12.37 QUERCUS PALUSTRIS (PIN OAK
SEEDLNG B.R.)

79011-3266-94 0100 0750 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

155.000 $10.00

0.000

0.000

$0.00

$0.00

802-12.38 QUERCUS PHELLOS (WILLOW
OAK SEEDLNG B.R.)
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79011-3266-94 0100 0760 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,672.000 $3.00

0.000

0.000

$0.00

$0.00

803-01 SODDING (NEW SOD)

79011-3266-94 0500 1010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $14,000.00

0.000

0.000

$0.00

$0.00

920-10.04 (DESCRIPTION)/(SEE PLANS)

V47 - TSMR *END OF REPORT*
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