
10/1/2016 20161031

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/18/2016

JJ07919

CNQ075 Pay Period:  10/1/2016Contract: Estimate Number: 0002 to  10/31/2016Estimate Type: Progress Estimate Approved:Yes

Hudson Construction CompanyContractor:

Contractor's
Address:

1615 Sholar Avenue
Chattanooga,  TN   37406

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

02/12/2016

03/02/2016

03/21/2016

09/19/2016

%

$0.00

35.0

49.0

49.0

140.00

%Percent Complete($):

%Percent Behind:

WARREN

66.78

Date Notice to Proceed: 08/27/2016

09/30/2016

10/14/2016

10/14/2016

$575,259.75

$575,259.75

$415,624.00 $383,056.04$32,567.96

$0.00

$0.00Test Report Payment Adjustments:

$415,624.00 $32,567.96 383,056.04

$415,624.00 $383,056.04$32,567.96

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The resurfacing (microsurfacing) on S.R. 56

73.22

20161031

Project(s): 89008-3222-94, 89008-4222-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/18/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

HSIP-56(80)21.24 755092,309.0189008-3222-94 50From The Grundy County Line  To SR-127
N/A78.76 7525290,747.0389008-4222-04 25The resurfacing (microsurfacing) on S.R. 56 from the Grundy

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

89008-3222-94 0100 9002 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

-3.000

-3.000

$-1,260.00

$-1,260.00

108-07 LIQUIDATED DAMAGES

89008-4222-04 0100 9003 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

-11.000

-11.000

$-4,620.00

$-4,620.00

108-07 LIQUIDATED DAMAGES

89008-3222-94 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

89008-4222-04 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90010100

-9,595.89-9,595.890

-9,595.89-9,595.890

89008-3222-94 0100 0010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $40.00

0.000

14.080

$0.00

$563.20

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/18/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

89008-4222-04 0100 0010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

32.000 $300.00

0.000

0.000

$0.00

$0.00

403-01.01 BITUMINOUS MATERIAL FOR
TACK COAT (MICRO-SURFACING)

89008-4222-04 0100 0020 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $300.00

10.590

10.590

$3,177.00

$3,177.00

403-05.01 BITUMINOUS MATERIAL (FOG
SEAL) SHOULDER

89008-3222-94 0100 0020 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.900 $475.00

0.000

0.000

$0.00

$0.00

411-12.03 SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (8IN WIDTH)

89008-4222-04 0100 0030 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

261.000 $773.00

186.690

186.690

$144,311.37

$144,311.37

414-03.01 EMULSIFIED ASPHALT FOR
MICRO-SURFACING

89008-4222-04 0100 0040 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,173.000 $92.75

1,524.710

1,547.350

$141,416.85

$143,516.71

414-03.02 AGGREGATE FOR MICRO
SURFACING

89008-3222-94 0100 0030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,500.00

0.000

4.000

$0.00

$10,000.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

89008-3222-94 0100 0040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $1.00

0.000

0.000

$0.00

$0.00

706-01 GUARDRAIL REMOVED
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/18/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.34 1.001.00 0.660.0089008-4222-04 0100 0050 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $14,300.00

0.657

1.000

$9,395.10

$14,300.00

712-01 TRAFFIC CONTROL

89008-3222-94 0100 0050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $20.00

0.000

0.000

$0.00

$0.00

712-04.02 FLEXIBLE DRUMS
(CHANNELIZATION)

89008-3222-94 0100 0060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $5.00

0.000

0.000

$0.00

$0.00

712-05.01 WARNING LIGHTS (TYPE A)

89008-4222-04 0100 0060 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

490.000 $7.35

504.000

504.000

$3,704.40

$3,704.40

712-06 SIGNS (CONSTRUCTION)

89008-3222-94 0100 0070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $250.00

1.000

1.000

$250.00

$250.00

713-16.20 SIGNS (DESCRIPTION)/(TURN
(RIGHT)

89008-3222-94 0100 0080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

705.000 $22.00

689.000

689.000

$15,158.00

$15,158.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

89008-3222-94 0100 0090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $22.00

5.000

5.000

$110.00

$110.00

716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/18/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 17.7817.78 17.780.0089008-3222-94 0100 0100 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $20.00

17.778

17.778

$355.56

$355.56

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

89008-3222-94 0100 0110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

318.000 $10.00

344.000

344.000

$3,440.00

$3,440.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

89008-3222-94 0100 0120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $150.00

1.000

1.000

$150.00

$150.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

89008-3222-94 0100 0130 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.100 $350.00

0.000

0.000

$0.00

$0.00

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

89008-4222-04 0100 0070 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $350.00

8.452

8.452

$2,958.20

$2,958.20

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

89008-3222-94 0100 0140 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.700 $1,850.00

40.057

40.057

$74,105.45

$74,105.45

716-13.01 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

89008-4222-04 0100 0080 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $15,000.00

0.000

1.000

$0.00

$15,000.00

717-01 MOBILIZATION

V47 - TSMR *END OF REPORT*
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