
9/1/2016 20160906

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/12/2016

JJ07919

CNQ079 Pay Period:  9/1/2016Contract: Estimate Number: 0002 to  09/06/2016Estimate Type: Progress

Lincoln Paving, LLCContractor:

Contractor's
Address:

PO Box 1034
Fayetteville,  TN   37334

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

04/01/2016

04/14/2016

05/02/2016

08/08/2016

%

$0.00

35.0

30.0

30.0

85.71

%Percent Complete($):

%Percent Behind:

MARSHALL

---

Date Notice to Proceed: 08/08/2016

09/11/2016

$620,582.95

$617,357.95

$606,189.51 $18,473.38$587,716.13

$0.00

$0.00Test Report Payment Adjustments:

$606,189.51 $587,716.13 18,473.38

$606,189.51 $18,473.38$587,716.13

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Resurfacing on U.S. 31A (S.R. 11) from S.R. 50 to S.R. 271

98.74

20160906

Project(s): 59003-3222-94, 59003-4222-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/12/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

000059003-3222-94 SR-11: From South of SR-50 (L.M. 12.66) to South of SR-271 (HSIP-11(85)14.17 95009500
00959559003-4222-04 The resurfacing on U.S. 31A (S.R. 11) from south of S.R. 50N/A85.83 9595009595

18,473.38

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

59003-3222-94 0100 9006 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.000

0.000

0.000

$0.000

$0.000

108-07

59003-4222-04 0100 9007 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.000

0.000

0.000

$0.000

$0.000

108-07

59003-3222-94 0100 9002 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.01

59003-4222-04 0100 9003 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90030100

5,076.3805,076.380

5,076.3805,076.380
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

59003-3222-94 0100 9004 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02

59003-4222-04 0100 9005 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90050100

-13,248.220-13,248.220

0.0000.000

59003-4222-04 0100 0010 TON MINERAL AGGREGATE, TYPE A
BASE, GRADING D

Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $40.000

0.000

0.000

$0.000

$0.000

303-01

59003-4222-04 0100 0020 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $650.000

0.000

23.800

$0.000

$15,470.000

403-01

59003-4222-04 0100 0030 TON ACS MIX(PG64-22) THIN LIFT D
ASPHALT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,922.000 $72.330

0.000

5,189.170

$0.000

$375,332.666

411-03.12

59003-4222-04 0100 9001 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.20

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90010100

1,769.0401,769.040

0.0000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0059003-4222-04 0100 9008 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-05.40

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90080100

2,836.5002,836.500

0.0000.000

59003-3222-94 0100 0010 L.M. SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (8IN WIDTH)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $500.000

0.000

6.170

$0.000

$3,085.000

411-12.03

59003-4222-04 0100 0040 TON COLD PLANING BITUMINOUS
PAVEMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,413.000 $16.650

0.000

4,424.430

$0.000

$73,666.760

415-01.01

59003-3222-94 0100 9009 EACH ROCK DRILLING FOR GUARDRAIL
POST

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $38.000

4.000

4.000

$152.000

$152.000

705-01.13

59003-3222-94 0100 0020 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $19.000

0.000

0.000

$0.000

$0.000

705-02.02

59003-3222-94 0100 9000 L.F. SHOP CURVED GUARDRAIL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $28.500

0.000

0.000

$0.000

$0.000

705-02.50
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 4.004.00 0.000.0059003-3222-94 0100 0030 EACH TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,400.000

0.000

4.000

$0.000

$9,600.000

705-04.07

59003-3222-94 0100 0040 L.F. GUARDRAIL REMOVED Bid: Unit Price:

This Est:

Total:Total:

This Est:

213.000 $2.000

0.000

137.500

$0.000

$275.000

706-01

59003-4222-04 0100 0050 LS TRAFFIC CONTROL Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $9,750.000

0.000

1.000

$0.000

$9,750.000

712-01

59003-4222-04 0100 0060 EACH FLEXIBLE DRUMS
(CHANNELIZING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $10.000

0.000

0.000

$0.000

$0.000

712-04.01

59003-4222-04 0100 0070 EACH WARNING LIGHTS (TYPE A) Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $10.000

0.000

0.000

$0.000

$0.000

712-05.01

59003-4222-04 0100 0080 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:

This Est:

Total:Total:

This Est:

736.000 $7.840

0.000

852.000

$0.000

$6,679.680

712-06

59003-3222-94 0100 0050 EACH SIGNS (DESCRIPTION)/(W2-1
CROSS-ROAD SYMBOL)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $275.000

0.000

2.000

$0.000

$550.000

713-16.20
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 2.002.00 0.000.0059003-3222-94 0100 0060 EACH SIGNS (DESCRIPTION)/(W2-2L
SIDE ROAD SYMBOL - LEFT)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $275.000

0.000

2.000

$0.000

$550.000

713-16.21

59003-3222-94 0100 0070 EACH SIGNS (DESCRIPTION)/(W2-2R
SIDE ROAD SYMBOL - RIGHT)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $275.000

0.000

2.000

$0.000

$550.000

713-16.22

59003-3222-94 0100 0080 EACH SIGN ADJUSTMENTS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $125.000

0.000

0.000

$0.000

$0.000

713-20.30

59003-3222-94 0100 0090 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

355.000 $30.000

354.000

354.000

$10,620.000

$10,620.000

716-01.21

59003-3222-94 0100 0100 EACH Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $30.000

14.000

14.000

$420.000

$420.000

716-01.22

59003-4222-04 0100 0090 S.Y. PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $20.000

0.000

29.167

$0.000

$583.340

716-02.04

59003-4222-04 0100 9500 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $15.000

147.000

147.000

$2,205.000

$2,205.000

716-02.05
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/12/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 3.003.00 0.000.0059003-4222-04 0100 0100 EACH PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $150.000

0.000

3.000

$0.000

$450.000

716-02.06

59003-3222-94 0100 0110 L.M. PAINTED PAVEMENT MARKING
(4" LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $995.000

0.000

17.468

$0.000

$17,380.660

716-05.01

59003-3222-94 0100 0120 L.M. ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $5,250.000

0.000

7.528

$0.000

$39,522.000

716-12.02

59003-4222-04 0100 0110 L.M. SPRAY THERMO PVMT MRKNG
(60 mil) (6IN LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $3,100.000

0.000

9.827

$0.000

$30,463.700

716-13.02

59003-4222-04 0100 0120 LS MOBILIZATION Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $12,450.000

0.000

1.000

$0.000

$12,450.000

717-01

V44 *END OF REPORT*
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