
9/1/2016 20161010

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/20/2016

JJ07919

CNQ083 Pay Period:  9/1/2016Contract: Estimate Number: 0002 to  10/10/2016Estimate Type: Progress

Rogers Group, Inc.Contractor:

Contractor's
Address:

PO Box 25250
Nashville,  TN   37202

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

04/01/2016

04/14/2016

05/04/2016

08/15/2016

%

$0.00

129.0

134.0

134.0

103.88

%Percent Complete($):

%Percent Behind:

HICKMAN

24.39

Date Notice to Proceed: 05/25/2016

09/30/2016

$1,062,000.00

$1,062,000.00

$843,305.87 $816,793.67$26,512.20

$0.00

$0.00Test Report Payment Adjustments:

$843,305.87 $26,512.20 816,793.67

$843,305.87 $816,793.67$26,512.20

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The resurfacing on S.R. 50 from west of Trace Creek Road

79.49

20161010

Project(s): 41007-3238-94, 41007-8238-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/20/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

000041007-3238-94 From West of Trace Creek Road (L.M. 11.60) to SR-48 (L.M. 17STP/HSIP-50(58)17.00 00000000
000041007-8238-14 The resurfacing on S.R. 50 from west of Trace Creek Road (L.STP/HSIP-50(58)83.00 00000000

816,793.67

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

41007-3238-94 0100 9011 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.000

0.000

0.000

$0.000

$0.000

108-07

41007-8238-14 0100 9012 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.000

-5.000

-5.000

$-3,700.000

$-3,700.000

108-07

41007-3238-94 0100 9007 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90070100

16.53016.530

16.53016.530

41007-8238-14 0100 9008 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90080100

7,846.1407,846.140

7,846.1407,846.140
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

41007-3238-94 0100 9009 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02

41007-8238-14 0100 9010 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90100100

-22,101.280-22,101.280

-22,101.280-22,101.280

41007-3238-94 0100 0010 TON MINERAL AGGREGATE, TYPE A
BASE, GRADING D

Bid: Unit Price:

This Est:

Total:Total:

This Est:

750.000 $10.000

44.050

44.050

$440.500

$440.500

303-01

41007-8238-14 0100 0010 TON MINERAL AGGREGATE, TYPE A
BASE, GRADING D

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,530.000 $10.000

545.310

545.310

$5,453.100

$5,453.100

303-01

41007-8238-14 0100 0020 TON ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $53.000

0.000

0.000

$0.000

$0.000

307-01.08

41007-8238-14 0100 9002 DOLL PRICE ADJUSTMENT FOR AC
CONTENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-03.20
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

41007-8238-14 0100 9003 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-05.40

41007-8238-14 0100 9004 DOLL HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-05.41

41007-8238-14 0100 0030 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

46.000 $550.000

37.746

37.746

$20,760.300

$20,760.300

403-01

41007-8238-14 0100 0040 TON BITUMINOUS MATERIAL (BSC) Bid: Unit Price:

This Est:

Total:Total:

This Est:

230.000 $640.000

149.070

149.070

$95,404.800

$95,404.800

405-01.01

41007-8238-14 0100 0050 TON MINERAL AGGREGATE (BSC) Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,917.000 $34.000

1,327.780

1,327.780

$45,144.520

$45,144.520

405-01.02

41007-8238-14 0100 9005 DOLL DENSITY DEDUCTION Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

407-07

41007-8238-14 0100 9006 DOLL ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

407-09
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 5,515.215,515.21 5,515.210.0041007-8238-14 0100 0060 TON ACS MIX(PG64-22) THIN LIFT D
ASPHALT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,439.000 $66.000

5,515.210

5,515.210

$364,003.860

$364,003.860

411-03.12

41007-8238-14 0100 9001 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.20

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90010100

3,795.4603,795.460

3,795.4603,795.460

41007-8238-14 0100 9014 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-05.40

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90140100

5,108.8505,108.850

5,108.8505,108.850

41007-3238-94 0100 0020 L.M. SCORING SHOULDERS
(NON-CONTINUOUS) (16IN WIDTH

Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $900.000

8.300

8.300

$7,470.000

$7,470.000

411-12.02

41007-8238-14 0100 0070 S.Y. COLD PLANING BITUMINOUS
PAVEMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,800.000 $2.000

3,033.340

3,033.340

$6,066.680

$6,066.680

415-01.02

41007-3238-94 0100 9013 EACH ROCK DRILLING FOR GUARDRAIL
POST

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $34.000

24.000

24.000

$816.000

$816.000

705-01.13
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 4,725.004,725.00 4,725.000.0041007-3238-94 0100 0030 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,741.000 $17.000

4,725.000

4,725.000

$80,325.000

$80,325.000

705-02.02

41007-3238-94 0100 9000 L.F. SHOP CURVED GUARDRAIL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $25.500

0.000

0.000

$0.000

$0.000

705-02.50

41007-3238-94 0100 0040 EACH TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $2,200.000

28.000

28.000

$61,600.000

$61,600.000

705-04.07

41007-3238-94 0100 0050 L.F. GUARDRAIL REMOVED Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,614.000 $0.500

5,600.500

5,600.500

$2,800.250

$2,800.250

706-01

41007-8238-14 0100 0080 LS TRAFFIC CONTROL Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $9,782.000

0.900

1.000

$8,803.800

$9,782.000

712-01

41007-8238-14 0100 0090 EACH FLEXIBLE DRUMS
(CHANNELIZING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $35.000

0.000

0.000

$0.000

$0.000

712-04.01

41007-8238-14 0100 0100 EACH WARNING LIGHTS (TYPE A) Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $18.000

0.000

0.000

$0.000

$0.000

712-05.01
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 572.00572.00 0.000.0041007-8238-14 0100 0110 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:

This Est:

Total:Total:

This Est:

498.000 $7.000

0.000

572.000

$0.000

$4,004.000

712-06

41007-3238-94 0100 0060 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

410.000 $35.000

387.000

387.000

$13,545.000

$13,545.000

716-01.21

41007-3238-94 0100 0070 EACH Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $35.000

14.000

14.000

$490.000

$490.000

716-01.22

41007-8238-14 0100 0120 S.Y. PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $30.000

31.000

31.000

$930.000

$930.000

716-02.04

41007-8238-14 0100 0130 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

62.000 $12.000

66.000

66.000

$792.000

$792.000

716-02.05

41007-8238-14 0100 0140 EACH PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $150.000

3.000

3.000

$450.000

$450.000

716-02.06

41007-8238-14 0100 0150 L.M. PAINTED PAVEMENT MARKING
(4" LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $800.000

19.814

19.814

$15,851.200

$15,851.200

716-05.01
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 17.9317.93 17.930.0041007-8238-14 0100 0160 L.M. ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $5,280.000

17.932

17.932

$94,680.960

$94,680.960

716-12.02

41007-8238-14 0100 0170 LS MOBILIZATION Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $21,530.000

0.000

1.000

$0.000

$21,530.000

717-01

V44 *END OF REPORT*

Page 8RR004


