
10/2/2016 20161031

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

CNQ085 Pay Period:  10/2/2016Contract: Estimate Number: 0004 to  10/31/2016Estimate Type: Progress Estimate Approved:No

Charles Deweese Construction, IncContractor:

Contractor's
Address:

PO Box 504
Franklin,  KY   42135

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

04/01/2016

04/14/2016

05/04/2016

08/26/2016

%

$0.00

129.0

160.0

160.0

124.03

%Percent Complete($):

%Percent Behind:

MACON

31.74

Date Notice to Proceed: 05/25/2016

09/30/2016

$958,190.19

$958,190.19

$874,442.14 $0.00$874,442.14

$0.00

$0.00Test Report Payment Adjustments:

$874,442.14 $873,162.14 1,280.00

$874,442.14 $0.00$874,442.14

$0.00 $0.00

$-1,280.00 $1,280.00

$0.00 $0.00

Resurfacing on S.R. 56 from Spivey St to Kentucky State line

92.29

20161031

Project(s): 56006-3212-94, 56006-8212-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

STP/HSIP-56(81)9.93 19051,280.0056006-3212-94 05From Spivey Street (LM 10.51) To Kentucky State Line (LM 20.
STP/HSIP-56(81)90.07 19140.0056006-8212-14 14The resurfacing on S.R. 56 from Spivey Street (L.M. 10.51) t

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

56006-3212-94 0100 9010 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

56006-8212-14 0100 9011 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

56006-3212-94 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

56006-8212-14 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90070100

8,363.758,363.750

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

56006-3212-94 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

56006-8212-14 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90090100

-21,359.21-21,359.210

0.000.000

56006-8212-14 0100 0010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

634.000 $22.75

0.000

0.000

$0.00

$0.00

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

56006-8212-14 0100 0020 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $84.59

0.000

0.000

$0.00

$0.00

307-01.15 ASC MIX (PG64-22) (BPMLC-HM)
GRADING CS

56006-8212-14 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

56006-8212-14 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

56006-8212-14 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

56006-8212-14 0100 0030 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

66.000 $650.00

0.000

41.510

$0.00

$26,981.50

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

56006-8212-14 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

56006-8212-14 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

-2,418.500

$0.00

$-2,418.50

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

56006-8212-14 0100 0040 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,445.000 $81.32

0.000

6,440.950

$0.00

$523,778.05

411-03.12 ACS MIX(PG64-22) THIN LIFT D
ASPHALT

56006-8212-14 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

56006-3212-94 0100 0010 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.330 $785.00

0.000

14.000

$0.00

$10,990.00

411-12.04 SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (4IN WIDTH)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

4426.17 5,421.505,421.50 0.000.0056006-8212-14 0100 0050 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,858.000 $15.03

0.000

5,421.500

$0.00

$81,485.15

415-01.01 COLD PLANING BITUMINOUS
PAVEMENT

56006-8212-14 0100 0060 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $8,160.00

0.000

1.000

$0.00

$8,160.00

712-01 TRAFFIC CONTROL

56006-8212-14 0100 0070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $20.00

0.000

0.000

$0.00

$0.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

56006-8212-14 0100 0080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $10.00

0.000

0.000

$0.00

$0.00

712-05.01 WARNING LIGHTS (TYPE A)

56006-8212-14 0100 0090 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,045.000 $6.00

0.000

1,070.000

$0.00

$6,420.00

712-06 SIGNS (CONSTRUCTION)

56006-3212-94 0100 0020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

650.000 $29.00

0.000

623.000

$0.00

$18,067.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

56006-3212-94 0100 0050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $29.00

0.000

19.000

$0.00

$551.00

716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 479.00479.00 0.000.0056006-3212-94 0100 0060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

670.000 $10.00

0.000

479.000

$0.00

$4,790.00

716-01.30 REMOVAL OF SNOWPLOWABLE
REFLECTIVE MARKER

56006-8212-14 0100 0100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

72.000 $6.00

0.000

28.000

$0.00

$168.00

716-02.03 PLASTIC PAVEMENT MARKING
(CROSS-WALK)

56006-8212-14 0100 0160 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

35.000 $20.00

0.000

0.000

$0.00

$0.00

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

56006-8212-14 0100 0110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $12.00

0.000

30.000

$0.00

$360.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

56006-8212-14 0100 0120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $150.00

0.000

1.000

$0.00

$150.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

56006-8212-14 0100 0130 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

38.700 $700.00

0.000

32.224

$0.00

$22,556.80

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

56006-3212-94 0100 0030 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

32.000 $40.00

0.000

32.000

$0.00

$1,280.00

716-10.30 TRUNCATED DOME DETECTABLE
WARNING MAT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT00300100

0.000.000

1,280.0032.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 18.3018.30 0.000.0056006-8212-14 0100 0140 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $4,900.00

0.000

18.302

$0.00

$89,679.80

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

56006-3212-94 0100 0040 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.200 $2,900.00

0.000

18.772

$0.00

$54,438.80

716-13.01 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

56006-8212-14 0100 0150 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $40,000.00

0.000

1.000

$0.00

$40,000.00

717-01 MOBILIZATION

V47 - TSMR *END OF REPORT*
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