
11/1/2016 20161130

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

CNQ086 Pay Period:  11/1/2016Contract: Estimate Number: 0006 to  11/30/2016Estimate Type: Progress Estimate Approved:No

Rogers Group, Inc.Contractor:

Contractor's
Address:

PO Box 25250
Nashville,  TN   37202

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

04/01/2016

04/14/2016

04/29/2016

06/09/2016

%

$0.00

134.0

195.0

195.0

145.52

%Percent Complete($):

%Percent Behind:

MACON

55.43

Date Notice to Proceed: 05/20/2016

09/30/2016

$731,883.00

$729,353.00

$659,383.83 $2,530.00$656,853.83

$0.00

$0.00Test Report Payment Adjustments:

$659,383.83 $656,853.83 2,530.00

$659,383.83 $2,530.00$656,853.83

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Resurfacing on S.R. 261 from Antioch Rd to Kentucky St Line

90.09

20161130

Project(s): 56011-3218-94, 56011-4218-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

HSIP-261(3)22.65 0000002,530.0056011-3218-94 00From Antioch Road (L.M.6.88) To Kentucky State Line (L.M. 13
N/A77.35 00000.0056011-4218-04 00The resurfacing on S.R. 261 from Antioch Road (L.M. 6.88) to

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

56011-3218-94 0100 9010 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

56011-4218-04 0100 9011 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

56011-3218-94 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

56011-4218-04 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90070100

4,364.674,364.670

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

56011-3218-94 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

56011-4218-04 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90090100

-13,399.20-13,399.200

0.000.000

56011-4218-04 0100 0010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,582.000 $24.00

0.000

0.000

$0.00

$0.00

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

56011-4218-04 0100 0020 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $107.00

0.000

104.470

$0.00

$11,178.29

307-01.15 ASC MIX (PG64-22) (BPMLC-HM)
GRADING CS

56011-4218-04 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

56011-4218-04 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90020100

126.00126.000

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

56011-4218-04 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

56011-4218-04 0100 0030 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

38.000 $710.00

0.000

26.770

$0.00

$19,006.70

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

56011-4218-04 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

56011-4218-04 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

56011-4218-04 0100 0040 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,607.000 $86.00

0.000

4,357.180

$0.00

$374,717.48

411-03.12 ACS MIX(PG64-22) THIN LIFT D
ASPHALT

56011-4218-04 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90000100

2,970.812,970.810

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

2856.00 1,428.001,428.00 0.000.0056011-4218-04 0100 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

1,428.000

$0.00

$1,428.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90120100

3,495.003,495.000

0.000.000

56011-3218-94 0100 0010 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.450 $325.00

0.000

11.624

$0.00

$3,777.80

411-12.04 SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (4IN WIDTH)

56011-3218-94 0100 9013 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $32.50

0.000

17.000

$0.00

$552.50

705-01.13 ROCK DRILLING FOR GUARDRAIL
POST

56011-3218-94 0100 0040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $625.00

0.000

1.000

$0.00

$625.00

705-04.05 GUARDRAIL TERMINAL
(TYPE-IN-LINE)

56011-3218-94 0100 0050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

46.000 $2,065.00

0.000

47.000

$0.00

$97,055.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

56011-3218-94 0100 9500 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.10

2,300.000

2,300.000

$2,530.00

$2,530.00

706-01 GUARDRAIL REMOVED
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 4,962.504,962.50 0.000.0056011-3218-94 0100 0060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,345.000 $1.35

0.000

4,962.500

$0.00

$6,699.38

706-05 GUARDRAIL ADJUSTMENT

56011-4218-04 0100 0050 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,502.00

0.000

1.000

$0.00

$10,502.00

712-01 TRAFFIC CONTROL

56011-4218-04 0100 0060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $10.00

0.000

0.000

$0.00

$0.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

56011-4218-04 0100 0070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $10.00

0.000

0.000

$0.00

$0.00

712-05.01 WARNING LIGHTS (TYPE A)

56011-4218-04 0100 0080 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

613.000 $8.00

0.000

396.000

$0.00

$3,168.00

712-06 SIGNS (CONSTRUCTION)

56011-3218-94 0100 0020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

431.000 $29.00

0.000

421.000

$0.00

$12,209.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

56011-4218-04 0100 0090 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.930 $4,900.00

0.000

11.445

$0.00

$56,080.50

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 12.8612.86 0.000.0056011-3218-94 0100 0030 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.060 $2,900.00

0.000

12.861

$0.00

$37,296.90

716-13.02 SPRAY THERMO PVMT MRKNG
(60 mil) (6IN LINE)

56011-4218-04 0100 0100 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $25,000.00

0.000

1.000

$0.00

$25,000.00

717-01 MOBILIZATION

V47 - TSMR *END OF REPORT*
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