
8/26/2016 20160901

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/23/2016

JJ07919

CNQ088 Pay Period:  8/26/2016Contract: Estimate Number: 0002 to  09/01/2016Estimate Type: Progress

LoJac Enterprises, Inc.Contractor:

Contractor's
Address:

P.O. Box 998
Lebanon,  TN   37088

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

04/01/2016

04/14/2016

04/29/2016

08/02/2016

%

$0.00

35.0

24.0

24.0

68.57

%Percent Complete($):

%Percent Behind:

ROBERTSON

---

Date Notice to Proceed: 08/02/2016

09/05/2016

$394,668.60

$395,233.60

$373,502.47 $70,424.28$303,078.19

$0.00

$0.00Test Report Payment Adjustments:

$373,502.47 $303,078.19 70,424.28

$373,502.47 $70,424.28$303,078.19

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Resurfacing on S.R. 49 from S.R. 52 to Kentucky State Line

95.83

20160901

Project(s): 74008-3226-94, 74008-8226-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/23/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

000074008-3226-94 From State Route 52 (L.M. 23.51) To Kentucky State Line (L.MSTP/HSIP-49(43)1.90 60006000
00606074008-8226-14 The resurfacing on S.R. 49 from S.R. 52 (L.M. 23.51) to theSTP/HSIP-49(43)98.10 6060006060

70,424.28

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

74008-3226-94 0100 9010 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.000

0.000

0.000

$0.000

$0.000

108-07

74008-8226-14 0100 9011 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.000

0.000

0.000

$0.000

$0.000

108-07

74008-3226-94 0100 9006 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.01

74008-8226-14 0100 9007 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.01

74008-3226-94 0100 9008 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02

74008-8226-14 0100 9009 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90090100

-7,646.910-7,646.910

-1,170.040-1,170.040
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 479.64479.64 0.000.0074008-8226-14 0100 0010 TON MINERAL AGGREGATE, TYPE A
BASE, GRADING D

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,087.000 $18.500

0.000

479.640

$0.000

$8,873.340

303-01

74008-8226-14 0100 0020 TON ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $55.250

26.640

26.640

$1,471.860

$1,471.860

307-01.08

74008-8226-14 0100 0007 TON ASC MIX (PG64-22) (BPMLC-HM)
GRADING CS/Scratch

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $71.000

389.600

389.600

$27,661.600

$27,661.600

307-01.15

74008-8226-14 0100 9001 DOLL PRICE ADJUSTMENT FOR AC
CONTENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-03.20

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90010100

591.440591.440

591.440591.440

74008-8226-14 0100 9002 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-05.40

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90020100

493.800493.800

493.800493.800

74008-8226-14 0100 9003 DOLL HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-05.41
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 16.7716.77 0.000.0074008-8226-14 0100 0030 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

26.000 $650.000

0.000

16.770

$0.000

$10,900.500

403-01

74008-8226-14 0100 9004 DOLL DENSITY DEDUCTION Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

407-07

74008-8226-14 0100 9005 DOLL ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

407-09

74008-8226-14 0100 0040 TON ACS MIX(PG64-22) THIN LIFT D
ASPHALT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,538.000 $71.000

0.000

2,458.410

$0.000

$174,547.110

411-03.12

74008-8226-14 0100 9000 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.20

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90000100

-1,676.190-1,676.190

0.0000.000

74008-8226-14 0100 9012 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-05.40

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90120100

2,263.5002,263.500

0.0000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

74008-8226-14 0100 0050 TON COLD PLANING BITUMINOUS
PAVEMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,298.000 $18.000

0.000

0.000

$0.000

$0.000

415-01.01

74008-8226-14 0100 0006 S.Y. COLD PLANING BITUMINOUS
PAVEMENT/Cold Planning
Pavement to ST

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $0.730

56,678.930

56,678.930

$41,375.619

$41,375.619

415-01.02

74008-8226-14 0100 0060 LS TRAFFIC CONTROL Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $13,000.000

0.000

1.000

$0.000

$13,000.000

712-01

74008-8226-14 0100 0070 EACH FLEXIBLE DRUMS
(CHANNELIZING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $5.000

0.000

0.000

$0.000

$0.000

712-04.01

74008-8226-14 0100 0080 EACH WARNING LIGHTS (TYPE A) Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $5.000

0.000

0.000

$0.000

$0.000

712-05.01

74008-8226-14 0100 0090 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:

This Est:

Total:Total:

This Est:

437.000 $9.250

0.000

623.000

$0.000

$5,762.750

712-06

74008-3226-94 0100 0010 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

242.000 $31.000

0.000

243.000

$0.000

$7,533.000

716-01.21
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 45.0045.00 0.000.0074008-8226-14 0100 0100 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $12.500

0.000

45.000

$0.000

$562.500

716-02.05

74008-8226-14 0100 0110 EACH PLASTIC WORD PAVEMENT
MARKING (STOP AHEAD)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $515.000

0.000

1.000

$0.000

$515.000

716-03.03

74008-8226-14 0100 0120 L.M. PAINTED PAVEMENT MARKING
(4" LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.900 $772.500

0.000

18.081

$0.000

$13,967.573

716-05.01

74008-8226-14 0100 0130 L.M. ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.600 $5,150.000

0.000

6.618

$0.000

$34,082.700

716-12.02

74008-8226-14 0100 0140 L.M. SPRAY THERMO PVMT MRKNG
(60 mil) (6IN LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.300 $2,987.000

0.000

7.440

$0.000

$22,223.280

716-13.02

74008-8226-14 0100 0150 LS MOBILIZATION Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $17,000.000

0.000

1.000

$0.000

$17,000.000

717-01

V44 *END OF REPORT*
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