
8/1/2016 20160922

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/28/2016

JJ07919

CNQ092 Pay Period:  8/1/2016Contract: Estimate Number: 0004 to  09/22/2016Estimate Type: Final

Eubank Asphalt Paving & SealingContractor:

Contractor's
Address:

BOX 190
CHARLOTTE,  TN   37036

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

04/01/2016

04/14/2016

04/28/2016

06/06/2016

%

$0.00

135.0

64.0

64.0

47.41

%Percent Complete($):

%Percent Behind:

HOUSTON

---

Date Notice to Proceed: 05/19/2016

09/30/2016

07/21/2016

08/01/2016

$506,556.49

$488,870.75

$489,918.37 $2,500.00$487,418.37

$0.00

$0.00Test Report Payment Adjustments:

$489,918.37 $487,418.37 2,500.00

$489,918.37 $2,500.00$487,418.37

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Resurfacing on S.R. 149 from S.R. 49 to the Steward Co Line

95.99

20160922

Project(s): 42005-3233-94, 42005-4233-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/28/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

00252542005-3233-94 SR-149 from SR-49 to Stewart County LineHSIP-149(13)31.40 4925004925
74505042005-4233-04 The resurfacing on S.R. 149 from S.R. 49 (L.M. 0.00)  to theN/A68.60 4950744924

2,500.00

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

42005-3233-94 0100 9011 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.000

0.000

0.000

$0.000

$0.000

108-07

42005-4233-04 0100 9012 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.000

0.000

0.000

$0.000

$0.000

108-07

42005-3233-94 0100 9007 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90070100

36.51036.510

0.0000.000

42005-4233-04 0100 9008 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90080100

3,246.3203,246.320

0.0000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

42005-3233-94 0100 9009 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02

42005-4233-04 0100 9010 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90100100

-9,419.560-9,419.560

0.0000.000

42005-3233-94 0100 0010 TON MINERAL AGGREGATE, TYPE A
BASE, GRADING D

Bid: Unit Price:

This Est:

Total:Total:

This Est:

775.000 $12.750

0.000

122.320

$0.000

$1,559.580

303-01

42005-4233-04 0100 0010 TON MINERAL AGGREGATE, TYPE A
BASE, GRADING D

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,188.000 $12.750

0.000

0.000

$0.000

$0.000

303-01

42005-4233-04 0100 0020 TON ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $50.000

0.000

0.000

$0.000

$0.000

307-01.08

42005-4233-04 0100 9002 DOLL PRICE ADJUSTMENT FOR AC
CONTENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-03.20
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

42005-4233-04 0100 9003 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-05.40

42005-4233-04 0100 9004 DOLL HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-05.41

42005-4233-04 0100 0030 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $500.000

0.000

4.380

$0.000

$2,190.000

403-01

42005-4233-04 0100 0040 TON BITUMINOUS MATERIAL (FOG
SEAL) SHOULDER

Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,500.000

0.000

21.460

$0.000

$32,190.000

403-05.01

42005-4233-04 0100 9005 DOLL DENSITY DEDUCTION Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

407-07

42005-4233-04 0100 9006 DOLL ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

407-09

42005-4233-04 0100 0050 TON ACS MIX(PG64-22) THIN LIFT D
ASPHALT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,359.000 $65.500

0.000

2,883.240

$0.000

$188,852.220

411-03.12
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0042005-4233-04 0100 9001 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.20

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90010100

7,695.7107,695.710

0.0000.000

42005-3233-94 0100 9013 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-05.40

42005-4233-04 0100 9014 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-05.40

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90140100

1,696.7401,696.740

0.0000.000

42005-4233-04 0100 9501 L.M. SCORING SHOULDERS
(NON-CONTINUOUS) (16IN WIDTH

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $655.000

0.000

7.800

$0.000

$5,109.000

411-12.02

42005-4233-04 0100 0060 L.M. SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (8IN WIDTH)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.800 $250.000

0.000

7.800

$0.000

$1,950.000

411-12.03

42005-4233-04 0100 0070 TON COLD PLANING BITUMINOUS
PAVEMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,186.000 $11.000

0.000

0.000

$0.000

$0.000

415-01.01
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 58,500.0058,500.00 0.000.0042005-4233-04 0100 9500 S.Y. COLD PLANING BITUMINOUS
PAVEMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $0.410

0.000

58,500.000

$0.000

$23,985.000

415-01.02

42005-3233-94 0100 9015 EACH ROCK DRILLING FOR GUARDRAIL
POST

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $32.700

0.000

0.000

$0.000

$0.000

705-01.13

42005-3233-94 0100 0020 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,000.000 $16.350

0.000

3,500.000

$0.000

$57,225.000

705-02.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT00200100

0.0000.000

0.0000.000

42005-3233-94 0100 9000 L.F. SHOP CURVED GUARDRAIL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $24.525

0.000

0.000

$0.000

$0.000

705-02.50

42005-3233-94 0100 9503 EACH GUARDRAIL TERMINAL
(TYPE-IN-LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $500.000

5.000

5.000

$2,500.000

$2,500.000

705-04.05

42005-3233-94 0100 0030 EACH TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

31.000 $1,990.000

0.000

30.000

$0.000

$59,700.000

705-04.07

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT00300100

0.0000.000

0.0000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 4,312.504,312.50 0.000.0042005-3233-94 0100 0040 L.F. GUARDRAIL REMOVED Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,000.000 $1.000

0.000

4,312.500

$0.000

$4,312.500

706-01

42005-3233-94 0100 0050 L.F. RADIUS RAIL Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $22.000

0.000

300.000

$0.000

$6,600.000

706-06.03

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT00500100

0.0000.000

0.0000.000

42005-4233-04 0100 0080 LS TRAFFIC CONTROL Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,000.000

0.000

1.000

$0.000

$3,000.000

712-01

42005-4233-04 0100 0090 EACH FLEXIBLE DRUMS
(CHANNELIZING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $5.000

0.000

25.000

$0.000

$125.000

712-04.01

42005-4233-04 0100 0100 EACH WARNING LIGHTS (TYPE A) Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $5.000

0.000

0.000

$0.000

$0.000

712-05.01

42005-4233-04 0100 0110 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:

This Est:

Total:Total:

This Est:

685.000 $5.000

0.000

582.600

$0.000

$2,913.000

712-06
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 333.00333.00 0.000.0042005-3233-94 0100 0060 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

257.000 $32.000

0.000

333.000

$0.000

$10,656.000

716-01.21

42005-3233-94 0100 0070 EACH Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $32.000

0.000

24.000

$0.000

$768.000

716-01.22

42005-4233-04 0100 0120 S.Y. PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $20.000

0.000

25.000

$0.000

$500.000

716-02.04

42005-4233-04 0100 0130 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $12.000

0.000

26.000

$0.000

$312.000

716-02.05

42005-4233-04 0100 0140 EACH PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $150.000

0.000

6.000

$0.000

$900.000

716-02.06

42005-4233-04 0100 0150 L.F. PLASTIC PAVEMENT MARKING
(4" DOTTED LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

400.000 $1.000

0.000

400.000

$0.000

$400.000

716-04.03

42005-4233-04 0100 9502 L.M. PAINTED PAVEMENT MARKING
(4" LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $750.000

0.000

15.741

$0.000

$11,805.750

716-05.01
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 6.916.91 0.000.0042005-4233-04 0100 0160 L.M. ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.700 $5,000.000

0.000

6.914

$0.000

$34,570.000

716-12.02

42005-4233-04 0100 0170 L.M. SPRAY THERMO PVMT MRKNG
(60 mil) (6IN LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.800 $3,100.000

0.000

7.916

$0.000

$24,539.600

716-13.02

42005-4233-04 0100 0180 LS MOBILIZATION Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,000.000

0.000

1.000

$0.000

$10,000.000

717-01

V44 *END OF REPORT*
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