
9/30/2016 20161031

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016

JJ07919

CNQ093 Pay Period:  9/30/2016Contract: Estimate Number: 0004 to  10/31/2016Estimate Type: Progress Estimate Approved:No

LoJac Enterprises, Inc.Contractor:

Contractor's
Address:

P.O. Box 998
Lebanon,  TN   37088

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

04/01/2016

04/14/2016

04/29/2016

07/18/2016

%

$0.00

134.0

165.0

165.0

123.13

%Percent Complete($):

%Percent Behind:

WILLIAMSON

---

Date Notice to Proceed: 05/20/2016

09/30/2016

$377,992.50

$377,992.50

$501,851.92 $8,233.36$493,618.56

$0.00

$-885.30Test Report Payment Adjustments:

$500,966.62 $492,733.26 8,233.36

$501,851.92 $8,233.36$493,618.56

$0.00 $0.00

$-885.30 $0.00

$0.00 $0.00

The resurfacing on S.R. 248 (Goose Creek Bypass)

136.14

20161031

Project(s): 94005-3213-94, 94005-4213-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

HSIP-248(14)20.95 50500.0094005-3213-94 50S.R. 248 (GOOSE CREEK BYPASS) FROM STATE ROUTE 6 (L.M. 0.00)
N/A79.05 50008,233.3694005-4213-04 00The resurfacing on S.R. 248 (Goose Creek Bypass) from U.S. 3

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

94005-3213-94 0100 9017 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

94005-4213-04 0100 9018 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

94005-3213-94 0100 9013 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES

94005-4213-04 0100 9014 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES

94005-3213-94 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

94005-4213-04 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90100100

4,796.414,796.410

4,796.414,796.410
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

94005-3213-94 0100 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

94005-4213-04 0100 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90120100

-12,210.21-12,210.210

0.000.000

94005-4213-04 0100 0010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $57.50

0.000

0.000

$0.00

$0.00

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

94005-4213-04 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

94005-4213-04 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

94005-4213-04 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 7.407.40 0.000.0094005-4213-04 0100 0020 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $650.00

0.000

7.402

$0.00

$4,811.30

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT00200100

-885.30-1.362

0.000.000

94005-3213-94 0100 0010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $875.00

0.000

0.000

$0.00

$0.00

403-05.01 BITUMINOUS MATERIAL (FOG
SEAL) SHOULDER

94005-4213-04 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

94005-4213-04 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

94005-4213-04 0100 0030 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,716.000 $70.50

0.000

4,902.980

$0.00

$345,660.09

411-01.10 ACS MIX(PG64-22) GRADING D

94005-4213-04 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90000100

-3,342.95-3,342.950

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

94005-3213-94 0100 9015 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.30 RIDEABILITY DEDUCTION

94005-4213-04 0100 9016 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.30 RIDEABILITY DEDUCTION

94005-4213-04 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

94005-4213-04 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90020100

3,436.953,436.950

3,436.953,436.950

94005-4213-04 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

94005-3213-94 0100 0020 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.500 $625.00

0.000

3.674

$0.00

$2,296.25

411-12.02 SCORING SHOULDERS
(NON-CONTINUOUS) (16IN WIDTH
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 3,609.503,609.50 0.000.0094005-4213-04 0100 0040 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,630.000 $15.00

0.000

3,609.500

$0.00

$54,142.50

415-01.01 COLD PLANING BITUMINOUS
PAVEMENT

94005-4213-04 0100 0050 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,500.00

0.000

1.000

$0.00

$7,500.00

712-01 TRAFFIC CONTROL

94005-4213-04 0100 0060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $5.00

0.000

0.000

$0.00

$0.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

94005-4213-04 0100 0070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $5.00

0.000

0.000

$0.00

$0.00

712-05.01 WARNING LIGHTS (TYPE A)

94005-4213-04 0100 0080 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

533.000 $9.00

0.000

293.500

$0.00

$2,641.50

712-06 SIGNS (CONSTRUCTION)

94005-3213-94 0100 9019 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

1,995.000

$0.00

$1,995.00

712-08.01 UNIFORMED POLICE OFFICER

94005-4213-04 0100 9020 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

712-08.01 UNIFORMED POLICE OFFICER
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 222.00222.00 0.000.0094005-3213-94 0100 0030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

185.000 $31.00

0.000

222.000

$0.00

$6,882.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

94005-3213-94 0100 0040 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $1,125.00

0.000

17.753

$0.00

$19,972.13

716-05.20 PAINTED PAVEMENT MARKING
(6" LINE)

94005-3213-94 0100 0050 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $5,150.00

0.000

9.373

$0.00

$48,270.95

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

94005-4213-04 0100 0090 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $15,000.00

0.000

1.000

$0.00

$15,000.00

717-01 MOBILIZATION

V47 - TSMR *END OF REPORT*
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