
10/13/2016 20161104

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

CNQ094 Pay Period:  10/13/2016Contract: Estimate Number: 0003 to  11/04/2016Estimate Type: Final Estimate Approved:No

Eubank Asphalt Paving & SealingContractor:

Contractor's
Address:

BOX 190
CHARLOTTE,  TN   37036

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

04/01/2016

04/14/2016

04/28/2016

05/12/2016

%

$0.00

142.0

26.0

26.0

18.31

%Percent Complete($):

%Percent Behind:

HICKMAN

---

Date Notice to Proceed: 05/12/2016

09/30/2016

06/06/2016

06/06/2016

$612,541.00

$612,541.00

$585,713.86 $0.00$585,713.86

$0.00

$0.00Test Report Payment Adjustments:

$585,713.86 $585,713.86 0.00

$585,713.86 $0.00$585,713.86

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The resurfacing on S.R. 230 from east of Dodd Hollow Road

95.15

20161104

Project(s): 41049-3229-94, 41049-4229-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

HSIP-230(15)35.27 00000.0041049-3229-94 00S.R. 230 - FROM EAST OF DOOD HOLLOW ROAD (L.M. 15.80) TO HUM
N/A64.73 00000.0041049-4229-04 00The resurfacing on S.R. 230 from east of Dodd Hollow Road (L

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

41049-3229-94 0100 9011 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

41049-4229-04 0100 9012 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

41049-3229-94 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

41049-4229-04 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90080100

4,222.934,222.930

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

41049-3229-94 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

41049-4229-04 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90100100

-15,411.80-15,411.800

0.000.000

41049-4229-04 0100 0010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,898.000 $15.00

0.000

1,175.360

$0.00

$17,630.40

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

41049-4229-04 0100 0020 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $55.00

0.000

0.000

$0.00

$0.00

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

41049-4229-04 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

41049-4229-04 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

41049-4229-04 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

41049-4229-04 0100 0030 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

34.000 $500.00

0.000

8.800

$0.00

$4,400.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

41049-4229-04 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

41049-4229-04 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

41049-4229-04 0100 0040 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,700.000 $65.50

0.000

4,927.830

$0.00

$322,772.87

411-03.12 ACS MIX(PG64-22) THIN LIFT D
ASPHALT

41049-4229-04 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90010100

12,955.8612,955.860

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 10.9410.94 0.000.0041049-3229-94 0100 0010 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.500 $300.00

0.000

10.937

$0.00

$3,281.10

411-12.03 SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (8IN WIDTH)

41049-3229-94 0100 0020 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

188.000 $75.00

0.000

50.000

$0.00

$3,750.00

705-01.04 METAL BEAM GUARD FENCE

41049-3229-94 0100 9013 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $32.00

0.000

1.000

$0.00

$32.00

705-01.13 ROCK DRILLING FOR GUARDRAIL
POST

41049-3229-94 0100 0030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,513.000 $16.00

0.000

6,712.500

$0.00

$107,400.00

705-02.02 SINGLE GUARDRAIL (TYPE 2)

41049-3229-94 0100 9000 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $24.00

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL

41049-3229-94 0100 0040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $510.00

0.000

5.000

$0.00

$2,550.00

705-04.05 GUARDRAIL TERMINAL
(TYPE-IN-LINE)

41049-3229-94 0100 0050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,813.000 $1.00

0.000

6,825.000

$0.00

$6,825.00

706-01 GUARDRAIL REMOVED
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 125.00125.00 0.000.0041049-3229-94 0100 0060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $22.00

0.000

125.000

$0.00

$2,750.00

706-06.03 RADIUS RAIL

41049-4229-04 0100 0050 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,300.00

0.000

1.000

$0.00

$5,300.00

712-01 TRAFFIC CONTROL

41049-4229-04 0100 0060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $5.00

0.000

25.000

$0.00

$125.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

41049-4229-04 0100 0070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $5.00

0.000

4.000

$0.00

$20.00

712-05.01 WARNING LIGHTS (TYPE A)

41049-4229-04 0100 0080 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

567.000 $5.00

0.000

503.340

$0.00

$2,516.70

712-06 SIGNS (CONSTRUCTION)

41049-3229-94 0100 0070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

475.000 $32.00

0.000

456.000

$0.00

$14,592.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

41049-3229-94 0100 0080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

475.000 $10.00

0.000

473.000

$0.00

$4,730.00

716-01.30 REMOVAL OF SNOWPLOWABLE
REFLECTIVE MARKER
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 28.0028.00 0.000.0041049-4229-04 0100 0090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $12.00

0.000

28.000

$0.00

$336.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

41049-4229-04 0100 0100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $2.00

0.000

114.000

$0.00

$228.00

716-12.05 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN DOTTED LINE)

41049-3229-94 0100 0090 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.800 $2,200.00

0.000

28.049

$0.00

$61,707.80

716-13.01 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

41049-4229-04 0100 0110 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $23,000.00

0.000

1.000

$0.00

$23,000.00

717-01 MOBILIZATION

V47 - TSMR *END OF REPORT*

Page 7RR004


