
8/1/2016 20160825

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/26/2016
JJ04221

CNQ095 Pay Period:  8/1/2016Contract: Estimate Number: 0003 to  08/25/2016Estimate Type: Progress

Delta Contracting Company, LLCContractor:
Contractor's
Address:

P O Box 1812
Jackson,  TN   38302

Time
Allowed:
Charged:

Elapsed Calendar Days:
Percent Time:

Dates
Let:

Awarded:
Contract Executed:

Work Began:
To Be Completed:

Substantial Work Complete:
Accepted:

Contract Location:

Counties:

Original Contract:
Current Contract:

Amounts

Payment Due:
Material Discrepancy Adjustments:

Amount Due:
Stockpiled Materials:

Total Earnings:
This EstimatePrevious to DateTotal to Date

Days
Days
Days

04/01/2016
04/14/2016

04/28/2016

06/13/2016

%

$0.00

50.0
29.0
29.0
58.00

%Percent Complete($):
%Percent Behind:

PERRY

---

Date Notice to Proceed: 06/13/2016

08/01/2016
07/11/2016
07/22/2016

$984,692.00
$984,692.00

$883,957.43 $5,788.09$878,169.34

$0.00
$0.00Test Report Payment Adjustments:

$883,957.43 $878,169.34 5,788.09

$883,957.43 $5,788.09$878,169.34

$0.00 $0.00

$0.00 $0.00
$0.00 $0.00

The resurfacing on S.R. 128 from the Wayne County line

90.22

20160825

Project(s) 68006-3217-94, 68006-4217-04
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/26/2016
JJ04221

Bid %Project Number Federal Project Number Project Current Amount Project Description
0068006-3217-94 FROM WAYNE COUNTY LINE TO HOLDER CEMETERY ROADHSIP-128(30)4.62 0000
0068006-4217-04 The resurfacing on S.R. 128 from the Wayne County line (L.M.N/A95.38 0000

5,788.09

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

68006-3217-94 0100 9015 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $420.000
0.000
0.000

$0.000
$0.000

108-07

68006-4217-04 0100 9016 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $420.000
0.000
0.000

$0.000
$0.000

108-07

68006-3217-94 0100 9009 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01

68006-4217-04 0100 9010 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90100100
7,749.1207,749.120

540.090540.090
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/26/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

68006-3217-94 0100 9011 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.02

68006-4217-04 0100 9012 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90120100
-20,677.490-20,677.490

0.0000.000

68006-4217-04 0100 0010 TON MINERAL AGGREGATE, TYPE A
BASE, GRADING D

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,002.000 $16.000

0.000
1,643.330

$0.000
$26,293.280

303-01

68006-4217-04 0100 0020 TON ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING
B-M2

Bid: Unit Price:
This Est:
Total:Total:

This Est:
700.000 $90.000

0.000
654.880

$0.000
$58,939.200

307-02.08

68006-4217-04 0100 9006 DOLL PRICE ADJUSTMENT FOR AC
CONTENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-03.20

68006-4217-04 0100 9007 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-05.40

Adj This Est
Adj Total:

Adj This Est
Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90070100
276.610276.610

0.0000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/26/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

68006-4217-04 0100 9008 DOLL HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

307-05.41

68006-4217-04 0100 0030 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
29.000 $530.000

0.000
12.610

$0.000
$6,683.300

403-01

68006-4217-04 0100 0040 TON BITUMINOUS MATERIAL (BSC) Bid: Unit Price:
This Est:
Total:Total:

This Est:
141.000 $820.000

0.000
81.540

$0.000
$66,862.800

405-01.01

68006-4217-04 0100 0050 TON MINERAL AGGREGATE (BSC) Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,204.000 $56.000

0.000
1,089.890

$0.000
$61,033.840

405-01.02

68006-4217-04 0100 9004 DOLL DENSITY DEDUCTION Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-07

68006-4217-04 0100 9005 DOLL ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-09

68006-4217-04 0100 0060 TON ACS MIX(PG64-22) GRADING D Bid: Unit Price:
This Est:
Total:Total:

This Est:
6,133.000 $84.000

0.000
5,747.870

$0.000
$482,821.080

411-01.10
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/26/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 0 000 00 0 000 0068006-4217-04 0100 9000 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.20

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 AC Content AdjustmentADJUSTMENT90000100
1,917.7201,917.720

0.0000.000

68006-3217-94 0100 9013 DOLL RIDEABILITY DEDUCTION Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.30

68006-4217-04 0100 9014 DOLL RIDEABILITY DEDUCTION Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000

-760.050
$0.000

$-760.050

411-03.30

68006-4217-04 0100 9001 DOLL MATERIAL VARIATION
DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.40

68006-4217-04 0100 9002 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.40

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90020100
3,807.4203,807.420

0.0000.000

68006-4217-04 0100 9003 DOLL HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.41
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/26/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 12 1012 10 0 000 0068006-3217-94 0100 0010 L.M. SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (4IN WIDTH)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
12.100 $600.000

0.000
12.100

$0.000
$7,260.000

411-12.04

68006-4217-04 0100 0070 LS TRAFFIC CONTROL Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $21,000.000
0.000
1.000

$0.000
$21,000.000

712-01

68006-4217-04 0100 0080 EACH FLEXIBLE DRUMS
(CHANNELIZING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
25.000 $26.000

0.000
0.000

$0.000
$0.000

712-04.01

68006-4217-04 0100 0090 EACH WARNING LIGHTS (TYPE A) Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $28.000
0.000
0.000

$0.000
$0.000

712-05.01

68006-4217-04 0100 0100 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:
This Est:
Total:Total:

This Est:
544.000 $5.500

0.000
550.000

$0.000
$3,025.000

712-06

68006-3217-94 0100 0020 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
400.000 $32.000
164.000
558.000

$5,248.000
$17,856.000

716-01.21

68006-4217-04 0100 0110 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
100.000 $12.000

0.000
0.000

$0.000
$0.000

716-02.05
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/26/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 38 5638 56 0 000 0068006-4217-04 0100 0120 L.M. PAINTED PAVEMENT MARKING
(4" LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
24.200 $750.000

0.000
38.560

$0.000
$28,920.000

716-05.01

68006-4217-04 0100 0130 L.M. ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
12.100 $5,000.000

0.000
11.981

$0.000
$59,905.000

716-12.02

68006-3217-94 0100 0030 L.M. SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
12.100 $2,100.000

0.000
11.926

$0.000
$25,044.600

716-13.01

68006-4217-04 0100 0140 LS MOBILIZATION Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $26,000.000
0.000
1.000

$0.000
$26,000.000

717-01

V44 *END OF REPORT*
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