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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016

JJ07919

CNQ096 Pay Period:  10/1/2016Contract: Estimate Number: 0003 to  10/31/2016Estimate Type: Progress Estimate Approved:No

Rogers Group, Inc.Contractor:

Contractor's
Address:

PO Box 25250
Nashville,  TN   37202

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

04/01/2016

04/14/2016

05/04/2016

08/04/2016

%

$0.00

129.0

127.0

127.0

98.45

%Percent Complete($):

%Percent Behind:

RUTHERFORD

10.95

Date Notice to Proceed: 05/25/2016

09/30/2016

$451,973.93

$451,973.93

$399,137.80 $5,566.58$393,571.22

$0.00

$-22,166.70Test Report Payment Adjustments:

$376,971.10 $371,023.52 5,947.58

$399,137.80 $5,566.58$393,571.22

$0.00 $0.00

$-22,547.70 $381.00

$0.00 $0.00

Resurfacing on S.R. 269 from U.S. 31A (S.R. 11, Horton Hwy)

87.50

20161031

Project(s): 75013-3250-94, 75013-4250-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

HSIP-269(29)14.79 9354381.0075013-3250-94 54From SR 11 (Horton Highway) (LM 0.00) to Versailles Rd. (LM
N/A85.21 93395,566.5875013-4250-04 39The resurfacing on S.R. 269 from U.S. 31A (S.R. 11, Horton H

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

75013-3250-94 0100 9010 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

75013-4250-04 0100 9011 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

75013-3250-94 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

75013-4250-04 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90070100

4,543.634,543.630

4,543.634,543.630
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

75013-3250-94 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

75013-4250-04 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90090100

-9,374.52-9,374.520

-56.83-56.830

75013-4250-04 0100 0010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

912.000 $34.46

0.000

443.740

$0.00

$15,291.28

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

75013-4250-04 0100 0020 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $67.00

0.000

0.000

$0.00

$0.00

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

75013-4250-04 0100 0030 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $67.00

0.000

131.830

$0.00

$8,832.61

307-01.15 ASC MIX (PG64-22) (BPMLC-HM)
GRADING CS

75013-4250-04 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90010100

-89.88-89.880

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0075013-4250-04 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90020100

112.50112.500

0.000.000

75013-4250-04 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

75013-4250-04 0100 0040 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $571.31

1.890

15.750

$1,079.78

$8,998.13

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

75013-4250-04 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

75013-4250-04 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

75013-4250-04 0100 0050 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,267.000 $67.00

0.000

3,146.890

$0.00

$210,841.63

411-03.12 ACS MIX(PG64-22) THIN LIFT D
ASPHALT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0075013-4250-04 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90000100

2,162.952,162.950

0.000.000

75013-4250-04 0100 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90120100

2,916.152,916.150

0.000.000

75013-3250-94 0100 0010 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $385.28

0.000

6.748

$0.00

$2,599.87

411-12.04 SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (4IN WIDTH)

75013-3250-94 0100 0020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $2,216.67

0.000

10.000

$0.00

$22,166.70

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT00200100

-22,166.70-10.000

0.000.000

75013-3250-94 0100 0030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

450.000 $1.06

0.000

450.000

$0.00

$477.00

706-01 GUARDRAIL REMOVED
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 287.50287.50 0.000.0075013-3250-94 0100 0040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

191.000 $3.69

0.000

287.500

$0.00

$1,060.88

706-05 GUARDRAIL ADJUSTMENT

75013-4250-04 0100 0060 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $27,500.00

0.000

1.000

$0.00

$27,500.00

712-01 TRAFFIC CONTROL

75013-4250-04 0100 0070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $10.55

0.000

0.000

$0.00

$0.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

75013-4250-04 0100 0080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $10.55

0.000

0.000

$0.00

$0.00

712-05.01 WARNING LIGHTS (TYPE A)

75013-4250-04 0100 0090 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,242.000 $7.39

0.000

1,112.000

$0.00

$8,217.68

712-06 SIGNS (CONSTRUCTION)

75013-3250-94 0100 0050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

175.000 $10.55

0.000

0.000

$0.00

$0.00

716-01.14 RAISED PAVEMENT MARKER
REMOVAL

75013-3250-94 0100 0060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

350.000 $36.94

0.000

346.000

$0.00

$12,781.24

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

30.00 30.0030.00 0.000.0075013-3250-94 0100 0070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $12.70

0.000

30.000

$0.00

$381.00

716-01.30 REMOVAL OF SNOWPLOWABLE
REFLECTIVE MARKER

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT00700100

0.000.000

381.0030.000

75013-4250-04 0100 0100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

97.000 $21.11

0.000

82.000

$0.00

$1,731.02

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

75013-4250-04 0100 0110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $738.89

0.000

1.000

$0.00

$738.89

716-03.03 PLASTIC WORD PAVEMENT
MARKING (STOP AHEAD)

75013-4250-04 0100 0120 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,583.33

0.000

2.002

$0.00

$3,169.83

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

75013-3250-94 0100 0080 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $2,450.00

0.000

11.104

$0.00

$27,204.80

716-13.01 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

75013-4250-04 0100 0130 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $2,450.00

0.000

8.112

$0.00

$19,874.40

716-13.01 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

75013-4250-04 0100 0140 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.100 $3,694.46

0.000

0.000

$0.00

$0.00

716-13.02 SPRAY THERMO PVMT MRKNG
(60 mil) (6IN LINE)

75013-4250-04 0100 0150 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $27,000.00

0.000

1.000

$0.00

$27,000.00

717-01 MOBILIZATION

V47 - TSMR *END OF REPORT*
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