
6/18/2016 20160729

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/25/2016
JJ04221

CNQ098 Pay Period:  6/18/2016Contract: Estimate Number: 0002 to  07/29/2016Estimate Type: Progress

APAC-Atlantic, Inc.Contractor:
Contractor's
Address:

PO Box 6390
Knoxville,  TN   37914

Time
Allowed:
Charged:

Elapsed Calendar Days:
Percent Time:

Dates
Let:

Awarded:
Contract Executed:

Work Began:
To Be Completed:

Substantial Work Complete:
Accepted:

Contract Location:

Counties:

Original Contract:
Current Contract:

Amounts

Payment Due:
Material Discrepancy Adjustments:

Amount Due:
Stockpiled Materials:

Total Earnings:
This EstimatePrevious to DateTotal to Date

Days
Days
Days

04/01/2016
04/14/2016

04/28/2016

05/19/2016

%

$0.00

74.0
72.0
72.0
97.30

%Percent Complete($):
%Percent Behind:

HAWKINS

5.37

Date Notice to Proceed: 05/19/2016

07/31/2016
07/29/2016

$494,517.99
$494,517.99

$458,821.29 $190,420.21$268,401.08

$0.00
$0.00Test Report Payment Adjustments:

$458,821.29 $249,522.45 209,298.84

$458,821.29 $190,420.21$268,401.08

$0.00 $0.00

$-18,878.63 $18,878.63
$0.00 $0.00

Resurfacing on S.R. 31 from U.S. 11W (S.R. 1) to Adams Lane

91.93

20160730

Project(s) 37022-3217-94, 37022-4217-04, 37022-4218-04
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/25/2016
JJ04221

Bid %Project Number Federal Project Number Project Current Amount Project Description
0037022-3217-94 SR 31 FROM SR1 TO ADAMS LANEHSIP-31(14)3.11 9090
9937022-4217-04 The resurfacing on S.R. 31 from U.S. 11W (S.R. 1) (L.M. 0.00N/A81.86 9999
0037022-4218-04 SR 31 FROM SR1 TO ADAMS LANEN/A15.03 9090

209,298.84

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

37022-3217-94 0100 9012 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $250.000
0.000
0.000

$0.000
$0.000

108-07

37022-4217-04 0100 9013 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $250.000
0.000
0.000

$0.000
$0.000

108-07

37022-4218-04 0500 9014 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $250.000
0.000
0.000

$0.000
$0.000

108-07
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/25/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

37022-3217-94 0100 9006 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01

37022-4217-04 0100 9007 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90070100
2,221.2302,221.230

56.89056.890

37022-4218-04 0500 9008 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01

37022-3217-94 0100 9009 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.02

37022-4217-04 0100 9010 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90100100
-10,150.510-10,150.510

0.0000.000

37022-4218-04 0500 9011 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.02
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/25/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 173 11173 11 173 110 0037022-4217-04 0100 0010 TON MINERAL AGGREGATE, TYPE A
BASE, GRADING D

Bid: Unit Price:
This Est:
Total:Total:

This Est:
200.000 $40.000
173.110
173.110

$6,924.400
$6,924.400

303-01

37022-4217-04 0100 0020 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
51.000 $400.000

0.000
0.000

$0.000
$0.000

403-01

37022-4217-04 0100 9004 DOLL DENSITY DEDUCTION Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-07

37022-4217-04 0100 9005 DOLL ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-09

37022-4217-04 0100 0030 TON ACS MIX (PG64-22) GRADING E
SHOULDER

Bid: Unit Price:
This Est:
Total:Total:

This Est:
135.000 $104.000

0.000
0.000

$0.000
$0.000

411-01.07

37022-4217-04 0100 0040 TON ACS MIX(PG64-22) THIN LIFT
ASPHALT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,528.000 $82.350

0.000
2,685.320

$0.000
$221,136.102

411-03.07

37022-4217-04 0100 9000 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.20

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 AC Content AdjustmentADJUSTMENT90000100
6,177.5206,177.520

0.0000.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/25/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

37022-4217-04 0100 9001 DOLL MATERIAL VARIATION
DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.40

37022-4217-04 0100 9002 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.40

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90020100
3,525.0003,525.000

0.0000.000

37022-4217-04 0100 9003 DOLL HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.41

37022-3217-94 0100 0010 L.M. SCORING FOR CENTERLINE
RUMBLE (4IN WIDTH-24IN
SPACING)/(4IN WIDTH - 24IN
SPACING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $1,150.000
5.000
5.000

$5,750.000
$5,750.000

411-12.05

37022-4218-04 0500 0010 L.F. EXPANSION JOINT REPAIRS Bid: Unit Price:
This Est:
Total:Total:

This Est:
70.000 $290.000
70.000
70.000

$20,300.000
$20,300.000

604-10.44

37022-4218-04 0500 0020 S.Y. BRIDGE DECK REPAIRS (PARTIAL
DEPTH OF SLAB)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
20.000 $180.000
16.500
16.500

$2,970.000
$2,970.000

604-10.50
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/25/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 0 520 52 0 520 0037022-4218-04 0500 0030 S.Y. CONCRETE REPAIRS Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $180.000
0.520
0.520

$93.600
$93.600

604-10.53

37022-4218-04 0500 0040 S.Y. TYPE 2 THIN EPOXY OVERLAY
(LOW-MOD EPOXY)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
728.000 $68.000
728.000
728.000

$49,504.000
$49,504.000

617-04.02

37022-4217-04 0100 0050 EACH PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $2,500.000
2.000
2.000

$5,000.000
$5,000.000

705-08.51

37022-4217-04 0100 0060 LS TRAFFIC CONTROL Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $24,000.000
0.500
1.000

$12,000.000
$24,000.000

712-01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT00600100
0.0000.000

12,000.0000.500

37022-4217-04 0100 0070 L.F. INTERCONNECTED PORTABLE
BARRIER RAIL

Bid: Unit Price:
This Est:
Total:Total:

This Est:
520.000 $10.000
300.000
300.000

$3,000.000
$3,000.000

712-02.02

37022-4217-04 0100 0130 EACH FLEXIBLE DRUMS
(CHANNELIZING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
30.000 $15.000

0.000
0.000

$0.000
$0.000

712-04.01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/25/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 44 0044 00 44 000 0037022-4217-04 0100 0080 EACH PORTABLE BARRIER RAIL
DELINEATOR

Bid: Unit Price:
This Est:
Total:Total:

This Est:
26.000 $21.750
44.000
44.000

$957.000
$957.000

712-04.50

37022-4217-04 0100 0140 EACH WARNING LIGHTS (TYPE A) Bid: Unit Price:
This Est:
Total:Total:

This Est:
12.000 $10.870

0.000
0.000

$0.000
$0.000

712-05.01

37022-4217-04 0100 0090 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:
This Est:
Total:Total:

This Est:
535.000 $3.250

0.000
716.500

$0.000
$2,328.625

712-06

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT00900100
0.0000.000

378.630116.500

37022-4217-04 0100 0150 L.F. REMOVABLE PAVEMENT
MARKING LINE

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3,550.000 $1.500

212.000
212.000

$318.000
$318.000

712-09.01

37022-4217-04 0100 0160 L.F. REMOVABLE PAVEMENT
MARKING (STOP LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
23.000 $10.500
23.000
23.000

$241.500
$241.500

712-09.04

37022-4217-04 0100 0170 L.F. REMOVABLE BLACK-OUT TAPE
(6")

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,775.000 $2.000

0.000
0.000

$0.000
$0.000

712-09.30
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 08/25/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 292 00292 00 292 000 0037022-3217-94 0100 0020 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
297.000 $26.000
292.000
292.000

$7,592.000
$7,592.000

716-01.21

37022-3217-94 0100 0030 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
192.000 $10.000
192.000
192.000

$1,920.000
$1,920.000

716-02.05

37022-4217-04 0100 0100 L.M. PAINTED PAVEMENT MARKING
(4" LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
5.000 $620.000
2.891
2.891

$1,792.420
$1,792.420

716-05.01

37022-4217-04 0100 0110 L.M. ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
18.000 $3,800.000
17.558
17.558

$66,720.400
$66,720.400

716-12.02

37022-4217-04 0100 0120 LS MOBILIZATION Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $30,000.000
0.176
1.000

$5,280.000
$30,000.000

717-01

37022-4217-04 0100 0180 EACH PORTABLE TRAFFIC SIGNAL
SYSTEM

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $6,500.000
0.000
1.000

$0.000
$6,500.000

730-40.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT01800100
0.0000.000

6,500.0001.000

V44 *END OF REPORT*
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