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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/20/2017

JJ07919

CNQ103 Pay Period:  12/16/2016Contract: Estimate Number: 0009 to  01/15/2017Estimate Type: Progress Estimate Approved:No

Jones Bros., Inc.Contractor:

Contractor's
Address:

PO BOX 727
MOUNT JULIET,  TN   37121

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

04/01/2016

04/14/2016

04/29/2016

05/09/2016

%

$0.00

388.0

252.0

252.0

64.95

%Percent Complete($):

%Percent Behind:

MADISON

---

Date Notice to Proceed: 05/09/2016

05/31/2017

$755,778.87

$750,768.87

$525,445.35 $49,146.81$476,298.54

$0.00

$-123.48Test Report Payment Adjustments:

$525,321.87 $476,175.06 49,146.81

$525,445.35 $49,146.81$476,298.54

$0.00 $0.00

$-123.48 $0.00

$0.00 $0.00

Construction of a concrete box bridge over Meridian Creek

67.86

20170115

Project(s): 57010-3215-94
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/20/2017

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

BR-STP-18(28)100.00 00878749,146.8157010-3215-94 87The construction of a concrete box bridge over Meridian Cree

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

57010-3215-94 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,307.00

0.005

0.814

$36.54

$5,947.90

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

57010-3215-94 0100 9018 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

57010-3215-94 0100 9014 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90140100

417.09417.090

21.6221.620

57010-3215-94 0300 9015 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

57010-3215-94 0100 9016 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

57010-3215-94 0300 9017 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/20/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.50 1.001.00 0.500.0057010-3215-94 0100 0020 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $46,000.00

0.500

1.000

$23,000.00

$46,000.00

201-01 CLEARING AND GRUBBING

57010-3215-94 0100 9500 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $30.00

74.670

145.790

$2,240.10

$4,373.70

202-03 REMOVAL OF RIGID PAVEMENT,
SIDEWALK, ETC.

57010-3215-94 0300 0570 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $23,000.00

0.500

1.000

$11,500.00

$23,000.00

202-04.50 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(4 @ 10' X 6
BOX BRIDGE, STA. 91+58)

57010-3215-94 0100 0030 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

466.000 $14.00

0.000

555.880

$0.00

$7,782.32

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

57010-3215-94 0100 9011 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $21.00

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

57010-3215-94 0100 0040 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

365.000 $14.00

0.000

97.220

$0.00

$1,361.08

203-03 BORROW EXCAVATION
(UNCLASSIFIED)

57010-3215-94 0100 9012 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $21.00

0.000

0.000

$0.00

$0.00

203-05 UNDERCUTTING
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/20/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

57010-3215-94 0100 0050 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $20.00

0.000

0.000

$0.00

$0.00

203-06 WATER

57010-3215-94 0100 0060 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

609.000 $14.00

0.000

576.670

$0.00

$8,073.38

203-08 CHANNEL EXCAVATION
(UNCLASSIFIED)

57010-3215-94 0100 0070 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

61.000 $60.00

0.000

82.580

$0.00

$4,954.80

204-08 FOUNDATION FILL MATERIAL

57010-3215-94 0100 0080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $20.00

0.000

0.000

$0.00

$0.00

209-02.03 8" TEMPORARY SLOPE DRAIN

57010-3215-94 0100 0090 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

32.000 $10.00

0.000

0.000

$0.00

$0.00

209-05 SEDIMENT REMOVAL

57010-3215-94 0100 0100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,800.000 $6.00

200.000

985.000

$1,200.00

$5,910.00

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

57010-3215-94 0100 0110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $3.00

0.000

0.000

$0.00

$0.00

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)

57010-3215-94 0100 0120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,500.00

0.000

1.000

$0.00

$1,500.00

209-08.08 ENHANCED ROCK CHECK DAM
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/20/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

208.00 180.00180.00 0.000.0057010-3215-94 0100 0130 BAG Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $6.00

0.000

180.000

$0.00

$1,080.00

209-09.01 SANDBAGS

57010-3215-94 0100 0140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $550.00

1.000

3.000

$550.00

$1,650.00

209-09.03 SEDIMENT FILTER BAG (15' X 15')

57010-3215-94 0100 0150 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $2.50

55.560

1,417.780

$138.90

$3,544.45

209-20.04 POLYETHYLENE SHEETING (10
MIL.)

57010-3215-94 0100 0160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $14.00

270.000

270.000

$3,780.00

$3,780.00

209-65.04 TEMPORARY IN STREAM
DIVERSION

57010-3215-94 0100 0170 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

776.000 $28.00

0.000

507.790

$0.00

$14,218.12

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

57010-3215-94 0100 0180 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,350.000 $30.00

0.000

906.660

$0.00

$27,199.80

303-01.01 GRANULAR BACKFILL
(ROADWAY)

57010-3215-94 0100 0190 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $32.00

0.000

66.570

$0.00

$2,130.24

303-10.01 MINERAL AGGREGATE (SIZE 57)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/20/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

57010-3215-94 0100 0200 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

110.000 $32.00

0.000

0.000

$0.00

$0.00

303-10.03 MINERAL AGGREGATE (SIZE 68)

57010-3215-94 0100 0210 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

83.000 $172.00

0.000

92.220

$0.00

$15,861.84

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

57010-3215-94 0100 0220 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

101.000 $152.00

0.000

46.210

$0.00

$7,023.92

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

57010-3215-94 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

57010-3215-94 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90090100

86.2586.250

0.000.000

57010-3215-94 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/20/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

57010-3215-94 0100 0230 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $100.00

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

57010-3215-94 0100 0240 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $5.00

0.000

0.000

$0.00

$0.00

402-02 AGGREGATE FOR COVER
MATERIAL (PC)

57010-3215-94 0100 0250 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $100.00

0.000

0.000

$0.00

$0.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

57010-3215-94 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

57010-3215-94 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

57010-3215-94 0100 0260 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

98.000 $160.00

0.000

0.000

$0.00

$0.00

411-01.10 ACS MIX(PG64-22) GRADING D

57010-3215-94 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/20/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

57010-3215-94 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

57010-3215-94 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

57010-3215-94 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

57010-3215-94 0300 9000 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $500.25

0.000

0.000

$0.00

$0.00

604-01.06 CLASS A CONCRETE
ADJUSTMENT (INCREASE)

57010-3215-94 0300 9001 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $378.45

0.000

0.000

$0.00

$0.00

604-01.07 CLASS A CONCRETE
ADJUSTMENT (DECREASE)

57010-3215-94 0300 0580 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

399.000 $435.00

0.000

218.000

$0.00

$94,830.00

604-02.01 CLASS A CONCRETE (BOX
BRIDGES)

57010-3215-94 0300 0590 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

72,321.000 $0.90

0.000

39,634.200

$0.00

$35,670.78

604-02.02 STEEL BAR REINFORCEMENT
(BOX BRIDGES)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT05900300

-123.48-137.200

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/20/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

3489.00 3,604.503,604.50 1,560.000.0057010-3215-94 0100 0270 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,000.000 $2.00

1,560.000

3,604.500

$3,120.00

$7,209.00

606-24.12 TEMPORARY SHEET PILES

57010-3215-94 0100 0280 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

72.000 $30.00

0.000

0.000

$0.00

$0.00

621-03.02 18" TEMPORARY DRAINAGE PIPE

57010-3215-94 0100 0290 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

125.000 $72.25

0.000

62.500

$0.00

$4,515.63

705-01.04 METAL BEAM GUARD FENCE

57010-3215-94 0100 0300 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

108.000 $19.15

0.000

57.500

$0.00

$1,101.13

705-02.02 SINGLE GUARDRAIL (TYPE 2)

57010-3215-94 0100 9013 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $28.73

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL

57010-3215-94 0100 0310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,375.00

0.000

2.000

$0.00

$4,750.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

57010-3215-94 0100 0320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $5,750.00

0.000

2.000

$0.00

$11,500.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/20/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

116.00 655.00655.00 0.000.0057010-3215-94 0100 0330 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

850.000 $2.50

0.000

655.000

$0.00

$1,637.50

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE

57010-3215-94 0100 0340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $204.44

0.000

0.000

$0.00

$0.00

708-02.01 MARKERS (CONCRETE R.O.W.
POSTS)

57010-3215-94 0100 0350 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $48.00

0.000

0.000

$0.00

$0.00

709-05.05 MACHINED RIP-RAP (CLASS A-3)

57010-3215-94 0100 0360 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $50.00

65.660

377.700

$3,283.00

$18,885.00

709-05.06 MACHINED RIP-RAP (CLASS A-1)

57010-3215-94 0100 0370 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,600.000 $40.00

0.000

808.640

$0.00

$32,345.60

709-05.08 MACHINED RIP-RAP (CLASS B)

57010-3215-94 0100 0380 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

90.000 $18.00

0.000

54.000

$0.00

$972.00

710-10.02 6" PERFORATED PLASTIC PIPE

57010-3215-94 0100 0390 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,200.00

0.050

0.600

$110.00

$1,320.00

712-01 TRAFFIC CONTROL
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STATE OF TENNESSEE
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Estimate Summary to Contractor Report

Print Date: 01/20/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 280.00280.00 0.000.0057010-3215-94 0100 0400 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

260.000 $50.00

0.000

280.000

$0.00

$14,000.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

57010-3215-94 0100 0410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

26.000 $37.00

0.000

49.000

$0.00

$1,813.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

57010-3215-94 0100 0420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $11.00

0.000

13.000

$0.00

$143.00

712-04.50 PORTABLE BARRIER RAIL
DELINEATOR

57010-3215-94 0100 0430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $38.00

0.000

6.000

$0.00

$228.00

712-05.01 WARNING LIGHTS (TYPE A)

57010-3215-94 0100 0440 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

26.000 $38.00

0.000

49.000

$0.00

$1,862.00

712-05.03 WARNING LIGHTS (TYPE C)

57010-3215-94 0100 0450 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

432.000 $7.60

0.000

368.500

$0.00

$2,800.60

712-06 SIGNS (CONSTRUCTION)

57010-3215-94 0100 0460 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,700.000 $1.75

0.000

2,728.000

$0.00

$4,774.00

712-09.01 REMOVABLE PAVEMENT
MARKING LINE
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Estimate Summary to Contractor Report

Print Date: 01/20/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 24.0024.00 0.000.0057010-3215-94 0100 0470 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $10.00

0.000

24.000

$0.00

$240.00

712-09.04 REMOVABLE PAVEMENT
MARKING (STOP LINE)

57010-3215-94 0100 0480 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.530 $8,000.00

0.000

0.163

$0.00

$1,304.00

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

57010-3215-94 0100 0490 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.265 $18,339.62

0.000

0.000

$0.00

$0.00

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

57010-3215-94 0100 0500 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $37,500.00

0.000

1.000

$0.00

$37,500.00

717-01 MOBILIZATION

57010-3215-94 0100 0510 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $25,000.00

0.000

1.000

$0.00

$25,000.00

730-40 TEMPORARY TRAFFIC SIGNAL
SYSTEM

57010-3215-94 0100 0520 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

528.000 $5.00

33.330

758.220

$166.65

$3,791.10

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

57010-3215-94 0100 0530 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $6.00

0.000

140.000

$0.00

$840.00

740-11.04 TEMPORARY SEDIMENT TUBE
20IN (DESCRIPTION)/(EROSION
CONTROL)

Page 12RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/20/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line
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Primary/
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0.00 480.00480.00 0.000.0057010-3215-94 0900 0600 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

480.000 $18.00

0.000

480.000

$0.00

$8,640.00

791-03.02 2IN HDPE GAS MAIN

57010-3215-94 0900 0610 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

98.000 $21.10

0.000

53.000

$0.00

$1,118.30

791-03.04 4IN HDPE GAS MAIN

57010-3215-94 0900 0620 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

400.000 $27.10

0.000

400.000

$0.00

$10,840.00

791-04.04 HDD 4IN PE PIPE -
UNCONSOLIDATED

57010-3215-94 0900 0630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,900.00

0.000

4.000

$0.00

$7,600.00

791-06.03 CONNECT TO 4IN EX. PE MAIN

57010-3215-94 0100 0540 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $30.00

0.000

8.020

$0.00

$240.60

801-01.07 TEMPORARY SEEDING (WITH
MULCH)

57010-3215-94 0100 0550 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $10.00

0.000

0.000

$0.00

$0.00

801-03 WATER (SEEDING & SODDING)

57010-3215-94 0100 0560 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,440.000 $3.00

0.000

693.070

$0.00

$2,079.21

803-01 SODDING (NEW SOD)

V47 - TSMR *END OF REPORT*

Page 13RR004


