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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

CNQ108 Pay Period:  11/16/2016Contract: Estimate Number: 0007 to  12/15/2016Estimate Type: Progress Estimate Approved:No

Bell & Associates Construction, L.P.Contractor:

Contractor's
Address:

P O Box 363
Brentwood,  TN   37024-0363

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

04/01/2016

04/14/2016

04/28/2016

06/06/2016

%

$0.00

196.0

72.0

72.0

36.73

%Percent Complete($):

%Percent Behind:

SHELBY

---

Date Notice to Proceed: 05/19/2016

11/30/2016

$1,727,147.90

$1,727,147.90

$1,267,209.62 $89,473.68$1,177,735.94

$0.00

$-564.00Test Report Payment Adjustments:

$1,266,645.62 $1,177,171.94 89,473.68

$1,267,209.62 $89,473.68$1,177,735.94

$0.00 $0.00

$-564.00 $0.00

$0.00 $0.00

The repair of bridges on S.R. 385 over Gulf Stream Road

72.15

20161215

Project(s): 79187-4234-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

N/A100.00 00909089,473.6879187-4234-04 90The repair of bridges on S.R. 385 over Gulf Stream Road (L.M

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

79187-4234-04 0500 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,000.00

0.000

0.700

$0.00

$4,200.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

79187-4234-04 0500 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

105-03 RAILROAD FLAGGING (DEDUCT)

79187-4234-04 0500 9012 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

79187-4234-04 0500 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90090500

3,176.613,176.610

1,192.251,192.250

79187-4234-04 0500 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90100500

-3,973.86-3,973.860

-47.61-47.610
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

79187-4234-04 0500 0020 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $400.00

0.000

0.000

$0.00

$0.00

204-08.01 BACKFILL MATERIAL (FLOWABLE
FILL)

79187-4234-04 0500 0030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,200.000 $6.50

0.000

0.000

$0.00

$0.00

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

79187-4234-04 0500 0040 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $45.00

0.000

24.290

$0.00

$1,093.05

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

79187-4234-04 0500 0050 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,200.000 $111.00

24.940

2,139.280

$2,768.34

$237,460.08

307-02.08 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING
B-M2

79187-4234-04 0500 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90000500

-1,743.38-1,743.380

-20.20-20.200

79187-4234-04 0500 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

79187-4234-04 0500 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

79187-4234-04 0500 0060 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.400 $2,000.00

0.000

2.671

$0.00

$5,342.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

79187-4234-04 0500 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

79187-4234-04 0500 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

79187-4234-04 0500 0070 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,500.000 $110.00

746.190

746.190

$82,080.90

$82,080.90

411-01.10 ACS MIX(PG64-22) GRADING D

79187-4234-04 0500 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

79187-4234-04 0500 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

79187-4234-04 0500 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

79187-4234-04 0500 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

79187-4234-04 0500 0080 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20,000.000 $4.00

0.000

30,521.670

$0.00

$122,086.68

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

79187-4234-04 0500 0090 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,980.000 $6.00

0.000

0.000

$0.00

$0.00

604-04.02 APPLIED TEXTURE FINISH
(EXISTING STRUCTURES)

79187-4234-04 0500 0100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $2,000.00

0.000

6.000

$0.00

$12,000.00

604-04.05 BRIDGE END DRAINS(SIZE)/(9'-4" 
4'-4")

79187-4234-04 0500 0110 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $200.00

0.000

0.000

$0.00

$0.00

604-10.05 CONCRETE

79187-4234-04 0500 0120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

536.000 $480.00

0.000

323.000

$0.00

$155,040.00

604-10.44 EXPANSION JOINT REPAIRS
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

79187-4234-04 0500 0130 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

290.000 $190.00

0.000

0.000

$0.00

$0.00

604-10.50 BRIDGE DECK REPAIRS (PARTIAL
DEPTH OF SLAB)

79187-4234-04 0500 0140 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

650.000 $10.00

0.000

650.000

$0.00

$6,500.00

604-10.51 SCARIFYING

79187-4234-04 0500 0150 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $200.00

0.000

0.000

$0.00

$0.00

604-10.54 CONCRETE REPAIRS

79187-4234-04 0500 0160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,760.000 $51.00

0.000

2,520.000

$0.00

$128,520.00

606-03.03 STEEL PILES (12 INCH)

79187-4234-04 0500 0170 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,130.000 $22.00

0.000

4,968.220

$0.00

$109,300.84

617-01 BRIDGE DECK SEALANT

79187-4234-04 0500 0180 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

455.000 $200.00

0.000

32.090

$0.00

$6,418.00

620-03 CONCRETE PARAPET
(DESCRIPTION)/(STD-1-1)

79187-4234-04 0500 0190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

192.000 $12.00

0.000

253.000

$0.00

$3,036.00

705-04.50 PORTABLE BARRIER RAIL
DELINEATOR

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT01900500

-564.00-47.000

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

8.00 6.006.00 0.000.0079187-4234-04 0500 0200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $4,400.00

0.000

6.000

$0.00

$26,400.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

79187-4234-04 0500 0210 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $25,000.00

0.140

0.783

$3,500.00

$19,575.00

712-01 TRAFFIC CONTROL

79187-4234-04 0500 0220 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,000.000 $46.00

0.000

4,718.000

$0.00

$217,028.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

79187-4234-04 0500 0230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

168.000 $30.00

0.000

167.000

$0.00

$5,010.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

79187-4234-04 0500 0240 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,732.000 $8.00

0.000

1,559.300

$0.00

$12,474.40

712-06 SIGNS (CONSTRUCTION)

79187-4234-04 0500 0250 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $12.00

0.000

110.000

$0.00

$1,320.00

712-07.03 TEMPORARY BARRICADES (TYPE
III)

79187-4234-04 0500 0260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $650.00

0.000

4.000

$0.00

$2,600.00

712-08.03 ARROW BOARD (TYPE C)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 709.00709.00 0.000.0079187-4234-04 0500 0270 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

31,067.000 $1.70

0.000

709.000

$0.00

$1,205.30

712-09.01 REMOVABLE PAVEMENT
MARKING LINE

79187-4234-04 0500 0280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $5,800.00

0.000

4.000

$0.00

$23,200.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

79187-4234-04 0500 0290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

130.000 $40.00

0.000

0.000

$0.00

$0.00

716-01.10 SNOWPLOWABLE REFLECTIVE
MARKER

79187-4234-04 0500 0300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

130.000 $22.00

0.000

130.000

$0.00

$2,860.00

716-01.30 REMOVAL OF SNOWPLOWABLE
REFLECTIVE MARKER

79187-4234-04 0500 0310 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

400.000 $27.00

0.000

0.000

$0.00

$0.00

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

79187-4234-04 0500 0320 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $5,500.00

0.000

0.000

$0.00

$0.00

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

79187-4234-04 0500 0330 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $85,000.00

0.000

1.000

$0.00

$85,000.00

717-01 MOBILIZATION
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

79187-4234-04 0500 0340 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

54.000 $11.00

0.000

0.000

$0.00

$0.00

801-03 WATER (SEEDING & SODDING)

79187-4234-04 0500 0350 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,400.000 $3.50

0.000

0.000

$0.00

$0.00

803-01 SODDING (NEW SOD)

V47 - TSMR *END OF REPORT*
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