
9/16/2016 20161015

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/20/2016

JJ07919

CNQ115 Pay Period:  9/16/2016Contract: Estimate Number: 0006 to  10/15/2016Estimate Type: Progress

Jones Bros., Inc.Contractor:

Contractor's
Address:

PO BOX 727
MOUNT JULIET,  TN   37121

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

04/01/2016

04/14/2016

04/29/2016

05/05/2016

%

$0.00

210.0

164.0

164.0

78.10

%Percent Complete($):

%Percent Behind:

WEAKLEY

0.21

Date Notice to Proceed: 05/05/2016

11/30/2016

$780,048.10

$780,048.10

$615,396.40 $63,378.14$552,018.26

$0.00

$-1.30Test Report Payment Adjustments:

$615,395.10 $552,016.96 63,378.14

$615,396.40 $63,378.14$552,018.26

$0.00 $0.00

$-1.30 $0.00

$0.00 $0.00

The repair of bridges over S.R. 22 at Old Salem Road

77.89

20161015

Project(s): 92137-4220-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/20/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

101092137-4220-04 The repair of bridges over S.R. 22 at Old Salem Road (L.M. 2N/A100.00 1010101063,378.14

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

92137-4220-04 0500 0010 LS CONSTRUCTION STAKES, LINES
AND GRADES

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $9,233.000

0.200

1.000

$1,846.600

$9,233.000

105-01

92137-4220-04 0500 9013 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.000

0.000

0.000

$0.000

$0.000

108-07

92137-4220-04 0500 9011 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90110500

948.490948.490

883.300883.300

92137-4220-04 0500 9012 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90120500

-2,352.210-2,352.210

0.0000.000

92137-4220-04 0500 0020 C.Y. FLOWABLE FILL (GENERAL) Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $200.000

0.000

0.000

$0.000

$0.000

204-06.01
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

92137-4220-04 0500 0030 L.F. TEMPORARY SILT FENCE (WITH
BACKING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

800.000 $2.000

0.000

0.000

$0.000

$0.000

209-08.02

92137-4220-04 0500 0040 TON MINERAL AGGREGATE, TYPE A
BASE, GRADING D

Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $28.000

0.000

231.440

$0.000

$6,480.320

303-01

92137-4220-04 0500 0050 TON MINERAL AGGREGATE, TYPE B
BASE, GRADING (DESCRIPTION)/
(A)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,700.000 $28.000

0.000

206.510

$0.000

$5,782.280

303-02

92137-4220-04 0500 0060 TON ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

Bid: Unit Price:

This Est:

Total:Total:

This Est:

372.000 $98.000

0.000

306.950

$0.000

$30,081.100

307-01.08

92137-4220-04 0500 9000 DOLL PRICE ADJUSTMENT FOR AC
CONTENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-03.20

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90000500

104.640104.640

0.0000.000

92137-4220-04 0500 9001 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-05.40

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90010500

220.800220.800

0.0000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

92137-4220-04 0500 9002 DOLL HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-05.41

92137-4220-04 0500 0070 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $700.000

0.000

3.178

$0.000

$2,224.600

403-01

92137-4220-04 0500 9003 DOLL DENSITY DEDUCTION Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

407-07

92137-4220-04 0500 9004 DOLL ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

407-09

92137-4220-04 0500 0080 TON ACS MIX(PG64-22) GRADING D Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $112.000

0.000

541.220

$0.000

$60,616.640

411-01.10

92137-4220-04 0500 9005 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.20

92137-4220-04 0500 9006 DOLL MATERIAL VARIATION
DEDUCTION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.40
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0092137-4220-04 0500 9007 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-05.40

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90070500

451.200451.200

0.0000.000

92137-4220-04 0500 9008 DOLL HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-05.41

92137-4220-04 0500 0090 S.Y. COLD PLANING BITUMINOUS
PAVEMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,400.000 $17.250

0.000

0.000

$0.000

$0.000

415-01.02

92137-4220-04 0500 0100 S.Y. APPLIED TEXTURE FINISH
(EXISTING STRUCTURES)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,350.000 $8.000

1,350.000

1,350.000

$10,800.000

$10,800.000

604-04.02

92137-4220-04 0500 0110 EACH BRIDGE END DRAINS(SIZE)/(NEW
6" CONCRETE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $4,000.000

0.000

6.000

$0.000

$24,000.000

604-04.05

92137-4220-04 0500 0120 S.F. CONCRETE Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $415.000

0.000

0.000

$0.000

$0.000

604-10.05
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.50 1.001.00 0.000.0092137-4220-04 0500 0130 LS CONCRETE REMOVAL Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $51,000.000

0.000

1.000

$0.000

$51,000.000

604-10.07

92137-4220-04 0500 0140 C.Y. CONCRETE SLAB REPAIRS Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $425.000

0.000

145.000

$0.000

$61,625.000

604-10.12

92137-4220-04 0500 0150 LB. REINFORCING STEEL (REPAIRS) Bid: Unit Price:

This Est:

Total:Total:

This Est:

26,500.000 $1.500

0.000

24,754.000

$0.000

$37,131.000

604-10.18

92137-4220-04 0500 0160 S.Y. BRIDGE DECK REPAIRS (FULL
DEPTH OF SLAB)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $345.000

0.000

0.000

$0.000

$0.000

604-10.30

92137-4220-04 0500 0170 L.F. EXPANSION JOINT REPAIRS Bid: Unit Price:

This Est:

Total:Total:

This Est:

162.000 $345.000

0.000

162.000

$0.000

$55,890.000

604-10.44

92137-4220-04 0500 0180 S.Y. BRIDGE DECK REPAIRS (PARTIAL
DEPTH OF SLAB)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

85.000 $200.000

0.000

0.440

$0.000

$88.000

604-10.50

92137-4220-04 0500 0190 S.F. CONCRETE REPAIRS Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $200.000

78.390

117.740

$15,678.000

$23,548.000

604-10.54
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 359.00359.00 0.000.0092137-4220-04 0500 0200 L.F. EPOXY INJECTION REPAIR
(COMPLETE AND IN PLACE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

475.000 $55.000

0.000

359.000

$0.000

$19,745.000

604-10.62

92137-4220-04 0500 0210 S.F. COMPOSITE FIBER
ENCASEMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,250.000 $16.000

1,204.890

1,204.890

$19,278.240

$19,278.240

604-10.83

92137-4220-04 0500 0220 L.F. STEEL PILES (12 INCH) Bid: Unit Price:

This Est:

Total:Total:

This Est:

900.000 $50.000

0.000

900.000

$0.000

$45,000.000

606-03.03

92137-4220-04 0500 0230 L.F. 12" PIPE DRAIN (BRIDGE DRAIN) Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $15.000

0.000

0.000

$0.000

$0.000

610-07.01

92137-4220-04 0500 0240 S.Y. BRIDGE DECK SEALANT Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,600.000 $10.000

0.000

2,600.000

$0.000

$26,000.000

617-01

92137-4220-04 0500 0250 L.F. GUARDRAIL AT BRIDGE ENDS Bid: Unit Price:

This Est:

Total:Total:

This Est:

216.000 $58.950

0.000

216.000

$0.000

$12,733.200

705-01.01

92137-4220-04 0500 9009 L.F. SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $73.688

0.000

0.000

$0.000

$0.000

705-01.50
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 225.00225.00 0.000.0092137-4220-04 0500 0260 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: Unit Price:

This Est:

Total:Total:

This Est:

223.000 $18.900

0.000

225.000

$0.000

$4,252.500

705-02.02

92137-4220-04 0500 9010 L.F. SHOP CURVED GUARDRAIL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $28.350

0.000

0.000

$0.000

$0.000

705-02.50

92137-4220-04 0500 0270 EACH TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $2,145.000

0.000

8.000

$0.000

$17,160.000

705-04.07

92137-4220-04 0500 0280 EACH EARTH PAD FOR TYPE 38 GR
END TREATMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $825.000

0.000

0.000

$0.000

$0.000

705-04.09

92137-4220-04 0500 0290 LS TRAFFIC CONTROL Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,500.000

0.300

1.000

$1,950.000

$6,500.000

712-01

92137-4220-04 0500 0300 EACH FLEXIBLE DRUMS
(CHANNELIZING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

198.000 $24.000

0.000

208.000

$0.000

$4,992.000

712-04.01

92137-4220-04 0500 0310 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,919.000 $6.800

0.000

2,582.250

$0.000

$17,559.300

712-06
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

40.00 80.0080.00 0.000.0092137-4220-04 0500 0320 L.F. TEMPORARY BARRICADES (TYPE
III)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

280.000 $11.000

0.000

80.000

$0.000

$880.000

712-07.03

92137-4220-04 0500 0330 EACH ARROW BOARD (TYPE C) Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $550.000

0.000

4.000

$0.000

$2,200.000

712-08.03

92137-4220-04 0500 0340 EACH CHANGEABLE MESSAGE SIGN
UNIT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,195.000

0.000

4.000

$0.000

$8,780.000

713-16.01

92137-4220-04 0500 0350 L.M. SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $9,000.000

1.438

1.438

$12,942.000

$12,942.000

716-13.01

92137-4220-04 0500 0360 LS MOBILIZATION Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $38,100.000

0.000

1.000

$0.000

$38,100.000

717-01

92137-4220-04 0500 0370 M.G. WATER (SEEDING & SODDING) Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $50.000

0.000

0.000

$0.000

$0.000

801-03

92137-4220-04 0500 0380 S.Y. SODDING (NEW SOD) Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,800.000 $5.000

0.000

280.260

$0.000

$1,401.300

803-01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT03800500

-1.300-0.260

0.0000.000

V44 *END OF REPORT*
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