
6/18/2016 20160720

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

CNQ119 Pay Period:  6/18/2016Contract: Estimate Number: 0002 to  07/20/2016Estimate Type: Progress

APAC-Atlantic, Inc.Contractor:
Contractor's
Address:

PO Box 6390
Knoxville,  TN   37914

Time
Allowed:
Charged:

Elapsed Calendar Days:
Percent Time:

Dates
Let:

Awarded:
Contract Executed:

Work Began:
To Be Completed:

Substantial Work Complete:
Accepted:

Contract Location:

Counties:

Original Contract:
Current Contract:

Amounts

Payment Due:
Material Discrepancy Adjustments:

Amount Due:
Stockpiled Materials:

Total Earnings:
This EstimatePrevious to DateTotal to Date

Days
Days
Days

04/01/2016
04/14/2016

04/28/2016

06/13/2016

%

$0.00

89.0
63.0
63.0
70.79

%Percent Complete($):
%Percent Behind:

KNOX

---

Date Notice to Proceed: 05/19/2016

08/15/2016
07/12/2016

$760,589.20
$760,589.20

$988,340.41 $829,746.31$158,594.10

$0.00
$0.00Test Report Payment Adjustments:

$988,340.41 $158,594.10 829,746.31

$988,340.41 $829,746.31$158,594.10

$0.00 $0.00

$0.00 $0.00
$0.00 $0.00

Resurfacing on S.R. 131 from Holly Crest Lane to U.S. 441

132.75

20160809

Project(s) 47027-3225-94, 47027-8225-14
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

Bid %Project Number Federal Project Number Project Current Amount Project Description
00047027-3225-94 From Near Holly Crest Lane To North of S.R. 33STP/HSIP-131(44)4.76 00000
0047027-8225-14 The resurfacing on S.R. 131 from near Holly Crest Lane (L.M.STP/HSIP-131(44)95.24 0000

829,746.31

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

47027-3225-94 0100 9010 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $420.000
0.000
0.000

$0.000
$0.000

108-07

47027-8225-14 0100 9011 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $420.000
0.000
0.000

$0.000
$0.000

108-07

47027-3225-94 0100 9006 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01

47027-8225-14 0100 9007 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90070100
13,049.58013,049.580
13,049.58013,049.580
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

47027-3225-94 0100 9008 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.02

47027-8225-14 0100 9009 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90090100
-33,537.350-33,537.350
-29,744.590-29,744.590

47027-8225-14 0100 0010 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
38.000 $400.000
20.540
20.540

$8,216.000
$8,216.000

403-01

47027-8225-14 0100 9004 DOLL DENSITY DEDUCTION Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-07

47027-8225-14 0100 9005 DOLL ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-09

47027-8225-14 0100 0020 TON ACS MIX(PG64-22) GRADING D Bid: Unit Price:
This Est:
Total:Total:

This Est:
8,284.000 $65.300

10,262.490
11,598.910

$670,140.597
$757,408.823

411-01.10
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 0 000 00 0 000 0047027-8225-14 0100 9000 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.20

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 AC Content AdjustmentADJUSTMENT90000100
3,868.9003,868.900
3,423.0203,423.020

47027-8225-14 0100 9001 DOLL MATERIAL VARIATION
DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.40

47027-8225-14 0100 9002 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.40

47027-8225-14 0100 9003 DOLL HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.41

47027-8225-14 0100 0030 TON COLD PLANING BITUMINOUS
PAVEMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
8,289.000 $10.750
8,373.000

13,253.220
$90,009.750

$142,472.115

415-01.01

47027-8225-14 0100 0040 LS TRAFFIC CONTROL Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $13,500.000
0.800
1.000

$10,800.000
$13,500.000

712-01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 883 50883 50 0 000 0047027-8225-14 0100 0050 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,019.000 $3.250

0.000
883.500

$0.000
$2,871.375

712-06

47027-3225-94 0100 0010 EACH SIGNS (DESCRIPTION)/(D10-2) Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $175.000
0.000
0.000

$0.000
$0.000

713-16.20

47027-3225-94 0100 0020 EACH SIGNS (DESCRIPTION)/(R2-1) Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $110.000
0.000
0.000

$0.000
$0.000

713-16.21

47027-3225-94 0100 0030 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
461.000 $19.000
437.000
437.000

$8,303.000
$8,303.000

716-01.21

47027-3225-94 0100 0040 EACH Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
476.000 $19.000
491.000
491.000

$9,329.000
$9,329.000

716-01.22

47027-3225-94 0100 0050 L.F. PLASTIC PAVEMENT MARKING
(CROSS-WALK)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
350.000 $8.000
160.000
160.000

$1,280.000
$1,280.000

716-02.03

47027-3225-94 0100 0060 S.Y. PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
500.000 $15.000

14.000
14.000

$210.000
$210.000

716-02.04
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 120 00120 00 120 000 0047027-3225-94 0100 0070 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
400.000 $7.500
120.000
120.000

$900.000
$900.000

716-02.05

47027-3225-94 0100 0080 EACH PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
45.000 $90.000
51.000
51.000

$4,590.000
$4,590.000

716-02.06

47027-3225-94 0100 0090 EACH PLASTIC PAVEMENT MARKING
(STRAIGHT-TURN ARROW)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $150.000
2.000
2.000

$300.000
$300.000

716-04.01

47027-3225-94 0100 0100 EACH PLASTIC PAVEMENT MARKING
(STRAIGHT ARROW)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $75.000
1.000
1.000

$75.000
$75.000

716-04.05

47027-8225-14 0100 0060 L.M. PAINTED PAVEMENT MARKING
(4" LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
18.000 $300.000
14.360
21.490

$4,308.000
$6,447.000

716-05.01

47027-8225-14 0100 0070 L.M. ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
18.000 $2,150.000
16.073
16.073

$34,556.950
$34,556.950

716-12.01

47027-8225-14 0100 0080 LS MOBILIZATION Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $14,500.000
0.000
1.000

$0.000
$14,500.000

717-01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/02/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

47027-8225-14 0100 0090 L.F. SAW SLOT Bid: Unit Price:
This Est:
Total:Total:

This Est:
625.000 $4.500

0.000
0.000

$0.000
$0.000

730-14.02

47027-8225-14 0100 0100 L.F. LOOP WIRE Bid: Unit Price:
This Est:
Total:Total:

This Est:
1,250.000 $0.700

0.000
0.000

$0.000
$0.000

730-14.03

V44 *END OF REPORT*
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