
6/18/2016 20160719

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/29/2016
JJ04221

CNQ123 Pay Period:  6/18/2016Contract: Estimate Number: 0002 to  07/19/2016Estimate Type: Progress

Newport Paving Company, Inc.Contractor:
Contractor's
Address:

P.O. Box 374
Newport,  TN   37821

Time
Allowed:
Charged:

Elapsed Calendar Days:
Percent Time:

Dates
Let:

Awarded:
Contract Executed:

Work Began:
To Be Completed:

Substantial Work Complete:
Accepted:

Contract Location:

Counties:

Original Contract:
Current Contract:

Amounts

Payment Due:
Material Discrepancy Adjustments:

Amount Due:
Stockpiled Materials:

Total Earnings:
This EstimatePrevious to DateTotal to Date

Days
Days
Days

04/01/2016
04/14/2016

04/28/2016

05/24/2016

%

$0.00

74.0
62.0
62.0
83.78

%Percent Complete($):
%Percent Behind:

COCKE

---

Date Notice to Proceed: 05/19/2016

07/31/2016

$616,578.21
$616,669.71

$593,977.30 $131,901.70$462,075.60

$0.00
$-352.00Test Report Payment Adjustments:

$593,625.30 $453,430.60 140,194.70

$593,977.30 $131,901.70$462,075.60

$0.00 $0.00

$-8,645.00 $8,293.00
$0.00 $0.00

The resurfacing on S.R. 160 from U.S. 321 (S.R. 35)

96.27

20160719

Project(s) 15013-3218-94, 15013-8218-14
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/29/2016
JJ04221

Bid %Project Number Federal Project Number Project Current Amount Project Description
0015013-3218-94 SR 160: From S.R. 35 To South Buckner RoadSTP/HSIP-160(11)4.04 1010
01115013-8218-14 The resurfacing on S.R. 160 from U.S. 321 (S.R. 35) to SouthSTP/HSIP-160(11)95.96 11011

140,194.70

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

15013-3218-94 0100 9010 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $420.000
0.000
0.000

$0.000
$0.000

108-07

15013-8218-14 0100 9011 DAY LIQUIDATED DAMAGES Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $420.000
0.000
0.000

$0.000
$0.000

108-07

15013-3218-94 0100 9006 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01

15013-8218-14 0100 9007 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.01

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90070100
3,944.1503,944.150
3,944.1503,944.150
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/29/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

15013-3218-94 0100 9008 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.02

15013-8218-14 0100 9009 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

109-01.02

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90090100
-11,920.690-11,920.690

0.0000.000

15013-8218-14 0100 0010 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
60.000 $650.000

0.000
15.970

$0.000
$10,380.500

403-01

15013-8218-14 0100 9004 DOLL DENSITY DEDUCTION Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-07

15013-8218-14 0100 9005 DOLL ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

407-09

15013-8218-14 0100 0020 TON ACS MIX (PG64-22) GRADING E
SHOULDER

Bid: Unit Price:
This Est:
Total:Total:

This Est:
418.000 $145.000

0.000
0.000

$0.000
$0.000

411-01.07
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/29/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

15013-8218-14 0100 0030 TON ACS MIX(PG64-22) THIN LIFT
ASPHALT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
2,888.000 $119.250

0.000
0.000

$0.000
$0.000

411-03.07

15013-8218-14 0100 9504 TON ACS MIX(PG64-22) THIN LIFT D
ASPHALT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $119.250
0.000

3,503.030
$0.000

$417,736.328

411-03.12

15013-8218-14 0100 9000 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.20

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 AC Content AdjustmentADJUSTMENT90000100
3,506.2503,506.250

0.0000.000

15013-8218-14 0100 9001 DOLL MATERIAL VARIATION
DEDUCTION

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-03.40

15013-8218-14 0100 9002 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.40

Adj This Est
Adj Total:

Adj This Est
Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90020100
3,832.5003,832.500

0.0000.000

15013-8218-14 0100 9003 DOLL HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
0.000 $1.000
0.000
0.000

$0.000
$0.000

411-05.41
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/29/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 2 002 00 2 000 0015013-3218-94 0100 0010 EACH TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $2,850.000
2.000
2.000

$5,700.000
$5,700.000

705-04.07

15013-3218-94 0100 0020 EACH EARTH PAD FOR TYPE 38 GR
END TREATMENT

Bid: Unit Price:
This Est:
Total:Total:

This Est:
3.000 $1,500.000
3.000
3.000

$4,500.000
$4,500.000

705-04.09

15013-3218-94 0100 0030 L.F. GUARDRAIL REMOVED Bid: Unit Price:
This Est:
Total:Total:

This Est:
150.000 $2.750
100.000
100.000

$275.000
$275.000

706-01

15013-8218-14 0100 0040 LS TRAFFIC CONTROL Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $35,000.000
1.000
1.000

$35,000.000
$35,000.000

712-01

15013-8218-14 0100 0050 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:
This Est:
Total:Total:

This Est:
595.000 $11.000

0.000
595.000

$0.000
$6,545.000

712-06

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT00500100
-352.000-32.000

6,193.000563.000

15013-3218-94 0100 0040 EACH SIGNS (DESCRIPTION)/(W1-8) Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $250.000
0.000
2.000

$0.000
$500.000

713-16.20

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT00400100
0.0000.000

500.0002.000
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/29/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

2 00 2 002 00 0 000 0015013-3218-94 0100 0050 EACH SIGNS (DESCRIPTION)/(W11-3) Bid: Unit Price:
This Est:
Total:Total:

This Est:
2.000 $300.000
0.000
2.000

$0.000
$600.000

713-16.21

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT00500100
0.0000.000

600.0002.000

15013-3218-94 0100 0060 EACH SIGNS (DESCRIPTION)/(OM-2) Bid: Unit Price:
This Est:
Total:Total:

This Est:
4.000 $250.000
0.000
4.000

$0.000
$1,000.000

713-16.22

Adj This Est
Adj Total:

Adj This Est
Adj Total:

Test Report Payment AdjustmentADJUSTMENT00600100
0.0000.000

1,000.0004.000

15013-3218-94 0100 0070 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
345.000 $24.200
348.000
348.000

$8,421.600
$8,421.600

716-01.21

15013-3218-94 0100 0080 S.Y. PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
40.000 $18.000
11.444
11.444

$205.992
$205.992

716-02.04

15013-3218-94 0100 0090 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
30.000 $9.900

115.000
115.000

$1,138.500
$1,138.500

716-02.05

15013-8218-14 0100 0060 L.M. PAINTED PAVEMENT MARKING
(4" LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
6.000 $500.000
0.000
4.712

$0.000
$2,356.000

716-05.01
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STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 07/29/2016
JJ04221

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0 00 20 1920 19 20 190 0015013-8218-14 0100 0070 L.M. ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

Bid: Unit Price:
This Est:
Total:Total:

This Est:
21.000 $3,602.500
20.185
20.185

$72,716.463
$72,716.463

716-12.02

15013-8218-14 0100 0080 LS MOBILIZATION Bid: Unit Price:
This Est:
Total:Total:

This Est:
1.000 $27,539.710
0.000
1.000

$0.000
$27,539.710

717-01

V44 *END OF REPORT*
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