Print Date: 01/11/2017
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Contract:CNQ130 Estimate Number: 0006 Estimate Type: Progress

Contractor: Stansell Electric Company, Inc.
Contractor's 860 Visco Drive
Address: Nashville, TN 37210-2150

Contract Location: The installation of signals on S.R. 311 at King Street

Counties: BRADLEY

Project(s): 06007-3242-94, 06946-3528-94

Total to Date Previous to Date

Total Earnings: $871,460.78 $844,231.02

Stockpiled Materials: $0.00 $0.00

Amount Due: $871,460.78 $844,231.02

Test Report Payment Adjustments: $0.00 $0.00
Material Discrepancy Adjustments: $0.00 $0.00
Payment Due: $871,460.78 $844,231.02

RR004

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:
Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$27,229.76
$0.00
$27,229.76
$0.00
$0.00
27,229.76

Pay Period: 12/1/2016

Current Contract:
Original Contract:

to 12/22/2016

Time
211.0 Days
218.0 Days
218.0 Days

103.32 9

11590 %
- %
Dates
04/01/2016
04/14/2016
04/28/2016
05/19/2016
07/07/2016
12/15/2016

Amounts

$759,052.10
$759,052.10
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Print Date: 01/11/2017

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description |

06007-3242-94 66.31 PHSIP/STP-SIP-311(30) 18,476.97 The installation of signals on S.R. 311 at King Street in CI

06946-3528-94 33.69 PHSIP/STP-SIP-1156(3) 8,752.79 The installation of signals on 20th Street NE at the S.R. 60

Line Primary/
Project Number| Cat# |Item#| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
06007-3242-94 0100 0010 105-01 LS CONSTRUCTION STAKES, LINES Bid: 1.000 Unit Price: $3,861.50
AND GRADES This Est: 0.000 This Est: $0.00

Total: 1.000 Total: $3,861.50

06946-3528-94 0100 0010 105-01 LS CONSTRUCTION STAKES, LINES Bid: 1.000 Unit Price: $3,861.50

AND GRADES This Est: 0.000 This Est: $0.00

Total: 1.000 Total: $3,861.50

06007-3242-94 0100 9023 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $420.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

06946-3528-94 0100 9024 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $420.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

06007-3242-94 0100 9021 108-08.04 HOUR LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

06946-3528-94 0100 9022 108-08.04 HOUR LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Print Date:
JJ07919

01/11/2017

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
06007-3242-94 0100 9017 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9017 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 14.620 Adj This Est 14.62
Adj Total: 2,367.070 Adj Total: 2,367.07
06946-3528-94 0100 9018 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9018 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 0.000 Adj This Est 0.00
Adj Total: 702.540 Adj Total: 702.54
06007-3242-94 0100 9019 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9019 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est 0.000 Adj This Est 0.00
Adj Total: -3,436.020 Adj Total: -3,436.02
06946-3528-94 0100 9020 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9020 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est 0.000 Adj This Est 0.00
Adj Total: -1,676.600 Adj Total: -1,676.60

RR004
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Print Date:
JJ07919

01/11/2017

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
06007-3242-94 0100 0020 201-01 LS CLEARING AND GRUBBING Bid: 1.000 Unit Price: $5,771.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $5,771.00
06007-3242-94 0100 0030 202-03.01 S.Y. REMOVAL OF ASPHALT Bid: 675.000 Unit Price: $2.00
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 1,427.000 Total: $2,854.00
06007-3242-94 0100 0040 203-01 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 677.000 Unit Price: $35.80
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 1,176.870 Total: $42,131.95
06007-3242-94 0100 9009 203-01.03 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 0.000 Unit Price: $53.70
(ADDITIONAL MATERIAL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
06007-3242-94 0100 9010 203-05 C.Y. UNDERCUTTING Bid: 0.000 Unit Price: $53.70
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
06007-3242-94 0100 0050 203-06 M.G. WATER Bid: 1.000 Unit Price: $33.20
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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01/11/2017

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
06007-3242-94 0100 0060 209-05 C.Y. SEDIMENT REMOVAL Bid: 10.000 Unit Price: $38.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
06946-3528-94 0100 0020 209-05 C.Y. SEDIMENT REMOVAL Bid: 15.000 Unit Price: $38.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
06007-3242-94 0100 0070 209-08.03 L.F. TEMPORARY SILT FENCE Bid: 1,800.000 Unit Price: $2.10
(WITHOUT BACKING) This Est: 0.000 This Est: $0.00
Total: 539.000 Total: $1,131.90
06946-3528-94 0100 0030 209-08.03 L.F. TEMPORARY SILT FENCE Bid: 500.000 Unit Price: $2.10
(WITHOUT BACKING) This Est: 0.000 This Est: $0.00
Total: 352.000 Total: $739.20
06007-3242-94 0100 0080 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 1,080.000 Unit Price: $53.00
BASE, GRADING D This Est: 0.000 This Est: $0.00
Total: 1,782.360 Total: $94,465.08
06007-3242-94 0100 0090 307-02.01 TON ASPHALT CONCRETE MIX Bid: 190.000 Unit Price: $129.00
(PG70-22) (BPMB-HM) GRADING #  This Est: 0.000 This Est: $0.00
Total: 313.160 Total: $40,397.64
06007-3242-94 0100 0100 307-02.02 TON ASPHALT CEMENT (PG70-22) Bid: 5.000 Unit Price: $868.00
(BPMB-HM) GRADING A-S This Est: 0.000 This Est: $0.00
Total: 7.371 Total: $6,398.03

RR004
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01/11/2017

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
06007-3242-94 0100 0110 307-02.03 TON AGGREGATE (BPMB-HM) Bid: 140.000 Unit Price: $132.00
GRADING A-S MIX This Est: 0.000 This Est: $0.00
Total: 238.329 Total: $31,459.43
06007-3242-94 0100 0120 307-02.08 TON ASPHALT CONCRETE MIX Bid: 155.000 Unit Price: $149.00
(PG70-22) (BPMB-HM) GRADING This Est: 0.000 This Est: $0.00
B-M2 Total: 289.630 Total: $43,154.87
06007-3242-94 0100 9006 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9006 ADJUSTMENT 307 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -1,603.070 Adj Total: -1,603.07
06007-3242-94 0100 9007 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9007 ADJUSTMENT 307 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 412.500 Adj Total: 412.50
06007-3242-94 0100 9008 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
06007-3242-94 0100 0130 402-01 TON BITUMINOUS MATERIAL FOR Bid: 2.000 Unit Price: $1,505.00
PRIME COAT (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
06007-3242-94 0100 0140 402-02 TON AGGREGATE FOR COVER Bid: 5.000 Unit Price: $109.00
MATERIAL (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
06007-3242-94 0100 0150 403-01 TON BITUMINOUS MATERIAL FOR Bid: 4.000 Unit Price: $744.00
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
06946-3528-94 0100 0040 403-01 TON BITUMINOUS MATERIAL FOR Bid: 2.000 Unit Price: $744.00
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 1.080 Total: $803.52
06007-3242-94 0100 9004 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
06946-3528-94 0100 9015 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
06007-3242-94 0100 9005 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
06946-3528-94 0100 9016 407-09  DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
06007-3242-94 0100 0160 407-20.05 L.F. SAW CUTTING ASPHALT Bid: 630.000 Unit Price: $5.40
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 1,220.000 Total: $6,588.00
06946-3528-94 0100 0050 411-01.07 TON ACS MIX (PG64-22) GRADING E Bid: 95.000 Unit Price: $197.00
SHOULDER This Est: 0.000 This Est: $0.00
Total: 110.500 Total: $21,768.50
06007-3242-94 0100 0170 411-02.10 TON ACS MIX(PG70-22) GRADING D Bid: 573.000 Unit Price: $141.00
This Est: 0.000 This Est: $0.00
Total: 706.660 Total: $99,639.06
06946-3528-94 0100 0060 411-02.10 TON ACS MIX(PG70-22) GRADING D Bid: 315.000 Unit Price: $141.00
This Est: 0.000 This Est: $0.00
Total: 441.120 Total: $62,197.92
06007-3242-94 0100 9000 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
06946-3528-94 0100 9011 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9011 ADJUSTMENT 411 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -110.000 Adj Total: -110.00

RR004
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DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
06007-3242-94 0100 9001  411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
06946-3528-94 0100 9012 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
06007-3242-94 0100 9002 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9002 ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 663.000 Adj Total: 663.00
06946-3528-94 0100 9013 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9013 ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 502.500 Adj Total: 502.50
06007-3242-94 0100 9003 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
06946-3528-94 0100 9014 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
06946-3528-94 0100 0070 411-12.02 L.M. SCORING SHOULDERS Bid: 0.300 Unit Price: $5,637.00
(NON-CONTINUOUS) (16IN WIDTF  This Est: 0.000 This Est: $0.00
Total: 0.169 Total: $952.65
06946-3528-94 0100 0080 415-01.01 TON COLD PLANING BITUMINOUS Bid: 860.000 Unit Price: $30.40
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 477.380 Total: $14,512.35
06007-3242-94 0100 0180 710-02 L.F. AGGREGATE UNDERDRAINS Bid: 400.000 Unit Price: $45.10
(WITH PIPE) This Est: 0.000 This Est: $0.00
Total: 455.000 Total: $20,520.50
06007-3242-94 0100 0190 710-05 L.F. LATERAL UNDERDRAIN Bid: 100.000 Unit Price: $62.30
This Est: 0.000 This Est: $0.00
Total: 60.000 Total: $3,738.00
06007-3242-94 0100 0200 710-06.15 EACH LATERAL UNDERDRAIN ENDWAL Bid: 3.000 Unit Price: $594.00
(6:1) This Est: 4.000 This Est: $2,376.00
Total: 4.000 Total: $2,376.00
06007-3242-94 0100 0210 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $14,578.50
This Est: 0.071 This Est: $1,035.07
Total: 1.000 Total: $14,578.50
06946-3528-94 0100 0090 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $14,578.50
This Est: 0.071 This Est: $1,035.07
Total: 1.000 Total: $14,578.50

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
06007-3242-94 0100 0220 712-04.01 EACH FLEXIBLE DRUMS Bid: 109.000 Unit Price: $40.00
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 56.000 Total: $2,240.00
06946-3528-94 0100 0100 712-04.01 EACH FLEXIBLE DRUMS Bid: 50.000 Unit Price: $40.00
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
06007-3242-94 0100 0230 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 20.000 Unit Price: $37.20
This Est: 0.000 This Est: $0.00
Total: 20.000 Total: $744.00
06007-3242-94 0100 0240 712-05.03 EACH WARNING LIGHTS (TYPE C) Bid: 25.000 Unit Price: $39.50
This Est: 0.000 This Est: $0.00
Total: 56.000 Total: $2,212.00
06007-3242-94 0100 0250 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 304.000 Unit Price: $8.40
This Est: 0.000 This Est: $0.00
Total: 327.500 Total: $2,751.00
06946-3528-94 0100 0110 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 261.000 Unit Price: $8.40
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
06007-3242-94 0100 0260 712-07.03 L.F. TEMPORARY BARRICADES (TYPE Bid: 120.000 Unit Price: $14.30
1) This Est: 0.000 This Est: $0.00
Total: 120.000 Total: $1,716.00

RR004
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Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
06007-3242-94 0100 0270 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 2.000 Unit Price: $1,111.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $2,222.00
06946-3528-94 0100 0120 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 1.000 Unit Price: $1,111.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
06007-3242-94 0100 0280 713-02.21 L.F. SIGN POST DELINEATION Bid: 72.000 Unit Price: $7.90
ENHANCEMENT This Est: 114.000 This Est: $900.60
Total: 114.000 Total: $900.60
06946-3528-94 0100 0130 713-02.21 L.F. SIGN POST DELINEATION Bid: 54.000 Unit Price: $7.90
ENHANCEMENT This Est: 36.000 This Est: $284.40
Total: 36.000 Total: $284.40
06007-3242-94 0100 0290 713-15 LS REMOVAL OF SIGNS, POSTS Bid: 1.000 Unit Price: $112.50
AND FOOTINGS This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $112.50
06946-3528-94 0100 0140 713-15 LS REMOVAL OF SIGNS, POSTS Bid: 1.000 Unit Price: $112.50
AND FOOTINGS This Est: 1.000 This Est: $112.50
Total: 1.000 Total: $112.50
06007-3242-94 0100 0300 713-16.01 EACH CHANGEABLE MESSAGE SIGN Bid: 2.000 Unit Price: $6,877.00
UNIT This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $13,754.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
06007-3242-94 0100 0310  713-16.20 EACH SIGNS (DESCRIPTION)/(SEE Bid: 2.000 Unit Price: $282.00
PLANS) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $564.00
06946-3528-94 0100 0150  713-16.20 EACH SIGNS (DESCRIPTION)/(SEE Bid: 3.000 Unit Price: $282.00
PLANS) This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $846.00
06007-3242-94 0100 0320  713-16.21 EACH SIGNS (DESCRIPTION)/(SEE Bid: 2.000 Unit Price: $310.00
PLANS) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $620.00
06946-3528-94 0100 0160  713-16.21 EACH SIGNS (DESCRIPTION)/(SEE Bid: 2.000 Unit Price: $310.00
PLANS) This Est: 1.000 This Est: $310.00
Total: 3.000 Total: $930.00
06007-3242-94 0100 0330  713-16.22 EACH SIGNS (DESCRIPTION)/(SEE Bid: 2.000 Unit Price: $338.00
PLANS) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $676.00
06946-3528-94 0100 0170  713-16.22 EACH SIGNS (DESCRIPTION)/(SEE Bid: 1.000 Unit Price: $338.00
PLANS) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $338.00
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06007-3242-94 0100 0340 713-16.23 EACH SIGNS (DESCRIPTION)/(SEE Bid: 2.000 Unit Price: $338.00
PLANS) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $676.00
06946-3528-94 0100 0180 713-16.23 EACH SIGNS (DESCRIPTION)/(SEE Bid: 2.000 Unit Price: $338.00
PLANS) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $676.00
06007-3242-94 0100 0350 713-16.24 EACH SIGNS (DESCRIPTION)/(SEE Bid: 2.000 Unit Price: $338.00
PLANS) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $676.00
06946-3528-94 0100 0190 713-16.24 EACH SIGNS (DESCRIPTION)/(SEE Bid: 1.000 Unit Price: $338.00
PLANS) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $338.00
06007-3242-94 0100 0360 713-16.25 EACH SIGNS (DESCRIPTION)/(R4-7, Bid: 2.000 Unit Price: $293.00
36"X48", KEEP RIGHT) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $586.00
06007-3242-94 0100 0370 713-16.26 EACH SIGNS (DESCRIPTION)/(R5-1, Bid: 4.000 Unit Price: $310.00
36"X36", DO NOT ENTER) This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $1,240.00
06007-3242-94 0100 0380 713-16.27 EACH SIGNS (DESCRIPTION)/(R5-1A, Bid: 4.000 Unit Price: $316.00
42"X30", WRONG WAY) This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $1,264.00

RR004
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06007-3242-94 0100 0390 713-16.28 EACH SIGNS (DESCRIPTION)/(R6-1, Bid: 4.000 Unit Price: $254.00
54"X18", ONE WAY) This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $1,016.00
06007-3242-94 0100 0400 713-16.29 EACH SIGNS (DESCRIPTION)/(W3-3, Bid: 2.000 Unit Price: $310.00
36"X36", SIGNAL AHEAD) This Est: 4.000 This Est: $1,240.00
Total: 6.000 Total: $1,860.00
06007-3242-94 0100 0410 714-06.05 L.F. CABLE (1/C#6 AWG) Bid: 520.000 Unit Price: $1.60
This Est: 0.000 This Est: $0.00
Total: 1,470.000 Total: $2,352.00
06946-3528-94 0100 0200 714-06.05 L.F. CABLE (1/C#6 AWG) Bid: 980.000 Unit Price: $1.60
This Est: 0.000 This Est: $0.00
Total: 1,185.000 Total: $1,896.00
06946-3528-94 0100 0210 716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 13.000 Unit Price: $33.80
Color) This Est: 17.000 This Est: $574.60
Total: 17.000 Total: $574.60
06007-3242-94 0100 0420 716-01.23 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Bid: 68.000 Unit Price: $33.80
Color) This Est: 70.000 This Est: $2,366.00
Total: 70.000 Total: $2,366.00
06946-3528-94 0100 0220 716-01.23 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Bid: 16.000 Unit Price: $33.80
Color) This Est: 12.000 This Est: $405.60
Total: 12.000 Total: $405.60
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06007-3242-94 0100 0430 716-02.04 S.Y. PLASTIC PAVEMENT Bid: 73.000 Unit Price: $18.90
MARKING(CHANNELIZATION This Est: 140.777 This Est: $2,660.69
STRIPING) Total: 140.777 Total: $2,660.69
06946-3528-94 0100 0230 716-02.04 S.Y. PLASTIC PAVEMENT Bid: 357.000 Unit Price: $18.90
MARKING(CHANNELIZATION This Est: 9.333 This Est: $176.39
STRIPING) Total: 9.333 Total: $176.39
06007-3242-94 0100 0440 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 162.000 Unit Price: $11.00
(STOP LINE) This Est: 131.000 This Est: $1,441.00
Total: 131.000 Total: $1,441.00
06946-3528-94 0100 0240 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 155.000 Unit Price: $11.00
(STOP LINE) This Est: 74.000 This Est: $814.00
Total: 74.000 Total: $814.00
06007-3242-94 0100 0450 716-02.06 EACH PLASTIC PAVEMENT MARKING Bid: 8.000 Unit Price: $169.00
(TURN LANE ARROW) This Est: 8.000 This Est: $1,352.00
Total: 8.000 Total: $1,352.00
06946-3528-94 0100 0250 716-02.06 EACH PLASTIC PAVEMENT MARKING Bid: 1.000 Unit Price: $169.00
(TURN LANE ARROW) This Est: 1.000 This Est: $169.00
Total: 1.000 Total: $169.00
06007-3242-94 0100 0460 716-02.07 L.F. PLASTIC PAVEMENT MARKING Bid: 120.000 Unit Price: $6.50
(24" BARRIER LINE) This Est: 45.000 This Est: $292.50
Total: 45.000 Total: $292.50
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06946-3528-94 0100 0260 716-02.08 L.F. PLASTIC PAVEMENT MARKING Bid: 137.000 Unit Price: $1.40
(8" DOTTED LINE) This Est: 28.000 This Est: $39.20
Total: 28.000 Total: $39.20
06946-3528-94 0100 0270 716-04.06 EACH PLASTIC PAVEMENT MARKING Bid: 1.000 Unit Price: $254.00
(WRONG WAY ARROW) This Est: 1.000 This Est: $254.00
Total: 1.000 Total: $254.00
06007-3242-94 0100 0470 716-04.12 S.F. PLASTIC PAVEMENT MARKING Bid: 66.000 Unit Price: $11.30
(YIELD LINE) This Est: 24.000 This Est: $271.20
Total: 24.000 Total: $271.20
06007-3242-94 0100 0480 716-12.01  L.M. ENHANCED FLATLINE THERMO Bid: 1.100 Unit Price: $3,946.00
PVMT MRKNG (4IN LINE) This Est: 1.091 This Est: $4,305.09
Total: 1.091 Total: $4,305.09
06946-3528-94 0100 0280 716-12.01  L.M. ENHANCED FLATLINE THERMO Bid: 0.700 Unit Price: $3,946.00
PVMT MRKNG (4IN LINE) This Est: 0.724 This Est: $2,856.90
Total: 0.724 Total: $2,856.90
06946-3528-94 0100 0290 716-12.02 L.M. ENHANCED FLATLINE THERMO Bid: 0.300 Unit Price: $5,355.00
PVMT MRKNG (6IN LINE) This Est: 0.306 This Est: $1,638.63
Total: 0.306 Total: $1,638.63
06946-3528-94 0100 0300 716-12.03 L.F. ENHANCED FLATLINE THERMO Bid: 88.000 Unit Price: $1.40
PVMT MRKNG (8IN BARRIER LINE  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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06007-3242-94 0100 0490 716-12.04 L.F. ENHANCED FLATLINE THERMO Bid: 210.000 Unit Price: $1.10
PVMT MRKNG (4IN DOTTED LINE  This Est: 202.000 This Est: $222.20
Total: 202.000 Total: $222.20
06946-3528-94 0100 0310 716-12.04 L.F. ENHANCED FLATLINE THERMO Bid: 75.000 Unit Price: $1.10
PVMT MRKNG (4IN DOTTED LINE  This Est: 75.000 This Est: $82.50
Total: 75.000 Total: $82.50
06007-3242-94 0100 0500 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $19,016.00
This Est: 0.000 This Est: $0.00
Total: 0.999 Total: $18,996.98
06946-3528-94 0100 0320 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $19,016.00
This Est: 0.000 This Est: $0.00
Total: 0.999 Total: $18,996.98
06007-3242-94 0100 0510 730-02.09 EACH SIGNAL HEAD ASSEMBLY (130 Bid: 8.000 Unit Price: $818.00
WITH BACKPLATE) This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $6,544.00
06946-3528-94 0100 0330 730-02.09 EACH SIGNAL HEAD ASSEMBLY (130 Bid: 6.000 Unit Price: $818.00
WITH BACKPLATE) This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $4,908.00
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06007-3242-94 0100 0520 730-02.31 EACH SIGNAL HEAD ASSEMBLY Bid: 2.000 Unit Price: $1,031.00
(DESCRIPTION)/(140 A1 WITH This Est: 0.000 This Est: $0.00
BACKPLATE) Total: 2.000 Total: $2,062.00
06946-3528-94 0100 0340 730-02.31 EACH SIGNAL HEAD ASSEMBLY Bid: 1.000 Unit Price: $1,031.00
(DESCRIPTION)/(140 A1 WITH This Est: 0.000 This Est: $0.00
BACKPLATE) Total: 1.000 Total: $1,031.00
06007-3242-94 0100 0530 730-05.01 EACH ELECTRICAL SERVICE Bid: 1.000 Unit Price: $1,228.00
CONNECTION This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,228.00
06946-3528-94 0100 0350 730-05.01 EACH ELECTRICAL SERVICE Bid: 1.000 Unit Price: $1,228.00
CONNECTION This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,228.00
06007-3242-94 0100 0540 730-08.03 L.F. SIGNAL CABLE -7 CONDUCTOR Bid: 750.000 Unit Price: $1.30
This Est: 0.000 This Est: $0.00
Total: 640.000 Total: $832.00
06946-3528-94 0100 0360 730-08.03 L.F. SIGNAL CABLE -7 CONDUCTOR Bid: 249.000 Unit Price: $1.30
This Est: 0.000 This Est: $0.00
Total: 403.000 Total: $523.90
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06007-3242-94 0100 0550 730-08.04 L.F. SIGNAL CABLE -9 CONDUCTOR Bid: 375.000 Unit Price: $1.40
This Est: 0.000 This Est: $0.00
Total: 414.000 Total: $579.60
06946-3528-94 0100 0370 730-08.04 L.F. SIGNAL CABLE -9 CONDUCTOR Bid: 64.000 Unit Price: $1.40
This Est: 0.000 This Est: $0.00
Total: 115.000 Total: $161.00
06007-3242-94 0100 0560 730-09.01 L.F. SPAN WIRE Bid: 525.000 Unit Price: $3.00
ASSEMBLY( LBS.MIN.BRK This Est: 0.000 This Est: $0.00
STRENGTH)/(24,000 LBS. MIN. Total: 519.000 Total: $1,557.00
BRK STRENGTH)
06007-3242-94 0100 0570 730-10.01 L.F. TETHER WIRE ASSEMBLY - 1/4" Bid: 525.000 Unit Price: $2.40
DIAMETER This Est: 0.000 This Est: $0.00
Total: 519.000 Total: $1,245.60
06007-3242-94 0100 0580 730-11.01 EACH STEEL CONDUIT RISER Bid: 2.000 Unit Price: $280.00
ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $280.00
06946-3528-94 0100 0380 730-11.01 EACH STEEL CONDUIT RISER Bid: 1.000 Unit Price: $280.00
ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $280.00
06946-3528-94 0100 0390 730-12.01 L.F. CONDUIT 1" DIAMETER (PVC) Bid: 22.000 Unit Price: $8.80
This Est: 0.000 This Est: $0.00
Total: 80.000 Total: $704.00
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06007-3242-94 0100 0590 730-12.07 L.F. CONDUIT 1" DIAMETER (RGS) Bid: 460.000 Unit Price: $8.00
This Est: 0.000 This Est: $0.00
Total: 300.000 Total: $2,400.00
06946-3528-94 0100 0400 730-12.07 L.F. CONDUIT 1" DIAMETER (RGS) Bid: 658.000 Unit Price: $8.00
This Est: 0.000 This Est: $0.00
Total: 378.000 Total: $3,024.00
06946-3528-94 0100 0410 730-12.12 L.F. CONDUIT 1" DIAMETER (JACK Bid: 140.000 Unit Price: $25.70
AND BORE) This Est: 0.000 This Est: $0.00
Total: 135.000 Total: $3,469.50
06007-3242-94 0100 0600 730-13.08 EACH VEHICLE DETECTOR Bid: 6.000 Unit Price: $8,994.00
(DESCRIPTION)/(MICROWAVE) This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $53,964.00
0100 0600 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 6.000 Adj Total: -40,356.00
0100 0600 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 40,356.00
06946-3528-94 0100 0420 730-13.08 EACH VEHICLE DETECTOR Bid: 4.000 Unit Price: $8,994.00
(DESCRIPTION)/(MICROWAVE This Est: 0.000 This Est: $0.00
UNIT) Total: 4.000 Total: $35,976.00
0100 0420 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 4.000 Adj Total: -26,904.00
0100 0420 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 26,904.00
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06007-3242-94 0100 0610  730-15.32 EACH CABINET (EIGHT PHASE BASE Bid: 1.000 Unit Price: $11,162.00
MOUNTED) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $11,162.00
06946-3528-94 0100 0430  730-15.32 EACH CABINET (EIGHT PHASE BASE Bid: 1.000 Unit Price: $11,162.00
MOUNTED) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $11,162.00
06007-3242-94 0100 0620  730-16.02 EACH EIGHT PHASE ACTUATED Bid: 1.000 Unit Price: $3,611.00
CONTROLLER This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $3,611.00
06946-3528-94 0100 0440  730-16.02 EACH EIGHT PHASE ACTUATED Bid: 1.000 Unit Price: $3,611.00
CONTROLLER This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $3,611.00
06007-3242-94 0100 0630  730-23.01 EACH STEEL STRAIN POLE (SIGNAL Bid: 4.000 Unit Price: $11,798.00
SUPPORT) This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $47,192.00
06946-3528-94 0100 0450  730-23.96 EACH CANTILEVER SIGNAL SUPPORT  Bid: 1.000 Unit Price: $31,297.00
(DESCRIPTION)/(2 @ 60’ & 75') This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $31,297.00
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06007-3242-94 0100 0640 801-03 M.G. WATER (SEEDING & SODDING) Bid: 1.000 Unit Price: $121.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $242.00
06946-3528-94 0100 0460 801-03 M.G. WATER (SEEDING & SODDING) Bid: 1.000 Unit Price: $121.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $121.00
06007-3242-94 0100 0650 803-01 S.Y. SODDING (NEW SOD) Bid: 450.000 Unit Price: $6.10
This Est: 0.000 This Est: $0.00
Total: 224.000 Total: $1,366.40
06946-3528-94 0100 0470 803-01 S.Y. SODDING (NEW SOD) Bid: 37.000 Unit Price: $6.10
This Est: 0.000 This Est: $0.00
Total: 308.000 Total: $1,878.80
V47 - TSMR  *END OF REPORT*
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