
9/16/2016 20161015

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/20/2016

JJ07919

CNQ141 Pay Period:  9/16/2016Contract: Estimate Number: 0003 to  10/15/2016Estimate Type: Progress

Ford Construction CompanyContractor:

Contractor's
Address:

P O Box 527
Dyersburg,  TN   38025-0527

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

04/01/2016

04/14/2016

04/28/2016

07/29/2016

%

$0.00

60.0

67.0

67.0

111.67

%Percent Complete($):

%Percent Behind:

HAYWOOD

13.73

Date Notice to Proceed: 07/29/2016

09/26/2016

$1,288,172.70

$1,288,172.70

$1,262,205.43 $193,298.96$1,068,906.47

$0.00

$0.00Test Report Payment Adjustments:

$1,262,205.43 $1,041,654.30 220,551.13

$1,262,205.43 $193,298.96$1,068,906.47

$0.00 $0.00

$-27,252.17 $27,252.17

$0.00 $0.00

Resurfacing on S.R 76 from the two-lane section to U.S. 70

97.94

20161015

Project(s): 38007-3230-94, 38007-4230-04, 38007-8230-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/20/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

757538007-3230-94 FROM: L.M. 9.70 (2-LANE SECTION) TO: L.M. 12.76 (JCT. S.R. 1STP/HSIP-76(98)10.17 70757075
000038007-4230-04 bridge deck repair FROM: L.M. 9.70 (2-LANE SECTION) TO: L.M.N/A11.81 70007000
959538007-8230-14 The resurfacing (hot in-place recycling with thin mix overlaSTP/HSIP-76(98)78.02 70957095

220,551.13

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

38007-3230-94 0100 9020 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.000

0.000

0.000

$0.000

$0.000

108-07

38007-4230-04 0500 9021 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.000

-3.000

-3.000

$-2,220.000

$-2,220.000

108-07

38007-8230-14 0100 9022 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.000

0.000

0.000

$0.000

$0.000

108-07
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

38007-3230-94 0100 9009 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.01

38007-4230-04 0500 9010 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.01

38007-8230-14 0100 9011 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.01

38007-8230-14 1110 9012 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90121110

9,006.1009,006.100

9,006.1009,006.100
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

38007-3230-94 0100 9013 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02

38007-4230-04 0500 9014 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02

38007-8230-14 0100 9015 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90150100

-586.360-586.360

-586.360-586.360

38007-8230-14 1110 9016 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90161110

-24,821.760-24,821.760

0.0000.000

38007-8230-14 1110 0110 M.G. WATER Bid: Unit Price:

This Est:

Total:Total:

This Est:

68.000 $1.000

0.000

0.000

$0.000

$0.000

203-06

38007-8230-14 1110 0120 TON ASC MIX (PG64-22) (BPMLC-HM)
GRADING CS

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,376.000 $85.000

0.000

2,565.660

$0.000

$218,081.100

307-01.15
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

38007-8230-14 1110 9006 DOLL PRICE ADJUSTMENT FOR AC
CONTENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-03.20

38007-8230-14 1110 9007 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-05.40

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90071110

2,452.5002,452.500

0.0000.000

38007-8230-14 1110 9008 DOLL HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-05.41

38007-8230-14 1110 0130 TON TRACKLESS TACK COAT Bid: Unit Price:

This Est:

Total:Total:

This Est:

79.000 $600.000

0.000

48.800

$0.000

$29,280.000

403-02.01

38007-8230-14 0100 0010 TON BITUMINOUS MATERIAL (FOG
SEAL) SHOULDER

Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $585.000

0.000

10.749

$0.000

$6,288.165

403-05.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT00100100

0.0000.000

6,288.17010.749

38007-8230-14 1110 9004 DOLL DENSITY DEDUCTION Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

407-07
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

38007-8230-14 1110 9005 DOLL ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

407-09

38007-8230-14 1110 0140 TON ACS MIX(PG70-22) GRADING D Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,845.000 $84.000

0.000

6,640.550

$0.000

$557,806.200

411-02.10

38007-8230-14 1110 9000 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.20

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90001110

8,224.8508,224.850

0.0000.000

38007-3230-94 0100 9017 DOLL RIDEABILITY DEDUCTION Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.30

38007-4230-04 0500 9018 DOLL RIDEABILITY DEDUCTION Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.30

38007-8230-14 0100 9019 DOLL RIDEABILITY DEDUCTION Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.30
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

38007-8230-14 1110 9001 DOLL MATERIAL VARIATION
DEDUCTION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.40

38007-8230-14 1110 9002 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-05.40

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90021110

6,055.0006,055.000

0.0000.000

38007-8230-14 1110 9003 DOLL HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-05.41

38007-8230-14 1110 0150 S.Y. COLD PLANING BITUMINOUS
PAVEMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

103,339.000 $1.050

0.000

102,494.440

$0.000

$107,619.162

415-01.02

38007-4230-04 0500 0010 L.F. EXPANSION JOINT REPAIRS Bid: Unit Price:

This Est:

Total:Total:

This Est:

192.000 $250.000

111.000

192.000

$27,750.000

$48,000.000

604-10.44

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT00100500

0.0000.000

20,250.00081.000

38007-4230-04 0500 0020 S.Y. BRIDGE DECK REPAIRS (PARTIAL
DEPTH OF SLAB)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $200.000

0.000

1.290

$0.000

$258.000

604-10.50

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT00200500

0.0000.000

258.0001.290
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 3,033.833,033.83 3,033.830.0038007-4230-04 0500 0030 S.Y. TYPE 1 THIN EPOXY OVERLAY
(EPOXY-URETHANE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,034.000 $34.000

3,033.830

3,033.830

$103,150.220

$103,150.220

617-04.01

38007-8230-14 0100 0020 LS TRAFFIC CONTROL Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,200.000

0.250

1.000

$1,300.000

$5,200.000

712-01

38007-8230-14 0100 0030 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:

This Est:

Total:Total:

This Est:

832.000 $6.000

0.000

834.000

$0.000

$5,004.000

712-06

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT00300100

0.0000.000

456.00076.000

38007-8230-14 0100 0040 EACH ARROW BOARD (TYPE C) Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $300.000

0.000

2.000

$0.000

$600.000

712-08.03

38007-3230-94 0100 0010 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

455.000 $34.000

405.000

405.000

$13,770.000

$13,770.000

716-01.21

38007-3230-94 0100 0020 EACH Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $34.000

409.000

409.000

$13,906.000

$13,906.000

716-01.22
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/20/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 70.0070.00 70.000.0038007-3230-94 0100 0030 S.Y. PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

182.000 $21.000

70.000

70.000

$1,470.000

$1,470.000

716-02.04

38007-3230-94 0100 0040 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

240.000 $17.000

98.000

268.000

$1,666.000

$4,556.000

716-02.05

38007-3230-94 0100 0050 EACH PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

67.000 $180.000

0.000

62.000

$0.000

$11,160.000

716-02.06

38007-3230-94 0100 0060 EACH PLASTIC PAVEMENT MARKING
(LANE REDUCTION ARROW)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $220.000

0.000

0.000

$0.000

$0.000

716-04.14

38007-8230-14 1110 0160 L.M. PAINTED PAVEMENT MARKING
(6" LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

29.150 $1,500.000

0.000

32.542

$0.000

$48,813.000

716-05.20

38007-3230-94 0100 0070 L.M. ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.875 $5,250.000

4.588

15.073

$24,087.000

$79,133.250

716-12.02

38007-8230-14 0100 0050 LS MOBILIZATION Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,000.000

0.000

1.000

$0.000

$10,000.000

717-01

V44 *END OF REPORT*
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