
10/16/2016 20161031

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/18/2016

JJ07919

CNQ142 Pay Period:  10/16/2016Contract: Estimate Number: 0005 to  10/31/2016Estimate Type: Progress Estimate Approved:No

Delta Contracting Company, LLCContractor:

Contractor's
Address:

P O Box 1812
Jackson,  TN   38302

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

04/01/2016

04/14/2016

04/28/2016

06/14/2016

%

$0.00

166.0

166.0

166.0

100.00

%Percent Complete($):

%Percent Behind:

GIBSON

8.56

Date Notice to Proceed: 05/19/2016

10/31/2016

$5,386,100.96

$5,386,100.96

$4,911,549.73 $10,250.00$4,901,299.73

$0.00

$-5,340.00Test Report Payment Adjustments:

$4,906,209.73 $4,895,959.73 10,250.00

$4,911,549.73 $10,250.00$4,901,299.73

$0.00 $0.00

$-5,340.00 $0.00

$0.00 $0.00

The resurfacing on U.S. 45E (S.R. 43)

91.44

20161031

Project(s): 27004-3281-94, 27004-4281-04, 27004-8281-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/18/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

STP/HSIP-43(39)6.83 96100.0027004-3281-94 10FROM: L.M. 14.25 (N. OF CADES/ATWOOD RD.) TO: L.M. 24.26 (WE
N/A9.32 96000.0027004-4281-04 00Bridge items U.S. 45E (S.R. 43) in Gibson Co.
STP/HSIP-43(39)83.85 968610,250.0027004-8281-14 86The resurfacing on U.S. 45E (S.R. 43) from north of Cades/At

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

27004-3281-94 0100 9018 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

27004-4281-04 0500 9019 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

27004-8281-14 0100 9020 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

27004-3281-94 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

27004-4281-04 0500 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

27004-8281-14 0100 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90110100

43,422.5443,422.540

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/18/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

27004-3281-94 0100 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

27004-4281-04 0500 9013 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

27004-8281-14 0100 9014 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90140100

-102,662.55-102,662.550

0.000.000

27004-8281-14 0100 0010 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

775.000 $40.00

0.000

1,905.540

$0.00

$76,221.60

202-03.01 REMOVAL OF ASPHALT
PAVEMENT

27004-8281-14 0100 0020 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

42.000 $5.00

0.000

0.000

$0.00

$0.00

203-06 WATER

27004-8281-14 0100 0030 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,604.000 $26.38

0.000

3,178.030

$0.00

$83,836.43

303-02 MINERAL AGGREGATE, TYPE B
BASE, GRADING (DESCRIPTION)/
(C OR D)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/18/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 249.59249.59 0.000.0027004-8281-14 0100 0040 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

357.000 $97.00

0.000

249.590

$0.00

$24,210.23

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

27004-8281-14 0100 0050 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

11,988.000 $91.31

0.000

12,821.480

$0.00

$1,170,729.34

307-01.15 ASC MIX (PG64-22) (BPMLC-HM)
GRADING CS

27004-8281-14 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90010100

166.55166.550

0.000.000

27004-8281-14 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90020100

10,861.5610,861.560

0.000.000

27004-8281-14 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

27004-8281-14 0100 0060 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

347.000 $500.00

0.000

242.280

$0.00

$121,140.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT00600100

-5,340.00-10.680

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/18/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

27004-8281-14 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

27004-8281-14 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

27004-8281-14 0100 0070 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,474.000 $91.40

0.000

3,935.750

$0.00

$359,727.55

411-02.10 ACS MIX(PG70-22) GRADING D

27004-8281-14 0100 0080 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

22,104.000 $91.40

0.000

20,991.960

$0.00

$1,918,665.14

411-03.13 ACS MIX(PG70-22) THIN LIFT D
ASPHALT

27004-8281-14 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90000100

10,286.9410,286.940

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/18/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

27004-3281-94 0100 9015 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.30 RIDEABILITY DEDUCTION

27004-4281-04 0500 9016 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.30 RIDEABILITY DEDUCTION

27004-8281-14 0100 9017 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.30 RIDEABILITY DEDUCTION

27004-8281-14 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

27004-8281-14 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90070100

19,243.4419,243.440

0.000.000

27004-8281-14 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/18/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 15.6315.63 0.000.0027004-3281-94 0100 0010 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.460 $659.09

0.000

15.628

$0.00

$10,300.26

411-12.01 SCORING SHOULDERS
(CONTINUOUS) (16IN WIDTH)

27004-3281-94 0100 0020 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.230 $659.09

0.000

14.500

$0.00

$9,556.81

411-12.02 SCORING SHOULDERS
(NON-CONTINUOUS) (16IN WIDTH

27004-8281-14 0100 0090 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

90,172.000 $2.26

0.000

40,139.660

$0.00

$90,715.63

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

27004-4281-04 0500 0010 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $292.00

0.000

0.000

$0.00

$0.00

604-10.50 BRIDGE DECK REPAIRS (PARTIAL
DEPTH OF SLAB)

27004-4281-04 0500 0020 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11,469.000 $43.00

0.000

10,999.020

$0.00

$472,957.86

617-04.02 TYPE 2 THIN EPOXY OVERLAY
(LOW-MOD EPOXY)

27004-3281-94 0100 0030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $2,200.00

0.000

22.000

$0.00

$48,400.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

27004-8281-14 0100 0100 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $41,000.00

0.250

1.000

$10,250.00

$41,000.00

712-01 TRAFFIC CONTROL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/18/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 2,502.002,502.00 0.000.0027004-8281-14 0100 0110 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,600.000 $8.00

0.000

2,502.000

$0.00

$20,016.00

712-06 SIGNS (CONSTRUCTION)

27004-8281-14 0100 0120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,200.00

0.000

4.000

$0.00

$8,800.00

712-08.03 ARROW BOARD (TYPE C)

27004-3281-94 0100 0040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,415.000 $33.00

0.000

1,512.000

$0.00

$49,896.00

716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

27004-8281-14 0100 0130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,327.000 $11.82

0.000

1,300.000

$0.00

$15,366.00

716-01.30 REMOVAL OF SNOWPLOWABLE
REFLECTIVE MARKER

27004-3281-94 0100 0050 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $40.00

0.000

30.000

$0.00

$1,200.00

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

27004-3281-94 0100 0060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

410.000 $14.00

0.000

550.000

$0.00

$7,700.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

27004-3281-94 0100 0070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

35.000 $180.00

0.000

28.000

$0.00

$5,040.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/18/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 60.0060.00 0.000.0027004-3281-94 0100 0080 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

128.000 $15.00

0.000

60.000

$0.00

$900.00

716-04.12 PLASTIC PAVEMENT MARKING
(YIELD LINE)

27004-8281-14 0100 0140 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

51.265 $1,200.00

0.000

55.097

$0.00

$66,116.40

716-05.20 PAINTED PAVEMENT MARKING
(6" LINE)

27004-3281-94 0100 0090 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

45.265 $5,200.00

0.000

50.930

$0.00

$264,836.00

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

27004-3281-94 0100 0100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,565.000 $2.80

0.000

0.000

$0.00

$0.00

716-12.05 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN DOTTED LINE)

27004-8281-14 0100 0150 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $62,900.00

0.000

1.000

$0.00

$62,900.00

717-01 MOBILIZATION

V47 - TSMR *END OF REPORT*

Page 9RR004


